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Soil & Groundwater FDG 
20945 S. Wilmington Avenue 

Carson, CA  90810 
Tel  +1 310-816-2043 

Email: douglas.weimer@shell.com

 
Via Email and Overnight Service 
 
June 30, 2014 
 
Samuel Unger 
Executive Officer 
California Regional Water Quality Control Board –  
   Los Angeles Region 
320 W. Fourth Street, Suite 200  
Los Angeles, California 90013 
 
Re: Former Kast Property, Case No. SCP 1230 – Submission of the Revised Remedial Action Plan 

and Associated Documents 
 
Dear Executive Officer Unger: 
 
On behalf of Shell Oil Company and Shell Oil Products US (collectively “Shell”), the Revised 
Remedial Action Plan, Revised Human Health Risk Assessment (“HHRA”) Report and Revised 
Feasibility Study are being submitted to the Regional Water Quality Control Board – Los 
Angeles Region (“Regional Board”) today.  While Shell believes the Remedial Action Plan, 
HHRA Report and Feasibility Study originally submitted on March 10, 2014 proposed a 
remedial approach that would address the environmental conditions in the Carousel 
neighborhood and protect the Carousel residences, Shell and its consultants have revised these 
documents to address the comments and directives contained in the Regional Board’s April 30, 
2014 letter.   
 
These documents were prepared using well-accepted and established scientific guidance and 
protocols, including the guidance documents specified by the Regional Board in the Cleanup and 
Abatement Order for this site.  The analyses contained in these documents are based on the 
extensive testing data from the residential properties and public rights-of-way in and adjacent to 
the Carousel neighborhood (including over 11,000 soil samples, 2,700 soil vapor samples and 
2,400 indoor and outdoor air samples).  Testing has been performed at 95% of the Carousel 
homes and has been completed at over 80% of the homes.  While Shell continues to conduct 
outreach to schedule testing at the remaining homes, the extensive and robust data obtained so 
far provide a solid foundation upon which to base the selected remedial approach. 
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To summarize the findings from Shell’s investigation of the conditions in the Carousel 
neighborhood: 
 

 Based on the testing data, the Los Angeles County Health Department and the Regional 
Board have all concluded that there is no exposure in the neighborhood that poses an 
imminent health risk or explosion hazard.  

 Results from sampling of indoor and outdoor air and sub-slab soil vapor have shown that 
vapor intrusion from sub-slab soil vapor to indoor air is not occurring to any measurable 
extent in homes. 

 Groundwater monitoring has revealed the presence of groundwater impacts beneath the 
site that are generally limited to the shallow zone.  The groundwater plume is stable 
and/or decreasing and has not migrated offsite to any significant extent.  The drinking 
water in the Carousel neighborhood, which does not come from groundwater in the 
shallow zone, is safe.  California Water Service Company regularly tests community 
drinking water, and has confirmed that the water meets the applicable drinking water 
quality standards.   

 Soil impacts exist at many of the properties in the Carousel neighborhood.  These impacts 
do not pose an imminent health risk.  Using very conservative, health-protective 
standards, the remedial approach proposed in the Remedial Action Plan fully addresses 
the potential for exposure to impacted shallow soils at residential properties. 

In light of these findings and based on the data and the applicable scientific guidance and 
protocols, the Revised Remedial Action Plan proposes the following steps: 
 

 Excavation of shallow soils from the yards at residential properties will be conducted at 
properties where Remedial Action Objectives based on unrestricted land use are not met 
under existing conditions.  Excavation will be conducted in both landscaped and 
hardscaped areas of residential yards, excluding beneath City sidewalks and streets, to a 
depth of 5 feet below ground surface (“bgs”).  The excavation will also remove residual 
concrete slabs if encountered within the depth excavated.   

 Because residents cannot excavate below 3 feet without obtaining a permit, the 
possibility of exposure to soils remaining below 3 feet bgs is currently controlled by 
existing ordinances.  The proposed excavation to 5 feet bgs is to satisfy the Board’s 
concerns about residents excavating below 3 feet without getting a permit.  The Revised 
Remedial Action Plan explains how notifications, management, and handling of residual 
soils that are impacted by COCs will limit exposures to deeper soils.  

 In order to address the Board’s desire to remove a greater amount of mass more quickly 
to minimize potential impacts to groundwater, Shell also proposes targeted deeper 
excavation of soils from 5 to 10 feet bgs at specific properties where data analysis and 
modeling indicate that concentrations exceed 10 times the site-specific cleanup goals 
(“SSCGs”) for total petroleum hydrocarbons.  Soil vapor extraction (“SVE”) and 
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bioventing will be used to address petroleum hydrocarbons and VOCs in residual soils 
and soil vapor, and methane in soil vapor.  SVE wells will be installed in City streets and 
on certain residential properties, as appropriate to ensure adequate coverage. 

 Bioventing will be conducted via cyclical operation of SVE wells to increase oxygen 
levels in subsurface soils and promote microbial activity and degradation of longer-chain 
petroleum hydrocarbons.   

 Extensive testing at the site shows that vapor intrusion does not appear to be impacting 
indoor air.  However, as an additional protective measure, sub-slab mitigation will be 
implemented at 28 properties based on sub-slab soil vapor data.  In addition, Shell is 
prepared to offer installation of a sub-slab mitigation system to any of the homeowners in 
the Carousel neighborhood to alleviate concerns about potential impacts to their indoor 
air from the site.  

 LNAPL will continue to be recovered where it has accumulated in monitoring wells to 
the extent technologically and economically feasible, and where a significant reduction in 
current and future risk to groundwater will result. 

 Compounds in groundwater will be reduced to the extent technologically and 
economically feasible via source reduction and monitored natural attenuation.  
Groundwater monitoring will continue as part of remedial actions.  Monitored natural 
attenuation could be paired with contingency groundwater remediation of oxidant 
injection in areas where Site-related COCs exceed 100x MCL if, after a five-year review 
following start of SVE/bioventing operations, the groundwater plume is not stable or 
decreasing.   In addition, upgradient sources would need to be addressed by the 
overseeing agencies. 

 
Shell believes that this approach accomplishes the remedial objectives set forth in the Revised 
Site-Specific Cleanup Goals Report, protects the health and safety of the Carousel residents, 
minimizes the inconvenience to the residents and surrounding communities, sets in place a long-
term groundwater protection plan, achieves the SSCGs, and, importantly, preserves the integrity 
of the neighborhood.   
 
Along with the Revised Remedial Action Plan, Shell is submitting a Revised Feasibility Study 
and a Revised HHRA Report.  The Revised Feasibility Study analyzes and compares in detail 
the selected approach along with a number of possible alternative approaches, and weighs each 
alternative against the goals of reducing potential exposures to residents, protecting groundwater 
quality, preserving the neighborhood and the other factors set forth in the Cleanup and 
Abatement Order for the Carousel neighborhood, State Water Board Resolution No. 92-49, and 
other applicable regulations.   
 
The Revised HHRA Report applies the Site-Specific Cleanup Goals to the extensive testing 
data that Shell has obtained from the Carousel residences, and the results of this analysis was 
used to determine what specific work needs to be done at each of the Carousel residences.   
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The next step is for the Regional Board and the other involved agencies to review the Revised 
Remedial Action Plan.  It will then be made available for public comment and a simultaneous 
public comment period will occur as part of the environmental review required by the California 
Environmental Quality Act that the Regional Board has undertaken with Shell’s support.  Once a 
Final Environmental Impact Report is issued and adopted, the Revised Remedial Action Plan 
receives final approval from the Regional Board, the necessary permits for the work have been 
issued and access is granted, the remedial work in the Carousel neighborhood will begin.  Shell 
plans to meet with the homeowners and residents at individual properties (and their legal 
representatives) where work will be performed to explain the property specific remedial plan, 
answer questions, gather information that will be used in arranging alternative accommodations 
during the work, and schedule the work.   
 
Shell looks forward to continuing to work with the Regional Board and is committed to moving 
forward with implementing this Revised Remedial Action Plan as soon as possible. 
 
Sincerely, 
 

 
 
Douglas Weimer 
Sr. Principle Program Manager 
Shell Oil Products US 
 
Enclosures 
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EXECUTIVE SUMMARY 

This Revised Remedial Action Plan (Revised RAP) for the former Kast Property (Site) in Carson, 
California was prepared by URS Corporation (URS) and Geosyntec Consultants, Inc. (Geosyntec) on 
behalf of Equilon Enterprises LLC, doing business as Shell Oil Products US (Shell or SOPUS) in 
accordance with Cleanup and Abatement Order (CAO) No. R4-2011-0046 issued to Shell by the 
California Regional Water Quality Control Board – Los Angeles Region (RWQCB or Regional 
Board) on March 11, 2011 and the RWQCB’s letter dated January 23, 2014 directing Shell to submit 
a RAP and Human Health Risk Assessment (HHRA) pursuant to California Water Code Section 
13304.  A RAP, Feasibility Study (FS) and HHRA were timely submitted to the Regional Board on 
March 10, 2014 as directed in the RWQCB’s January 23, 2014 letter.  The Regional Board, along 
with the Office of Environmental Health Hazard Assessment (OEHHA) and UCLA Expert Panel 
reviewed these documents, and the Regional Board provided comments in its letter dated April 30, 
2014.  The April 30, 2014 letter directed Shell to submit a Revised RAP, FS, and HHRA addressing 
the RWQCB, OEHHA and the Expert Panel’s comments and directives by June 16, 2014.  Per the 
Regional Board’s letter dated June 4, 2014, the submittal date was revised to June 30, 2014.  This 
Revised RAP is being submitted in partial satisfaction of that directive.  The Revised HHRA 
(Geosyntec, 2014c) and Revised FS (Geosyntec, 2014d) are being submitted concurrently as separate 
documents.   

This Revised RAP, along with the Revised HHRA and Revised FS, were prepared to fully address 
the Regional Board’s directives provided beginning on Page 15 of the April 30, 2014 letter.  The 
Revised RAP summarizes the remedial alternative evaluation process provided in the companion 
Revised FS and identifies and describes recommended full-scale remedial actions for impacted 
shallow soil and other media at the Site in accordance with requirements of the CAO and directives 
in the Regional Board’s January 23 and April 30, 2014 letters.  The Revised RAP and the 
recommended remedy comply with applicable provisions of the California Health and Safety Code, 
California Water Code, and State Water Resources Control Board (SWRCB) Resolution 92-49, and 
in particular, the Regional Board and Expert Panel’s comments on the previously submitted RAP 
dated March 10, 2014.   A cross-reference table, included as Appendix A, summarizes where in the 
Revised RAP and companion Revised HHRA and Revised FS, comments and directives from the 
Regional Board’s April 30, 2014 letter are addressed.     

This Revised RAP and the companion HHRA and FS were prepared following extensive multimedia 
investigations at the Site from 2008 to present.  Key assessment work completed at the Site includes:  

 Assessment in public rights-of-way, the adjacent railroad right-of-way, and other non-
residential areas including soil, soil vapor, groundwater, and outdoor air media;  

 Assessment at 95% of the individual residential properties, including soil, sub-slab soil 
vapor, and indoor air testing; 

 Assessment of environmental impact and feasibility of removal of residual concrete reservoir 
slabs;  

 Pilot testing to evaluate different potential remedies for Site impacts, and 
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 Development of Site-Specific Cleanup Goals. 

The Site has been impacted with petroleum hydrocarbons associated with crude oil storage during the 
period prior to residential redevelopment.  Total petroleum hydrocarbon (TPH) impacts occur in 
shallow and deep soils together with volatile organic compounds (VOCs), semi-volatile organic 
compounds (SVOCs), including polycyclic aromatic hydrocarbons (PAHs).  VOCs, including 
benzene, and methane resulting from degradation of petroleum hydrocarbons are present in soil 
vapor1; dissolved-phase VOC and TPH impacts are present in groundwater, and LNAPL consisting 
of crude oil is locally present in the groundwater underlying a portion of the Site.  In addition to 
hydrocarbon-related impacts, the Site is also locally impacted by chlorinated solvents, such as 
tetrachloroethene (PCE) and trichloroethene (TCE), and from a class of chlorinated compounds 
associated with potable water treatment referred to as trihalomethanes (THMs).  Because THMs are 
related to residential water use, they are not considered constituents of concern (COCs) at the Site. 

Some of these compounds, referred to as COCs, are present at concentrations that may pose an 
incremental cancer risk or human health hazard greater than the de minimis risk level of one in a 
million or Hazard Index greater than 1.  Although it does not present a human health risk based on 
exposure, methane can potentially pose an explosion hazard where present in an enclosed space at a 
concentration between 5 and 15% in air and there is a source of ignition.  In addition, concentrations 
for some COCs exceed criteria for the potential leaching to groundwater pathway. 

A set of final recommended Site-Specific Cleanup Goals (SSCGs) was developed in the HHRA.  
SSCGs were developed for COCs in soil, soil vapor, and groundwater and are provided in Tables 5-
1, 5-2 and 5-3 of this RAP.  The Regional Board commented on certain of these SSCGs, and this 
Revised RAP has been modified to incorporate RWQCB-directed and approved SSCGs. 

Medium-specific (i.e. soil, soil vapor, and groundwater) Remedial Action Objectives (RAOs) were 
developed.  These RAOs include: 

 Prevent human exposures to concentrations of COCs in soil, soil vapor, and indoor air such 
that total (i.e., cumulative) lifetime incremental cancer risks are within the National Oil and 
Hazardous Substances Pollution Contingency Plan (NCP) risk range of one in one million to 
one hundred in one million (1×10-6 to 1×10-4) and noncancer Hazard Indices are less than 1 
or concentrations are below background, whichever is higher.  Potential human exposures 
include onsite residents and construction and utility maintenance workers.  For onsite 
residents, the lower end of the NCP risk range (i.e., 1×10-6) and a noncancer Hazard Index 
less than 1 have been used.   

 Prevent fire/explosion risks in indoor air and/or enclosed spaces (e.g., utility vaults) due to 
the accumulation of methane generated from the anaerobic biodegradation of petroleum 

                                                 
 
1 Unless otherwise specified in this document, the term “soil vapor” is used to address both sub-slab and deeper soil 
vapor. 
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hydrocarbons in soils.  Eliminate methane in the subsurface to the extent technologically and 
economically feasible. 

 Remove or treat LNAPL to the extent technologically and economically feasible, and where a 
significant reduction in current and future risk to groundwater will result. 

 Reduce COCs in groundwater to the extent technologically and economically feasible to 
achieve, at a minimum, water quality objectives in the Basin Plan to protect the designated 
beneficial uses, including municipal supply.   

A further consideration is to maintain residential land-use of the Site and avoid displacing residents 
from their homes or physically dividing the established Carousel community.  

The Revised FS identified and screened a range of remedial technologies potentially applicable to 
site cleanup.  Remediation technologies were screened and then assembled into remedial alternatives 
that were subjected to initial screening and detailed evaluation for cleanup of the Site.  Detailed 
evaluation conducted for the Revised FS included evaluation of costs associated with each of the 
alternatives considered and incremental costs vs. benefits of different alternatives in accordance with 
SWRCB Resolution 92-49.  Estimates of mass proposed to be left in place and the basis for 
estimating the time and cost to reduce the concentrations of constituents of concern is detailed in the 
Revised FS and formed a part of the basis for selecting the recommended Alternative 4D.  The 
estimated cost for the recommended remedy is $132 million.  The detailed evaluation of alternatives, 
along with the April 30, 2014 comments and consideration of State Acceptance, led to selection of 
the following recommended alternative and multi-media remedial action approach: 

 Excavation of shallow soils from both landscaped and hardscaped areas of residential yards 
at impacted residential properties where RAOs are not met under existing conditions.  
Excavation will be conducted to a depth of 5 feet below ground surface (bgs) throughout the 
accessible areas of front and back yards at approximately 202 properties identified based on 
Site characterization data, the soil concentration contour maps, results of the HHRA, and 
where groundwater protection SSCGs are exceeded, subject to setbacks to protect structures 
and sensitive utilities.  The excavation will also remove residual concrete slabs, to the extent 
practicable, if encountered within the depth excavated.  The 202 properties identified for 
excavation to 5 feet bgs are shown on the figure on page ES-5: 

 Excavation of deeper soils between 5 and approximately 10 feet bgs at approximately 82 
properties where TPH concentrations exceed 10 times SSCGs or the residual NAPL soil 
concentration and significant hydrocarbon mass can be reduced based on the distribution and 
concentration of hydrocarbons detected.  This targeted deeper excavation will be conducted 
where equipment access is feasible and excavation can be achieved safely, subject to 
allowable setbacks from structures and sensitive utilities.  The 82 properties identified for 
targeted excavation from 5 to 10 feet bgs are shown on the figure on Page ES-5. 

 Excavation may be accomplished using a variety of methods, including track-mounted 
excavators, backhoes, track-mounted limited access auger drill rigs, and by hand, where 
necessary.  Specific equipment to be used will be identified in the Remedial Design and 
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Implementation Plan (RDIP) and in Property-specific Remediation Plans (PSRPs) to be 
developed after approval of the RAP. 

 The possibility of exposure to soils remaining below 5 feet bgs and impacted soils beneath 
City streets and sidewalks is addressed through existing institutional controls that require a 
Grading Permit be issued by the City of Carson for excavations deeper than 3 feet and a 
Surface Containment and Soil Management Plan to address notifications, management, and 
handling of residual soils that are impacted by COCs at concentrations greater than risk-
based levels.  This plan is included in Appendix C. 

 Shell will implement a community outreach program to inform and educate residents in the 
community of residual impacted soils and of the notification procedures for management of 
these materials via the Surface Containment and Soil Management Plan. 

 Following excavation, a combination of soil vapor extraction (SVE) and bioventing will be 
used to address residual petroleum hydrocarbons and VOCs in soils below the depth of 
excavation and areas not excavated.  Soil vapor, including methane, will be addressed by 
active extraction using SVE and subsequent treatment by promoting degradation of residual 
hydrocarbon concentrations via bioventing where RAOs are not met following shallow soil 
excavation.  SVE wells will be installed in City streets and on approximately 221 residential 
properties, as appropriate. 

 Bioventing will be conducted via cyclical operation of SVE wells to increase oxygen levels 
in subsurface soils and promote microbial activity and degradation of longer-chain petroleum 
hydrocarbons.  The same wells will be used for SVE and bioventing through cyclical 
operation of SVE, which will enhance oxygen flow to the subsurface to promote 
biodegradation of hydrocarbons during periods when SVE is not active.  If intermediate 
products are generated from biodegradation of hydrocarbons, they will be removed via SVE 
operation and treated in the SVE treatment system.  

 Sub-slab mitigation will be implemented at 28 properties where RAOs are not met and 
calculated vapor intrusion risk is greater than 1×10-6 calculated using an attenuation factor of 
0.002 or methane concentrations in sub-slab soil vapor exceed the upper RAO for methane of 
0.5%.  The 28 locations where sub-slab mitigation systems will be installed are shown on the 
figure on Page ES-5.  In addition, while the data do not indicate that vapor intrusion is an 
issue at any of the residences, Shell is prepared to offer installation of a sub-slab mitigation 
system to any of the homeowners in the Carousel neighborhood to alleviate concerns about 
potential impacts to their indoor air from the Site. 
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Properties identified for excavation to 5 ft bgs 

shown in (yellow) 
Properties shown in blue not excavated; Properties 

shown in white not investigated 
(see Figure 6‐1 for details) 

Properties identified for targeted excavation from  
5 to 10 feet bgs shown in Orange  

(see Figure 6‐3 for details) 

Properties identified for sub‐slab mitigation as part 
of remediation shown in yellow 

 (see Figure 6‐4 for details) 
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 LNAPL will be recovered where LNAPL has accumulated in monitoring wells MW-3 and 
MW-12 and in additional wells if it accumulates at a measurable thickness to the extent 
technologically and economically feasible, and where a significant reduction in current and 
future risk to groundwater will result.  The goal for LNAPL recovery will be an end point of 
no measurable LNAPL accumulation in monitoring wells at the Site. 

 COCs in groundwater will be reduced to the extent technologically and economically feasible 
via source reduction and monitored natural attenuation (MNA).  MNA could be paired with 
contingency groundwater remediation of oxidant injection in areas where Site-related COCs 
exceed 100x MCL if, after a five-year review following start of SVE/bioventing operations, 
the groundwater plume is not stable or decreasing.   In addition, upgradient sources would 
need to be addressed by the overseeing agencies. 

 The recommended remedy includes a comprehensive long-term monitoring plan that will 
include monitoring of: 

o Sub-slab soil vapor probes at properties scheduled for remedial excavation until the 
SVE/bioventing system becomes operational and periodically thereafter;   

o Select soil vapor probe locations in City streets until the SVE/bioventing system 
becomes operational; thereafter, monitoring will be conducted at newly installed 
shallow and multi-depth soil vapor probes; 

o Utility boxes and other Site features previously monitored until the SVE/bioventing 
system becomes operational;   

o SVE/bioventing system operations and maintenance (O&M) and system effectiveness 
sampling will be conducted periodically. 

For at the 202 locations where soils will be excavated to 5 feet bgs, 82 locations identified for 
targeted deeper excavation, and at 28 locations where sub-slab depressurization will be conducted, 
potential exposures and potential nuisance concerns will be addressed in the short term.  In addition, 
while the data do not indicate that vapor intrusion is an issue at any of the residences, Shell is 
prepared to offer installation of a sub-slab mitigation system to any of the homeowners in the 
Carousel neighborhood to alleviate concerns about potential impacts to their indoor air from the Site.  
Deeper soil, soil vapor, and groundwater risk reduction will be implemented over a longer period of 
time through SVE/bioventing and MNA.  These remedial actions are intended to achieve the RAOs 
and the SSCGs for soil, soil vapor, and groundwater as directed in the Regional Board’s Review of 
the Revised SSCG Report and Directive dated January 23, 2014, comments received on the March 
10, 2014 HHRA, FS, and RAP on April 30, 2014, and in accordance with RWQCB-directed and 
corrected SSCGs.   

Although there is no indication that there are any long-term health risks, water quality, or nuisance 
concerns caused by COCs associated with residual concrete slabs, residual concrete slabs will be 
removed where practicable and where they can be removed safely when encountered during 
excavation.  SVE/bioventing would address any concerns at the Site related to impacted soils that 
may be associated with the residual reservoir slabs left in place.   
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Following approval of the RAP, a Site-wide Remedial Design and Implementation Plan (RDIP) will 
be prepared.  The Site-wide RDIP will provide details on the design and implementation of the 
planned remedy, including excavation, SVE/bioventing, and sub-slab vapor mitigation activities.  It 
will include detailed plans for installation of the site-wide components of the SVE/bioventing 
system.  In addition, Property Specific Remediation Plans (PSRPs) will be prepared for each property 
where remedial work will occur that will present detailed plans for remedial activities on a property-
by-property basis, including site restoration.  Property owners will be consulted regarding scheduling 
and logistics, particularly regarding site restoration, including any necessary removal and 
replacement of hardscape and landscaping features. 

A tentative schedule of actions to implement the RAP has been developed and is discussed in Section 
9.  Certain items, including agency review of the RDIP and PSRPs, review of grading plans and 
permit applications by the City of Carson, Los Angeles County Department of Public Works 
(LACDPW) and South Coast Air Quality Management District (SCAQMD), and obtaining access at 
the individual properties, may take longer than estimated and are outside the control of Shell and its 
consultants.  Following agency approval of the RDIP and PSRPs, issuance of Grading Permits by the 
City of Carson and the Permit to Operate/Construct for the SVE/bioventing treatment system by the 
SCAQMD, and granting of access, the construction phase of Site remediation, including installation 
of the SVE/bioventing system is expected to take approximately 5.6 years.  Following the active 
construction phase, operations and maintenance of the SVE/bioventing system will occur for 
approximately 30 to 40 years.  SVE/bioventing system and other monitoring activities, as required, 
will occur for an estimated 30 to 40 years. 
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1.0 INTRODUCTION 

1.1 REGULATORY BASIS 

URS Corporation (URS) and Geosyntec Consultants, Inc. (Geosyntec) prepared this Revised 
Remedial Action Plan (Revised RAP) for the former Kast Property (Site) in Carson, California on 
behalf of Equilon Enterprises LLC, doing business as Shell Oil Products US (Shell or SOPUS) in 
accordance with Cleanup and Abatement Order (CAO) No. R4-2011-0046 issued to Shell by the 
California Regional Water Quality Control Board – Los Angeles Region (RWQCB or Regional 
Board) on March 11, 2011 and the RWQCB’s letter dated January 23, 2014 directing Shell to submit 
a RAP and Human Health Risk Assessment (HHRA) pursuant to California Water Code Section 
13304.  URS and Geosyntec timely submitted a RAP, Feasibility Study (FS) and HHRA on March 
10, 2014 in accordance with the Regional Board’s January 23, 2014 directive.  The Regional Board, 
along with the Office of Environmental Health Hazard Assessment (OEHHA) and UCLA Expert 
Panel, reviewed these documents, and the Regional Board provided comments in its letter dated 
April 30, 2014.  The April 30, 2014 letter directed Shell to submit a Revised RAP, Revised FS, and 
Revised HHRA addressing the RWQCB, OEHHA and the Expert Panel’s comments and directives 
by June 16, 2014.  Per the Regional Board’s letter dated June 4, 2014, the submittal date was revised 
to June 30, 2014.  This Revised RAP is being submitted in partial satisfaction of that directive. 

The Revised RAP and companion Revised HHRA (Geosyntec, 2014c) and Revised FS (Geosyntec, 
2014d) are being submitted concurrently as separate documents.  Preparation of these documents 
follows a series of environmental investigations performed by URS and Geosyntec on Shell’s behalf 
in response to Section 13267 letters issued to SOPUS by the Regional Board on May 8 and October 
1, 2008 and November 18, 2009, Section 13304 letter dated October 15, 2009, CAO R4-2011-0046 
dated March 11, 2011, and directives contained in the Regional Board’s letter of April 30, 2014.  
This Revised RAP is generally consistent with: 

 California Health and Safety Code (HSC) Section 25356.1; 

 California Environmental Protection Agency (Cal-EPA) Department of Toxic Substances 
Control (DTSC) Remedial Action Plan (RAP) Policy, Guidance Document No. EO-95-007-
PP; 

 State Water Resources Control Board (SWRCB) Resolution 92-49, Policies and Procedures 
for Investigation and Cleanup and Abatement of Discharges under Water Code Section 
13304; 

 CAO No. R4-2011-0046; and 

 The Regional Board’s directives in its January 23, 2014 and April 30, 2014 letters to Shell. 

Shell submitted a Revised Site-Specific Cleanup Goal Report (Revised SSCG Report) on October 21, 
2013 (Geosyntec, 2013c) in response to the Regional Board’s directive in its letter of August 21, 
2013.  The Regional Board reviewed the Revised SSCG Report, provided comments on the report on 
January 23, 2014, and directed Shell to use RWQCB-revised SSCGs for soil, soil vapor, and 
groundwater provided in Tables 1, 2, and 3 of the January 23 letter, respectively, in preparing the 
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RAP and HHRA.  In the HHRA submitted on Shell’s behalf by Geosyntec on March 10, 2014, Shell 
proposed modifications to certain of the soil SSCGs for total petroleum hydrocarbons (TPH) and 
VOCs to protect groundwater based on the Regional Board’s 1996 Interim Site Assessment & 
Cleanup Guidebook (RWQCB, 1996a).  The RWQCB did not concur with the proposed 
modifications and directed Shell to use the RWQCB-revised SSCGs in preparing the Revised RAP 
and Revised HHRA (RWQCB, 2014d) and provided corrections for the SSCGs for total petroleum 
hydrocarbons as motor oil (TPHmo) and benzene in subsequent correspondence (RWQCB, 
2014e).  The RWQCB-directed and approved SSCGs are presented in Tables 5-1 (Soil), 5-2 (Soil 
Vapor), and 5-3 (Groundwater) of this RAP and support unrestricted residential land use for the Site. 

In accordance with the California Environmental Quality Act (CEQA), an Environmental Impact 
Report (EIR) is being prepared by the RWQCB as the lead agency.  The EIR will analyze the 
potential environmental impacts associated with the recommended remediation alternative.   In 
addition, elements of the selected remedy will require separate approvals and permits from various 
agencies, including the South Coast Air Quality Management District (SCAQMD), City of Carson, 
and Los Angeles County Department of Public Works (LACDPW; multiple divisions). 

1.2 OBJECTIVES 

The objectives of this Revised RAP are to summarize the remedial alternative evaluation process 
conducted during the Revised FS and identify and describe the recommended full-scale remedial 
actions for impacted shallow soil and other media at the Site in accordance with Section 3.c of the 
CAO and directives in the Regional Board’s January 23, 2014 and April 30, 2014 letters.  The 
Revised RAP, the companion Revised FS and the selected remedy comply with applicable provisions 
of the California HSC, California Water Code (CWC), and SWRCB Resolution 92-49, and in 
particular, the Regional Board and Expert Panel’s comments on the previously submitted RAP dated 
March 10, 2014.   

Specifically, Section 3.c of the CAO requires: 

 A detailed plan for remediation of wastes in shallow soil that will incorporate the results from 
the soil vapor extraction (SVE) pilot test; 

 A plan to address any impacted area beneath any existing paved areas and concrete 
foundations of the homes, if warranted; 

 A detailed Surface Containment and Soil Management Plan; 

 An evaluation of all available options including proposed selected methods for remediation 
of shallow soil and soil vapor; 

 Continuation of interim measures for mitigation according to the Regional Board approved 
Interim Remediation Action Plan; and 

 A schedule of actions to implement the RAP. 
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A cross-reference table, included as Appendix A, summarizes where in the Revised RAP and 
companion Revised HHRA and Revised FS, comments and directives from the Regional Board’s 
April 30, 2014 letter are addressed. 

The CAO also requires that a number of listed guidelines and policies be applied in preparing the 
RAP.  These guidelines and policies were used in developing the SSCGs presented in the Revised 
SSCG Report (Geosyntec, 2013c).  In particular, the CAO and subsequent Regional Board directives 
require that setting of site cleanup goals and evaluation and selection of remedial alternatives be 
based on technological and economic feasibility as prescribed in SWRCB Resolution 92-49, Policies 
and Procedures for Investigation and Cleanup and Abatement of Discharges Under Water Code 
Section 13304.  The Revised FS, presented under separate cover and summarized in Section 7 below, 
addresses this directive.  Per the Regional Board’s directive dated January 23, 2014, the Revised 
RAP and companion Revised FS include: 

 An evaluation of remedial alternatives, including all technologies that were pilot tested.  
These alternatives, including Alternatives 3B and 4B identified in the Revised SSCG Report, 
were evaluated with respect to effectiveness, feasibility and cost. 

 A Preliminary Relocation Plan for residents in the Carousel Tract during implementation of 
remedial actions at individual properties (included as Appendix D in this Revised RAP).  
Future revisions to the Preliminary Relocation Plan may be submitted to address the scope of 
the approved remedy. 

 Soil remediation boundaries that are identified based on findings from the HHRA, updated 
concentration contour maps for select COCs (update of contour maps transmitted on April 
29, 2011), SSCGs for protection of groundwater, and overall findings from comprehensive 
investigations completed at the Site. 

 Addressing the residual concrete reservoir slabs consistent with the Regional Board’s 
clarification letter dated February 10, 2014. 

 A proposed Surface Containment and Soil Management Plan (provided in Appendix C) to 
address residual COCs that will be left in place following soil excavation. 

1.3 PUBLIC REVIEW PROCESS 

In accordance with the CAO, Shell prepared and submitted a draft Public Participation Plan (PPP) 
dated September 17, 2013 (SOPUS, 2013).  As described in the CAO and in the PPP, “the RAP will 
be made available for public review for a minimum 30-day period to allow for public comment on 
proposed remedies.”  The Regional Board will hold a public meeting to advise the public regarding 
planned remedial actions as part of this review process.  It is intended that the public comment period 
and public meeting for the RAP will be concurrent with the public comment period and public 
meeting to be conducted for the EIR to be prepared for the project. 
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1.4 ORGANIZATION OF THE RAP 

The remainder of this RAP is organized as follows: 

 Section 2 provides Site background information. 

 Section 3 briefly summarizes previous investigations and their findings. 

 Section 4 provides a summary of pilot tests conducted and interim actions implemented at 
the Site. 

 Section 5 outlines Remedial Action Objectives (RAOs). 

 Section 6 provides a summary of the HHRA. 

 Section 7 summarizes the Feasibility Study conducted to evaluate remedial alternatives and 
recommend a preferred alternative. 

 Section 8 presents the proposed remedial actions for the Site. 

 Section 9 describes the planned Remedial Design and Implementation Plan (RDIP) process 
and provides an estimated schedule for implementation of the RAP.  

 Section 10 provides an overall summary of the RAP. 

 Section 11 lists references cited. 

As noted above, a cross reference table showing where in the Revised RAP, Revised HHRA and 
Revised FS the Regional Board’s, OEHHA’s and Expert Panel’s comments and directives from the 
April 30, 2014 letter to Shell were addressed is included as Appendix A. 
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2.0 SITE BACKGROUND 

2.1 SITE HISTORY  

The Kast Property is a former petroleum storage facility that was operated by a Shell Oil Company 
predecessor from the mid-1920s to the mid-1960s.  The property was sold to real estate developers 
who redeveloped it into the Carousel Community residential housing tract in the late 1960s and early 
1970s.  Today the Site consists of approximately 44 acres occupied by 285 single-family residential 
properties and City streets collectively referred to as the Carousel Tract.  The Site is located in the 
City of Carson in the area inclusive of Marbella Avenue on the west, Panama Avenue on the east, E. 
244th Street on the north, and E. 249th Street on the south (Figure 2-1).  The Site is bordered by the 
Los Angeles County Metropolitan Transportation Authority (MTA) railroad tracks to the north 
(formerly owned by the BNSF Railway Company), Lomita Boulevard to the south, residential 
properties of the Monterey Pines Community and industrial property of the former Turco Products 
Facility to the west, and residential properties to the east (Figure 2-2). 

Detailed Site background information, including information on historical Site operations, onsite 
structures formerly present, Site demolition, and development was provided in the Plume Delineation 
Report (URS, 2010a) and the Site Conceptual Model (SCM, Geosyntec, 2010b), included as 
Appendix A to the Plume Delineation Report.  The Site was not developed until 1923 when Shell 
Company of California purchased the 44-acre property from Mary Kast and constructed three oil 
storage reservoirs.  Two of the reservoirs (the central and southern Reservoirs No. 5 and 6) had 
capacities of 750,000 barrels each, and the third reservoir (northern Reservoir No. 7) had a capacity 
of 2 million barrels.  The reservoirs were partially in-ground and partially aboveground with earthen 
berms constructed using soils excavated from the belowground portions of the reservoirs.  The 
reservoirs had wire-mesh reinforced concrete-lined floors and side walls, and were covered with 
wood frame roofs supported by wooden posts on concrete pedestals (URS, 2010a).  The outer berms 
were 15 to 20 feet above surrounding grade, and the outer walls of the berms are believed to have 
been covered with asphalt.  The oil storage reservoirs were primarily used to store crude oil.  
Historical records cited in the Plume Delineation Report (URS, 2010a) indicate that bunker oil or 
heavier intermediate refinery streams may also have been stored in the reservoirs at one time, but the 
time and quantity of bunker oil storage is unknown.  There is no indication that the reservoirs were 
used to store any other chemicals or compounds (SOPUS, 2010).   

Site use remained as an active oil storage facility until the 1950s, when the Site was kept on a 
standby reserve basis.  In October of 1965, Shell Oil Company entered into a Purchase Option 
Agreement to sell the Site, with the oil storage reservoirs intact, to Richard Barclay or his nominee.  
Richard Barclay was a principal in Barclay Hollander Curci, later renamed Barclay Hollander 
Corporation (BHC), and Lomita Development Company (Lomita Development).  Lomita 
Development was subsequently merged into BHC.  BHC is now a wholly-owned subsidiary of Dole 
Food Company, Inc. (Dole).   

In December 1965, Richard Barclay designated Lomita Development as his nominee for purchase of 
the Site.  The property was evaluated for BHC and Lomita Development by Pacific Soils 
Engineering, a BHC-owned company, which performed soil borings and developed engineering 
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studies and grading plans for the Site.  In 1966, BHC and its contractors conducted these studies, 
removed the remaining residual oil and water from the reservoirs, demolished the reservoirs and 
graded the Site.  Lomita Development’s request to rezone the Site from industrial to residential was 
approved by Los Angeles County in October 1966, and in the same month, title was transferred to 
Lomita Development under the Purchase Option Agreement.  Construction of homes began in 1967 
and was apparently completed by the early 1970s.  The Site has remained residential since that time.  
More detailed information on the Site background is included in Appendix A (Geosyntec, 2010b) of 
the Plume Delineation Report (URS, 2010a). 

2.2 REGULATORY INVOLVEMENT 

The Site came under the attention of the Regional Board in 2008 when environmental investigations 
for the neighboring former Turco Products Facility, located directly west of the Site, discovered 
contamination by petroleum hydrocarbons at sample locations within the former Kast Property.  The 
Department of Toxic Substances Control (DTSC) communicated these findings to the Regional 
Board in March 2008, and in April 2008 the Regional Board sent an inquiry to Shell regarding the 
status of any environmental investigations at the Site.  This inquiry was followed by the Regional 
Board’s CWC Section 13267 Order to Conduct an Environmental Investigation at the former Kast 
Property issued to Shell on May 8, 2008.  Shell has conducted a series of investigations, pilot studies, 
and other environmental evaluations of the Site in response to that Order and subsequent 13267 
Orders issued on October 1, 2008 and November 18, 2009, Section 13304 Order dated October 15, 
2009, and CAO R4-2011-0046 dated March 11, 2011, as amended.   

This Revised RAP is being submitted in response to the CAO and subsequent RWQCB comments 
and directives issued as modifications to the CAO, particularly the RWQCB’s letter dated January 
23, 2014 directing Shell to submit a RAP and HHRA, pursuant to CWC Section 13304, and the 
Regional Board’s letter dated April 30, 2014 providing review comments and further directives on 
the RAP, HHRA and FS submitted on March 10, 2014.  

2.3 SUMMARY OF SITE CONDITIONS AND STATEMENT OF THE ISSUE 

As described below in Section 3, the Site has been impacted with petroleum hydrocarbons associated 
with crude oil storage during the period prior to residential redevelopment.  The distribution of 
hydrocarbons was significantly affected by reservoir demolition and Site grading activities by the 
developer. 

Crude oil is a complex mixture of various petroleum hydrocarbon compounds.  Total petroleum 
hydrocarbon (TPH) impacts, reported in general hydrocarbon chain ranges corresponding to gasoline 
(TPHg), diesel (TPHd), and motor oil (TPHmo), occur in shallow and deep soils at the Site together 
with volatile organic compounds (VOCs), semi-volatile organic compounds (SVOCs), including 
polycyclic aromatic hydrocarbons (PAHs).  VOCs, including benzene, and methane resulting from 



Revised Remedial Action Plan  Former Kast Property 

2-3 

  

degradation of petroleum hydrocarbons are present in soil vapor2 (also referred to as soil gas); 
dissolved-phase VOC and TPH impacts quantified as TPHg, TPHd, and TPHmo-range hydrocarbons 
are present in groundwater, and LNAPL consisting of crude oil is locally present in groundwater 
underlying a portion of the Site.  In addition to hydrocarbon-related impacts, the Site is locally 
impacted by chlorinated solvents, such as tetrachloroethene (PCE) and trichloroethene (TCE), and 
from a class of chlorinated compounds associated with treatment of potable water supplied to the 
community referred to as trihalomethanes (THMs).   

As summarized in Section 6 and discussed in detail in the Revised HHRA (Geosyntec, 2014c), some 
of these chemical constituents, referred to as COCs, are present at concentrations that may pose an 
incremental cancer risk greater than the de minimis risk level of one in a million or a human health 
Hazard Index (HI) greater than 1.  Although it does not present a human health risk based on toxicity, 
methane can potentially pose an explosion hazard where present in an enclosed space at a 
concentration between 5 and 15% in air and there is a source of ignition.  In addition, concentrations 
of some COCs exceed criteria for the potential leaching to groundwater pathway. 

Medium-specific (i.e. soil, soil vapor, and groundwater) Remedial Action Objectives (RAOs) have 
been developed based on Site characterization investigations completed at the Site.  Numerical 
SSCGs for the COCs, where applicable, have been developed to achieve the medium-specific RAOs.  
The SSCGs are presented in Tables 5-1 (Soil), 5-2 (Soil Vapor), and 5-3 (Groundwater) of this 
Revised RAP for soils from 0 to 10 feet and support unrestricted residential land use for the Site.  
These medium-specific RAOs and SSCGs were used in conducting the Revised FS (Geosyntec 
2014d).  The Revised FS includes an analysis of technological and economic feasibility and 
incremental cost/benefit analysis in accordance with SWRCB Resolution 92-49 and other Applicable 
or Relevant and Appropriate Requirements (ARARs).  Based on the analysis in the Revised FS, the 
response actions described in this Revised RAP were developed. 

2.4 SITE SETTING, GEOLOGY AND HYDROGEOLOGY 

The Site is located within the West Coast Basin of the Los Angeles Coastal Plain, approximately 3 
miles northwest of Long Beach Harbor.  The Site is relatively flat, with a gradual slope to the 
northwest.  The elevation across the Site ranges from approximately 30 to 40 feet above mean sea 
level (msl).  The Site is not located within a 100- or a 500-year Federal Emergency Management 
Agency (FEMA) designated flood zone (URS, 2008).  Historically, the Site area has been an oil 
production area, and active oil production wells are still present to the west and northwest of the Site.  
Due to historical oil production, the area directly south of the Site across Lomita Boulevard is 
designated as within the City of Los Angeles methane mitigation zone. 

Geologically, the Basin consists of a very thick sequence of unconsolidated marine and continental 
sediments overlying consolidated sedimentary rocks that range in age from a few thousand years to 
tens of million years.  Based on Site investigations, the upper 10 feet of soil beneath the Site is 

                                                 
 
2 Unless otherwise specified in this document, the term “soil vapor” is used to address both sub-slab and deeper soil 
vapor. 
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dominantly fine grained and consists of silt with layers or lenses of silty fine sand.  Soils between 10 
and 15 feet bgs consist primarily of silt and silty fine sand.  From 15 to 85 feet bgs Site soils consist 
of fine sands to silty fine sand.  Soils encountered between 85 and approximately 180 feet bgs consist 
of silt, silty sand, and fine to medium sand.   

The shallowest groundwater encountered beneath the Site occurs within the Bellflower aquitard, an 
overall fine-grained unit that locally has sandy intervals.  First groundwater occurs at a depth of 
approximately 53 feet beneath the Site, with a groundwater flow direction to the northeast (URS, 
2014a). 

The Gage aquifer occurs beneath the Bellflower aquitard and extends from approximately 90 to 170 
feet bgs.  Groundwater flow direction in the Gage aquifer is to the east-northeast.  The Lynwood 
aquifer, also known as the “400-foot Gravel,” and the deeper Silverado aquifer are located below the 
Gage aquifer and may be merged in the Site vicinity (CDWR, 1961).  The Lynwood aquifer is 
dominated by coarse sand and gravel in the Site vicinity (Equilon, 2001).  These two aquifers extend 
from approximately 200 feet bgs to at least 550 feet bgs in the Site vicinity.  The Lynwood and 
Silverado aquifers are major sources of groundwater for municipal drinking water wells in the Los 
Angeles Basin (Equilon, 2001).  However, neither the Gage aquifer, nor the shallow Bellflower 
aquitard (in which the first regional unconfined groundwater was encountered at the Site) is a known 
source for drinking water in the Site area and future use is unlikely due: 1) high total dissolved solids 
and other water quality issues unrelated to Site conditions, (2) is present in a low yield, thin aquifer, 
(3) restrictions on groundwater pumping in the basin due to the adjudication of the groundwater 
resource; and, (4) the overlying land use is completely residential without the needed open space for 
water production infrastructure. 

The nearest drinking water well, CWS Well 275, is located 435 feet west of the western Site 
boundary, upgradient of the Site and downgradient of the Former Fletcher Oil Refinery (Figure 2-2).  
CWS Well 275 produces water from the Lynwood and Silverado aquifers which are below 200 feet 
bgs in this area.  Drinking water is supplied to the Carousel neighborhood and surrounding 
communities by California Water Services Company (Cal-Water), which regularly tests the drinking 
water to ensure that it meets state and federal drinking water standards.  Information on the quality of 
water provided by Cal-Water is available from https://www.calwater.com/waterquality/water-quality-
reports/rd/ Background Information on Surrounding Properties 

Summarized below is information regarding surrounding impacted properties that have documented 
releases and are potential contributors to impacts at the Site.  These former facilities are being 
investigated under the direction of either the DTSC or the RWQCB.  Their locations are shown on 
Figure 2-2.  Additional information regarding these sites is provided in the SCM (Geosyntec, 2010b), 
included as Appendix A to the Plume Delineation Report (URS, 2010a) and the Revised SSCG 
Report (Geosyntec, 2013c). 

2.4.1 Former Turco Products/Purex Facility 

The former Turco Products/Purex Facility (Turco) is located directly west of the northern half of the 
Site.  From 1960 to 1989, Turco processed industrial and janitorial chemicals and conducted 
chemical milling operations at the facility.  Activities associated with Turco’s operations resulted in 
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contamination of soil and groundwater by VOCs.  In addition, Turco had an underground gasoline 
storage tank.  Remediation of the property is being conducted by the current property owner, Pedro 
First Ltd., under DTSC oversight.   

Investigations at the former Turco Facility detected volatile compounds, including benzene, toluene 
and chlorinated VOCs (e.g. PCE and TCE), in the groundwater (DTSC letter to Regional Board, 
March 2008).  According to data contained in the second semi-annual groundwater monitoring report 
(Leymaster, 2013), both diisopropyl ether (DIPE) and tert-butyl alcohol (TBA) have been detected in 
Turco wells in the past; however, the data indicate that oxygenated solvents are infrequently analyzed 
in groundwater samples.  The groundwater flow direction on the Turco property is generally to the 
northeast, thus the Turco property is upgradient from the Site, and it is possible that some 
contaminants have migrated from the former Turco facility property onto the Former Kast Site.   

2.4.2 Former Fletcher Oil and Refining Company 

Fletcher Oil and Refining Company (FORCO) operated an oil refinery from approximately 1939 to 
1992 on a property currently owned by the Los Angeles County Sanitation District about one-third 
mile west and upgradient of the Site.  FORCO also owned an approximately nine-acre parcel of 
property known as the Fletcher Oil Storage Yard on the east side of Main Street from 1976 to 1989.     

FORCO conducted refining and storage of petroleum products, including crude oil, light distillates 
(gasoline, naphtha), heavier distillates (diesel fuel, heavy fuel oils and asphalt), and jet fuel.  During 
Fletcher’s use of the land east of Main Street as a storage yard, a cluster of nine directional oil 
production wells, drilled from the same platform, was located on the western edge of the parcel.  
Aerial photographs indicate the presence of what appeared to be sumps or ponds, as well as several 
aboveground storage tanks (ASTs) on the property in the past. 

The FORCO site is being investigated and remediated under RWQCB oversight under a CWC 
Section 13267 Order (Site Cleanup No. 0451A, Site ID No. 2040074).  Soil and groundwater at the 
Fletcher Oil site are impacted by petroleum hydrocarbons with impacted groundwater extending 
offsite to the east of the FORCO property.  Two draft cross sections recently prepared by Regional 
Board staff show contoured benzene concentrations in groundwater emanating from the former 
FORCO refinery extending beneath the former Turco property, and further extending beneath the 
former Kast Property (Figures 4 and 5 attached to draft letter to Sanitation District No. 8 from Greg 
Bishop, P.G., RWQCB project manager for the former Fletcher refinery site dated January 14, 2014; 
RWQCB, 2014a).   

2.4.3 Oil Transport Company Inc. 

From 1953 through approximately 1995, Oil Transport Company Inc. (OTC) occupied the property 
adjacent and to the southwest of the former Kast Property.  The OTC site was originally two 
properties with different uses.  The smaller area (approximately 0.93 acres) was developed with 
several structures, including a chicken processing plant.  On the larger portion of the property 
(approximately 8.2 acres), OTC operated a trucking firm that specialized in the transportation of 
crude oil and asphalt and also conducted truck washing operations on the property.  OTC’s reported 
operations included seven single-walled USTs for fuel and waste oil in four areas on the property, an 
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oil well, several ASTs for crude oil storage and the associated conveyance piping.  At least one 
clarifier is known to have existed on the property.   

In about 1995 the property was acquired by Blue Jay Housing Partners for redevelopment as the 
Monterey Pines community of single-family homes.  The USTs were removed, along with one of the 
clarifiers, in September 1995.  Three of the seven USTs had corrosion holes and contamination was 
evident in the soils surrounding the tanks (PIC Environmental Services, 1995a).  Impacted soils were 
subsequently excavated and stockpiled onsite and treated through vapor extraction or used onsite as 
base material for asphalt (PIC Environmental Services, 1995b).  OTC was issued a closure letter in 
1996 (RWQCB, 1996b).   

More recently, the U.S. Environmental Protection Agency (USEPA) conducted an investigation of 
the Monterey Pines community in response to a request from DTSC.  US EPA’s report (Ecology & 
Environment, 2013) states that the former OTC facility included use of chlorinated solvents in a 
three-stage clarifier, which resulted in PCE-impacted soils at the Site.  Ecology & Environment’s 
field investigation documented the presence of PCE and its breakdown products in soil and soil vapor 
beneath the Monterey Pines and Carousel communities. 

2.4.4 Oil Wells 

A number of oil wells are shown in the Site vicinity on California Department of Conservation 
Division of Oil, Gas and Geothermal Resources maps (CDOGGR Map No. 128, 1998).  The 
CDOGGR records did not identify wells on the former Kast Property.  However, six wells were 
identified west of the Site between the western Site boundary and South Main Street, and three wells 
were identified east of the Site.  One of the wells located west of the Site is located at the current 
location of the Monterey Pines Community directly west of the southern portion of the Site.  That 
well has been abandoned, and a vent pipe for the well is visible near the intersection of Monterey 
Drive and Petaluma Lane.  Two of the wells located east of the Site, referred to as Morton & Dolley 
Nos. 45 and 46, were located in close proximity to the current location of Island Avenue.  Note that 
Los Angeles County Code requires evaluation of methane hazards for any new construction located 
within 300 feet and additions or alterations to existing buildings or structures located within 200 feet 
of active, abandoned or idle oil or gas well(s). 

2.4.5 Dry Cleaners 

City of Carson documents indicate that several dry cleaner/laundry facilities were present along E. 
Lomita Blvd at different times from 1971 and 1997 and along S. Main St between 1998 and 2002.  
Chemicals typically used at dry cleaner and laundry facilities are known to contain PCE.   

Because of their proximity to the Site, it is possible that facility operations have impacted the Site 
through groundwater flow in a northeasterly direction from Lomita, and the area immediately north 
of the Site from the Main Street locations. 

2.4.6 Pipelines 

Based on a Los Angeles County Road Department pipeline map (LAC Sheet W-312, undated), there 
are 10 petroleum lines within the right-of-way in Lomita Avenue, directly south of the Site.  Four of 
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these are shown as abandoned on the map.  Most are located in the northern half of Lomita Avenue, 
adjacent to the Site.  Three petroleum pipelines are shown in the railroad right-of-way directly north 
of the Site running parallel to the railroad tracks.  Two are located north of the railroad lines and one 
is located south of the railroad line, adjacent to the Site (LAC Sheet W-301, undated). 
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3.0 PREVIOUS INVESTIGATIONS 

URS and Geosyntec have conducted extensive multimedia sampling at the Site during multiple 
investigations from 2008 to present.  All of Shell’s work at the Site has been conducted with 
RWQCB approval and oversight following work plans reviewed and approved by the RWQCB.  All 
of these work plans and reports documenting findings of the work conducted are available to the 
public on the SWRCB GeoTracker website at http://geotracker.waterboards.ca.gov/ 
profile_report.asp?global_id=T10000000228. 

Investigations at the Site included:  

 Assessment in public rights-of-way, the adjacent railroad  right-of-way, and other non-
residential areas consisting of: 

o Shallow and deep soil sampling; 

o Shallow and deep soil vapor sampling;  

o Advancing CPT/ROST and CPT/UVOST soundings for LNAPL assessment; 

o Groundwater monitoring well installation and sampling;  

o Background outdoor air sampling; and 

o Background soil sampling; 

 Assessment at individual residential properties consisting of: 

o Methane screening;  

o Sub-slab soil vapor probe installation and sampling;  

o Shallow soil sampling, and 

o Indoor and outdoor air sampling.  

 Assessment of environmental impact and feasibility of removal of residual concrete reservoir 
slabs. 

 Pilot testing to evaluate different potential remedies for Site impacts (discussed in Section 4). 

3.1 ASSESSMENTS IN NON-RESIDENTIAL AREAS, PUBLIC STREETS, AND 

RAILROAD RIGHT-OF-WAY 

Assessments in the public streets and railroad right-of-way were conducted in multiple events 
starting in 2008 and extending into 2014, although the bulk of this assessment work was conducted 
between 2009 and 2012.  Boring and soil vapor probe locations are shown on Figure 3-1, and 
groundwater monitoring well locations are shown on Figure 3-2. 

The initial assessment work was designed to investigate soil, soil vapor, and groundwater conditions 
onsite and was then expanded to include assessment work directly offsite.  Additional soil vapor 
probes were also installed to better delineate some areas with higher impacts.   

As of May 1, 2014, 614 soil samples were collected from 108 locations in public streets and in the 
railroad right-of-way at depths ranging from 1 to 80 feet bgs.  In addition, 356 soil vapor samples 
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have been collected from 171 soil vapor probe locations in public streets and the railroad right-of-
way.  Soil vapor sample depths range from 1 to 60 feet bgs although most sample depths are in the 
upper 5 feet bgs.  Soil vapor continues to be sampled quarterly from 5 feet bgs in 10 soil vapor 
probes.  Additionally, as permitted by Site conditions, samples are collected at eight paired 1-foot 
probes and four paired 1.5-foot probes.  These probes are paired with 5-foot probes for shallow, sub-
slab equivalent assessment.  In addition, URS conducted monthly methane monitoring of 69 utility 
vault locations onsite from January through June 2012, quarterly for the second half of 2012, twice in 
2013, and in the first two quarters of 2014.  The vaults are currently monitored on a quarterly basis.   

Groundwater monitoring wells screened in the shallow zone (water table) aquifer were installed 
onsite in the initial assessment work.  Additional water table wells were installed on and offsite and 
four onsite dual-completion (two wells in one borehole) Gage aquifer wells were installed to better 
define the lateral and vertical extent of hydrocarbon related impacts.  Depth to first water (shallow 
zone aquifer) onsite ranges from approximately 51 to 65 feet bgs.  As mentioned in Section 2.4, the 
Gage aquifer extends from approximately 90 to 170 feet bgs.  Each of the four dual-completion Gage 
aquifer wells were installed so that one well is screened in the lower Gage and the other in the upper 
Gage aquifer (URS, 2011c).   

There are currently 25 groundwater monitoring wells that have been installed and are monitored 
quarterly.  Quarterly groundwater monitoring started in August 2009 after the first set of wells was 
installed.  Groundwater flow direction in the water table aquifer is to the northeast and is east-
northeast in the Gage aquifer. 

Street assessment work and the results were documented in reports that were submitted to the 
RWQCB.  The primary assessment reports for this work are: 

 Final Phase I Site Characterization Report (URS, 2009c);  

 IRAP Further Site Characterization Report (URS, 2010b);  

 Plume Delineation Report (URS, 2010a); 

 Supplemental Site Delineation Report (URS, 2011b); and 

 Gage Aquifer Investigation Report (URS, 2011c). 

Additionally, individual reports have been submitted for the periodic monitoring of soil vapor in the 
streets, for monitoring of utility vaults, and for groundwater monitoring.   

3.2 ASSESSMENT AT INDIVIDUAL RESIDENTIAL PROPERTIES  

Residential Site characterization activities, referred to as the Phase II Site Characterization, focus on 
assessing conditions at individual residential properties and include screening of indoor air for 
methane, sampling and analysis of soils to a depth of 10 feet bgs, and installation, sampling and 
analysis of exterior and interior sub-slab soil vapor probes.  These investigations are being conducted 
in accordance with the RWQCB-approved Work Plan for Phase II Site Characterization (URS, 
2009b).  Indoor air sampling was subsequently added to the residential investigation program and is 
being conducted in accordance with the Indoor Air Sampling and Analysis Work Plan (Geosyntec, 
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2009a).  URS has and continues to sample residential properties as access becomes available.  Data 
for each sampling event at each property are documented and evaluated in an interim residential 
sampling report and submitted to the RWQCB within 45 days of the receipt of all data from the 
laboratory.   

Through May 23, 2014, 95% of the residences have had some sampling and 79% have completed the 
required sampling including two rounds of indoor air sampling.  Over 800 residential sampling 
reports have been submitted to the RWQCB.  A copy of the residential sampling report is also sent to 
the homeowner or the homeowner’s representative.   

3.2.1 Methane Screening  

Methane can occur from the natural breakdown of organic materials, including petroleum 
hydrocarbons.  Methane is also the primary component of natural gas used for heating and cooking.  
URS conducted methane screening inside each house, as access was granted, using a hand held 
methane meter and a flame ionization detector (FID).  Methane screening is conducted throughout 
each room of the house, inside closets and cabinets and other enclosed spaces where methane could 
potentially accumulate, at utility connections, wall sockets, drains and around toilets.  Most houses 
have been screened multiple times.  This method offers a real-time evaluation of whether methane 
concentrations in the explosive/combustible ranges are present in the home.   

As of May 23, 2014, 270 of the 285 homes onsite have been screened for methane.  Methane due to 
the presence of petroleum hydrocarbons in the subsurface was not detected in any of the homes 
screened.  Fire and explosion hazards have not been identified at any residence due to methane 
concentrations from degradation of hydrocarbons in soil vapor. 

Since 2009, URS has identified natural gas leaks at over 100 utility connections that range from 
small to significant.  The fire department has been called six times to report leaking gas lines in 
homes where concentrations exceeded 2 to 10% of the lower explosive limit (LEL).  None of these 
were related to soil or soil vapor conditions.  The Gas Company was contacted over 50 times to 
check and repair leaks after URS recommended to the homeowner or the homeowner’s representative 
that they call the Gas Company to have them check a leak.   

3.2.2 Soil Sampling  

Soil samples generally were collected from multiple locations at each property sampled at depths of 
0.5, 2, 5 and 10 feet bgs, where feasible.  Samples were also collected at other depths when field 
observations or field instrument readings indicated possible impacts.  The number of locations at 
each property targeted a sampling density of one boring per approximately 200 square feet of area of 
exposed soil or vegetation in the front and back yards of residential properties in accordance with the 
Addendum Work Plan for Phase II Site Characterization dated April 19, 2010 (URS, 2010d).  As of 
May 23, 2014, 10,360 soil samples have been collected at 270 of the 285 properties.   

3.2.3 Sub-Slab Soil Vapor Sampling 

Sub-slab soil vapor probes have been installed through concrete hardscape near the house in the front 
and back yard and through the floor slab of the home when access was granted.  Sub-slab soil vapor 
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sampling is being done to assist in evaluating VOC and methane impacts and the potential for vapor 
migration to indoor air.  Sub-slab vapor samples have been obtained from nearly every property 
tested, with many homes having three or four rounds of sample collection.  As of May 23, 2014, 
2,401 sub-slab soil vapor samples have been collected and analyzed from 271 of the 285 properties.  
Sub-slab soil vapor samples have been collected at most of these properties on at least three 
occasions. 

3.2.4 Indoor Air Sampling  

Shell agreed to sample indoor air at every residence onsite regardless of whether indoor air sampling 
was indicated by sub-slab soil vapor results.  Prior to sampling, a chemical inventory of the residence 
is conducted at least two days before indoor air sampling begins.  Household items with the potential 
to influence sampling results are removed from inside the house and either stored in the garage or in 
a storage pod outside the house.  Indoor air samples are collected at two locations inside the house 
and one location in the garage, and outdoor air samples are collected in the front yard and back yard 
at the same time.  The air samples are each collected over a 24-hour period.     

Two rounds of indoor air sampling are recommended for each residence to evaluate potential 
temporal variation.  As of May 23, 2014, indoor air sampling has been conducted at least once at 255 
properties and has been conducted twice at 234 properties.  Through May 23, 2014, 1,470 indoor air 
samples and 975 outdoor air samples have been collected from the 255 properties tested for indoor 
air. 

3.2.5 Human Health Screening Risk Evaluation (HHSRE) 

A Human Health Screening Risk Evaluation (HHSRE) was conducted after each sampling event at 
each property.  The HHSRE is a preliminary conservative evaluation, not to be confused with the 
HHRA, which has been prepared as a part of the remedial planning for the Site and is summarized in 
Section 6 and concurrently submitted as a separate document (Geosyntec, 2014c).  Both the HHSRE 
and the HHRA use very conservative, health-protective criteria for purposes of determining whether 
any further actions are warranted; an exceedance in either of these analyses does not necessarily 
mean that a health risk will occur.  Each HHSRE evaluates available analytical results of the indoor 
air, soil, and sub-slab soil vapor samples collected at an individual property.  The purpose of the 
HHSRE is to provide a preliminary evaluation of potential human health risks associated with 
detected constituents of potential concern (COPCs) at the property to identify if interim actions are 
warranted.  The results for the HHSRE are summarized in residential sampling reports for individual 
properties.  Copies of residential sampling reports are provided to the Regional Board and to the 
residents or to the residents’ legal representative.  Results of the HHSRE are presented in terms of a 
Risk Index (RI) for potential exposure to cancer-causing chemicals and a Hazard Index (HI) for 
exposure to non-cancer-causing chemicals based on chronic effects.  A RI or HI value of greater than 
1 has been used to identify if further action (e.g., additional investigation, data analysis, or interim 
measures) may be warranted at the property.   

As presented in the Data Evaluation and Decision Matrix (Geosyntec, 2010a), as a precautionary 
measure in advance of the results of the full HHRA, if surface (0 to 2 feet bgs) or subsurface (2 to 10 
feet bgs) soil concentrations of COPCs at a property exceeded screening levels such that the RI was 
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greater than 1 and less than 100 or cumulative HI or TPH HI was greater than 1 and less than 10, 
residents were advised to minimize contact with and disturbance of soils.  If the RI was equal to or 
greater than 100 or the HI or TPH HI was greater than or equal to 10 for surface soils, residents were 
advised to avoid contact with surface soils and that interim institutional and/or engineering controls 
be implemented.  For subsurface soils, since contact can only occur through bringing the subsurface 
soil to the surface, residents were advised to avoid disturbance of subsurface soil and that interim 
institutional and/or engineering controls be evaluated.  If sub-slab soil vapor concentrations resulted 
in a RI or HI of 1 or greater, collection of indoor air samples was recommended to evaluate the 
potential for vapor intrusion.  (As noted above, Shell agreed to perform indoor air sampling at each 
residence regardless of whether it was indicated by soil vapor sampling results.) 

An evaluation was conducted using multiple lines of evidence to assess whether constituents detected 
in indoor air were a result of background sources or subsurface vapor intrusion.  Detected indoor air 
concentrations were compared to: (1) outdoor air and garage air concentrations, (2) individual 
constituents detected in sub-slab soil vapor; and, (3) the typical range of concentrations found in 
homes due to common household sources.  As of May 23, 2014, Geosyntec and URS have concluded 
that constituents detected in indoor air are reflective of background sources.  In their review of 
Follow-up Indoor Air Reports and Final Interim Reports, the Regional Board and OEHHA generally 
have agreed with these findings. 

3.3 FINDINGS OF ASSESSMENT WORK  

Sampling completed during Site characterization confirms that there were petroleum releases at the 
Site.  In addition, there appears to be evidence of offsite sources for chlorinated compounds detected 
in all Site media and for certain groundwater impacts (e.g., fuel oxygenates and chlorinated VOCs).  
Petroleum hydrocarbon and related VOC and SVOC impacts occur in shallow and deep soils; VOCs 
and methane resulting from degradation of petroleum hydrocarbons are present in subsurface soil 
vapor; dissolved-phase VOC and TPH impacts are present in groundwater, and LNAPL is locally 
present above groundwater.   

In addition to hydrocarbon-related impacts, impacts are also locally present from chlorinated 
solvents, such as PCE and TCE, and from THMs.  Although the chlorinated solvents TCE and PCE 
are found sporadically around the Site in shallow soils, their presence in groundwater is related to 
offsite sources.  THMs are commonly found in drinking water that has been treated with chlorine or 
chloramines and form when chlorine reacts with organic matter in the water (California Water 
Service Company; https://www.calwater.com/help/water-quality/).  THMs have all been detected in 
Site soils, soil vapor, and groundwater.  Because their source is related to drinking water delivered to 
the Site by Cal-Water, THMs are not considered Site-related COCs. 

Although petroleum hydrocarbons in the subsurface have likely fermented to produce methane at 
depth, such methane is generally not present in the shallow subsurface and has not been detected in 
residences or enclosed areas of the Site at levels that pose a hazard.  Methane generated at depth 
typically migrates very slowly through soils because it is not under significant pressure.  Transport is 
primarily through diffusion, and methane moving upward from depth is typically biologically 
degraded and/or significantly attenuated in the aerobic shallow soils before it reaches the surface.  
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This bio-attenuation in the vadose zone is evident in the soil vapor data collected at the Site that has 
been reported in the Interim Residential Reports and the Street Soil Vapor Monitoring Reports.  
These natural mechanisms explain the lack of elevated methane levels in the sub-slab soil vapor 
samples and in indoor air within the residences that have been tested. 

As summarized in Section 6 and discussed in detail in the Revised HHRA (Geosyntec 2014c), some 
COCs detected at the Site are present at concentrations that result in estimates of incremental lifetime 
cancer risk (ILCR) and noncancer hazard that are above regulatory thresholds or may pose a concern 
for the potential leaching to groundwater pathway.  Although exposure to methane does not, by itself, 
pose a risk to human health, if methane accumulates in an enclosed space at a concentration between 
approximately 5% or 50,000 parts per million by volume (ppmv, termed the lower explosive limit, 
LEL) and 15% or 150,000 ppmv (termed the upper explosive limit, UEL) in the presence of 
sufficient oxygen and a source of ignition is present, methane may pose a combustion or explosion 
hazard.  Methane in soil vapor at depth does not pose a combustion or explosion hazard regardless of 
concentration or oxygen content due to the small dimension of pore spaces that effectively acts as a 
flame arrestor (Sepich, 2013). 

The discussion below is intended to highlight predominant risk driving compounds and is not 
intended to be exhaustive.  More detailed discussions are included in the individual site assessment 
and monitoring reports for the different sets of data.  

3.3.1 Impacts in Soil 

Elevated TPH and other VOCs and SVOCs related to petroleum releases were found in Site soils: 
(1) beneath the footprint of the former reservoirs; (2) within the fill material above the base level of 
the former reservoirs (the source of these impacts appears to be from the developer’s reuse of 
petroleum-impacted fill from other portions of the Site, such as berm areas), and (3) in areas outside 
the footprints of the former reservoirs.  The impacts outside the former reservoirs are potentially 
from a combination of sources, including possible former onsite or offsite pipelines or spills during 
operation of the storage facility, the developer’s grading activities, offsite sources, and shallow soil 
sources associated with residential activities.  The specific analytes TPHg, TPHd, TPHmo, benzene, 
naphthalene, and other PAHs (shown as benzo(a)pyrene (BAP)-equivalents3), are representative of 
Site COCs with elevated concentrations in soil.  The overall distribution of these analytes at 2, 5 and 
10 feet bgs is shown on Figures 3-3 through 3-8.  As can be seen on these figures, detections at 2 feet 
are much less frequent and lower in concentration than detections at 5 and 10 feet bgs.  Additionally, 
to assist in remedial action planning, updated contour plots of this group of analytes in soil have been 
created and are provided on Figures 3-9 through 3-144.  These contour plots have been provided in 

                                                 
 
3 Benzo(a)pyrene equivalents are concentrations estimated by summing the detected  carcinogenic PAH 
concentration multiplied by a toxicity equivalency factor that relates the toxicity of individual carcinogenic PAHs to 
that of benzo(a)pyrene.  See HHRA Report (Geosyntec, 2014a) for additional details.   
 
4 The concentration contours were prepared using Mining Visualization System (MVS) Premier software (version 
9.52, C Tech Development Corporation).  MVS is an analysis and visualization software package, commonly used 
by environmental practitioners to assist in the interpolation and visualization of spatial information.  
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response to a directive from the RWQCB in their January 23, 2014 letter to consider the contour 
plots in defining soil remediation boundaries.  The contour maps shown in Figures 3-9 through 3-14 
are updates of contour maps previously submitted to the Regional Board on April 29, 2011 in 
response to the Regional Board’s February 18, 2011 comments approving a step-out sampling work 
plan that was prepared subsequent to the Site Delineation Report, and updates of the contour maps 
provided in Appendix B of the March 10, 2014 RAP.  Due to the interpolation inherent in the 
software used to extrapolate between data points to generate the contours, these maps are not 
necessarily representative of the actual distribution of impacts.  Also, it should be noted that these 
maps interpolate data from known sample points to areas where no sampling has been conducted and 
therefore show the presence of impacts based on extrapolation where there are not data to confirm 
whether impacts actually exist. 

Higher concentrations of petroleum hydrocarbons tend to be located inside and closer to the edges of 
the former reservoir footprints.  The distribution of TPHd at 2 feet bgs correlates with the reservoir 
footprints but TPHd is also detected outside the reservoir footprints, particularly in the southern and 
eastern portion of the Site (Figures 3-4 and 3-10).  At 5 and 10 feet bgs, TPHd detections are more 
common with higher concentrations inside the footprints of the former reservoirs.  There are also 
detections outside the reservoir boundaries, including the area where the former sump was located in 
the eastern part of the Site.    

Concrete slabs, interpreted to be reservoir bottoms, were encountered in some of the borings at 
depths ranging from approximately 8 to 10 feet bgs.  Soil just above the concrete was generally moist 
to wet but there was no evidence of significant ponding on top of the slabs.  Where cored for deeper 
borings, the concrete was in good condition with staining on the top and, on some cores, bottom 
surfaces.  The interpreted distribution of residual concrete reservoir slabs based on historical 
information and data collected during Site investigations is shown on Figure 3-21. 

3.3.2 Impacts in Soil Vapor 

A number of constituents have been detected in soil vapor at the Site.  Methane, benzene, and 
naphthalene are representative of Site-related COCs detected in soil vapor.  The chlorinated solvents 
PCE and TCE and THMs have also been detected locally in soil vapor. 

Methane has been detected in subsurface soil vapor samples, particularly deeper soil vapor samples, 
collected at the Site.  Methane screening conducted in indoor structures at the Site and utility vaults, 
storm drains, and sewer manholes at and surrounding the Site has not identified methane 
concentrations in enclosed spaces that indicate a potential safety risk.   

Very few instances of methane detection above 1% (i.e., 20% of the LEL) have been found in sub-
slab soil vapor, and in all but one location, the results of methane speciation indicate the source was 
either a natural gas pipeline leak or sewer leak.  Methane resulting from biodegradation of residual 
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petroleum hydrocarbons has been identified in one sub-slab garage probe at one property5; however, 
methane was either not detected or at very low (less than 0.01%) in the two other sub-slab soil vapor 
probes at this property.  Furthermore, no methane exceedances were found at this property during the 
indoor air screening, and methane has not been detected in indoor air samples analyzed by the 
laboratory.  Engineering controls have been installed to mitigate potential risks due to methane 
detected at this location.   

Through May 23, 2014, methane concentrations slightly above the interim action levels of 0.1% and 
0.5% were detected in one sub-slab probe during one sampling event at five different properties.   At 
four of these properties, methane concentrations were above the lower methane SSCG of 0.1% but 
were not above the upper methane SSCG of 0.5%.  In all four cases, the methane detections were not 
reproducible in subsequent sampling events.  At one location, a methane concentration of 0.58%, 
slightly above the upper methane SSCG, was detected in a single sampling event.  Because it was a 
replacement probe, that sub-slab probe has only been sampled once.  This location is considered for 
sub-slab mitigation as part of the recommended Site remedy discussed in Section 8.  Methane 
concentrations detected in sub-slab soil vapor and in soil vapor at depths of 5 and 15 feet bgs are 
shown on Figure 3-15.   

Benzene concentrations in sub-slab soil vapor and in soil vapor at depths of 5 and 15 feet bgs are 
shown on Figure 3-16.  Benzene detections in sub-slab soil vapor are scattered and generally much 
lower than soil vapor detections at 5 feet bgs and deeper.  As with methane, transport is primarily 
through diffusion, and benzene moving upward from depth is typically biologically degraded and/or 
significantly attenuated in the aerobic shallow soils before it reaches the surface.  Elevated benzene 
concentrations at 5 and 15 feet bgs are present inside the footprint of the former reservoirs as well as 
outside.   

Naphthalene concentrations in sub-slab soil vapor and in soil vapor at depths of 5 and 15 feet bgs are 
shown on Figure 3-17.  Elevated naphthalene concentrations in sub-slab soil vapor samples are few 
and scattered.  Elevated naphthalene concentrations at 5 feet bgs appear to be concentrated along 
244th Street and scattered along Marbella Avenue.  Naphthalene was not detected in soil vapor 
samples from 15 feet bgs.  

3.3.3 Impacts in Indoor and Outdoor Air 

As discussed above, constituents detected in indoor air were evaluated based on multiple lines of 
evidence.  They were compared to outdoor air and garage air concentrations, to individual COCs 
detected in sub-slab soil vapor during the sampling event or during previous sub-slab soil vapor 
sampling events, and to the typical range of concentrations found in homes due to common 
household sources.   As of May 23, 2014, based upon a multiple lines of evidence evaluation, 
Geosyntec and URS have concluded that constituents detected in indoor air are reflective of 

                                                 
 
5 Sub-slab soil vapor methane concentrations exceeding interim action levels have been identified as a result of 
leaking natural gas utility lines, which were found at several of the residential properties, and a leaking sewer line at 
two residential properties. 
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background sources.  In their review of Follow-up Indoor Air Reports and Final Interim Reports, the 
Regional Board and OEHHA generally have agreed with these findings. 

An outdoor air background study was conducted that included upwind, downwind, and onsite 
sampling during four separate 24-hour events between July 31 and September 17, 2010 (Geosyntec 
and URS, 2010a; Geosyntec, 2013d).  The outdoor air samples were collected at four locations west 
of the Site boundary, four locations east of the Site boundary, and four locations within the interior of 
the Site for each of the four separate events.  The data collected were used to assess whether outdoor 
air contaminant concentrations within the Site boundary are statistically similar to upwind and 
downwind locations.  Based on the statistical evaluation, all tests show that there is no evidence that 
the Site or downwind concentrations are different from the upwind concentrations.  In their letter 
dated January 23, 2014, the Regional Board concurred with OEHHA’s comments on this report, 
which included a statement that the outdoor air concentrations are similar to concentrations measured 
in regional studied conducted in the area and do not indicate that the Site or downwind 
concentrations are significantly different from upwind concentrations. 

3.3.4 Impacts in Groundwater 

Groundwater monitoring wells have been sampled quarterly since installation.  Groundwater results 
from the most recent sampling event in the Second Quarter 2014 are included in Appendix B.  Most 
of the groundwater monitoring wells are screened in the water table aquifer, the top of which ranges 
from approximately 51 to 65 feet bgs onsite.  The remaining wells are screened in the Upper and 
Lower Gage aquifer onsite.  The Gage aquifer extends from approximately 90 to 170 feet bgs.  
Groundwater results from the Second Quarter 2014 are generally consistent with previously reported 
results.  Groundwater is impacted with Site COCs as well as with those attributed to upgradient 
sources; COCs attributed to offsite sources are discussed in detail in the Revised SSCG Report 
(Geosyntec, 2013c).  These non-Site related COCs include tert-butyl alcohol (TBA) and chlorinated 
compounds (including TCE and PCE).  Again, detailed rationale for these COCs originating from 
offsite sources is presented in Geosyntec (2013c). 

Site-related COCs in groundwater exceeding California drinking water standards (Maximum 
Contaminant Levels [MCLs] or Department of Human Health Notification Levels [NLs]) are 
benzene, naphthalene, and arsenic.  TPH also exceeds the Regional Water Quality Control Board, 
San Francisco Region (SFRWQCB) December 2013 Environmental Screening Levels (ESLs).  These 
compounds and LNAPL are discussed below.  

It should be noted that the drinking water supplied to the Carousel community by the water provider 
is screened in a lower aquifer than the impacted groundwater at the Site and is tested according to 
state standards and is safe to drink (California Water Service Company, 2013).  No current or future 
use of the shallow zone and Gage aquifer at or near the Site is anticipated due to: (1) high total 
dissolved solids and other water quality issues unrelated to Site conditions, (2) is present in a low 
yield, thin aquifer, (3) there are restrictions on groundwater pumping in the basin due to the 
adjudication of the groundwater resource; and, (4) the overlying land use is completely residential 
without the needed open space for water production infrastructure. 
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3.3.4.1 LNAPL 

If petroleum hydrocarbons from crude are present at sufficiently high concentration they may occur 
as a non-aqueous phase liquid (NAPL), which typically has lower density than water and is often 
referred to as “light NAPL” or LNAPL. The Interstate Technology & Regulatory Council (ITRC) 
defines mobile LNAPL as LNAPL that exists in the soil matrix in amounts that exceed residual 
saturation and thus can accumulate in monitoring wells (ITRC, 2009).  Mobile LNAPL is not 
necessarily migrating.  Further reference to LNAPL in this document refers to mobile LNAPL. 

LNAPL has been detected at a measurable thickness in groundwater at the Site in two wells, MW-3 
and MW-12, located approximately 43 feet from each other in Marbella Avenue.  An LNAPL sample 
collected from Site monitoring well MW-3 and analyzed was characterized as a relatively 
unweathered crude oil.  URS currently removes LNAPL from these wells monthly using dedicated 
pumps installed in the wells. To date, approximately 120 gallons of LNAPL have been recovered 
from MW-3 and MW-12.   LNAPL has not been detected in any of the other groundwater monitoring 
wells at the Site.   

3.3.4.2 Benzene 

The distribution of benzene in Site groundwater is depicted on Figures 3-18, 3-19 and 3-20; these 
figures are based on data from the Second Quarter 2014 groundwater sampling event.  The Second 
Quarter 2014 Groundwater Monitoring Report will be submitted by July 15, 2014.   

As shown on Figure 3-18, benzene is present beneath much of the Site in the shallow groundwater 
zone.  Benzene in Site groundwater is attributed to one or more of the following: leaching of benzene 
from hydrocarbon-impacted Site soils; leaching of benzene from LNAPL locally present at or near 
the water table beneath the Site; and/or migration onto the Site from upgradient sources, including 
the former Turco Products Facility and former FORCO refinery property (RWQCB, 2014a).  

The highest concentrations of benzene detected in the shallow zone during the Second Quarter 2014 
were in wells MW-13 and MW-6 (510 µg/L and 150 µg/L, respectively).  Both monitoring wells are 
located in the northeastern portion of the Site.  Offsite to the northeast (downgradient), benzene was 
detected in one downgradient well, MW-10, at a concentration of 9.7 µg/L.  

Concentrations of benzene attenuate markedly in the underlying Gage aquifer as shown on Figures 3-
19 and 3-20.  The benzene concentration in MW-G04S, located directly downgradient of the former 
Turco Facility, is anomalously high in the Upper Gage and likely is due to impacts related to former 
operations at the Turco or FORCO sites as indicated by the presence of TBA, which is a fuel 
oxygenate historically added to refined gasoline.  TBA may also occur as a breakdown product of 
methyl tert-butyl ether, which is also a gasoline additive, and is not a component of crude oil.  As 
discussed in Section 2.5.2, two draft cross sections recently prepared by Regional Board staff show 
benzene concentrations in groundwater emanating from the former FORCO refinery and extending 
beneath the former Kast Property (RWQCB, 2014a). 

Benzene was not detected in samples collected in the deeper portion of the Gage aquifer during   
recent monitoring events (Figure 3-20).  As shown on Figures 3-18 through 3-20, the lateral and 
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vertical distributions of benzene at the Site are well defined.  The Gage aquifer wells define the 
vertical benzene distribution, with the exception of the anomalously high benzene detection in 
shallow Gage well MW-G04S which, as discussed above, is attributed to an offsite source, and 
benzene was not detected in the lower Gage aquifer well at this location.  

As discussed in the Revised SSCG Report (Geosyntec, 2013c), Geosyntec used public domain 
Monitoring and Remediation Optimization System (MAROS) software to model and evaluate the 
stability of the benzene groundwater plume at the Site.  The MAROS analysis indicated it is likely 
that the benzene in Site groundwater is being attenuated through natural biodegradation processes 
and is a stable or decreasing plume.  Model simulations predict a reduction of benzene concentrations 
to MCLs in 70 to several hundred years depending on the level of source removal.  This conclusion is 
supported by the current observed distribution of benzene in the plume, which shows significant 
attenuation (to non-detect or near non-detect concentrations) at the downgradient plume edge near 
the property boundary.  The conclusion is also supported by the significant age of the plume source 
(~50 years or more). 

3.3.4.3 Naphthalene 

Naphthalene has been detected in groundwater from the majority of Site wells.  However, during the 
Second Quarter 2014 only well MW-13, located in the northern portion of the Site, had detected 
concentration that exceed the NL of 17 µg/L.  Naphthalene historically was detected at a maximum 
concentration of 82 µg/L in MW-13 and has been detected in MW-14 at an historical high 
concentration of 35 µg/L (detected at 4.0J µg/L below the NL during the Second Quarter 2014).  
Concentrations of naphthalene historically exceeding the NL are limited to these two areas.  MW-13 
is the monitoring well with the highest detected concentration of benzene and other hydrocarbon-
related VOCs at the Site. 

3.3.4.4 Total Petroleum Hydrocarbons (TPH) 

MCLs and NLs have not been established for TPH in groundwater.  The SFRWQCB has established 
ESLs for TPHg, TPHd, and TPHmo in groundwater of 100 µg/L (latest update December 2013).  
TPH has been detected in Site monitoring wells at concentrations exceeding SFRWQCB 
groundwater ESLs.  Based on Second Quarter 2014 data, the TPHg ESL was exceeded in eight wells, 
the TPHd ESL was exceeded in eight wells, and TPHmo ESL was exceeded in six wells (two of 
these TPHmo detections were at J-flagged estimated concentrations below the reporting limit).  
Monitoring well MW-13, located in 244th Street near Ravenna Avenue, consistently has had the 
highest TPH and VOC concentrations.  

3.3.4.5 Arsenic 

Arsenic has been detected in most of the Site monitoring wells.  During the most recent groundwater 
monitoring event in which arsenic was sampled (Second Quarter 2014), arsenic concentrations 
exceeding the MCL of 10 µg/L were detected in four wells.  Overall, arsenic concentrations have 
been declining in most wells with historic arsenic concentrations above MCLs.  Arsenic was not 
detected above the MCL in the three offsite shallow zone downgradient wells.  Dissolved arsenic 
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concentrations in the deeper Gage wells are significantly lower and the concentration in only one 
well, MW-G04S at a concentration of 19.6 µg/L, was above the MCL. 

Although arsenic is identified as a Site COC, it is likely that a portion, if not all, of the arsenic 
present in groundwater is derived from native Site soils.  Arsenic is a natural trace element that 
occurs in soils.  Because arsenic is naturally soluble, dissolved arsenic is a common contaminant in 
southern California groundwater.  Out of all wells sampled by the Water Replenishment District of 
Southern California (WRD) in the West and Central Groundwater Basins in the Los Angeles area, 
arsenic exceeds its MCL more than any other constituent (WRD, 2008).  WRD (2008) reports that 
arsenic concentrations as high as 205 µg/L were detected in the wells they monitor.   

In summary, it is known that arsenic is a regional contaminant in southern California.  It is likely that 
at least a portion, if not all, of the dissolved arsenic beneath the Site is derived from natural 
sediments beneath the Site.  Petroleum hydrocarbon impacts at the Site may enhance the solubility of 
arsenic by lowering oxygen levels in the subsurface, thus increasing the mobility of arsenic in soils 
beneath the Site.  Once petroleum hydrocarbons are depleted, elevated arsenic would be expected to 
return to background concentrations.  Based on groundwater monitoring well data, relatively elevated 
arsenic concentrations are localized in the central western portion of the Site and are attenuated 
significantly in the downgradient direction.   

3.4 RESIDUAL CONCRETE RESERVOIR SLAB ASSESSMENT 

Per requirements in the CAO, URS and Geosyntec prepared an assessment of the environmental 
impact and the feasibility of removal of residual concrete reservoir slabs (URS, 2013e).  This 
assessment summarized historical information regarding activities of the developer during demolition 
of the residual concrete slabs and reservoir sidewalls, and findings from investigations that provide 
information on the location, depth and condition of the slabs.  A map showing the interpreted lateral 
extent of the former reservoir slabs is provided as Figure 3-21. 

The concrete reservoir slab assessment concluded that there is nothing unique about the former 
reservoir slabs that would indicate a specific need for their removal. During one of the excavation 
pilot tests, portions of the concrete reservoir slab beneath the front yard of a property were excavated, 
broken up and removed.  The report concluded that removal of slabs beneath paved areas or homes 
would require the demolition of City streets and homes, which would have significant social, 
economic and environmental impacts on the residents of the Carousel tract and the local community.  
It was URS and Geosyntec’s conclusion that the concrete reservoir slabs do not require removal from 
an environmental or human health perspective and the impacts associated with their removal far 
outweigh the benefits of removal. 

The Regional Board commented on the reservoir slab assessment report in its letter dated January 8, 
2014.  The Regional Board clarified its position and revised its comments on the reservoir slab 
assessment in its letter of February 10, 2014.  The reservoir slabs are addressed in this RAP based on 
the Regional Board’s clarification letter. 
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4.0 SUMMARY OF INTERIM ACTIONS COMPLETED 
AND PILOT TESTING  

Based upon findings of HHSREs conducted as part of Phase II Site Investigations of residential 
properties, evaluations of interim actions were conducted if RI or HI estimates exceeded criteria 
identified in the Decision Matrix (Geosyntec, 2010a).  These evaluations are described in Section 4.1 
below. 

Multiple bench-scale and field pilot tests were completed to evaluate the effectiveness of using a 
number of technologies to treat COCs and methane in Site soils and soil vapor.  These pilot tests 
were performed in accordance with the RWQCB-approved work plans Addendum to the IRAP 
Further Site Characterization Report and SVE Pilot Test Work Plan dated April 30, 2010 (URS, 
2010d), Pilot Test Work Plan for Remedial Excavation and In-situ Treatment Pilot Testing, Former 
Kast Property, Carson, California dated May 10, 2011 (Work Plan, URS and Geosyntec, 2011) and 
Phase II ISCO Bench-scale Test Work Plan dated March 15, 2013 (Phase II Work Plan, Geosyntec, 
2013a). 

4.1 EVALUATIONS OF NEED FOR INTERIM ACTIONS 

HHSREs were conducted for each property using very conservative and health-protective criteria as 
part of the Phase II Site Investigation process.  Based on HHSRE findings presented in residential 
sampling reports, as a precautionary measure in advance of the preparation of the full HHRA, if 
shallow soil (0 to 2 feet bgs) concentrations of COCs exceeded screening levels such that the RI was 
greater than 1 and less than 100 or cumulative HI or TPH HI was greater than 1 and less than 10, 
residents were advised to minimize contact with and disturbance of soils.  If the RI was equal to or 
greater than 100 or the HI or TPH HI was greater than or equal to 10, residents were advised to avoid 
contact with surface soils and that interim institutional and/or engineering controls be implemented.  
An exceedance of a criterion does not mean that there is a health concern, but that conservative 
interim measures may be warranted.  For subsurface soils, since contact can only occur through 
bringing the subsurface soil to the surface, residents were advised to avoid disturbance of subsurface 
soil and that interim institutional and/or engineering controls be evaluated.  If sub-slab soil vapor 
concentrations resulted in a RI or HI that exceeded 100, an evaluation of the need for interim 
engineering controls was conducted and collection of indoor air samples within 30 days was 
recommended to evaluate the potential for vapor intrusion.  Based upon these recommendations and 
Regional Board review comments on individual Phase II Interim Reports, interim response actions 
for COCs exceeding screening levels in soils were further evaluated at 21 properties and reported in 
the Evaluation of Interim Institutional and/or Engineering Control Letters submitted to the Regional 
Board.  For two residences, additional interim controls were recommended and implemented. 

4.1.1 Summary of Interim Actions Completed 

At 378 E. 249th Street, where elevated methane related to petroleum hydrocarbon degradation was 
detected in soil vapor under the attached garage, interim actions including institutional and/or 
engineering controls were evaluated.  Because the methane in the sub-slab vapor probes was of 
limited extent, not under pressure, and methane was not detected during screening of the ambient air 
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in either the home or garage, or in indoor air samples collected from both the garage and home and 
analyzed by an independent laboratory, the methane observed in the garage sub-slab soil vapor probe 
does not pose a safety concern.  As a precautionary measure, SOPUS proposed to implement a 
methane mitigation system at this property.  The methane mitigation system was installed in 
December 2012 in accordance with a work plan and engineering design approved by the RWQCB 
and L.A. County Department of Public Works Environmental Programs Division.  Monitoring of the 
system has been performed upon installation, monthly for the first three months, and quarterly for the 
remainder of the first year.  Testing has shown no methane hazard at that residence. 

At 24533 Ravenna Avenue, due to the isolated location and depths of samples with detected 
concentrations of COCs exceeding screening levels, engineering controls consisting of providing a 
barrier through alternative landscaping was proposed for this residence.  Subsequently surgical 
excavation of the elevated risk area was recommended as part of the excavation pilot test program, 
which is discussed below in Section 4.3.3.  Following completion of the excavation pilot test, a 
follow up HHSRE of the remaining soils data indicated no significant risks to human health at this 
property.  

4.2 SUPPORT TO UTILITY EXCAVATIONS AND HOMEOWNERS’ ACTIVITIES 

As part of interim institutional controls, on behalf of SOPUS URS is a member of Underground 
Service Alert (USA) and receives dig alerts for the Site when USA is notified by parties conducting 
subsurface work at the Site.  URS calls the contact person to discuss the upcoming work and to notify 
him or her that impacted soil at the Site may be encountered.  URS provides field monitoring during 
the work, if requested, and arranges for soil disposal as needed.  URS has provided field monitoring 
when AT&T has conducted underground line repairs within the Carousel Community.  Additionally, 
field support has been provided to individual homeowners and their contractors when they have 
notified Shell of planned activities on their properties, such as plumbing repairs, driveway 
replacement, and landscaping improvements.  Field support activities include monitoring for organic 
vapors, collection and analysis of soil samples when potential impacts are identified in excavations, 
and coordination with appropriate contractors for proper disposal of the excavated soils.  These 
activities will continue as discussed in the Surface Containment and Soil Management Plan 
(Appendix C). 

4.3 SUMMARY OF PILOT TESTING 

Pilot tests have been completed in accordance with RWQCB-approved work plans to evaluate 
potential remedial actions for the Site.  Several remedial technologies have been pilot tested to 
evaluate the effectiveness of each technology in addressing Site-related compounds, including: 

 Soil vapor extraction (SVE) pilot testing at three locations; 

 Bioventing pilot testing at six locations;  

 Excavation pilot testing at two locations; and 

 In-situ chemical oxidation (ISCO) bench testing using persulfate and ozone in two phases. 
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Detailed pilot testing procedures and results were provided in individual pilot test reports prepared by 
URS and Geosyntec and are summarized in the Final Pilot Test Summary Report – Part 1 dated May 
30, 2013 (URS and Geosyntec, 2013) and Final Pilot Test Summary Report – Part 2 dated August 
30, 2013 (URS, 2013d).   

4.3.1 SVE Pilot Testing 

SVE pilot tests were conducted to evaluate the potential effectiveness of using SVE to remove vapor-
phase VOCs from subsurface soils in accordance with the RWQCB-approved Work Plan (URS, 
2010d).  Details of the SVE pilot test activities and results are in the Soil Vapor Extraction Pilot Test 
Report (URS, 2010f).   

Three areas were selected for SVE pilot testing at shallow (5 to 10 feet bgs), intermediate (15 to 25 
feet bgs), and deep (30 to 40 feet bgs) depth intervals.  The effective radius of vacuum influence 
(ROVI) in the shallow zone (5 to 10 feet bgs) ranged from 24 to 78 feet with an average of 
approximately 50 feet.  The effective ROVI in the intermediate zone (15 to 25 feet bgs) was 
estimated to be 112 to 131 feet with an average of approximately 125 feet, and the estimated ROVI 
in the deep zone (30 to 40 feet bgs) was 75 to 156 feet with an average of approximately 115 feet.   

Based on the tests, SVE is a viable remedial technology for remediation of methane, VOCs, and the 
lighter-range petroleum hydrocarbons, such as gasoline-range hydrocarbons.  This technology may 
also be effective on the lighter-range diesel fraction, but would not be effective by itself for longer-
chain diesel-range hydrocarbons and motor oil-range petroleum hydrocarbons and SVOCs.  
However, increased airflow induced by SVE operation would induce oxygen to the subsurface that 
would promote microbial degradation of longer-chain hydrocarbons and, over the long term, reduce 
concentrations of these non-volatile compounds. 

4.3.2 Bioventing Pilot Testing 

Bioventing pilot tests were conducted to evaluate the potential effectiveness of bioventing to reduce 
concentrations of petroleum hydrocarbon constituents at the Site.  Bioventing is an in-situ technology 
generally applicable to the remediation of a wide range of petroleum hydrocarbons.  The aim of 
bioventing is to supply oxygen to the subsurface to enhance microbial degradation of hydrocarbons 
in the subsurface.  The bioventing pilot testing was conducted in accordance with the Pilot Test Work 
Plan (URS and Geosyntec, 2011).   

Bioventing pilot tests were conducted at six locations, four with vertical bioventing wells and two 
with horizontal bioventing wells installed in trenches.  Results from the bioventing pilot tests are 
summarized in the final Bioventing Pilot Test Summary Report (Geosyntec, 2012b).  Evidence of 
degradation of petroleum hydrocarbons was observed during the pilot tests, indicating that bioventing 
is a potential technology to remediate residual petroleum hydrocarbons  

4.3.3 Excavation Pilot Testing 

Excavation pilot testing was conducted to evaluate the feasibility of excavating impacted soils to a 
depth of 10 feet bgs and removing the concrete reservoir bases (slabs) located at approximately 8 to 
10 feet bgs beneath portions of the former oil storage reservoirs, and also to evaluate smaller 
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“surgical” excavations.  The excavation pilot tests were conducted in accordance with the Pilot Test 
Work Plan (URS and Geosyntec, 2011).  

A slot-trench excavation was completed to approximately 10 feet bgs, including removal of the 
concrete reservoir slab, in the front yard of a property, and a surgical excavation was done to 
approximately 6 feet bgs in the back yard of a property to evaluate the ability to conduct surgical 
excavations for localized mass removal.  The scope of excavations at these two locations was 
expanded to include excavation of the remaining portions of the front and back yards to a depth of 2 
feet throughout the entire non-hardscape covered portions of the yards.  Landscape restoration to the 
satisfaction of the homeowners was completed following completion of the pilot tests.  Details are 
provided in the individual excavation pilot test reports (URS, 2013a and 2013b). 

Overall excavation pilot test findings include the following: 

 Soil excavation using slot-trenching and surgical excavation methods are technically feasible, 
subject to sufficient working space and observance of setback distances established based on 
location-specific geotechnical conditions. 

 Excavation of yard areas to 2 feet bgs is readily implementable using a combination of 
mechanized equipment and hand tools. 

 Noise impacts to the community can be managed to below maximum allowable levels per the 
City noise ordinance for the majority of excavation activities when conditions allow use of 
sound attenuation panels.  Noise levels may be exceeded when it is not feasible to use sound 
attenuation panels.  Although exceeding the percentile noise levels6 during most of the 
excavation activities, both with and without the attenuation panels, maximum noise levels 
from the excavation pilot test operations are well within the range of noise levels common to 
urban environments including ambient noise levels recorded at these locations prior to the 
start of the excavation, and are unlikely to interrupt typical activities in nearby residences. 

 Effective odor and vapor control can be achieved during excavation activities by using long-
acting vapor suppressant foam when odorous soils are encountered. 

 It is technologically feasible to remove most of the exposed concrete reservoir base within 
areas excavated using the slot-trenching method; however, some concrete around the margins 
of the trenches cannot effectively be removed due to logistical constraints.  The concrete base 
was removed over approximately 75 to 80% of the excavated area (front yard), which 
represents approximately 5.3% of the total area of the lot at this property. 

 Although the concrete reservoir floor had some surficial staining, standing fluids 
(hydrocarbons or water) were not encountered above the reservoir base.  Where encountered 
in the slot-trench excavation, the concrete reservoir slab was intact and in good condition 

                                                 
 
6 The percentile noise level (Ln) denotes the sound level that is exceeded for “n” percentage of time during the 
measurement period.  The L10, or the sound level exceeded 10% of the time, is typically used as a measure of event 
noise because it represents the loudest noise sources.  The L50 is the median sound level, and L90 represents the 
ambient or background sound level. 
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without indications of weathering or degradation, and evidence was not observed in this 
excavation that the concrete slab beneath this property had been ripped or broken by the 
grading contractor during Site development.  It does not appear that the concrete reservoir 
base is a continuing source of impacts at the slot-trench excavation location. 

4.3.4 In-Situ Chemical Oxidation (ISCO) Pilot Testing 

The use of ISCO at this Site would involve injecting chemical oxidants into the shallow soils to 
oxidize organic compounds.  A preliminary feasibility evaluation for ISCO was conducted at the time 
the Pilot Test Work Plan was prepared (URS and Geosyntec, 2011).  The preliminary feasibility 
evaluation concluded that sodium persulfate and ozone had greater potential for treatment of COCs 
than other oxidants considered.  Based on this evaluation, ISCO bench-scale testing was conducted in 
two phases.  The first phase is documented in the Technical Memorandum prepared by Geosyntec 
dated July 16, 2012 (Geosyntec, 2012a).  The second expanded bench-testing phase is documented in 
the Phase II Bench-Scale Report (Geosyntec, 2013b).  

The Phase I laboratory bench-scale testing was conducted using sodium persulfate and ozone.  Soil 
samples were recovered from a representative location onsite that had TPH-impacts based on 
previous soil sampling data.  The samples were sent to a feasibility testing laboratory to test the 
ability of that sodium persulfate and ozone to react with the TPH impacts in the soil.   

Sodium persulfate was found not to be effective for treatment of TPH and PAHs.  Geosyntec 
concluded that hydrocarbon treatment using high doses of sodium persulfate would not be effective 
for Site soils, and field-scale tests were therefore not conducted using this chemical oxidant. 

The Phase I studies indicated that ozone treatment could be effective on Site soils (at the bench-scale 
level); however, the dose required for achieving greater than 90% treatment was very high and an 
excessive quantity of ozone would be required for field application.  Additionally, ozone 
consumption rates were slow, presenting the potential for fugitive ozone emissions.  As a result, 
field-scale pilot testing was not recommended based on feasibility analysis and modeling that was 
reported the Technical Memorandum summarizing Phase I results (Geosyntec, 2012a).   

In response to the Regional Board’s correspondence dated February 14, 2013, Geosyntec submitted a 
Phase II ISCO Bench-scale Test Work Plan on March 15, 2013 (Phase II Work Plan, Geosyntec, 
2013a), and conducted a second expanded phase if ISCO pilot testing solely using ozone as an 
oxidant.  Phase II ozone treatment bench-scale soil column tests evaluated the impact of varying 
ozone concentrations and flow rates, and thus doses, on the treatment of TPH in Site soils, to provide 
additional insight into the feasibility of in-situ chemical oxidation using ozone.  The results indicated 
less than approximately 50% reduction in TPH concentrations was observed in the Phase II tests 
using lower flow rates and applied ozone doses. 

As with the Phase I findings, Geosyntec concluded that effective field applications would require an 
excessive quantity of ozone to treat a single injection location, and that full-scale treatment would 
require an excessive quantity of ozone to achieve greater than 50% reduction in hydrocarbon mass.  
Therefore, field pilot testing of ISCO using ozone was not recommended based on both Phase I and 
Phase II findings, and was not considered as a possible remedial alternative.   
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5.0 REMEDIAL ACTION OBJECTIVES AND SITE-
SPECIFIC CLEANUP GOALS 

Media-specific (i.e. soil, soil vapor, and groundwater) Remedial Action Objectives (RAOs) have 
been developed for the Site, and numerical SSCGs for the COCs have been developed to achieve the 
medium-specific RAOs.  These medium-specific RAOs and SSCGs, along with the Revised FS, 
including an analysis of economic and technological feasibility in accordance with SWRCB 
Resolution 92-49 and other ARARs, were used to identify the recommended response actions for 
each impacted medium that are proposed in this RAP.  

Various demarcations of acceptable risk have been established by regulatory agencies.  The National 
Oil and Hazardous Substances Pollution Contingency Plan (NCP, 40 CFR 300) indicates that 
incremental lifetime cancer risks (ILCRs) posed by a site should not exceed a range of one in one 
million (1×10-6) to one hundred in one million (1×10-4) and that noncarcinogenic chemicals should 
not be present at levels expected to cause adverse health effects (i.e., a Hazard Index [HI] greater 
than 1).  In addition, other relevant guidance (USEPA, 1991c) states that sites posing a cumulative 
cancer risk of less than 1×10-4 and hazard indices less than unity (1) for noncancer endpoints are 
generally not considered to pose a significant risk warranting remediation.  The California Hazardous 
Substances Account Act (HSAA) incorporates the NCP by reference, and thus also incorporates the 
acceptable risk range set forth in the NCP.  In California, the Safe Drinking Water and Toxic 
Enforcement Act of 1986 (Proposition 65) regulates chemical exposures to the general population 
and is based on an acceptable risk level of 1×10-5.  The DTSC considers the 1×10-6 risk level as the 
generally accepted point of departure for risk management decisions for unrestricted land use.  
Cumulative cancer risks in the range of 1×10-6 to 1×10-4 may therefore be considered to be 
acceptable, with cancer risks less than 1×10-6 considered de minimis.  The risk range and target 
hazard index has been considered in developing RAOs and SSCGs based on human health exposures 
to soil and soil vapor.  For groundwater and the soil leaching to groundwater pathway, water quality 
objectives in the Basin Plan to protect the designated beneficial uses, including municipal supply, 
have been considered.    

5.1 REMEDIAL ACTION OBJECTIVES 

The following RAOs are proposed for the Site based on the above and site-specific considerations: 

 Prevent human exposures to concentrations of COCs in soil, soil vapor, and indoor air such 
that total (i.e., cumulative) lifetime incremental carcinogenic risks are within the NCP risk 
range of 1×10-6 to 1×10-4 and noncancer hazard indices are less than 1 or concentrations are 
below background, whichever is higher.  Potential human exposures include onsite residents 
and construction and utility maintenance workers.  For onsite residents, the lower end of the 
NCP risk range (i.e., 1×10-6) and a noncancer Hazard Index less than 1 have been used.   

 Prevent fire/explosion risks in indoor air and/or enclosed spaces (e.g., utility vaults) due to 
the accumulation of methane generated from the anaerobic biodegradation of petroleum 
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hydrocarbons in soils.  Eliminate methane in the subsurface to the extent technologically and 
economically feasible. 

 Remove or treat LNAPL to the extent technologically and economically feasible, and where a 
significant reduction in current and future risk to groundwater will result. 

 Reduce COCs in groundwater to the extent technologically and economically feasible to 
achieve, at a minimum, the water quality objectives in the Basin Plan to protect the 
designated beneficial uses, including municipal supply.   

A further consideration is to maintain residential land-use of the Site and avoid displacing residents 
from their homes or physically divide the established Carousel community.  

5.2 SITE-SPECIFIC CLEANUP GOALS 

Medium-specific SSCGs for soil, soil vapor, and groundwater have been designed to achieve these 
RAOs.  The SSCGs were developed using the guidance documents and agency policies identified by 
the Regional Board in the CAO, as well as other applicable resources.  The RWQCB has directed 
Shell to use the RWQCB-revised SSCGs in preparing the Revised RAP, Revised FS, and Revised 
HHRA (RWQCB, 2014d) and provided corrections for the SSCGs for total petroleum hydrocarbons 
as motor oil (TPHmo) and benzene in subsequent correspondence (RWQCB, 2014e).  The RWQCB-
approved and directed SSCGs for each medium are summarized below. 

5.2.1 Soil 

SSCGs for soil were calculated considering human health exposure pathways (i.e., risk-based 
SSCGs), and the leaching to groundwater pathway.  Risk-based SSCGs were developed using a 
methodology and approach similar to that used to conduct the property-specific HHSREs.  Risk-
based SSCGs for the residential scenario are based on: (1) frequent exposure assumptions (350 days 
per year) for shallow soil (e.g., from 0 to 5 feet bgs), and (2) infrequent exposure assumptions (4 
days per year) for soils at depth that residents are unlikely to contact more than a few times per year 
(e.g., from 5 to 10 feet bgs).  Risk-based SSCGs for the construction and utility maintenance worker 
scenario are developed assuming exposures can occur to soil at depths from 0 to 10 feet below 
ground surface (bgs).   

 The Soil SSCGs for residential exposures are chemical-specific numerical values for COCs 
assuming a target incremental cancer risk of 1×10-6 and a hazard quotient of 1.  These 
numerical SSCGs are calculated for both frequent and infrequent exposure assumptions. 

 The Soil SSCGs for construction and utility maintenance worker exposures are chemical-
specific numerical values for COCs assuming a target incremental cancer risk of 1×10-5 and a 
hazard quotient of 1.   

 The Soil SSCGs for the leaching to groundwater pathway are based on protection of 
groundwater as provided by the Regional Board (RWQCB, 2014d, e).  Soil SSCGs for the 
leaching to groundwater pathway are chemical-specific numerical values for COCs directed 
by the Regional Board in their January 23, 2014 letter, as revised in the May 29, 2014 letter.   
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The soil SSCGs used in this Revised RAP are consistent with those listed in Table 1 of the January 
23, 2014 RWQCB letter directing Shell to submit this RAP, as modified per the Regional Board’s 
letter of May 29, 2014.  Revised SSCGs for soil are listed in Table 5-1. 

5.2.2 SSCGs for Sub-Slab and Soil Vapor  

As directed in the January 23, 2014 RWQCB letter directing Shell to submit this RAP:  

 Soil vapor and sub-slab soil vapor SSCGs for the residential exposures have been calculated 
using a vapor intrusion attenuation factor of 0.002.  In response to comments received from 
the Regional Board, the sub-slab soil vapor data were re-evaluated considering more recent 
data, not subtracting the contributions of outdoor air from the indoor air results, and 
evaluating the contribution of background concentrations in an alternate quantitative manner.  
Based on the evaluation, an upper-bound vapor intrusion attenuation factor of 0.002 was used 
to derive sub-slab soil vapor SSCGs.  In addition, as directed by the RWQCB (RWQCB, 
2014d, e), a vapor intrusion attenuation factor of 0.002 was used to evaluate deeper soil 
vapor.  The use of this default attenuation factor of 0.002 for the assessment of petroleum 
hydrocarbons detected in deeper soil vapor does not take into account the natural vadose-
zone biodegradation that has been identified at the Site and will significantly over-estimate 
the potential for vapor intrusion for these data. 

 Odor-based screening levels also have been developed and were considered in the 
preparation of this RAP.  The odor-based screening levels for soil vapor published in the 
SFBRWQCB ESL documentation (SFRWQCB, 2013) are used in this RAP.  Based on the 
comparison of the risk based SSCGs and odor based screening levels corrective action 
planning to address risk-based SSCGs will also address odor concerns.   

 The SSCGs for construction and utility maintenance worker exposures are chemical-specific 
numerical values for COCs assuming a target incremental cancer risk of 1×10-5 and a hazard 
quotient of 1.  These numerical SSCGs will be applied to soil vapor from 0 to 10 feet bgs.  
These numerical values are provided in Table 5-2. 

 THMs are not considered with respect to soil vapor exposures because they are components 
of drinking water and are not Site-related COCs. 

Details of the soil vapor SSCG calculations are provided in the Revised HHRA (Geosyntec, 2014c) 
and the results are presented in Table 5-2. 
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The SSCGs for methane are the same as those presented in the Data Evaluation and Decision Matrix 
(Geosyntec, 2010a) previously prepared for the Site.  These SSCGs are consistent with Cal-EPA 
DTSC (DTSC, 2005) guidance for addressing methane detected at school sites. 

 

Methane Level Response 
>10%LEL (> 5,000 ppmv or 0.5%) 
Soil vapor pressure > 13.9 in H2O 

Evaluate engineering controls 

> 2% - 10%LEL (> 1,000 - 5,000 ppmv or 
0.1 - 0.5%) 
Soil vapor pressure > 2.8 in H2O 

Perform follow-up sampling and 
evaluate engineering controls 

 

This RAP describes the proposed response actions for areas where the methane RAOs are not met. 

5.2.3 SSCGs for Groundwater 

Because no current or future use of the shallow zone and Gage aquifers at or near the Site is 
anticipated due to high total dissolved solids, the restrictive controls on groundwater production 
associated with the adjudication of the West Basin, the thin nature of the Shallow Zone, and the lack 
of space for pumping related infrastructure in the overlying community, the following groundwater 
SSCGs are proposed for the Site (consistent with the RAOs): 

 Remove or treat LNAPL to the extent technologically and economically feasible, and 
where a significant reduction in risk to groundwater will result, and 

 Reduce concentrations of COCs in groundwater to the extent technologically and 
economically feasible to achieve, at a minimum, the water quality objectives in the Basin 
Plan to protect the designated beneficial uses, including municipal supply.   

The groundwater SSCGs are presented in Table 5-3. 
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6.0 SUMMARY OF HUMAN HEALTH RISK 
ASSESSMENT 

6.1 HHRA OVERVIEW 

Geosyntec conducted a HHRA to estimate potential human health risks associated with COCs 
detected in soil, sub-slab soil vapor, and soil vapor at the Site that was submitted in conjunction with 
the March 2014 FS and RAP (Geosyntec, 2014a).  The Revised HHRA has been modified to address 
comments by the Regional Board, OEHHA, and the Expert Panel and the Revised HHRA 
(Geosyntec, 2014c) is being submitted as a companion document to this Revised RAP.  The objective 
of the HHRA was to evaluate potential human health impacts to onsite residents and onsite 
construction and utility maintenance workers prior to any remediation efforts at the Site (baseline 
condition).  In addition, an evaluation of potential COC leaching from soil to groundwater was 
conducted using the Soil SSCGs for the leaching to groundwater pathway as provided by the 
Regional Board (RWQCB, 2014d, e).  Cumulative estimates of incremental lifetime cancer risks and 
noncancer hazard indices have been evaluated across media to address the comments received by the 
Expert Panel (RWQCB, 2014d).   

The methodology used in the HHRA was consistent with current USEPA, RWQCB, and DTSC 
guidance and incorporated the SSCGs presented in the Revised SSCG Report (Geosyntec, 2013c) as 
revised to address Regional Board comments. The HHRA used the SSCGs with the Site 
concentration data to develop a cumulative risk characterization for the Site addressing both potential 
human health risks and potential leaching to groundwater concerns.  The HHRA is a predictive tool 
and is used in the remedial decision-making process to determine if further action is warranted for 
areas of the Site. 

The HHRA addressed potential onsite exposures to residents and construction and utility 
maintenance workers.  Potential exposures to COCs detected in shallow soils were evaluated for the 
direct contact pathways, as well as inhalation of volatile COCs in outdoor air and nonvolatile COCs 
in fugitive dust.  Additionally, the potential for volatile COCs to migrate from the subsurface (using 
sub-slab soil vapor data) into residential structures present above ground was evaluated for a resident.  
Potential exposures to COCs in soil vapor were also evaluated for inhalation of vapors in outdoor air.   

An initial step in the HHRA process is an evaluation of available data to identify media-specific 
COCs.  A variety of samples have been collected as a part of the Site investigation process.  Detected 
compounds include TPH, VOCs, SVOCs, PAHs and metals.  These compounds, if they were 
detected in at least one sample in a given media (soil or soil vapor), were included in the COC 
selection process; however, due to the large number of soil samples collected (over 10,000) if a 
chemical had a frequency of detection less than 0.05 percent, it was not evaluated further in the 
Revised HHRA as a COC.  A risk-based toxicity-concentration screen was then used to focus the list 
of COCs to those chemicals that have the potential to contribute significantly to potential risk at the 
Site (Geosyntec, 2013c).  For the selection of soil COCs to address the leaching to groundwater 
pathway, chemicals that were detected in groundwater above their respective MCL or NL were 
carried forward into the HHRA.  The COCs evaluated in the HHRA are consistent with the COCs 
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presented in the Revised SSCG Report with the addition of toluene and xylenes as directed by the 
Regional Board.  Although there is no evidence that PCE and TCE are site-related COCs, PCE and 
TCE were included in the HHRA as directed by the Regional Board.  Additionally, THMs that are 
likely associated with municipal water use have been included. 

Metals and carcinogenic PAHs (cPAHs) may be associated with petroleum hydrocarbons, but are 
also naturally occurring in the environment.  According to the DTSC (Cal-EPA DTSC 1997, 2009a, 
2009c, 2009d) for naturally occurring materials such as metals and cPAHs, an evaluation of 
background concentrations is important to evaluate whether the metals concentrations at the Site are 
consistent with naturally occurring levels in the area, and whether they should be included in the 
HHRA.  If concentrations of a metal or cPAHs are within background, these constituents are not 
considered a COC in the HHRA and are not evaluated further.  The background analysis for the Site 
is summarized in the HHRA and presented in more detail in the Background Analysis Report 
(Appendix A to Geosyntec, 2014a).  Metals and cPAHs were retained as COCs in the HHRA as 
appropriate based on the results of Site-wide toxicity-concentration screen and property-specific 
background analysis. 

To evaluate potential human health risk or potential for leaching to groundwater, SSCGs presented in 
the Revised SSCG Report, as modified by the Regional Board (RWQCB, 2014d, e) were used.  The 
SSCGs are presented in Tables 5-1, 5-2 and 5-3.  These values were used to calculate cumulative 
ILCR and noncancer Hazard Indices estimates for each property and the streets for the exposure 
pathways and media presented above.  For potential leaching to groundwater, the SSCGs were 
compared to the property-specific and streets soil data as well.  The results of the cumulative human 
health risk and noncancer evaluation as well as the evaluation of potential leaching to groundwater 
were combined to form an overall risk characterization of each property.   

For sub-slab soil vapor, SSCGs for residential exposures have been calculated using a vapor intrusion 
attenuation factor of 0.002 which is considered an upper-bound vapor intrusion attenuation factor.  In 
addition, as directed by the RWQCB (RWQCB, 2014d, e), a default attenuation factor of 0.002 was 
used to evaluate deeper soil vapor data.  The use of a default attenuation factor of 0.002 for the 
assessment of petroleum hydrocarbons detected in deeper soil vapor does not take into account the 
natural vadose-zone biodegradation that has been identified at the Site and will significantly over-
estimate the potential for vapor intrusion for these data. 

Properties that did not meet the RAOs were identified for further evaluation in the Revised FS and 
Revised RAP. 

As discussed in Section 5, various demarcations of acceptable risk have been established by 
regulatory agencies.  Under most situations, cancer risks in the range of 10-6 to 10-4 may be 
considered to be acceptable with cancer risks less than 10-6 considered de minimis.  The NCP (40 
CFR 300) indicates that lifetime incremental cancer risks posed by a site should not exceed a range 
of one in one million (1×10-6) to one hundred in one million (1×10-4) and noncarcinogenic chemicals 
should not be present at levels that have the potential to cause adverse health effects (i.e., a hazard 
index greater than 1).  If the HI exceeds 1, there may be concern for potential noncarcinogenic health 
effects.  However, an HI above 1 does not indicate an effect will definitely occur due to the margin of 
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safety associated with the exposure assumptions and chemical toxicity criteria used in health risk 
assessments.  Also it should be noted that the scientific methods used in health risk assessment 
cannot be used to link individual illnesses to chemical exposures, rather health risk assessments are 
used as a predictive tool to evaluate theoretical risks for remedial decision making.    

6.2 POTENTIAL RESIDENTIAL EXPOSURES 

For soils at a depth of less than or equal to 2 feet bgs, a total of 87 properties were identified as 
having an exceedance of the lower bound of the risk range of 1×10-6 or an HI of 1.  Seventeen 
properties had an exceedance of the ILCR of 1×10-6.  The ILCR estimates ranged from 2×10-6 to 
2×10-5, well within the risk management range of 10-6 to 10-4.  The primary COCs that contributed to 
the ILCR estimates were benzene, benzo(a)pyrene, ethylbenzene, 1-methylnaphthalene, naphthalene, 
and PCE (one property).  Eighty-seven (87) properties were identified as having an exceedance of an 
HI of 1, ranging from 2 to 10, with two properties having values of 20 and 30.  Thirty-five (35) of 
those properties had an HI of 2, marginally above the threshold of 1, and 33 of the 35 properties with 
no individual COC-specific HQ above 1.  Another 32 properties had a value ranging from 3 to 5.  
The primary COCs that contributed to the HI estimates were TPHd and TPHmo.  One property had a 
lead hazard quotient of 2, marginally above the HI of 1. 

For shallow surface soils (≤5 feet bgs), 172 properties were identified as having an exceedance of the 
lower bound of the risk range of 1×10-6 or a hazard index of 1.  (These include the 87 properties 
discussed in the previous paragraph.)  Seventy-three (73) properties had an exceedance of the ILCR 
of 1×10-6.  The ILCR estimates ranged from 2×10-6 to 3×10-5, well within the risk management range 
of 10-6 to 10-4.  Eleven ILCR estimates were at or above a risk level of 1×10-5; 51 values were at or 
below 5×10-6.  The primary COCs that contributed to the ILCR estimates were benzene, cPAHs, 
ethylbenzene, 1-methylnaphthalene, naphthalene, PCE (one property) and vinyl chloride (one 
property).  One hundred and seventy-two (172) properties were identified as having an exceedance of 
an HI of 1, values for 164 properties ranged from 2 to 10, with seven properties having a value of 20 
and one property having a value of 40.  Thirty-two (32) properties have a value of 2, marginally 
above the threshold of 1, and 27 properties with no individual COC-specific HQ above 1.  Another 
74 properties had a value ranging from 3 to 5.  The primary COCs that contributed to the HI 
estimates were TPHd and TPHmo, with TPHd being the primary COC for 55 properties.   

For subsurface soils (>5 to <10 ft bgs), no properties were identified as having an exceedance of the 
lower bound of the risk range of 1×10-6 or an HI of 1 for the infrequent contact residential exposure 
scenario. 

In addition to the evaluation of incremental cancer risk and noncancer hazard, a property-specific 
background analysis was conducted for the Site COCs to determine if metals or cPAHs were present 
in soils above background levels.  Metals and cPAHs considered above background were included in 
the estimates of risk and hazard summarized above with the exception of arsenic.  For an additional 
five properties, arsenic was the only COC identified due to being above background.  These 
properties should be considered further during remedial planning. 
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Based upon the multiple lines of evidence evaluations presented in the Follow-up Indoor Air Reports 
and Final Interim Reports, Geosyntec and URS concluded that constituents detected in indoor air are 
reflective of background sources.  Notwithstanding the fact that regulatory guidance does not require 
remediation of COCs present at or below background levels, the RWQCB directed Shell to evaluate 
theoretical exposures due to the vapor intrusion pathway using the detected concentrations of COCs 
in sub-slab soil vapor.  The Revised HHRA includes this vapor intrusion evaluation and theoretical 
exposures were calculated using conservative assumptions (e.g., sub-slab soil vapor to indoor air 
attenuation factor of 0.002).  

For sub-slab soil vapor, 27 properties were identified as having an exceedance of the lower bound of 
the risk range of 1×10-6 or a HI of 1, not including the background risks associated with THMs.  
Trihalomethanes are not considered in the final risk characterization for soil vapor due to their 
presence as a result of municipal water use at the Site.  The ILCR estimates for 25 properties ranged 
from 2×10-6 to 3×10-5, well within the risk management range of 10-6 to 10-4.  Two ILCR estimates 
were at 1×10-4 and 2×10-3, at and above the upper-bound of the risk management range of 1×10-4.  
The property with the highest ILCR estimate is 378 E. 249th Street where elevated benzene 
concentrations were observed underneath the garage, and a sub-slab mitigation system was installed 
as an interim measure.  The property with the second highest ILCR estimate is 24603 Marbella 
Avenue where elevated benzene concentrations were observed in one sample in the backyard during 
the first round of soil vapor sampling for that property.  The result was not confirmed in the 
subsequent two sampling events in which benzene was not detected in any sub-slab soil vapor sample 
from the property.  The primary COCs that contributed to the ILCR estimates were benzene, carbon 
tetrachloride, chloroform, ethylbenzene, methylene chloride, naphthalene, PCE, TCE and vinyl 
chloride (one property).  Of the 27 properties that were identified, five properties had no individual 
COC-specific ILCR estimate above 1×10-6.  Two properties were identified as having an exceedance 
of a HI of 1, with values of 2 and 5. These two properties were also identified as having an ICLR 
exceedance of greater than 1×10-6.   

In response to comments received from the Expert Panel, cumulative cancer risk and noncancer 
hazard results were summed across all media, specifically soil less than or equal to 5 feet bgs along 
with sub-slab soil vapor, for an on-site resident.  Only one property had cumulative risk greater than 
1×10-6 (a value of 2×10-6) when the media risks separately were less than 1×10-6.  However, this 
property is already identified for consideration due to an exceedance of the SSCG for leaching to 
groundwater and therefore potential cumulative risks for this property will be addressed as a part of 
the remedial action for soils. 

6.3 POTENTIAL CONSTRUCTION AND UTILITY MAINTENANCE WORKER 

EXPOSURES 

Construction and utility maintenance worker exposures were evaluated for both soil and soil vapor in 
two areas within the Kast Site: (1) within the individual property boundaries, and (2) within the 
Streets.   
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For soil, nine residential properties were identified as having an exceedance of the target risk of 
1×10-5 or an HI of 1 when the data were analyzed using the construction and utility worker exposure 
scenario.  The ILCR estimates ranged from 2×10-5 to 3×10-5, well within the risk management range 
of 10-6 to 10-4.  The primary COC that contributed to the ILCR estimates was benzene.  One hundred 
and thirty-eight (138) properties were identified as having an exceedance of an HI of 1, ranging from 
2 to 10.  Forty-one (41) of those properties have a value of 2, marginally above the threshold of 1.  
The primary COCs that contributed to the HI estimates were TPHd and TPHg, with TPHd the 
primary contributor at 116 properties. 

For soil data collected in the streets, the ILCR was 2×10-5 with no individual COC having a risk 
greater than 1×10-5.  The noncancer HI estimate was 6 with TPHd as the primary contributors to the 
HI estimate.  The lead hazard quotient was less than 1. 

For soil vapor, no property had an ILCR greater than 1×10-5 or a noncancer HI greater than 1.  For 
data collected in the streets the ILCR was 2×10-5 and the noncancer HI estimate was 0.04.   

6.4 POTENTIAL SOIL LEACHING TO GROUNDWATER 

An evaluation was conducted for the potential for COCs to migrate from the soil to underlying 
groundwater at the Site.  For soil ≤5 ft bgs within the properties, 202 properties exceed the soil-
leaching-to-groundwater SSCGs.  TPHd, TPHg, TPHmo, benzene and naphthalene are the 
compounds with the most frequent exceedances in this depth interval.  For soil >5 to <10 ft bgs, 174 
properties exceed the soil-leaching-to-groundwater SSCGs.  TPHd, TPHg, TPHmo, benzene and 
naphthalene are the chemicals with the most frequent exceedances in this depth interval.   

For soil data collected in the Streets from <10 ft bgs, concentrations were compared to the soil-
leaching-to-groundwater SSCGs.  Using the maximum concentrations, 11 COC concentrations 
exceeded their respective soil leaching to groundwater SSCGs (1,2,3-trichloropropane, antimony, 
arsenic, benzene, cis-1,2-dichloroethene, naphthalene, PCE,  thallium, TPHg, TPHd and TPHmo). 

6.5 HHRA SUMMARY AND PROPERTIES PROPOSED FOR REMEDIATION 

The results of the HHRA are presented graphically on Figures 6-1, 6-2 and 6-4.  Table 6-1 presents 
the property addresses that exceeded the lower bound of the risk management range for ILCR and a 
noncancer hazard index of 1 for soil and sub-slab soil vapor, respectively.  In addition, soil leaching 
to groundwater and metals present above background are considered.  For sub-slab soil vapor, 
concentrations of methane were also considered.  These properties along with impacts in the Streets 
are identified as not meeting the RAOs established for the Site and are considered further in the 
RAP.  In addition, in response to RWQCB comments, soils between 5 and 10 feet bgs have been 
included for consideration in the Revised FS Report and Revised RAP for targeted excavation as 
shown on Figure 6-4. 
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The number of properties identified for consideration in the RAP are as follows: 

Media Depth Number of Properties 
Considered in RAP 

Soil <5 ft bgs 202 

Soil <5 ft bgs and >5 to <10 
ft bgs combined 

224 

Soil Vapor Sub-slab 287 

  

  

                                                 
 
7 27 properties were identified based on RAO exceedance for potential vapor intrusion, and one property was 
identified based on methane.  In addition, while the data do not indicate that vapor intrusion is an issue at any of the 
residences, Shell is prepared to offer installation of a sub-slab mitigation system to any of the homeowners in the 
Carousel neighborhood to alleviate concerns about potential impacts to their indoor air from the Site.  
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7.0 SUMMARY OF FEASIBILITY STUDY 

The remedial actions recommended in this Revised RAP emerged as the recommendation made in 
the Revised FS Report for the Site (Geosyntec, 2014d).  The Revised FS Report, which is a 
companion document to this Revised RAP, includes identification and screening of a range of 
technologies, each of which can address a specific Site cleanup issue.  Screening of technologies is 
followed in the Revised FS Report by identification, screening and detailed evaluation of a range of 
remedial alternatives for the Site.  This section of the Revised RAP provides an overview of the FS 
process. 

Each technology identified in the Revised FS Report is appropriate to address a specific Site cleanup 
issue.  Technologies are identified in two categories: (1) Technologies that interrupt the human health 
exposure pathway, and (2) technologies that remove COC mass in addition to interrupting the human 
health exposure pathway.  In the first category, the following technologies are identified: 

 Sub-slab vapor intrusion mitigation, which may include the installation of passive barriers, 
passive venting, or active sub-slab depressurization; 

 Capping portions of the Site, which involves the placement of cover over the impacted 
media; 

 Removal of all Site features; and 

 Institutional controls, which restrict access to impacted media. 

Technologies which remove COC mass in addition to interrupting the human health exposure 
pathway include the following: 

 Excavation: 

o Lifting and cribbing houses (assists in removing mass); 

o Temporarily moving houses (assists in removing mass);  

o Removal of residual concrete slabs if encountered;  

o Selected Excavation Around Existing Structures; 

o Targeted Excavation;  

 Soil vapor extraction (SVE); 

 Bioventing; 

 In-situ chemical oxidation (ISCO); 

 Mobile LNAPL/source removal; 

 Monitored natural attenuation (MNA); 

 Contingency in-situ groundwater remediation: 
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o Air sparging with SVE; 

o Biosparging; 

o Injection of oxidant (e.g., Oxygen Release Compound ®). 

After screening, three technologies were eliminated from further consideration: In-situ chemical 
oxidation; lifting and cribbing houses to allow excavation beneath houses, and temporarily moving 
houses to allow excavation beneath houses.  None of the remaining technologies alone constitutes a 
complete approach to Site cleanup.  It is necessary to combine groups of technologies to develop a 
complete cleanup approach.  Remedial alternatives, which are defined in the FS, represent such 
combinations of technologies.  After preliminary remedial alternatives are defined in the FS Report, 
these alternatives are screened to assess those which represent realistic approaches to Site cleanup. 

Remedial alternatives which remain after screening, and the specific technologies employed as part 
of those alternatives, are summarized below: 

 Alternative 1 – No Action; 

 Alternative 4 – Excavation of Site soils from both landscaped areas and beneath residential 
hardscape; existing institutional controls; SVE/bioventing; sub-slab mitigation; removal of 
LNAPL; and groundwater MNA and potentially supplemental active remediation.  Four 
separate excavation alternatives in this category are evaluated in the FS Report: 

o Alternative 4B – Excavation to 3 feet bgs; 

o Alternative 4C – Excavation to 5 feet bgs; 

o Alternative 4D – Excavation to 5 feet bgs with Targeted Deeper Excavation to 10 feet 
bgs; 

o Alternative 4E – Excavation to 10 feet bgs. 

 Alternative 5 – Excavation of Site soils from landscaped areas only; existing institutional 
controls; SVE/bioventing; sub-slab mitigation; removal of LNAPL; and groundwater MNA 
and potentially supplemental remediation.  Four separate excavation alternatives in this 
category are evaluated: 

o Alternative 5B – Excavation to 3 feet bgs; 

o Alternative 5C – Excavation to 5 feet bgs; 

o Alternative 5D – Excavation to 5 fee bgs with Targeted Deeper Excavation to 10 feet 
bgs; 

o Alternative 5E – Excavation to 10 feet bgs. 

 Alternative 7 – Capping the landscaped areas of the Site; existing institutional controls; 
SVE/bioventing; sub-slab mitigation; removal of LNAPL; and groundwater MNA and 
potentially supplemental remediation. 

These remaining alternatives then are evaluated against a set of criteria that include the following: 
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 Overall protection of human health and the environment; 

 Compliance with applicable or relevant and appropriate requirements (ARARs); 

 Long-term effectiveness and permanence; 

 Reduction of toxicity, mobility, and volume through treatment; 

 Short-term effectiveness; 

 Implementability; 

 Cost; 

 State acceptance; 

 Consistency with State Water Resources Control Board Resolution 92-49; 

 Social considerations; 

 Sustainability. 

An additional criterion, Community Acceptance, will be considered following comment on the 
Revised FS Report and on the Revised RAP. 

The RWQCB letter of January 23, 2014 makes clear that the Revised FS Report must meet the 
provisions of SWRCB Resolution 92-49.  With respect to remedial activity, Resolution No. 92-49 
focuses on impacts to water quality and not on all media.  Waste in non-water media (such as soil) 
should be addressed through remediation to promote the attainment of background water quality (not, 
for example, background levels in soil) or the best water quality that is reasonably feasible given the 
considerations listed.  Resolution 92-49 also includes the concept of technical and economic 
feasibility, in a manner that is distinct from the criteria of implementability or cost.  Technological 
feasibility is determined by assessing available technologies which have shown to be effective under 
similar hydrogeologic conditions in reducing the concentration of the constituents of concern.  
Economic feasibility is an objective balancing of the incremental benefit of attaining further 
reductions in the concentrations of constituents of concern as compared with the incremental cost of 
achieving those reductions. 

The recommended alternative is the alternative that meets the two threshold criteria (overall 
protection of human health and the environment and compliance with ARARs), and that best 
balances the remaining criteria.  Alternative 4B meets the Resolution 92-49 criteria for protection of 
groundwater and is protective of human health.  Shell concludes that the existing institutional 
control, further enhanced with a notification system, is fully protective of human health, and that 
Alternative 4B is adequately protective, but acknowledges that other alternatives that excavate to a 
deeper depth may be marginally more protective in the event of inadvertent residential excavation 
without seeking a City permit.  After detailed evaluation and consideration of input from the 
RWQCB regarding protectiveness for potential residential activities and additional mass removal, the 
alternative that was recommended for further development in the Revised RAP was the following: 
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 Alternative 4D – Excavation of Site soils to 5 feet bgs from both landscaped areas and areas 
beneath residential hardscape; targeted deeper excavation to 10 feet bgs for mass removal; 
existing institutional controls; SVE/bioventing; sub-slab mitigation; removal of LNAPL; 
groundwater MNA and potentially supplemental remediation; and long-term monitoring. 

Residual concrete reservoir slabs will be removed if encountered in excavations, to the extent 
practicable and if it can be done safely. 

A more detailed description of this recommended alternative follows in Section 8 below. 
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8.0 RECOMMENDED REMEDIAL ACTIONS 

Based upon the results of the Revised HHRA (Geosyntec, 2014c) and Revised FS (Geosyntec, 
2014d), and in consideration of the Site characterization information summarized above, RAOs for 
the Site, the Regional Board’s and Expert Panel’s comments contained in the RWQCB 
correspondence dated April 30, 2014 and May 29, 2014, additional direction received from the 
Regional Board the following multi-media remedial actions are recommended for the Site:   

 Excavation of shallow soils at impacted residential properties where RAOs and the more 
stringent of the health risk-based or leaching to groundwater criteria are not met under 
existing conditions.  Excavation will be conducted to a depth of 5 feet bgs at accessible 
portions of both landscaped and hardscaped areas of residential yards from 202 properties 
(shown on Figure 6-1).     

 Local targeted deeper excavations from 5 to 10 feet bgs at approximately 82 properties 
(shown on Figure 6-3) in areas where significant additional hydrocarbon mass can be 
removed.  Excavations to 10 feet bgs will be at locations where TPH SSCGs are exceeded by 
a factor of 10 times or greater than the residual NAPL soil concentration and will be 
conducted using a combination of conventional and auger excavation methods.   

 Residual concrete reservoir slabs will be removed if encountered in excavations, to the extent 
practicable and if it can be done safely. 

 Landscaping and removed hardscape will be restored following excavation. 

 A robust SVE/bioventing system, with SVE/bioventing wells in City streets and on 
residential properties, will be installed and operated to extract VOCs and methane and to 
promote degradation of residual hydrocarbon concentrations via bioventing where RAOs are 
not met following soil excavation.  Bioventing will be integral with SVE via cyclical 
operation of SVE wells.  Bioventing in concert with SVE will be used to increase oxygen 
levels in subsurface soils and promote microbial activity and degradation of longer-chain 
petroleum hydrocarbons.   

 Sub-slab mitigation will be implemented at 28 properties (shown on Figure 6-4) where RAOs 
are not met and calculated vapor intrusion risk is greater than 1×10-6 using an attenuation 
factor of 0.002 or methane concentrations in sub-slab soil vapor exceed the upper RAO for 
methane of 0.5%.  In addition, while the data do not indicate that vapor intrusion is an issue 
at any of the residences, Shell is prepared to offer installation of a sub-slab mitigation system 
to any of the homeowners in the Carousel neighborhood to alleviate concerns about potential 
impacts to their indoor air from the Site. 

 Long-term monitoring of sub-slab soil vapor probes at properties scheduled for remedial 
excavation will be conducted until the SVE/bioventing system becomes operational and 
periodically thereafter.  Monitoring will also be continued at select soil vapor probe locations 
in City streets and of utility boxes and other Site features previously monitored until the 
SVE/bioventing system becomes operational.  Thereafter, monitoring will be conducted at 
newly installed shallow and multi-depth soil vapor probes. 
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 SVE/bioventing system operations and maintenance (O&M) and system effectiveness 
sampling will be conducted periodically. 

 LNAPL will be recovered where it has accumulated in monitoring wells MW-3 and MW-12 
and in additional wells if it accumulates at a measurable thickness, to the extent 
technologically and economically feasible, and where a significant reduction in current and 
future risk to groundwater will result.   

 COCs in groundwater will be reduced to the extent technologically and economically feasible 
via source reduction and monitored natural attenuation (MNA).  MNA could be paired with 
contingency groundwater remediation of oxidant injection in areas where Site-related COCs 
exceed 100x MCL if, after a five-year review following start of SVE/bioventing operations, 
the groundwater plume is not stable or decreasing.   In addition, upgradient sources would 
need to be addressed by the overseeing agencies. 

 The shallow soil remedy includes a Surface Containment and Soil Management Plan to 
address notifications, management, and handling of residual soils below the depth of 
excavation and that are impacted by COCs at concentrations greater than risk-based levels.  
Soils remaining below 5 feet bgs and impacted soils beneath City streets and sidewalks will 
be addressed through the Surface Containment and Soil Management Plan (Appendix C).  
Implementation of the Surface Containment and Soil Management Plan can be accomplished 
through the City of Carson permitting process, as the Carson Municipal Code is an existing 
institutional control that requires that a Grading Permit be obtained for excavations deeper 
than 3 feet.  In addition, Shell will implement a community outreach program to inform and 
educate residents in the community of residual impacted soils and of the notification 
procedures for management of these materials via the Surface Containment and Soil 
Management Plan. 

These remedial actions are intended to achieve the RAOs and the RWQCB-approved SSCGs for soil, 
soil vapor, and groundwater as directed in the Regional Board’s Review of the Revised SSCG Report 
and Directive dated January 23, 2014 and Review of the March 10, 2014 RAP, HHRA and FS dated 
April 30, 2014, and SSCG clarification letter dated May 29, 2014.   

Although there is no indication that there are any long-term health risks or water quality concerns 
caused by COCs associated with residual concrete slabs, the recommended remedy for the Site, as 
summarized above and described in detail in subsequent sections of this RAP, would remove residual 
concrete slabs where practicable, and where it can be done safely, if encountered during excavation.  
Operation of the SVE/bioventing system would address any concerns at the Site related to COCs that 
may be associated with the residual reservoir slabs left in place.   

Figures 8-6 and 8-7 provide conceptual rendering of completed remediation at a typical property in 
plan view (Figure 8-6) and cross-section view (Figure 8-7). 
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In accordance with the California Environmental Quality Act (CEQA), an Environmental Impact 
Report (EIR) is being prepared by the RWQCB as the lead agency.  The EIR will analyze the 
potential environmental impacts associated with the recommended remediation alternative.      

There remain approximately 13 properties for which access has not been granted and no sampling 
has been completed.  Sampling will be conducted as access is granted to these properties, and the 
results will be analyzed consistent with the approach described above to determine what remedial 
measures, if any, will be taken. 

8.1 APPROACH FOR EXCAVATION OF SHALLOW SOILS 

Shallow soils will be excavated from residential properties where results of the Revised HHRA 
indicate that RAOs are not met under existing conditions.  Shell will excavate shallow soils to a 
depth of 5 feet below existing grade in landscaped and hardscaped areas at identified properties 
(shown on Figure 6-1), subject to setback requirements to protect structures and certain utilities.  
Residual concrete slabs will also be removed if they are encountered in the excavations and can be 
safely removed.  Based on Revised HHRA findings and evaluation of potential for COCs to leach to 
groundwater using Regional Board-directed SSCGs, 202 properties have been identified for remedial 
excavation (see Section 8.1.1).  Shell maintains that the existing institutional control, further 
enhanced with a notification system, is fully protective of human health and that the previously 
recommended shallow excavation to 3 feet bgs is adequately protective but acknowledges that other 
alternatives that excavate to a deeper depth may be marginally more protective in the event of 
inadvertent residential excavation without seeking a City permit.  Excavation to 5 feet bgs is 
recommended as a conservative measure based on Regional Board and Expert Panel comments and 
in consideration of the State Acceptance criterion.    

Soils will be excavated from both landscaped areas and areas currently covered by hardscape, 
including walkways, driveways, patio areas, and hardscape associated with landscaping.  Excavation 
areas at individual properties will be dependent on setback requirements established by the 
Geotechnical Engineer and approved by the L.A. County Department of Public Works and City of 
Carson.  Per requirements of the local water purveyor, Cal-Water, setbacks will also be required from 
transite pipe water mains that are located at a depth of approximately 3 to 3.5 feet in front yards of 
the west side of north-south trending streets and the south side of east-west trending streets.  Setbacks 
will also be required from power poles located along rear property lines and will be established in 
consultation with Southern California Edison.  Exceptions to excavation beneath hardscape include 
patios covered by structures and roofs, and swimming pools and pool decking surrounding 
swimming pools.  These hardscape areas will not be excavated to avoid structural demolition and 
potential damage to swimming pools and appurtenant equipment.  In addition, property-specific 
features may limit excavation in some localized areas and this will be considered as the individual 
Property-Specific Remediation Plans are developed.  No excavation will occur beneath City streets 
and sidewalks or beneath houses.  In addition to treatment by the SVE/bioventing system discussed 
below, remaining soils in these non-excavated areas are addressed in the Surface Containment and 
Soil Management Plan (Appendix C) and by existing institutional controls. 
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Hardscape and landscaping will be removed during the initial stage of excavation and restored to like 
conditions following completion of excavation in consultation with the homeowner.  Shell also 
anticipates that it will be necessary to remove most fences and block walls between yards and 
ornamental or partitioning walls on individual properties, as the depth of excavation will exceed 
fencepost and footing depths.  Additionally, the distance between adjacent houses is approximately 7 
to 10 feet, depending on fireplace and water heater locations, and removal of fences and walls 
separating side yards will facility equipment access to back yards.  As with other hardscape, fences 
and walls will be restored following completion of excavation prior to restoration of landscaping.   

Residents will be provided temporary living assistance while active excavation, backfill, and 
hardscape restoration work are being implemented (see Preliminary Relocation Plan, Appendix D).   

Excavation to 5 feet bgs is consistent with the approach described in the Regional Board’s Review of 
the Revised SSCG Report and Directive dated January 23, 2014, comments in its April 30, 2014 
letter on the March 10 RAP, and in the interest of State Acceptance.  In its’ January 23, 2014 letter 
commenting on the Revised SSCG Report, the Regional Board stated: 

“…defining the uppermost soil interval from zero to five feet is supportive of 
unrestricted residential use because institutional controls are already in place 
throughout Los Angeles County, including the City of Carson and Carousel Tract for 
excavations that are deeper than five feet.  These controls require a soils investigation 
as well as grading and shoring permits in order to excavate at depths below five feet.  
In the Carousel Tract, the Los Angeles County building code is administered by the 
City of Carson.  Because the City must be notified and approve excavations below 
five feet (Los Angeles County Building Code Sections 3304.1.2, 3307.1, 1803.5.7, 
J103, J104) the City could readily inform residents and workers of other appropriate 
precautions necessary for excavations below five feet through existing administrative 
processes.” 

Additional information regarding the proposed shallow excavation remedy is provided in the 
following sections. 

8.1.1 Identification of Properties for Remedial Excavation to 5 Feet bgs 

Findings of the Revised HHRA with respect to potential impacts to human health and potential for 
COCs to leach to groundwater were used to identify properties that will require remedial excavation.  
In total, 202 properties were identified for remedial excavation to 5 feet bgs as discussed in Section 
6.5 and summarized in Table 6-1 and shown on Figure 6-1.    

As summarized in Section 6.3.1 of the Revised HHRA and Section 6.2 of this Revised RAP, for soils 
≤5 ft bgs, 172 properties were identified as having an exceedance of the lower bound of the risk 
range of 1×10-6 or a hazard index of 1.  The ILCR estimates ranged from 2×10-6 to 3×10-5, well 
within the NCP risk management range of 10-6 to 10-4.  The primary COCs that contributed to the 
ILCR estimates were benzene, carcinogenic PAHs, ethylbenzene, 1-methylnaphthalene, naphthalene, 
PCE (one property) and vinyl chloride (one property).  One hundred and seventy-two (172 properties 
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were identified as having an HI exceeding 1; values for 164 properties ranged from 2 to 10, with 
seven properties having a value of 20 and one property having a value of 40.  The primary COCs that 
contributed to the HI estimates were TPHd and TPHmo, with TPHd being the primary COC for 55 
properties.  

The Revised HHRA also evaluated the potential for COCs to migrate from the soil to underlying 
groundwater at the Site.  For residential soil ≤5 ft bgs, 202 properties exceed the soil-leaching-to-
groundwater SSCGs.  TPHd, TPHg, TPHmo, naphthalene, and benzene are the COCs with the most 
frequent exceedance in this depth interval.  The property-specific results indicating properties 
identified for excavation to 5 feet bgs are presented in Table 6-1 and shown on Figure 6-1.   

A total of 10 properties were identified as having metals present above background due to the 
presence of arsenic, antimony, or thallium.  These properties have been identified for shallow soil 
excavation of soils from ≤5 ft bgs.  The data were reviewed with respect to depth interval to evaluate 
whether the presence of these metals at concentrations above background would be addressed 
through shallow excavation or remain at depths from >5 to 10 feet bgs and pose a potential for 
leaching to groundwater.    

Antimony was present above background levels at one property, but detections above background 
concentrations are present in shallow surface soil and will be addressed by excavation. 

Arsenic was present above background levels at five properties and thallium was present above 
background levels at four properties at depths >5 to 10 feet bgs.    The detections of arsenic and 
thallium above background are localized and do not represent a significant mass for leaching to 
groundwater.  Leaching of arsenic and thallium to groundwater is not expected to be above what 
would occur for background soils.  However, groundwater will continue to be monitored to assess 
whether an increase in arsenic or thallium concentrations due to the leaching pathway is occurring. 

Based on hydrocarbon mass estimates developed for the Revised FS, removal of soils to a depth of 5 
feet from accessible areas at these 202 properties would result in an approximately 11% reduction in 
hydrocarbon mass estimated to be present in the upper 10 feet of Site soils (see Section 5.2.3 of 
Revised FS).  When compared to the total estimated hydrocarbon mass at the site from ground 
surface to the depth of groundwater, the excavated mass to 5 feet bgs would represent approximately 
3% of the total hydrocarbon mass at the Site. 

8.1.2 Identification of Properties for Targeted Deeper Excavation from 5 to 10 
Feet bgs 

Based upon the Regional Board’s directive and Expert Panel’s comments, an alternative that 
evaluates local targeted excavation to 10 feet bgs was included in the Revised FS and is presented 
here in the Revised RAP.  The Revised FS evaluated the feasibility of local targeted removal of soils 
from 5 to 10 feet bgs using a combination of conventional excavation with small to medium-sized 
tracked excavators or tractor-mounted backhoes, such as the methods pilot tested (URS, 2013a, b, d), 
and soil removal using limited access bucket auger drilling to accomplish this additional mass 
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removal and found that, although difficult to implement at a large scale, deeper excavation could be 
accomplished.  

Targeted excavation areas have been identified where, based on distribution of hydrocarbon impacts 
in the upper 10 feet, the potential exists for substantial hydrocarbon mass removal via deeper 
excavation.  This excavation scenario entails removal of impacted soils from 5 to 10 feet bgs at 
residential properties in localized areas.  It is recommended that these additional excavations be 
performed where practicable at targeted areas where constituents are present at 10 times the TPH 
SSCGs for leaching to groundwater or greater than the residual NAPL soil concentration (e.g., 
50,000 mg/kg for TPHmo).  Properties identified for targeted deeper excavation from 5 to 10 feet bgs 
are summarized in Table 6-1 and shown on Figure 6-3.  Some properties were identified for 
excavation of both front and back yards, while others were identified for excavation of only the front 
or back yard. 

The recommend values for definition of targeted deep excavation locations are 1,170 mg/kg for 
TPHg, 6,250 mg/kg for TPHd and 50,000 mg/kg for TPHmo.  The TPHmo value is equal to the 
residual NAPL saturation concentration because 10 times the TPHmo SSCG of 10,000 mg/kg would 
result in a higher concentration and typically in these instances cleanup goals are capped at residual 
saturation concentrations. 

The use of a 10-fold factor is based on regulatory precedence from Oregon and Massachusetts.  The 
pertinent citations from the environmental regulations from each state are provided in footnotes 
below. 

The state of Massachusetts8 defines areas of localized elevated concentrations or hot spots (as 
referenced in the regulations) as: (a) discrete areas where the average concentration within the area is 
greater than 10 but less than 100 times the average concentration in the immediate surrounding area, 
unless there is no evidence that the discrete area would be associated with greater exposure potential 
than the surrounding area.  In all cases, a discrete area where the concentration of an oil or hazardous 
material is greater than 100 times the concentration in the surrounding area is considered a hot spot.  
Thus, the recommended factor of 10 times the SSCG values is at the low end of the range used by 
Massachusetts. 

The state of Oregon9 defines hot spots of contamination for media other than groundwater or surface 
water as presenting a risk to human health or the environment exceeding (i) 100 times the acceptable 
risk level for human exposure to each individual carcinogen; (ii) 10 times the acceptable risk level 
for human exposure to each individual noncarcinogen; or (iii) 10 times the acceptable risk level for 
exposure of individual ecological receptors or populations of ecological receptors to each individual 

                                                 
 
8 http://www.mass.gov/eea/agencies/massdep/cleanup/regulations/310-cmr-40-0000-mcp-subpart-a-general-
provisions.html 

 
9 http://arcweb.sos.state.or.us/pages/rules/oars_300/oar_340/340_122.html 
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hazardous substance.  The Oregon guidance would also support using a factor of 10 times the SSCG 
values or greater than the residual NAPL soil concentration to define hot spots. 

Concentrations equal to 10 times the respective SSCGs for TPHg and TPHd, and the residual NAPL 
soil concentration (e.g., 50,000 mg/kg) for TPHmo were used to identify locations for deeper 
excavations using results of the 3-dimensional modeling conducted for the Site as discussed in 
Section 5.2.1 and Appendix A of the Revised FS Report.  All of the Site TPH soil data (TPHg, TPHd 
and TPHmo) were used from ground surface to groundwater to develop a 3-dimensional model of the 
distribution of TPH in the subsurface using krigging to interpolate between known data points (i.e., 
sample collection points).  A horizontal slice from 5 to 10 feet bgs was then taken from the 3-
dimensional model, and this 5 to 10-foot distribution was plotted 2-dimensionally to define areas 
where 10X SSCGs for TPHg and TPHd and 50,000 mg/kg for TPHmo are exceeded.  This 
distribution is shown as a series of gray areas on Figure 6-3 along with properties identified for 
targeted deeper excavation.  Because of the nature of the interpolation, the shaded gray areas do not 
necessarily mean that TPH is present in all areas within the gray shading at concentrations above 10 
times SSCGs.  Properties were identified where a significant amount of mass could be removed 
based on visual interpretation of the areal extent of impacts exceeding 10 times SSCGs or greater 
than the residual NAPL soil concentration and residential property boundaries.  Small areas of 
exceedance that were due to one or a limited number of samples and where significant mass could 
not be removed were not identified for excavation.  Additionally, properties were not included if they 
had not been identified for excavation to 5 feet bgs (see Section 8.1.1). 

In total, 82 properties were identified for targeted deeper excavation, 33 of these properties were 
identified for excavation in accessible portions of both front and back yards, 20 for excavation in 
front yards only, and 29 for excavation in back yards only.  Based on the modeled hydrocarbon 
distribution, the entire accessible areas would be excavated, subject to required setback distances, in 
some yards, and partial areas of yards would be excavated at some properties.  These areas where 
TPH is present at greater than 10 times SSCGs and identified properties are shown on Figure 6-3.  A 
list of property addresses identified for deeper excavation is provided in Table 6-1. 

The Revised FS estimated that the additional hydrocarbon mass that could be removed by localized 
targeted deeper excavation from 5 to 10 feet bgs in these areas represents approximately 23% of the 
total mass present in the upper 10 feet of soils at the Site and approximately 6% of the total 
hydrocarbon mass from ground surface to groundwater at the Site.  In combination, excavation to 5 
feet bgs at 202 properties and targeted deeper excavation from 5 to 10 feet bgs at an additional 82 
properties for mass removal would result in removal of approximately 34% of the total mass in the 
upper 10 feet of soils at the Site and approximately 9% of the total hydrocarbon mass from ground 
surface to groundwater at the Site.   

8.1.3 Mass Removal Estimates 

As discussed in Section 5.2.3 of the Revised FS, Geosyntec prepared estimates of the total mass of 
petroleum hydrocarbons quantified as TPHg, TPHd, and TPHmo using 3-dimensional modeling that 
employed krigging to interpolate between known sample data points.  The detailed basis for that 
estimate is provided in Appendix A of the Revised FS.   
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Provided below is an estimate of the amount of mass that would be removed and the amount of mass 
that would be left in place based on the remedial excavation alternative summarized above.  It should 
be noted that these mass estimates are for the excavation part of the recommended remedy.  
Significant further mass removal will occur through SVE/bioventing which will be implemented 
Site-wide upon completion of the excavation program. 

The total hydrocarbon mass in the upper 10 feet at the Site was estimated to be 4,330,000 pounds, 
and the total mass from ground surface to approximately 50 feet was estimated to be 16,500,000 
pounds.  The estimated mass removal for excavation to 5 feet bgs at the 202 identified properties was 
estimated at 480,000 pounds, or about 11% of the total mass in the upper 10 feet and 3% of the total 
mass from ground surface to approximately 50 feet.  The additional mass that would be removed by 
targeted deeper excavation at 82 identified properties was estimated to be 1,010,000 pounds, which 
represents approximately 23% of the total mass in the upper 10 feet at the Site and 6% of the total 
mass from ground surface to approximately 50 feet.  In combination, excavation to 5 feet bgs at 202 
identified properties and targeted deeper excavation from 5 to 10 feet bgs at 82 identified properties 
would remove approximately 1,490,000 pounds of hydrocarbon mass (approximately 34%), leaving 
2,840,000 pounds of hydrocarbons in the upper 10 feet of the Site and approximately 15,010,000 
pounds of mass from ground surface to approximately 50 feet bgs. 

8.1.4 Planning for Excavation Design  

Following approval of the RAP, a Remedial Design and Implementation Plan (RDIP) will be 
prepared, as discussed in Section 9.  In addition to the RDIP, a separate Property-Specific 
Remediation Plan (PSRP) will be prepared for each property.  A property survey will be conducted 
by a California-licensed Professional Land Surveyor to document existing conditions within the 
Carousel tract in general and at each parcel that will include property boundaries, Site elevations and 
grade, building location(s), existing hardscape and landscaping, and underground and overhead 
utilities that encroach into that parcel.   

The PSRPs will define areas to be excavated, features to be removed and those that will be protected 
in place, and locations of underground utilities that need to be either protected in place or removed 
and restored.  The PSRPs will also identify the types of equipment and excavation approach for each 
property (e.g., use of standard excavating equipment, auger excavation, or a combination of 
equipment). 

A geotechnical evaluation will be conducted and grading plans prepared as part of each RDIP.  For 
properties planned for targeted deeper excavation to 5 to 10 feet bgs, the geotechnical evaluation will 
include drilling and sampling of a soil boring to collect samples for soil index and strength properties 
testing (see Section 8.1.3.1 below).     

Utilities present in the Carousel community that may need to be avoided or temporarily interrupted 
are summarized below.  These utilities will be identified and provisions made to protect them in 
place or remove and reinstall as part of the RDIP and PSRP processes. 
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 Water service to the neighborhood is provided by California Water Service Company (Cal-
Water).  Water mains are located on residential properties approximately 3.5 feet in from the 
inner edge of the sidewalk on the west side of north-south trending named streets and 3.5 feet 
in from the inner edge of the sidewalk on the south side of east-west trending numbered 
streets at approximately 3 to 3.5 feet bgs.  The water mains are of asbestos-cement (transite) 
pipe construction, and according to Cal-Water, these water mains will need to be avoided and 
not exposed in excavations.  This will limit excavation in the immediate area of the water 
mains to allow for vertical and lateral setbacks of approximately from the pipelines.  Setback 
distances from the water mains will be established in consultation with Cal-Water during 
preparation of the RDIPs. 

Water service laterals to houses where excavations are conducted in front yards either will be 
protected in place in a manner similar to what was done during pilot test excavations or will 
be capped, removed and replaced.   

 Based on the 5-foot depth of excavation, sewer laterals at some properties may be affected.  
If sewer laterals are present within the 5-foot or targeted deeper 5 to 10-foot excavations, 
they will be capped, removed and replaced. 

 Gas mains located in City streets will not be affected by excavation work.  Gas service 
laterals to houses where excavations occur in front yards will be protected in place or will be 
capped, removed, and replaced when excavation is completed and excavations have been 
backfilled.   

 Sewer, water, and gas lateral line work will be conducted by a licensed contractor in 
accordance with City of Carson and Southern California Gas Company requirements. 

 Telecommunications service trunk lines are located in a common trench with gas mains in the 
street or beneath the sidewalks and will not be affected by the work.  Telecommunications 
lines to houses where excavation occurs in front yards may need to be removed and replaced.  
Shell has assumed that replacement of telecommunications lines will be done by an AT&T 
contractor that routinely does telephone cable work in the neighborhood. 

 Electrical power is provided by Southern California Edison to homes in the Carousel tract by 
overhead lines that drop via lines to the roof line of houses from power lines along the back 
property lines of each block.  The power lines are supported by wooden power poles located 
in back yards near the back lot line.  Depending on overhead clearance and the specific 
equipment to be used for excavation at individual properties, it may be necessary to remove 
and replace the drop lines leading from the power poles to the houses.  If this is necessary, 
power to the residence will be interrupted during the excavation and backfill process.  
Required setback from the power poles, maximum allowable excavation depths adjacent to 
the poles, and back-cut sloping requirements to protect the power poles will be established in 
consultation with Southern California Edison and the Geotechnical Engineer. 

As part of RDIP and PSRP preparation, Shell contractors will meet with homeowners, and their legal 
representatives as appropriate, to obtain necessary information for relocation during remedial 
implementation and to discuss hardscape and landscape restoration.  During this meeting, existing 
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landscape irrigation systems will be documented so that they can be restored as part of landscape 
restoration.  In some cases, Shell may provide alternative landscape restoration from existing 
conditions if desired and agreed to by the homeowner, or as required by City Code.  If during this 
meeting the homeowners express a desire that existing landscaping (such as a mature tree or shrubs) 
or hardscape not be removed from their property, an option will be discussed of leaving landscape 
elements or hardscape in place with the homeowners agreeing to enter into a Land Use Covenant 
(deed restriction) that would be recorded with the County Recorder’s Office advising of the potential 
presence of impacted soil beneath hardscaped areas.  If the landscaping or hardscape is removed in 
the future and potentially impacted soils below the area are exposed, they would be managed in 
accordance with the Surface Containment and Soil Management Plan (Appendix C). 

8.1.4.1 Geotechnical Evaluations 

In order to develop soil geotechnical parameters for design of excavation slopes, setbacks, and 
possible shoring systems at properties planned for targeted deeper excavation to 5 to 10 feet, a soil 
boring will be advanced to approximately 20 feet bgs at each property to collect relatively 
undisturbed samples for soil index properties and strength testing.  The borings will be drilled using a 
hollow-stem auger drilling rig, and relatively undisturbed samples will be collected.  Due to drill rig 
access considerations, the geotechnical borings will be located in front yards of the properties 
identified for targeted deeper excavation.  The presence of the concrete reservoir bases will likely 
require coring of the concrete to allow sampling below the reservoir bottom.  Upon completion, the 
boreholes will be backfilled using high-solids cement/bentonite grout from the bottom of the boring 
to 10 feet bgs and with hydrated bentonite from 10 feet bgs to the ground surface. 

Laboratory tests will be conducted to evaluate soil index properties and shear strength parameters of 
subsurface soils.  Laboratory tests will include in-situ moisture content and dry density (ASTM 
International [ASTM] D 2937), Atterberg limits (ASTM D 4318), sieve analysis (ASTM D 422), 
direct shear test (ASTM D 3080), and expansion index (ASTM D 4829).   

A geotechnical evaluation will also be prepared for properties planned for excavation to 5 feet bgs; 
however, these evaluations will rely on existing hand-auger boring data and data from geotechnical 
borings advanced at locations for targeted deeper excavation and will not have geotechnical borings 
conducted.  Based upon these geotechnical evaluations, the PSRPs will include planned excavation 
slopes and/or setbacks from existing structures or other features, such as around building 
foundations, as required by the Geotechnical Engineer and in accordance with City and County 
requirements. 

The geotechnical investigation will need to be completed before finalizing excavation designs, 
including sidewall slopes, setbacks from structures, and shoring design, as applicable.  The 
geotechnical investigation will precede preparation of grading plans and Grading Permit Applications 
to be submitted to the City of Carson and LACDPW. 
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8.1.5 General Excavation Approach 

8.1.5.1 Utilities 

Prior to starting demolition of existing landscaping and hardscape and initiation of excavation, a 
subcontracted private utility-locating geophysical contractor will locate and identify potential 
subsurface obstructions.  Utility lines will be clearly marked in the field for removal or avoidance.   

Hand excavation will be utilized to confirm the location and depth of the transite pipe water mains 
located in the front yards of approximately one-half of the properties.  Shell anticipates working 
closely with Cal-Water on this aspect of the utility location work.  Other underground utilities will be 
located, as deemed necessary, by hand excavation “potholing.” 

8.1.5.2 Proposed Excavation Methods and Equipment 

Excavation will be conducted using conventional rubber track-mounted excavators or rubber-tired 
backhoes.  Contractors will utilize the smallest, quietest equipment capable of effectively and safely 
completing planned excavation tasks.  Based on performance during the excavation pilot tests, an 
approximately 15,000 to 18,000 pound medium-sized excavator would be effective for work in front 
yards and back yards where sufficient access is available, and a small approximately 3,500-pound 
rubber track-mounted mini-excavator was shown to be effective for work in back yards with narrow 
access via side yards.  Side yard access will be significantly improved if work can be done 
sequentially on adjacent properties and the fence between the side and back yards of the properties 
can be removed, allowing larger equipment access to back yards.  Excavation and soil management 
will also be conducted using a front-end loader and/or Bobcat skid-steer mini-loader to move soil 
from back yards to front yards and vice versa to bring in clean fill soil. 

In some areas where targeted excavation from 5 to 10 feet is conducted, a limited access bucket 
auger drilling rig will be used in conjunction with conventional excavation equipment.  Conventional 
excavation using slot-trenching as necessary to protect structures or other features and open bulk 
excavation with appropriate sloping, setbacks, and/or shoring will be used where possible as the 
preferred excavation method.  Auger excavation using a limited access rig has the advantage of being 
able to work in relatively tight spaces adjacent to structures to remove a column of soil.  Maximum 
bucket width of limited access auger rigs identified is 3 feet.  Conceptually, using this approach, a 3-
foot diameter borehole would be excavated and then backfilled with controlled low strength 
material10 (CLSM, also referred to as sand-cement slurry) and allowed to cure overnight.  The 
adjacent column would then be excavated and backfilled with CLSM the following day.  A row of 
boreholes can be completed and filled, for example adjacent to a structure, and, if necessary, a 
second row of boreholes could be completed adjacent to the first row with the centers of the 
boreholes offset to achieve maximum soil removal.  Using this approach it is possible to remove 

                                                 
 
10 CLSM can be designed to have low enough compressive strength to allow excavation with hand tools and a range 
of permeability to air and liquids.  It will be necessary to design the CLSM mix to have permeability comparable to 
that of surrounding soils in order to effectively operate the SVE/bioventing systems. 
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approximately 90% of soil from an area.  A schematic rendering showing how this approach could be 
used is shown on Figures 8-6 and 8-7.  While technically feasible, auger excavation is very slow and 
approximately three times more expensive than conventional excavation.  Use of this method would 
also require re-excavating the upper approximately 3 to 5 feet of CLSM fill material and replacing it 
with clean import soil, unless the auger excavation is in an area that will be covered with hardscape.  
Auger excavation would therefore be used in limited application in favor of conventional excavation 
wherever possible.   

Because auger excavation has not been used previously at the Site, Shell plans to conduct an auger 
excavation pilot test during preparation of the RDIP.  Access will be sought at a property that 
overlies the former concrete reservoir base so that both auger removal of soil and augering or coring 
through the reservoir base can be pilot tested.  This pilot testing will include evaluation of methods to 
control vapors and odors during soil removal and to manage potential accumulation of methane in 
boreholes while augering or coring the concrete reservoir base. 

In areas where access to equipment is severely limited, excavation will be accomplished using a 
mini-excavator, and where necessary hand tools and wheelbarrows will be used to conduct 
excavations.  Hand excavation may be required on side yards where there is insufficient room for 
equipment to operate.  Depth of excavation using these methods is restricted to 5 feet bgs. 

Other equipment that likely will be used during excavation and backfill operations includes: 

 A water truck or water buffalo for dust control;  

 Electrical generator(s); 

 Mechanical and/or vibratory soil compaction equipment; 

 Odor suppressant foam system (tank, compressor, foam generator and pump); 

 Meteorological station; 

 Organic vapor and dust monitoring equipment; and 

 Employee comfort stations. 

Excavations will be made with setbacks from structures and/or side slopes at the horizontal to 
vertical ratio recommended by the Geotechnical Engineer and approved by the LACDPW and City 
of Carson in the Grading Permit for the particular property being excavated.  The basic excavation 
protocols will be altered as needed as excavations are conducted and to address any previously 
unknown utilities, concrete debris or foundations unearthed.  If possible and approved by the 
LACDPW and City, the 5 foot excavations will have vertical sidewalls to maximize removal of 
impacted soils to the full depth of excavation.  We anticipate that excavation sidewalls will be sloped 
below foundation footings of structures.  However, it is possible that the LACDPW and City will 
require setbacks from structures in accordance with appropriate elements of Sections J101, J104, 
J106, and J108 of the County Grading Code as amended by the City of Carson. 
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If remnants of the former reservoir concrete sidewalls and bases are encountered in remedial 
excavations, the concrete will be removed where encountered in the upper 5 feet of the excavations.  
At locations where targeted deeper excavations extend from 5 to 10 feet bgs, the concrete reservoir 
slabs will be removed where encountered, to the extent practicable and where it can be done safely.  
Based upon discussions with drilling contractor personnel, the limited access auger rig should be 
capable of drilling through concrete rubble and coring through the concrete slab.  The ability to use 
the auger rig to remove the concrete slab will need to be proven in a pilot test.  If it is not possible to 
safely remove the slab using this excavation technique, the concrete will not be removed in areas 
excavated using the auger excavation method.  If encountered concrete extends laterally beneath a 
structure or beneath the sidewalk, it will be cut at the edge of the structure or inner edge of the 
sidewalk and the remaining concrete will be left in place. 

As currently envisioned, excavation will proceed in phases, with each phase of work including 
approximately eight contiguous properties, if access can be obtained.  Where possible, each phase 
will include homes on both sides of a city block (e.g., the east side of Marbella and west side of 
Neptune Avenues or the west side of Ravenna and east side of Panama Avenues).  This approach will 
be used so that back-of-lot fences or block walls can be removed one time and excavation conducted 
in both yards before the fences are restored.  Removal of the side and back fences/walls will also 
facilitate equipment access and ability to conduct bulk excavations rather than more time consuming 
slot trenching.     

Each phase will include approximately eight properties with work occurring on properties in 
sequence.  For properties on the perimeter of the tract, work will likely proceed at a smaller number 
of properties for each phase.  Assuming City approval of the number of daily truck trips, excavation 
will occur concurrently on four properties.  By excavating on four properties concurrently, the 
overall duration to complete remedial excavation is shortened and excavations can be accomplished 
more efficiently.  Preliminarily, based on working five days per week, it is estimated that excavation 
and backfill will take approximately six weeks per property and site restoration will take an 
additional approximately two weeks; approximately 10 weeks will be needed to complete a phase of 
eight properties.  This is a preliminary estimate that will be refined during preparation of the RDIP 
and confirmed during implementation of the initial phases of work.  Work on the second phase of 
properties (i.e., the next eight properties working down the block), will begin approximately at the 
end of week six or eight of work on the first phase.   

As described in the Preliminary Relocation Plan (Appendix D), residents of properties where 
remedial excavations are being conducted will be relocated for the duration of the remedial 
excavation, backfill, and hardscape restoration operations.  Following backfill and utility and 
hardscape restoration, residents would move back into their homes during landscape restoration and 
fence/block wall construction, or, at their option, wait to return until after the landscape restoration 
work is completed.  For non-excavated properties adjacent to properties where excavation work is 
being conducted, residents of adjacent properties and will be offered relocation as necessary. 

This phased excavation approach will require that access can be obtained and Grading Permits for the 
properties are available for all eight properties in a phase before work commences.  In the event that 
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a property does not require excavation, that property will be skipped in the sequencing of work; 
however, side yard and back property fences likely will need to be removed to allow excavation of 
the adjacent properties.  The efficacy of this phased approach depends upon residents of the affected 
properties providing access to allow the work to proceed. 

Following excavation and backfill but prior to site restoration, SVE/bioventing wells will be installed 
at each property where required.  Additionally, for those properties where a sub-slab mitigation 
system is required, the system will be installed concurrent with or following the excavation activities.     

8.1.5.3 Materials Handling 

As soon as feasible, excavated soils will be loaded directly into an awaiting transport vehicle (i.e., 
end-dump truck, dump truck, or covered soil bin) using the excavator, front-end loader or skid-steer 
mini-loader.  To the extent possible, impacted soil will be direct loaded into approved waste haulers 
for transport to the appropriate recycling or disposal facility.  Care will be taken to ensure that all 
loose soil is brushed off the transporter and properly managed prior to covering with a tarp.   

In the unlikely event that it is necessary to temporarily stockpile soil onsite before loading, soils 
either will be covered with plastic sheeting, or they will be temporarily placed in a covered bin.       

Waste haulers will follow prescribed transportation routes that will be specified in a Transportation 
Plan that will be included in the RDIP.  Haul trucks will not be permitted to stage within the Carousel 
community while waiting to be loaded and will not be permitted to idle for longer than five minutes 
during loading. 

Excavated impacted soil will be transported offsite to appropriately licensed recycling/disposal 
facilities by a state-licensed waste hauler for appropriate recycling or disposal.  Soils will be pre-
profiled during the RDIP process, and approval will be obtained from the recycling/disposal facilities 
before excavation activities begin.  A minimum of one sample per 500 cubic yards of export soil will 
be required by the recycling/disposal facility for profiling purposes.  If possible, samples for profiling 
will be collected from geotechnical borings at appropriate depths.  All documentation pertaining to 
waste disposal profiles and waste disposal acceptance will be in place prior to any offsite shipments 
of waste.  If it is necessary to stockpile any soils while awaiting analytical results, soils will be 
appropriately covered and contained in accordance with SCAQMD 1166 requirements, and may be 
transported to a contractor storage yard. 

8.1.5.4 Dust, Vapor and Odor Control 

Dust suppression using water mist will be performed as required during excavation activities.  Water 
mist will also provide the first level of vapor and odor control.  Care will be taken to ensure that the 
soil is not over-saturated which could generate runoff that would need to be managed and increase 
the weight of soil to be disposed.  The focus of this effort will be to assure that particulate matter 
with an aerodynamic diameter of 10 microns or less (PM10) levels to exceed 50 micrograms per cubic 
meter (µg/m3).  Excavation and loading operations will cease if the wind speed is greater than 15 
miles per hour (mph) averaged over a 15-minute period or instantaneous wind speeds exceed 25 
mph. 



Revised Remedial Action Plan  Former Kast Property 

8-15 

  
 

Based on monitoring data or odor perception, vapor and odor control will be implemented on an as 
needed basis.  Based on experience from the excavation pilot test, Rusmar AC-565 Long Duration 
Foam was found to be most effective at controlling vapors and odors.  This type of foam, or 
equivalent, and necessary support equipment will be staged and ready for application at locations 
where remedial excavations are conducted and there is the potential for odor releases. 

8.1.6 Monitoring During Excavation Activities 

A number of types of monitoring will be performed during Site remediation activities.  These 
include: 

 Worker health and safety in accordance with the Health and Safety Plan (HSP); 

 Monitoring and reporting to comply with SCAQMD Rule 1166 Mitigation Plan 
requirements;  

 Dust monitoring for SCAQMD Rule 403 Compliance; 

 Meteorological monitoring of atmospheric conditions, including wind direction and speed 
using a portable meteorological station; and 

 Monitoring for odors.     

8.1.7 Post-Excavation Sampling 

Post-excavation soil samples will be collected to document concentrations of certain COCs 
remaining on properties following excavation.  This sampling will supplement the more than 10,000 
soil samples that have previously been collected from residential properties. 

Post-excavation soil samples will be collected from the walls of excavations adjacent to residential 
structures.  Samples will only be collected from walls of excavations along property lines, where the 
adjacent property has not been or is not scheduled to be excavated.  Samples will be collected from 
two depths at two locations along each side of the residences (8 locations, 16 samples total) and from 
two locations at the bottom of each excavation in the back and front yards (4 samples), yielding a 
total of 20 samples per property.  Samples will be collected from two locations at two depths along 
property lines in the front and back yards of properties where the adjacent property will not be 
excavated.  Depths of sidewall samples will be established in the field based on visual observations.  
These samples will be analyzed for COCs with the potential to migrate to soil vapor and 
groundwater, including TPHg, TPHd, TPHmo, and VOCs.  Because of their very low solubility and 
migration potential, post-excavation samples will not be analyzed for SVOCs, PAHs, or metals. 

8.1.8 Site Restoration 

As described above, hardscape and landscaping will be removed during the initial stage of excavation 
and restored to like conditions following completion of excavation.  If it is necessary to remove 
fences and block walls between yards and ornamental or partitioning walls on individual properties, 
these hardscape features will be restored to like conditions or as agreed to with the homeowner.   
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During homeowner meetings that will be part of the RDIP process, hardscape and landscape 
restoration will be discussed and agreed to with the owner.  Alternative hardscape and landscaping 
will be considered if requested by the owner and it does not result in significant schedule or cost 
impacts. 

Backfill will begin upon completion of excavation and installation of other remedial elements, 
described in Sections 8.2 and 8.4 below, are completed.  Borings from auger excavation will be 
backfilled with 2-sack slurry the same day they are excavated.  Where slot trenching is used for 5-
foot excavations or for targeted deeper excavations to 10 feet, the lower part of the slot trenches will 
also be backfilled with 2-sack slurry.  The upper 3 feet of excavations will be backfilled with 
certified clean imported soil.  Backfill soil will be free of deleterious organic matter (i.e., vegetation) 
and cobbles larger than 4 inches in diameter, and be approved by the Geotechnical Engineer.  
Backfill soils will be moisture conditioned to near optimal moisture content and compacted to at least 
90% relative compaction, or as determined by the Geotechnical Engineer and approved by LACDPW 
and the City of Carson in the Grading Permit.  The upper foot of soil backfill will be topsoil suitable 
for vegetation growth and will be compacted to not more than 85% relative compaction.  The 
Geotechnical Engineer or Contractor will perform compaction testing during fill placement and 
prepare a final grading compaction report for each property. 

Hardscape will be restored soon after backfill is completed, after which the residents will be able to 
return to their homes while landscape restoration and reconstruction of fences and walls continues. 

In addition to restoration at individual residences, Shell anticipates that it will be necessary to apply 
an asphalt top coat to City streets within the Carousel tract following completion of excavation of 
residential yards and installation of SVE wells and piping. 

8.2 SOIL VAPOR EXTRACTION (SVE)/BIOVENTING 

SVE and bioventing are the selected remedial technologies to address petroleum hydrocarbons, 
VOCs, and methane in soil vapor and to promote degradation of residual hydrocarbon concentrations 
that do not meet RAOs, or are not removed by excavation.  Use of SVE/bioventing will address 
impacted areas beneath existing paved areas, City sidewalks, and concrete foundations of the homes, 
in addition to addressing reduction of COC concentrations in excavated areas below 5 feet bgs and 
areas not targeted for deeper excavation for mass removal with the goal of achieving SSCGs over 
time.  Operation of the SVE/bioventing system will also address impacted soils that may be 
associated with residual concrete reservoir slabs left in place below the depth of excavation. 

SVE is recognized as an effective technology for removal and treatment of VOCs from impacted 
soils.  The process involves inducing airflow in the subsurface with an applied vacuum, enhancing 
in-situ volatilization of VOCs, and effecting movement of the VOCs to vapor extraction wells for 
removal from the subsurface.  SVE is also effective at removing methane from subsurface soils and 
has been used for this application at other hydrocarbon-impacted sites and at landfills.  SVE would 
effectively remediate the lighter volatile-range petroleum hydrocarbons, VOCs, and methane.   
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SVE pilot tests were conducted to evaluate the potential effectiveness of SVE to remove vapor-phase 
VOCs from subsurface soils at three onsite locations in areas with soil conditions ranging from likely 
favorable to potentially unfavorable for SVE.  The SVE pilot test activities and results are provided 
in the Soil Vapor Extraction Pilot Test Report (URS, 2010f) and summarized in Section 4.  The SVE 
well configuration at the Site will be based on the average effective ROVI from the pilot test results.   

Bioventing is an in-situ technology generally applicable to the remediation of petroleum 
hydrocarbons in shallow soils.  In this process, air is introduced into the subsurface to provide 
oxygen to enhance biodegradation of petroleum compounds.  As summarized in Section 4.3.2 and in 
more detail in the final Bioventing Pilot Test Summary Report (Geosyntec, 2012b), bioventing was 
found to be effective at reducing hydrocarbon concentrations in Site soils over time.  SVE working in 
concert with bioventing will promote microbial degradation of longer-chain petroleum hydrocarbons 
and, over the long term, reduce concentrations of these less-volatile compounds in the subsurface. 

The SVE system will be operated in a cyclic manner, with active extraction in different portions of 
the Site at different times.  The SVE/bioventing system(s) will be operated cyclically (pulsed) to 
extract impacted soil vapor and introduce oxygen to the subsurface to stimulate degradation of the 
heavier fraction of diesel-range hydrocarbons and motor oil-range hydrocarbons in a bioventing 
operational mode.  During periods of active vapor extraction from a sub-set of wells (“on” cycle), the 
SVE system will not only remove hydrocarbon vapors, but will also draw oxygen into the subsurface 
to enhance the biodegradation of residual petroleum hydrocarbons in soil.  During periods when no 
extraction is occurring for the set of wells (“off” cycle), remediation will be achieved through 
biodegradation alone (i.e., bioventing).  The system will be designed to use the same infrastructure 
(i.e., extraction wells) for both SVE and bioventing, and the cyclic operating conditions will be used 
to implement both remedial actions.  The SVE/bioventing system will be operated in manner to 
achieve the soil oxygen demand estimated from the bioventing pilot tests (Geosyntec, 2012b). 

8.2.1 SVE/Bioventing Conceptual Design 

SVE/bioventing will be implemented throughout the Site to remediate volatile petroleum 
hydrocarbons (i.e., gasoline-range petroleum hydrocarbons and the lighter fractions of the diesel 
range petroleum hydrocarbons), VOCs, and methane, and induce increased airflow to promote 
microbial degradation of longer-chain hydrocarbons (diesel and motor oil-range petroleum 
hydrocarbons).  The SVE/bioventing infrastructure will consist of a system of extraction wells, 
belowground conveyance piping, aboveground manifold and treatment compound(s), vapor treatment 
system(s), and various system controls and instrumentation.  SVE will be applied in the shallow zone 
from approximately 5 to 10 feet bgs, intermediate zone from approximately 15 to 25 feet bgs, and 
deep zone from approximately 30 to 40 feet bgs and locally deeper depending on depths of soil 
impact and depth to groundwater.  Nested shallow, intermediate, and deep zone wells will be 
installed in the streets of the Site, which provide ready access for installation.  Shallow zone wells 
will also be installed within the front and back yards of select residences.  Locations of these 
shallow-zone wells in the front and back yards will be based on locations where RAOs are not met in 
the 0 to 10 foot bgs depth interval and to achieve SVE/bioventing coverage beneath houses.  Well 
and piping components for SVE/bioventing wells installed on residential properties will be entirely 
below grade (see Figures 8-5 and 8-7).  These shallow wells will be screened from 5 to 10 feet bgs 
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and will be connected to the SVE system via conveyance piping, which will be installed in the 
streets.   

Based on the SVE pilot test ROVI results for the intermediate zone, a total of 63 nested well clusters 
(shallow, intermediate, and deep zone) will be installed in the streets with an average spacing of 
approximately 125 feet.  Based on the estimated ROVI of 50 feet for the shallow zone from the SVE 
pilot test, an additional 65 shallow zone wells will be installed between the nested wells in the streets 
of the Site to provide increased vapor extraction coverage within the shallow zone.  Additionally, 
shallow zone wells will be installed in the front and back yards of residences requiring remediation 
of the shallow zone soil by SVE/bioventing.  Due to potential short-circuiting from surface 
landscaping, the shallow zone ROVI for the residential wells is estimated to be 25 feet.  The ROVI 
for the SVE/bioventing system is based on the results of the SVE pilot test rather than the bioventing 
pilot test, because the blower planned for vapor extraction of the combined system is a robust unit 
with large capacity and vacuum and a system to treat extracted vapors (see Section 8.2.2).  The 
estimated radius of influence reported for the bioventing pilot test (Geosyntec, 2012b) assumed small 
fans would be used to minimize the concentrations of extracted vapors.  The radii of influence 
estimated from the bioventing pilot test are not applicable for the proposed SVE/bioventing system.  

A total of 221 residences11 are proposed for SVE/bioventing remediation.  The estimated vapor 
extraction coverage for the shallow, intermediate, and deep zones is shown on Figures 8-1, 8-2, and 
8-3, respectively.  

Upon approval of the RAP, a RDIP providing the well field layout, SVE system(s) location(s) and 
specifications, and conveyance piping layout will be submitted for RWQCB approval.     

8.2.2 SVE/Bioventing Equipment 

Based on the estimated quantity of extraction wells (63 nested street wells, 65 shallow zone street 
wells, and 472 shallow zone residential wells), it is impractical to construct an SVE system to extract 
simultaneously from all of the proposed wells.  As a result, a system or systems rated for a combined 
3,000 standard cubic feet per minute (scfm) at up to 12 inches of mercury (in-Hg) vacuum is planned.   

Shell is currently evaluating offsite locations for the installation of the remediation equipment, as 
well as the potential use of multiple smaller SVE systems to allow for more flexibility of vapor 
treatment.  Potential offsite SVE system locations are being evaluated in terms of technological 
feasibility, accessibility and availability of the locations.  These potential SVE locations are shown 
on Figure 8-8.  The three offsite locations are on the former Turco Property (owned by Pedro First, 
Ltd., an affiliate of Black Equities Group, Ltd. and occupied by American Logistics International), 
the business park located at 24412 So. Main Street owned by 24412 So. Main Street, LLC and 
managed by Surf Properties, and vacant land north of the MTA/BNSF rail line owned by County 

                                                 
 
11 Note:  The table at the end of Section 6 indicates that 224 properties are identified for consideration for remedial 
planning.  Of these, three properties are based only on excavation due to occurrence of metals, and these properties 
are not included in the 221 locations identified for SVE/bioventing remediation. 
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Sanitation District No. 8 and leased to CBB Carson Properties and managed by SB Management 
Corporation, part of Black Equities Group, Ltd.  Shell is currently in discussions with representatives 
of these three locations regarding access for system installation.  To minimize impacts on the 
residents and preserve the integrity of the neighborhood, construction of the treatment system at an 
offsite location is the preferred option, rather than within the neighborhood.  If a suitable offsite 
location cannot be secured, Shell will consider options for locating the treatment system within the 
neighborhood.  Based on preliminary discussions with the SCAQMD, it would be possible to permit 
a SVE treatment system in a residential neighborhood if risks associated with air emissions are below 
threshold levels. 

The SVE/bioventing system(s) will be operated cyclically (pulsed) to extract impacted soil vapor and 
introduce oxygen to the subsurface to stimulate biodegradation. The SVE component of this remedial 
measure will remove gasoline-range hydrocarbons and the lighter fractions of the diesel-range 
hydrocarbons.  The bioventing component will result in biodegradation of the heavier fractions of the 
diesel-range and motor oil-range hydrocarbons in a bioventing operational mode.  Pulsing of the 
SVE/bioventing system will consist of extracting from select well sets for a pre-determined time 
interval.  The time intervals and well sets will be determined based on data collected during start-up 
activities and may be modified based on monitoring data collected during the remedial action period.   

As observed during the pilot test, granular activated carbon (GAC) effectively removed the lighter 
volatile-range petroleum hydrocarbons and VOC mass from the extracted soil vapor.  However, with 
lighter volatile-range petroleum hydrocarbons representing the majority of the total contaminant 
mass removed and the expected concentrations, alternative treatment technologies such as thermal 
and/or catalytic oxidation are likely to be initially more effective.  In addition, GAC will not remove 
methane from the recovered vapors, which will require an alternate treatment technology.  The 
design of the SVE system potentially will include use of multiple treatment technologies in a staged 
approach, depending on inlet concentrations.  The remediation equipment will provide the flexibility 
to transition from thermal oxidation to catalytic oxidation followed by GAC treatment, when the 
concentrations have decreased sufficiently.   

Due to the localized presence of chlorinated compounds in soil vapor, thermal oxidation could 
generate acid gas as a by-product of the combustion process.  The use of thermal or catalytic 
treatment would need to be evaluated in the RDIP prior to implementing this technology.  However, 
methane is effectively treated using thermal technologies.  A thorough evaluation of the use of 
thermal treatment and GAC will be performed and presented in the RDIP to establish the appropriate 
technology to treat the various contaminants detected at the Site.  The off-gas treatment system will 
be permitted by SCAQMD.  The permit application will be submitted to SCAQMD after the RDIP is 
approved by the Regional Board. 

The SVE/bioventing treatment system(s) will be installed in an enclosed structure constructed with 
sound attenuation insulation to reduce operating noise levels to decibel (dB) levels at our below the 
City of Carson Noise Ordinance.  The system will have an effluent discharge stack of sufficient 
height for dispersion of treated off gases, consistent with modeling results and requirements in the 
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SCAQMD permit to Construct/Operate.  As described in Section 9, the detailed design of the 
SVE/bioventing system will be presented in the RDIP. 

8.2.3 SVE/Bioventing Well Installation  

The SVE/bioventing extraction wells in the streets will be constructed as either triple-nested vertical 
wells in the same borehole, separated by cement/bentonite seals similar to those used during the SVE 
pilot test, or single shallow zone wells.  The triple-nested wells will have screen intervals of 5 to 10 
feet bgs, 15 to 25 feet bgs, and 30 to 40 feet bgs for the shallow, intermediate, and deep zones, 
respectively.  However, the actual screen length/depth intervals may be revised based on subsurface 
stratigraphy encountered during well installation.  A minimum separation of 5 feet will be maintained 
between each screen interval.  The single shallow zone wells will have screen intervals of 5 to 10 feet 
bgs.  Each well will be completed within a flush-mount traffic-rated well vault surrounded by a 
concrete skirt.  Typical nested and single shallow zone well construction details are shown of Figures 
8-4 and 8-5, respectively.   

Findings of the Revised HHRA regarding properties where concentrations of COCs would not meet 
RAOs were used to identify properties that will require SVE/bioventing.  In total, 221 properties 
were identified for treatment with SVE/bioventing.  The actual locations for installation of residential 
SVE/bioventing wells will be established during system design based on COC and methane 
distribution in the subsurface (as depicted on Figures 3-3 through 3-17).  Shallow SVE/bioventing 
wells will be installed at individual residences, where required, and will be screened from 
approximately 5 to 10 feet bgs or to the depth of the former reservoir concrete slabs if present at less 
than 10 feet bgs.  In general, two wells are planned at each property where RAOs are not met.  The 
number of wells will be increased for larger properties, as appropriate, to achieve SVE/bioventing 
coverage beneath the building foundation slab based on the ROVI and lot configuration.  At 
properties that have pools, the number of wells may be increased to achieve SVE/bioventing 
coverage beneath the residence.   

The shallow wells will be constructed similar to the single shallow zone wells installed in the streets 
but will be completed entirely below ground and not visible from the surface.  The SVE/bioventing 
wells and conveyance piping within the residences will be covered with backfill soil.   

At residential properties where remedial soil excavation will be performed, wells will be installed 
following backfill placement either by hand or using a small Bobcat skid-steer or similar equipment 
with a power auger attachment.  Conveyance piping will be laid prior to final backfill and grading, 
and will be brought to the back of sidewalks for later connection to piping in the streets.  At 
residential properties that will not have excavation performed but that will have SVE/bioventing 
wells, well and piping installation will be done in the same general timeframe as nearby properties 
that are being excavated and SVE/bioventing wells and piping are installed.  At non-excavated 
properties, the wells will be installed by hand and piping will be laid in hand excavated trenches.  
Hardscape and landscaping that is affected by well and/or piping installation will be restored to like 
conditions following installation.  Plan view and cross-section schematic views of a typical residence 
soil excavation and SVE/bioventing well system installation details are shown on Figures 8-6 and 8-
7, respectively. 



Revised Remedial Action Plan  Former Kast Property 

8-21 

  
 

8.2.3.1 Trenching 

Conveyance piping will be installed in trenches within the City streets.  Trenching will require the 
same monitoring and vapor and odor mitigation as residential excavations.  Odors will be controlled 
using long-acting vapor suppressing foam, as necessary.  Shell anticipates that it will be necessary to 
apply an asphalt top coat to City streets within the Carousel tract following completion of excavation 
of residential yards and installation of SVE/bioventing wells and piping. 

8.2.4 SVE/Bioventing System Operation 

The SVE/bioventing system will be operated until RAOs are met, by cyclical extraction from the 
well field in sets of wells.  The extraction “well sets” to be operated concurrently will be determined 
during the two to three month startup phase of SVE/bioventing operation and adjusted and optimized 
periodically throughout the duration of SVE/bioventing operations at the Site.  Cycling of the system 
will promote oxygenation of the subsurface which will enhance the biodegradation of residual 
petroleum hydrocarbons when the SVE is in the “off” cycle and will revert back to SVE mode when 
the area is switched to the “on” cycle.  It is expected that recovered vapors from SVE system 
operation will decline through time and SVE operation can be discontinued in some wells and active 
operation shifted to other parts of the Site.  In this case, the wells would still need to be operated 
periodically to introduce oxygen to the subsurface in a bioventing mode of operation. 

Field activities associated with the system operation will include periodic Site visits to record 
operating parameters; monitor VOC and methane concentrations in the influent, effluent, and 
extraction wells using field instrumentation, and for performance of routine system preventive 
maintenance and troubleshooting.  The recorded operating parameters, and influent, effluent, and 
well concentrations will be used to fine tune and adjust the system and to optimize influent VOC and 
methane concentrations to sustain removal rates to achieve remediation with the shortest possible 
time frame, and to maintain compliance with the SCAQMD permit.  As part of the operations and 
maintenance (O&M) activities, it is expected that field personnel will periodically need to access 
well boxes in the streets.  The frequency of accessing well boxes will be established during system 
startup.  Field personnel will not need to access wells installed on residential properties for O&M 
purposes.  

It is anticipated that the SVE/bioventing system(s) will be operated on a continuous basis and shut 
down only during performance of routine maintenance.  The potential operating time for the 
SVE/bioventing system has been estimated based on data collected during the SVE and bioventing 
pilot tests (URS, 2010f; Geosyntec, 2012b).  The operating time for the SVE/bioventing system is a 
function of soil concentrations, TPH composition, and operating parameters (e.g., percent operating 
time for an individual extraction well).  In general, areas with lower TPH concentrations will achieve 
the RAOs more quickly than areas with higher soil concentrations.  SVE will be more effective at 
removing the lower molecular weight (i.e., more volatile) constituents present in soil.  The higher 
molecular weight constituents will be remediated through bioventing.  Based on the TPH 
fractionation analyses conducted as part of the Phase II Site characterization, estimates for 
SVE/bioventing system operating time assume that the gasoline-range hydrocarbons and the lighter 
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fraction of the diesel-range hydrocarbons will be remediated by SVE and the heavier fraction of the 
diesel-range hydrocarbons and motor-oil range hydrocarbons will be remediated by bioventing. 

 SVE:  The average vapor extraction rate of the shallow wells in the SVE pilot test ranged 
from approximately 20 to more than 100 scfm.  Assuming a ROVI of 50 feet, 10-foot 
treatment zone thickness, soil air-filled porosity of 0.3, and 10% operating cycle, a pore 
volume will be extracted every 30 days.  In order to remove mass that may be in residual or 
sorbed phases in the vadose zone, it is assumed that 100 pore volumes of vapor extraction 
will be sufficient to meet the SVE remedial goals.  The cyclic operation of the 
SVE/bioventing system will facilitate removal of mass-transport limited migration of 
constituents from residual or sorbed phases to the vapor phase.  Based on these assumptions,, 
the estimated SVE operating time is approximately 5 years.  However, areas with higher 
VOC concentrations may require longer SVE system operation than areas of average or 
lower concentrations.  Note that the RAOs for protection of groundwater will be met by 
remediating the lower molecular weight TPH fractions which have a greater leaching 
potential (TPHCWG, 1997). 

 Bioventing:  The bioventing pilot test found that relatively low air flow rates (i.e., less than 1 
scfm) are necessary to deliver sufficient oxygen to meet the bioventing oxygen demand.  This 
oxygen demand will be met by implementation of the combined SVE/bioventing system 
described above.  An estimate for the biodegradation rate for TPH in soil can be made using a 
stoichiometric evaluation for the amount of oxygen necessary to biodegrade residual 
hydrocarbons (ITRC, 2009).  Based on the estimated flow rate of the SVE/bioventing system, 
sufficient oxygen to remediate soils with TPH concentrations of 10,000 mg/kg will be 
delivered to the subsurface within approximately 30 years.  An alternate approach to estimate 
the operating time for the bioventing system is to calculate the time necessary for TPH 
concentrations following SVE operation to be reduced to SSCGs.  Based on the distribution 
of TPH in soils and the remediation of gasoline-range hydrocarbons and the lighter fraction 
of the diesel-range hydrocarbons by SVE, soils with initial TPH concentrations of 10,000 
mg/kg will likely be reduced to approximately 7,500 mg/kg (TPHd = 2,500 mg/kg and 
TPHmo = 5,000 mg/kg).  A 40 percent reduction in these concentrations is necessary to meet 
the risk-based SSCGs.  Following methods presented in the bioventing pilot test summary 
report (Geosyntec, 2012b), a time period of 30 to 40 years of bioventing operation is 
estimated to achieve these remedial action objectives.  

These operating periods should be considered preliminary.  Operation of the SVE/bioventing system 
will be optimized during the remedial action as monitoring data are collected (e.g., increase cycle 
time for areas with higher concentrations).  Improved estimates of the potential operating time for the 
SVE/bioventing system can be made after analysis of these monitoring data. 

8.3 SUB-SLAB VAPOR MITIGATION 

Based upon the multiple lines of evidence evaluations presented in the Follow-up Indoor Air Reports 
and Final Interim Reports, Geosyntec and URS have concluded that constituents detected in indoor 
air are reflective of background sources.  Notwithstanding the fact that regulatory guidance does not 
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require remediation of COCs present at or below background levels, the RWQCB directed Shell to 
evaluate theoretical exposures due to the vapor intrusion pathway using the detected concentrations 
of COCs in sub-slab soil vapor.  The Revised HHRA includes this vapor intrusion evaluation and 
theoretical exposures were calculated using conservative assumptions (e.g., sub-slab soil vapor to 
indoor air attenuation factor of 0.002).  Consequently, sub-slab vapor mitigation systems will be 
installed at residential properties where RAOs for soil vapor would not be met based on potential 
exposure due to vapor intrusion of petroleum hydrocarbons or chlorinated ethenes (e.g. PCE and 
TCE) from soil vapor to indoor air, and at the two locations where detected methane concentrations 
in sub-slab soil vapor probe samples exceed the methane SSCG of 0.5%.  One of these properties has 
already had an interim mitigation system installed, and the other only slightly exceeds the methane 
SSCG of 0.5% methane in a single measurement from a single sub-slab probe.  Note that potential 
exposures to trihalomethanes (i.e., chloroform, bromodichloromethane, or dibromochloromethane) 
were not considered in this assessment, because the presence of these constituents in soil vapor is 
believed to be due to off-gassing from municipal water (either leaking water lines or sewer lines or 
applied irrigation).   

Based on the HHRA results and methane detected in sub-slab soil vapor, 28 properties have been 
identified for sub-slab vapor mitigation as summarized in Table 6-1 and shown on Figure 6-4.  
Twenty-seven (27) properties were identified based on RAO exceedance for potential vapor 
intrusion, and one property was identified based on methane.  In addition, while the data do not 
indicate that vapor intrusion is an issue at any of the residences, Shell is prepared to offer installation 
of a sub-slab mitigation system to any of the homeowners in the Carousel neighborhood to alleviate 
concerns about potential impacts to their indoor air from the Site. 

Sub-slab depressurization (SSD) systems will be used to mitigate the potential vapor intrusion 
pathway at the Site.  The SSD system creates a negative pressure below the slab of the residence 
using a fan to remove air from below the slab and exhausting it above the building.  This process 
keeps vapors emanating from the soil below from entering the building.   

SSD design, installation, and operation will be in general accordance with the DTSC Vapor Intrusion 
Mitigation Advisory (DTSC, 2011).  The system consists of creating holes in the slab or footing, 
removing a quantity of soil from beneath the slab to create suction pit and placing suction pipes into 
the holes.  The suction pipes are directed to above the roof and a fan connected to the system to 
create a sub-slab vacuum.    

8.3.1 Diagnostic testing 

After installation of the SSD system, diagnostic testing will be conducted to assess the vacuum 
distribution beneath the building foundation and whether modifications to the system design (e.g., 
larger fan or additional suction pits) is warranted.  The PVC riser pipe joints will not be glued until 
the initial system diagnostic tests are complete.  The diagnostic testing consists of the following 
activities: 

 A fan will be temporarily installed on the vent pipe from the suction point(s).   
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 Quarter-inch diameter hole(s) will be drilled through the floor of the residence and slightly 
into the sub-slab soils across the slab away from the suction point(s).  These test holes will be 
used to monitor the differential air pressures across the slab (above and below the slab).  The 
floor will be repaired and restored following the diagnostic testing. 

 Initial pressure differentials will be recorded with the fan off.  The fan will then be turned on 
(exhausting the gases outside the home) and the static vacuum in the riser pipe(s) and 
differential pressure at the test hole(s) measured using a digital micro-manometer, with a 
resolution of 0.0001 inches of water column (in-WC) and an accuracy of ± 1% of the reading 
or ±0.0005 in-WC.   

 Airflow will also be measured with one of the following instruments: a vane anemometer, a 
hot wire anemometer, or a pitot tube.  If measured airflow and vacuum are not within the 
fan’s performance specifications, an alternate fan will be selected. 

The SSD system will be considered effective once vacuum conditions are established beneath the 
slab.  Because indoor air concentrations measured during the Phase II investigation are 
indistinguishable from background levels, effectiveness of the SSD will be assessed only through 
cross-slab differential pressure measurements.  Additional indoor air/sub-slab soil vapor sampling is 
not necessary to further assess the vapor intrusion pathway following installation of the sub-slab 
vapor mitigation system; however, as discussed in Section 8.6, additional sub-slab soil vapor 
monitoring will be performed in accordance with Regional Board directives. 

8.3.2 Permitting 

Because the SSDs will operate in an active and not a passive mode, SCAQMD will require permits 
for the active operation of the SSD systems.  After completion of the diagnostic testing, a permit 
application will be submitted to SCAQMD.   Additionally, Shell contractors will confirm that homes 
with a SSD have a carbon monoxide (CO) monitor, as required in all homes by California law. 

8.4 GROUNDWATER 

8.4.1 Description of Groundwater Occurrence, Quality and Potential Sources 

Groundwater beneath the Site has been extensively investigated and reported to the RWQCB since 
initial well installation in 2009.  A description of groundwater conditions including occurrence, 
quality, COCs, and COC sources was presented in the Revised SSCG Report (Geosyntec, 2013c) and 
is summarized in Section 3.3.4 above.  The SSCGs for groundwater at the Site are listed in Table 5-3 
of this RAP document. 

8.4.2 Groundwater Remediation Plan 

8.4.2.1 Site-Related COCs 

Reduction of Site-related petroleum COCs in groundwater (benzene, naphthalene, TPH) to meet 
RAOs will eventually occur due to natural processes, but will be accelerated by the significant 
accompanying source reduction proposed in Section 8.1, 8.2 and 8.5 of this RAP.  Reduction of 
TPH-related compounds to the SSCGs is expected to cause arsenic to decrease to background levels 
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as aerobic conditions return (Section 3.3.4.5).  Without source reduction in the vadose zone or of 
LNAPL, the length of time needed to meet RAOs in groundwater is expected to be long (several 
hundred years).  However, following the significant source zone reduction proposed in the RAP for 
soils, soil vapor, and LNAPL, reduction of Site-related COCs to meet RAOs is expected to require 
much less time.  For example, based on modeling, benzene levels in groundwater will likely meet 
SSCGs at the Site in approximately 70 years (see discussion below) assuming significant vadose 
zone and LNAPL source zone reduction onsite, as well as source reduction associated with identified 
upgradient sources (RWQCB, 2014a). 

It is proposed that source reduction through excavation, SVE/bioventing in the vadose zone, as well 
as LNAPL removal as discussed below, will be used in conjunction with MNA as the remedy for 
Site-related COCs in groundwater.  MNA relies on naturally occurring processes to decrease 
concentrations of chemical constituents in soil and groundwater.  Natural processes include a variety 
of physical, chemical, or biological processes that, under favorable conditions, act without human 
intervention to reduce the mass, toxicity, mobility, volume, or concentration of constituents in media 
of concern.   

MNA is listed as a common remedial approach used for leaking underground fuel tank (LUFT) sites 
(SWRCB, 2012).  According to the USEPA, Office of Solid Waste and Emergency Response 
(OSWER) Directive 9200.4-17P (USEPA, 1999), “the most important considerations regarding the 
suitability of MNA as a remedy include: whether the contaminants are likely to be effectively 
addressed by natural attenuation processes, the stability of the groundwater contaminant plume and 
its potential for migration, and the potential for unacceptable risks to human health or environmental 
resources by the contamination. MNA should not be used where such an approach would result in 
either plume migration or impacts to environmental resources that would be unacceptable to the 
overseeing regulatory authority. Therefore, sites where the contaminant plumes are no longer 
increasing in extent, or are shrinking, would be the most appropriate candidates for MNA 
remedies.”  Consistent with the USEPA Directive 9200.4-17P, the LUFT Manual (SWRCB, 2012) 
indicates that the first line of evidence for natural attenuation is the use of trend analyses on historical 
data to demonstrate that the plume is stable or retreating.   

Trend analyses and modeling were conducted in the Revised Site-Specific Cleanup Goals Report 
(Geosyntec, 2013c) to assess temporal trends and the stability of the benzene plume at the Site to 
support the MNA approach. Results of the Monitoring and Remediation Optimization System 
(MAROS) analysis indicated that the benzene in Site groundwater is likely being attenuated through 
natural biodegradation processes and is a stable or decreasing plume.   This conclusion is supported 
by the current observed distribution of benzene in the plume, which shows significant attenuation (to 
non-detect or near non-detect concentrations) at the downgradient plume edge near the property 
boundary).  The conclusion is also supported by the significant age of the plume source (more than 
~50 years).  In addition, the Bioscreen model simulation results (Geosyntec, 2013c) show that even 
without source zone reduction no significant down-gradient migration of the benzene plume is 
predicted.  The second simulation, which assumed 80% benzene source zone mass removal (a 
reasonable assumption given the proposed remedy of LNAPL removal coupled with SVE that will 
remove a large proportion of the leachable lighter petroleum fractions including benzene, and soil 
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excavation), predicts that the benzene concentrations in groundwater will be degraded to below the 
MCL in approximately 70 years, also with no significant down-gradient migration of the benzene 
plume.  This of course assumes that the overseeing agencies will be successful in stopping off-Site 
migration of COCs onto the Site.   

In summary, MNA is an appropriate remedy for Site-related COCs in groundwater because: 

 The benzene plume at the Site is limited in areal extent and is stable or declining due to 
natural degradation processes. 

 Benzene and TPH are well-defined and generally limited to the Site (i.e., they do not extend 
significantly downgradient of the Site boundary nor into the underlying Gage aquifer with the 
exception of the migration of benzene presumably from the adjacent Turco site which has 
impacted the Gage aquifer beneath the northwest portion of the Site).  Benzene is collocated 
with TBA indicative of a gasoline release (not crude oil) in that location. 

 The Shallow groundwater at the Site will not be used in the foreseeable future due to:  (1) 
high total dissolved solids and other water quality issues unrelated to Site conditions, (2) is 
present in a low yield, thin aquifer, (3) there are restrictions on groundwater pumping in the 
basin due to the adjudication of the groundwater resource; and, (4) the overlying land use is 
completely residential without the needed open space for water production infrastructure. 

 Significant reduction of Site-related COCs in the vadose zone source areas is anticipated with 
any proposed Site remedy. 

The post-remediation natural reduction in Site-related COC concentrations in groundwater will be 
monitored.  Semi-annual monitoring of both shallow zone and Gage wells will be conducted for a 
five-year period following implementation of SVE/bioventing.  Groundwater samples will be 
analyzed for the COCs, including select MNA parameters12.  The semi-annual MNA program will 
commence during implementation of the RAP, specifically following the startup phase of the SVE 
system.  If after five years of semi-annual MNA monitoring the concentrations of Site-related COCs 
are not stable or decreasing based on statistical analysis, contingency in-situ groundwater 
remediation through oxidant injection will be considered at localized areas (i.e., where Site-related 
COCs exceed 100x MCLs) as discussed below.  However, if the concentrations of Site-related COCs 
are stable or decreasing, the MNA program will continue and will be re-assessed after five additional 
years of annual groundwater monitoring. 

It is also proposed that the RWQCB or other appropriate agencies actively pursue upgradient 
responsible parties who may be contributing to certain COCs (notably benzene, TBA, and 
chlorinated compounds and their breakdown products) migrating onto the former Kast Site.  
Additional discussion of these upgradient sources is also discussed in the Revised SSCG Report 

                                                 
 
12 MNA parameters may include oxidation-reduction potential, dissolved oxygen, pH, nitrate, iron, sulfate, and 
methane. 
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(Geosyntec, 2013c).  The potential or actual migration of these COCs onto the former Kast Site was 
indicated by the RWQCB (2014a).   

8.4.2.2 Contingency Plan for Groundwater Remediation 

If warranted by the results of the statistical analyses conducted on the initial five years of semi-
annual MNA data, contingency remediation of certain Site-related COCs in localized areas of 
groundwater (e.g. where Site-related COCs exceed 100x MCLs) may be implemented.  The purpose 
of this contingency remediation would be to further shorten the time over which the concentrations of 
COCs will return to background or MCL levels if the proposed Site remedy, including natural 
processes, is insufficient.   

Oxidant injection was retained in the Revised FS report as the selected contingency in-situ 
groundwater remediation technology because it is more easily implementable and potentially 
effective, and results in less disruption to Site residents.  Air sparging with SVE and biosparging 
were not retained for future consideration in the FS report due to the infrastructure requirements and 
potential for significant disruption to residents.   

Injection of an oxidant (e.g., Oxygen Release Compound® [ORC®]) involves the introduction of an 
oxidant, in this case a phosphate-intercalated magnesium peroxide that, when hydrated, produces a 
controlled and continuous release of oxygen to the saturated zone.  The controlled-release of oxygen 
to the saturated zone accelerates the development of existing indigenous microorganisms to 
biodegrade the organic constituents.  This process involves mixing an oxidant with water to form a 
slurry that is pressure injected (using a pump) into the saturated zone.  Once the slurry is injected into 
the groundwater, tiny oxidant particles produce a controlled-release of oxygen.  Oxidant can also be 
injected into filter socks placed in wells.  When filter socks are exhausted, spent socks are replaced 
with new filter socks containing the slurry to restore oxygen supply to promote biodegradation of 
remaining organic constituents.  Similar commercially-available oxidants could also be used.  
Injection of chemical oxidants into the saturated zone would be conducted in accordance with 
applicable waste discharge requirements (WDRs). 

Oxidant (e.g. ORC®) injection could be implemented in localized Site areas to remediate volatile 
petroleum hydrocarbons and VOCs.  The conceptual evaluation assumes use of ORC® as the 
oxidant, although similar commercially-available oxidants could also be used.  The oxidant injection 
program would consist of a system of injection wells where oxidant is delivered at the wellhead by 
pressure injection or by placement of filter socks containing oxidant.  The oxidant would be 
injected/replaced on a periodic basis as evaluated in the pilot test report.  Alternatively, the oxidant 
could be injected in one or more rounds without wells using direct-push or other technology. 

The ROI for oxidant injection is estimated to be 15 feet.  The conceptual design would target 
injection near wells with the highest concentrations of COCs in shallow groundwater, with the 
injection points transecting shallow groundwater water flow.  The oxidant injectate volume and 
injection schedule would be optimized during operation as the rate of constituent removal would 
decrease when concentrations of dissolved constituents are reduced.   
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A pilot test would be performed to assess the ability of oxidant injection to achieve SSCGs.  For 
conceptual design purposes, based on an estimated injection ROI of 15 feet at the Site, it is 
envisioned that a total of 19 oxidant injection wells or injection points would be installed in the 
streets with an average spacing of 30 feet (see Figure 8-9).  If deemed necessary, and if this 
technology is selected for groundwater remedy, a RDIP providing the injection well location(s), 
specifications, and calculations of oxidant delivery will be submitted for RWQCB approval. 

8.5 LIGHT NON-AQUEOUS PHASE LIQUIDS (LNAPL) 

Shell will continue periodic LNAPL recovery where LNAPL has accumulated in monitoring wells 
(MW-3 and MW-12) to the extent technologically and economically feasible, and where a significant 
reduction in risk to groundwater will result.  If LNAPL accumulates in the future in other wells to a 
measurable thickness, LNAPL recovery will commence from those wells, and if LNAPL 
accumulates at a thickness of greater than 0.5 foot in other wells, LNAPL will also be periodically 
recovered from those wells using a dedicated pump.  The goal for LNAPL recovery will be an end 
point of no measurable LNAPL accumulation in monitoring wells at the Site. 

LNAPL is currently being recovered from monitoring wells MW-3 and MW-12 on a monthly basis 
using dedicated pneumatic total fluids pumps installed in the wells.  Recovered LNAPL is placed in 
drums which are immediately transported offsite for proper disposal.  Periodic LNAPL recovery 
from MW-3 began on November 9, 2010, and recovery from MW-12 began on October 28, 2013.  
An estimated 108.9 and 10.6 gallons of LNAPL have been removed from MW-3 and MW-12, 
respectively, since LNAPL recovery began. 

As part of the remedial actions described in this RAP, LNAPL recovery will continue from wells 
MW-3 and MW-12 on a monthly basis, and, if LNAPL is detected at a measurable thickness in other 
wells in the future, monthly LNAPL recovery will be initiated on these wells with sorbent socks or, if 
they have an LNAPL thickness of greater than 0.5 foot, with a dedicated pump.  Monitoring of 
LNAPL and water levels, and LNAPL recovery volume monitoring will continue during LNAPL 
recovery events.  When LNAPL recovery shows a declining trend in wells in which LNAPL occurs, 
recovery trends will be evaluated, a recommendation may be made to the RWQCB to reduce the 
frequency of LNAPL recovery, as appropriate.  

In the future, Shell proposes to assess the economic and technical feasibility of continued hydraulic 
recovery of mobile LNAPL using LNAPL transmissivity (Tn) as a criterion.  The Interstate 
Technology & Regulatory Council (ITRC) suggests that hydraulic recovery systems can practically 
recover LNAPL where the Tn is greater than 0.1 to 0.8 ft2/day and that “Further lowering of Tn is 
difficult and can be inefficient; that is, it can take very long to marginally reduce Tn without much 
benefit in terms of reduction of LNAPL mass, migration potential, risk, or longevity” (ITRC, 2009).  
Tn will be assessed using baildown tests in wells with a minimum of 0.5 foot of LNAPL, as 
described by ASTM E2856-13 (ASTM, 2013).  Evaluation of Tn may be used as an alternative end 
point for LNAPL recovery. 
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8.6 POST-CONSTRUCTION LONG-TERM MONITORING AND SAMPLING  

This section provides Shell’s recommended long-term monitoring and sampling plan for the Site.  
Post-excavation sampling from remedial excavations was addressed in Section 8.1.7. 

8.6.1 Sampling of Existing Soil Vapor Probes in Streets and Utility Vaults 

 Quarterly monitoring of existing soil vapor probes at 1, 1.5 and 5 feet bgs at nine onsite 
probe locations and one offsite location in the streets will continue until site conditions 
demonstrate it is no longer necessary or feasible.    

 Quarterly monitoring of 69 onsite and offsite utility vaults will continue until after the 
SVE/bioventing system becomes operational and site conditions demonstrate it is no longer 
necessary.   

8.6.2 SVE/Bioventing System Operational Sampling 

 After installation and startup of the SVE/bioventing system, periodic monitoring will be 
conducted as specified in the SCAQMD Permit.  Periodic monitoring will include, at a 
minimum, collection of system influent and effluent vapor samples for laboratory analyses 
for VOCs and fixed gases, as required in the SCAQMD permit.   

 Results of the analyses, in conjunction with measured flow rates, field readings and time of 
operation, will be used to estimate the mass of VOCs removed from the subsurface, 
degradation of longer-chain hydrocarbons, and as a basis for optimizing and eventual 
shutdown of SVE operations and switching from the SVE/bioventing to bioventing mode of 
operations.   

 Mass removal estimates will be provided to the RWQCB on an annual basis.  The RWQCB 
will also be copied on reports required in the SCAQMD permit. 

 System operational VOC and methane monitoring data, in conjunction with system 
effectiveness data (see below) will be evaluated to establish when soil vapor SSCGs have 
been met or asymptotic concentrations have been achieved.  At that time, a recommendation 
may be made to terminate the SVE operational mode, in which case the system operational 
status would change to bioventing only mode and the extraction system would only be 
operated periodically to induce oxygen flow to the subsurface. 

8.6.3 Monitoring of SVE/Bioventing System Effectiveness 

 To monitor SVE/bioventing effectiveness, soil vapor and soil samples will be collected at 16 
representative locations throughout the Site prior to start of SVE/bioventing system operation 
to establish baseline conditions.     

o The nested or clustered soil vapor well and probe locations and soil boring locations 
will be specified in the RDIP.  The vapor well and boring locations will be situated in 
between the SVE/bioventing wells so that results are not strongly influenced by close 
proximity to the extraction wells.   
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o Some of the soil vapor wells/probes will be installed near existing street soil vapor 
probes that are sampled quarterly, as these probes will likely be decommissioned 
during trenching in the street for SVE conveyance pipe installation.   

o Multi-depth soil vapor probes/wells will be installed at each location at depths of 1.5, 
5, 7.5, 20 and 35 feet bgs.  The 7.5, 20 and 35-foot sampling screen depths will target 
the midpoint of the SVE well screens. 

o Sub-slab soil vapor samples will be submitted to a state or National Environmental 
Laboratory Accreditation Program (NELAP)-certified laboratory and analyzed for 
VOCs by USEPA Method TO-15 and fixed gases (including methane) by ASTM 
Method D-1946.   

o To reduce homeowner disruption, additional soil vapor monitoring probes/wells will 
not be installed on residential properties.   

 Following SVE/bioventing system startup, soil vapor samples will be collected from the 16 
multi-depth SVE wells and soil vapor probes installed in the streets annually for 5 years and 
once every 5 years thereafter during system operation to monitor system effectiveness at 
reducing COC concentrations and degradation of longer-chain hydrocarbons.   

 Results of the baseline and periodic sampling will be used to evaluate overall system 
effectiveness as well as optimize system operation and will be reported in an initial 5-year 
review report and subsequent reports submitted on a 5-year basis. 

 Soil vapor samples will be screened in the field with portable field instruments and analyzed 
for VOCs by EPA Method TO-15 and fixed gases (including methane) by ASTM Method D-
1946.   

 Periodic measurements of vacuum at these SVE wells and soil vapor probes will be 
performed to evaluate and confirm the radius of influence of the system.  If the design radius 
of influence is not confirmed by these vacuum readings, system operating parameters may be 
adjusted or need for installation of additional wells will be evaluated. 

 Soil samples will be collected from 16 soil boring locations in the streets at representative 
locations throughout the site using a Geoprobe rig.  Boring locations will be specified in the 
RDIP.   

 Samples will be collected at depths of 7.5, 20 and 35 feet bgs (midpoint of SVE well screen 
intervals).   

 After 5 years of SVE/bioventing system operation and at 5-year intervals thereafter, 
Geoprobe borings will be advanced and sampled at the same depths at locations adjacent to 
the previous borings and samples will be collected for comparative analysis with prior 
samples from the same locations.   

 Soil samples will be analyzed for TPHg, TPHd, and TPHmo by EPA Method 8015M, and 
VOCs by EPA Method 5035/8260B.  Samples will also be extracted using the Synthetic 
Precipitation Leaching Procedure (SPLP) to evaluate leachability of COCs in soil and 
reductions in leachability over time. 
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8.6.4 Residential Sampling 

8.6.4.1 Sub-Slab Soil Vapor Probe Monitoring 

 At the 202 properties identified for soil excavation from 0 to 5 feet bgs, sub-slab soil vapor 
probes will be monitored and sampled every other year for VOCs and fixed gases until 
remedial excavation is completed and the SVE/bioventing system becomes operational. 

o After the SVE/bioventing system is fully operational, sub-slab soil vapor probes will 
be monitored and sampled every 5 years at the same 202 properties until site 
conditions demonstrate it is no longer necessary.  

o Methane screening will be conducted using hand-held instruments inside the homes 
at the time of the sub-slab soil vapor probe sampling. 

o Soil vapor samples will be screened in the field with portable field instruments and 
analyzed for VOCs by EPA Method TO-15 and fixed gases (including methane) by 
ASTM Method D-1946.   

o Because outside sub-slab soil vapor probes in front and back yards will be removed 
along with residential hardscape, replacement probes will be installed in the garage 
(if one does not exist) so that two probes can be sampled per property. 

o If results of sub-slab soil vapor analysis indicate that potential vapor intrusion risk 
exceeds 1×10-6 and RAOs for potential vapor intrusion are exceeded, and the 
property has not previously been identified for installation of sub-slab mitigation, a 
sub-slab depressurization system will be installed.  

o If a sub-slab depressurization system has previously been installed, it will be checked 
to confirm it is working as designed, and if not, corrective steps such as installing a 
larger fan or expanding the system will be evaluated. 

o To minimize impact on residents, further indoor air sampling will not be conducted 
unless specific conditions indicate it is warranted.  Rather, Shell recommends moving 
to mitigation rather than further characterization and accompanying disruption. 

o Also to minimize impact on the community sub-slab sampling will be conducted over 
a 6 to 8-week period each year and scheduled to accommodate homeowners to the 
extent possible. 

8.6.4.2 Sub-Slab Depressurization (SSD) Systems 

 The SSD monitoring program will consist of sub-slab soil vapor probe sampling at the 
properties where SSD systems are installed as follows: 

o One sampling event per year for years 1 through 5 following system installation; 

o One sampling event every other year for years 5 through 15; and 

o One sampling event every five years for years 15 through 30, or until site conditions 
demonstrate it is no longer necessary.   
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 Each sampling event would consist of checking sub-slab soil vapor probes for pressure/ 
vacuum, and sampling two or three sub-slab soil vapor probes, depending on timing relative 
to hardscape removal and garage probe installation, for analysis for VOCs and fixed gases 
(including methane).     

 The SSD system will include a manometer or in-line pressure gauge to provide a simple 
measure that the system is operating as designed.  Clear instructions (including the name and 
contact information for the appropriate Shell contractor) will be placed in a visible location to 
address problems with the SSD system operation. 

 Annual inspections will be done to verify that the SSD systems are operating as designed and 
vacuum and flow rate of the SSD fan will be monitored.   

8.6.5 Groundwater Sampling 

 Following RAP approval, monitoring of both shallow zone and Gage wells will be conducted 
semi-annually.   

 Groundwater samples will be analyzed for VOCs, TPHg, TPHd, TPHmo and metals, as well 
as select MNA parameters, including oxidation-reduction potential, dissolved oxygen, pH, 
nitrate, iron, sulfate, and methane.   

 The semi-annual MNA evaluation program will commence following the startup phase of the 
SVE system.   

 If after five years of semi-annual MNA monitoring the concentrations of Site-related COCs 
exhibit an increasing trend based on statistical analysis, contingency in-situ groundwater 
remediation will be considered at localized areas (i.e., where Site-related COCs exceed 100x 
MCLs).   

 If concentrations of Site-related COCs are stable or decreasing, the MNA program will 
continue and will be re-assessed after five additional years of annual groundwater 
monitoring.     

8.7 CONSTRUCTION PHASE AND POST-CONSTRUCTION PHASE ACTIVITIES 

During the period of active remedial construction activities for soil excavation, backfill and property 
restoration, SVE/bioventing well and piping system installation, and installation of sub-slab 
mitigation, Shell’s contractors will have a daily presence in the neighborhood.  These activities will 
include use of excavators, backhoes and loaders, waste-hauling trucks and dump trucks to deliver fill 
soils, drilling rigs, personal trucks and other vehicles, and various supporting equipment.  During the 
period of active remedy implementation, there will be periods of heavy truck traffic and construction 
activity.   

Following the period of active remedial construction during which soil excavation and 
SVE/bioventing system installation will be completed, Shell’s contractors will have a less visible 
presence in the community; however, continued periodic sampling will be performed at residences, 
streets, and for monitoring and O&M of the SVE/bioventing system. 
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9.0 PLANNED REMEDIAL DESIGN AND 
IMPLEMENTATION PLAN (RDIP) PROCESS 

9.1 OVERALL RDIP PROCESS 

Following approval of the RAP, a Site-wide Remedial Design and Implementation Plan (RDIP) will 
be prepared. The Site-wide RDIP will provide details on the design and implementation of the 
planned remedy outlined in this RAP.  The RDIP is expected to include the following elements: 

 Details of the non-property specific remedial excavation activities to be conducted on a Site-
wide basis including elements of the remedial design, such as general excavation 
methodologies, permitting, and health and safety requirements.   

 SVE/bioventing system design including well, treatment system compound location, piping 
and treatment system layout, as well as operation, monitoring, and maintenance plans. 

 SVE/bioventing performance evaluation borings and multi-depth soil vapor probe designs. 

 Sub-slab mitigation system design including operation, monitoring and maintenance plans. 

Following approval of the RDIP, Property-Specific Remediation Plans (PSRPs) will be prepared for 
all properties that require excavation, sub-slab mitigation, and/or SVE/bioventing.  The PSRPs will 
define areas to be excavated and depths of excavation, features to be removed and those that will be 
protected in place, and locations of underground utilities that need to be either protected in place or 
removed and restored, and will fulfill the requirements for municipal permitting.  For those 
properties where sub-slab mitigation will be installed, the PSRPs will include details of the 
mitigation system design.  The PSRPs will identify SVE/bioventing well and piping locations for the 
221 properties where SVE/bioventing wells will be installed.  The PSRPs will be prepared in groups 
according to the planned excavation phasing, to provide the level of detail needed for individual 
property permitting and restoration.  It is anticipated that these groups of PSRPs will be submitted to 
the Regional Board for a two-week review period prior to submittal of permit packages to the 
municipal Building Officials. 

Additional information on the Site-wide RDIP and the PSRPs is provided below. 

9.2 SITE-WIDE RDIP 

Preparation of the Site-wide RDIP will begin following conceptual approval of the RAP.  The RDIP 
will provide a detailed discussion of the specific tasks necessary to implement the Site-wide remedy, 
including engineering design of the selected remedial actions, project phasing, and operation/ 
monitoring/maintenance of different components of the remedy.   

The overall sequencing and preliminary schedule will be discussed, including activities necessary to 
fully implement each of the components of the remedy, how these activities will be coordinated to 
facilitate construction/implementation, and identification of potential major scheduling problems or 
delays which may impact the overall schedule. 
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Excavation equipment and methodologies to be included in the RDIP will apply to the property-by-
property excavation activities (to be detailed in the PSRPs) and to the SVE/bioventing piping system 
installation.  The Site-wide RDIP will address non-property specific elements of the remedial design, 
including general excavation methodologies, identification of suitable backfill criteria, surveying, 
traffic plans, notifications and site preparation, proposed odor, dust, and noise control measures, etc.  
It will additionally provide discussion of staging and logistical issues related to the excavation 
portion of the work. 

For the SVE/bioventing system, the RDIP will include the proposed well field layout, SVE system(s) 
location(s) and specifications, and conveyance piping layout.  This will include treatment system 
design criteria.  The RDIP will detail the periodic monitoring, maintenance requirements, and 
reporting for SVE system operation.  SVE/bioventing system recordkeeping requirements, including 
operating parameters; monitoring of the influent, effluent, and extraction wells using field 
instrumentation; and the performance of routine system preventive maintenance and troubleshooting 
will also be addressed in the RDIP. 

The general sub-slab mitigation design will be included in the RDIP.  Specific elements of the sub-
slab mitigation system for each of the properties will be included in the property-specific design and 
permitting package presented in the PSRPs (see Section 9.3). 

The RDIP will also identify anticipated permitting requirements and regulatory compliance activities, 
including Grading Permits, Stormwater Discharge Permits, dust control requirements, SCAQMD 
Rule 1166 Mitigation Plan requirements for excavation, SCAQMD Permit to Construct/Operate for 
SVE/bioventing operation, SCAQMD permits for asbestos removal to install the sub-slab mitigation 
systems and permits for treatment of sub-slab mitigation effluent, etc.    

Following implementation of the remedy, operations, monitoring, and maintenance activities will 
continue at the Site, and these planned activities will be detailed in the RDIP.  This will include 
operations, monitoring, and maintenance of active systems, as well as continued groundwater 
monitoring and LNAPL removal, and periodic monitoring of soil vapor probes and sub-slab soil 
vapor probes.  The RDIP will provide additional details regarding selected locations for baseline and 
periodic sampling of soil and soil vapor to assess the effectiveness of the SVE/bioventing system on 
reducing concentrations of COCs.  Additionally, a Five-Year Review Report is anticipated to be 
completed following five years of full-scale SVE/bioventing system operations and at five-year 
intervals thereafter.  The specific purpose is to review site conditions and monitoring data, evaluate 
remedy effectiveness and recommend changes in remedy components, if warranted.   

9.3 PROPERTY-SPECIFIC REMEDIATION PLANS (PSRPS) 

As part of the RDIP, an individual remediation plan will be prepared for each property.  The PSRPs 
will define areas to be excavated, features to be removed and those that will be protected in place, 
and locations of underground utilities that need to be either protected in place or removed and 
restored.  The PSRPs will also include landscape restoration plans that will be developed in 
consultation with the property owners/residents.   
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A geotechnical evaluation will be conducted and grading plans prepared as part of each RDIP.  For 
properties planned for targeted deeper excavation to 5 to 10 feet bgs, the geotechnical evaluation will 
include drilling and sampling of a soil boring to collect samples for soil index and strength properties 
(see Section 8.1.3.1).  A geotechnical evaluation will also be prepared for properties planned for 
excavation to 5 feet bgs; however, these evaluations will rely on existing hand-auger boring data and 
data from geotechnical borings advanced at locations for targeted deeper excavation and will not 
have geotechnical borings conducted.  Based upon these geotechnical evaluations, the PSRPs will 
include planned excavation slopes and/or setbacks from existing structures or other features, such as 
around building foundations, and sensitive utilities such as water mains present in front yards and 
power poles present in back yards, as required by the Geotechnical Engineer and in accordance with 
City, County, and utility provider requirements.  For properties that will include SVE/bioventing 
activities, the PSRP will identify extraction well locations and sub-grade piping layout.  For the 
properties that have been identified for sub-slab mitigation, an individual design package will be 
developed for each property and included in the PSRP.  It is anticipated that, for properties where 
excavation will also be conducted, the sub-slab mitigation system will be installed concurrent with or 
soon after completion of excavation activities on that property. 

Shell personnel will meet with homeowners/residents and their legal representatives as appropriate, 
during the PSRP preparation process to obtain necessary information for relocation during remedial 
implementation and to discuss hardscape and landscape restoration.  During this meeting, existing 
landscape irrigation systems will be documented so that they can be restored as part of landscape 
restoration.  In some cases, Shell may provide alternative landscape restoration from existing 
conditions if desired by the homeowner.  If during this meeting the homeowners express a desire that 
existing hardscape or favored landscaping such as mature trees or shrubs not be removed from their 
property, an option will be discussed of leaving hardscape and landscaping in place with the 
homeowners agreeing to enter into a Land Use Covenant (deed restriction) that would be recorded 
with the County Recorder’s Office advising of the potential presence of impacted soil beneath 
hardscaped areas. 

9.3.1 Permitting 

The remedial implementation work will require a number of permits from different agencies before 
the work can proceed.  Subject to RWQCB approval of the RAP, Shell will begin securing necessary 
permits as part of the RDIP process and as PSRPs are completed.  Permits will be required from the 
City of Carson, Los Angeles County, SCAQMD, and possibly other agencies.  A discussion of major 
permitting activities is included below. 

9.3.1.1 City of Carson Permits 

Because the volume of soils to be excavated at individual properties is expected to be greater than 50 
cubic yards (cy), Grading Permits will be required for each property where excavation is conducted.  
Grading Permits will be obtained from the City of Carson Department of Building and Safety (DBS).  
The City of Carson follows the LACDPW Grading Guidelines and is a contract city, meaning that the 
LACDPW provides plan check and approval services for the City.  Based on these guidelines, a 
geotechnical soils engineering report and grading plans will be prepared for each affected parcel after 
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access has been obtained.  As noted previously, geotechnical investigations for targeted deeper 
investigations will require a geotechnical boring to be drilled and sampled so that soils can be tested 
for index classification and soil strength testing.  For the 5-foot excavations, to the extent feasible, 
existing Site soil boring data will be used to prepare geotechnical reports that are required as part of 
the Grading Permit submittal. 

Early in the RDIP phase following submittal of the RAP, URS will meet with the City of Carson 
Building Official to discuss grading plan and permit requirements.  Alternate approaches to grading 
permitting will be discussed, such as the potential to issue blanket or blocks of Grading Permits for 
multiple properties that would be excavated in a phase or even the entirety of the work.  The goal 
will be to streamline the plan check and permitting process to the extent possible to expedite the 
remediation and return of residents to their homes.  Grading plans will be prepared in accordance 
with applicable provisions of the Carson Municipal Code (CMC), enacted through City Ordinance 
14-1534U passed March 18, 2014 which adopts the 2014 LA County Grading Code. 

The City of Carson issues Grading Permits following LACDPW grading plan review and approval.  
Experience gained during excavation pilot test grading plan preparation, review, and approval will be 
of benefit; however, the length of time required for LACDPW review is not within Shell’s ability to 
control.  The ability to expedite permit review and approval will be discussed with the City and other 
agencies as appropriate. 

Excavation and Encroachment Permits will be required for equipment staging and operations, lane 
closures in public streets, and for encroachment onto sidewalks and City property/easements.  The 
City Engineering Department will require a Traffic Management Plan as part of the Encroachment 
Permit Application.  Excavation of trenches for installation of SVE system piping will also require an 
Encroachment and Excavation Permit from the City.  Additionally, groundwater monitoring and 
LNAPL removal activities require Encroachment Permits from the City of Carson.  A Trash 
Bin/Containers Permit may also be needed for roll-off bins if they will be placed on the street along 
with the Excavation and Encroachment Permit. 

9.3.1.2 South Coast Air Quality Management District Permits 

Rule 1166 Contaminated Soil Mitigation Plan 

Excavation of VOC- and TPH-impacted soils within the geographic area encompassed by the 
SCAQMD must be conducted and managed in accordance with the requirements of SCAQMD Rule 
1166, Volatile Organic Compound Emissions from Decontamination Soil.  Although the volume of 
soil to be excavated at individual properties will be less than 2,000 cubic yards, which is the 
maximum volume of VOC-impacted soil that can be excavated under a Rule 1166 Various Locations 
Permit, based upon the overall scope of the remedial excavation project at 202 homes, with a total 
estimated soil volume of approximately 144,000 cubic yards plus an additional approximately 8,100 
cubic yards for SVE/bioventing piping installation, Shell anticipates that the SCAQMD will require a 
Site-specific Rule 1166 Contaminated Soil Mitigation Plan for the excavation work.  The Rule 1166 
Plan will set strict notification, monitoring and enforcement requirements on the work.  The Rule 
1166 Mitigation Plan will be obtained by the contractor selected to perform the excavation work. 
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Written records of monitoring data for Rule 1166 monitoring compliance will be kept on field forms 
in a format approved by the SCAQMD.  Within 30 days of completion of excavation work for each 
phase of work, written records of monitoring of VOC-contaminated soil, daily inspections of any 
covered stockpiles of VOC-contaminated soil, and disposal of VOC-contaminated soil will be 
provided to the SCAQMD in accordance with the Site-specific Rule 1166 Permit. 

Additionally, excavation of trenches will be done under a Rule 1166 Plan and Permit from the 
SCAQMD.  Based on the volume of soils that will need to be excavated, a Site-specific 1166 Permit 
will be required.  This trenching work could potentially be done under the same 1166 Permit as the 
excavations on residential properties. 

SCAQMD Permit to Construct/Operate  

SVE/bioventing equipment will be constructed and operated under a Site-specific SCAQMD Permit 
to Construct/Operate.  The Permit to Construct/Operate will need to be obtained from SCAQMD 
before the system is constructed and installed.  The system will have an effluent discharge stack of 
sufficient height for dispersion of treated off gases, consistent with modeling results and 
requirements in the SCAQMD permit to Construct/Operate. 

SCAQMD Permits for Sub-slab Depressurization Systems  

SCAQMD will require permits for the active operation of the SSD systems.  After completion of the 
diagnostic testing, a permit application will be submitted to SCAQMD for each of the systems.   

Asbestos Notifications/Abatement Permits 

Because some of the residential building materials used in construction of the homes included 
asbestos-containing materials, those homes that require installation of a sub-slab mitigation system 
will require an asbestos survey, and based on the results of that survey, may require permitting from 
the SCAQMD for abatement of those asbestos containing elements prior to installation of the system. 

9.3.1.3 Stormwater Pollution Prevention Plan  

Because implementation of Site remedial actions will occur over a period of varying weather 
conditions, weather will need to be considered during day-to-day activities.  Remediation work is 
expected to continue during the rainy season, and provisions will be included to contain and collect 
rainwater that may accumulate in work areas and prevent contaminated runoff from exiting work 
areas and entering the storm drain system. 

Prior to the start of excavation work, the excavation contractor will prepare a Stormwater Pollution 
Prevention Plan (SWPPP) that includes use of best management practices (BMPs) to manage and 
control stormwater.  The SWPPP will be reviewed by URS on behalf of Shell and submitted to the 
Regional Board for review and approval before beginning work in the rainy season. 

9.3.1.4 Other Permits 

A number of other permits will need to be obtained to support the remedial excavation aspects of the 
Site remedy.  These permits will be defined as part of the RDIP and PSRP preparation process and 
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obtained from the respective agency prior to the start of physical onsite work at individual properties.  
These are anticipated to include: 

 The contractor retained to perform the excavation work shall have a valid OSHA Trenching 
Permit per 29 CFR 1926.650, 29 CFR 1926.651, and 29 CFR 1926.652 and Cal/OSHA 
Trenching Permit CCR Title 8 Section 341.    

 Plumbing and Electrical Permits will be needed if plumbing or electrical service is removed 
and replaced. 

 A Masonry Permit may be required for construction of replacement masonry block walls. 

 A Landscaping Permit may be required for restoration of property landscaping. 

 The SVE system(s) will be installed in an enclosed structure, which will require plumbing, 
electrical, building, and construction permits from the City of Carson.   The SVE system 
structure will be constructed with sound attenuation insulation to reduce operating noise 
levels to decibel (dB) levels at our below the City of Carson Noise Ordinance.   

9.3.2 Notifications 

At least 72 hours prior to initiation of excavation activities, notifications will be made to appropriate 
public agencies, including: the Regional Board, SCAQMD, City of Carson Engineering and Planning 
Departments, LA County Fire Department, and attorneys representing homeowners/residents for 
parties engaged in litigation against Shell.  Shell will also circulate a Fact Sheet and Work Notice 
that will be distributed to members of the community, elected officials, and other interested parties at 
least one week before start of the work.  Underground Service Alert (USA) will be notified at least 
72 hours prior to subsurface activities, to allow marking of underground utilities that may exist in the 
area, as required by state law.   

9.4 HEALTH AND SAFETY  

9.4.1 Health and Safety Plan (HSP) 

Protecting the health and safety of the public and of Site workers during implementation of remedial 
actions is of paramount importance to Shell and its consultants and contractors.  Pursuant to State of 
California Division of Occupational Safety and Health (Cal/OSHA) Hazardous Waste Operations 
Standards (Title 8, CCR Section 5192) and Code of Federal Regulations (Title 40 CFR, Section 
1910.120), a project-specific Site-specific Health & Safety Plan (HSP) will be prepared for remedial 
activities to be conducted at the Site.   

All work will be done in accordance with the HSP and Job Safety Analyses (JSAs) that will be 
prepared for specific work tasks and activities that will be conducted.  JSAs will be prepared either 
by URS or by subcontractors performing specific work activities and will be reviewed and approved 
by URS prior to start of the work.  Site field personnel conducting the work will review applicable 
JSAs at daily tailgate safety meetings. 
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9.4.2 Emergency Response Plan 

Shell contractors will prepare an Emergency Response Plan that will update the previously-prepared 
Carousel Tract Pilot Testing Emergency Response Plan.  The purpose of the Emergency Response 
Plan (Plan) will be to provide specific information on potential hazards that may arise from the 
excavation program and subsequent SVE well and piping installation work that could affect the 
Carousel community and to describe the risk mitigation and emergency response procedures that will 
be instituted.  The Plan will outline roles, responsibilities, and authorities of Shell, URS, and its 
subcontractors, as well as public agencies who are or may be involved in emergency preparedness, 
mitigation, and response activities to address potential hazards associated with soil remediation 
activities at the Carousel Tract.  The Plan will outline existing and potential hazards associated with 
soil, soil vapors, and soil excavation activities, and will describe procedures, communications, and 
coordination processes for initiating emergency response to safeguard the community in the event of 
an emergency.  The Plan will also provide information on emergency notification services, based on 
existing public resources.  Finally, the Plan will provide a list of important public agency contacts 
and emergency preparedness resources.   

9.5 TENTATIVE SCHEDULE OF ACTIONS TO IMPLEMENT THE RAP 

As required by the CAO, provided below is a tentative schedule of actions that will be necessary to 
implement this RAP.  This schedule is conditioned on a number of actions by others that will affect 
implementation of subsequent activities and therefore must be considered tentative.  This tentative 
schedule does not account for delays due to inclement weather or other acts of God, lack of timely 
access to properties, extended periods for agency approvals of various plans, and issuance of required 
permits.  Additionally, this assumes that no changes to the remedy set forth in this RAP will be 
required by the RWQCB or by CEQA review. 

As described above in Section 9, following approval of the RAP, a Site-wide RDIP will be prepared.  
The Site-wide RDIP will provide details on the design and implementation of the planned remedy 
outlined in this RAP, including excavation, SVE/bioventing, and sub-slab vapor mitigation activities.  
It will include detailed plans for installation of the site-wide components of the SVE/bioventing 
system.  The Site-wide RDIP will also include an overall site-wide geotechnical evaluation based on 
existing Site data.  A licensed land surveyor will conduct a topographic survey, including 
comprehensive research of existing utilities, of the public areas of the entire tract.  The survey will be 
referenced to the California State Plane Coordinate System horizontal (North American Datum of 
1983 [NAD83]) and vertical (North American Vertical Datum of 1988, 2005 Adjustment 
[NAVD88]).  Existing conditions will also be documented in field notes and photographically.  If 
access can be obtained, property-specific surveys needed for preparation of PSRPs will be conducted 
at the same time.  The Site-wide RDIP is projected to be submitted approximately 12 weeks 
following approval of the RAP.   

In addition to the Site-wide RDIP, PSRPs will be prepared for each property where excavation, 
SVE/bioventing, or sub-slab vapor mitigation is planned.  For properties that will include excavation 
activities, the PSRP will include a demolition plan, excavation plan and details, fine grading plan and 
site restoration plan.  The PSRP for each parcel will be prepared for submittal to the Regional Board, 
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City of Carson and LA County DPW.  For properties that will include SVE/bioventing activities, the 
PSRP will identify extraction well locations and sub-grade piping layout.  For the properties that will 
receive sub-slab vapor mitigation, the PSRP will provide design information for the SSD system. 

Preparation of these PSRPs is contingent on homeowners providing access for surveying and meeting 
with Shell’s contractor personnel to discuss planned activities, relocation needs, current property 
conditions, and property restoration following excavation, SVE/bioventing well installation, and SSD 
installation.  Preparation of the PSRPs will start upon approval of the RDIP and will proceed on a 
rolling basis in phases of eight properties per phase.  Approximately six weeks will be needed to 
complete the PSRPs per phase of eight houses following completion of property surveys, assuming 
owner access.  Preparation of these plans will extend throughout the implementation period over 
approximately 200 weeks, so that PSRPs are completed and submitted for Regional Board, City, and 
County review and permit issuance with sufficient lead time prior to field activities at the designated 
residences.  The length of time that LACDPW will take to review and approve grading plans is 
unknown, but is typically 4 to 6 weeks.  During Pilot Test activities, these review and approval 
activities took several months.   

Mobilization for excavation, mitigation system installation, on-property SVE/bioventing well 
installation, and/or SSD installation will start upon approval of PSRPs and issuance of Grading 
Permits, and is estimated to take approximately one week.  It is assumed that the initial mobilization 
will occur approximately six months after RAP approval.  As described in Section 8.1.3, as currently 
envisioned excavation will proceed in phases.  Following excavation, on-property SVE/bioventing 
piping and sub-slab mitigation systems will be installed, as appropriate, before backfill and site 
restoration.  The SVE/bioventing wells will be installed following the fine grading activities at each 
property.  Preliminarily, it is estimated that excavation and backfill will take approximately six 
weeks per property and hardscape restoration and landscaping are estimated to take an additional two 
weeks.  Work on the next phase of properties is planned to begin approximately at the end of week 
six or eight of work on the first phase.  Based on approximately 10 weeks to complete a phase 
(assuming eight homes per phase and working on four houses at a time for time-to-complete 
purposes), with overlapping phases as described above, the suite of residential remedial construction 
activities including excavation, on-property SVE/bioventing well and piping installation, backfill, 
sub-slab vapor mitigation, and site restoration is estimated to take approximately 5.1 years to 
complete. 

The SVE/bioventing system will require a Permit to Operate/Construct from the SCAQMD.  Shell’s 
contractors will begin work on the permit application and required air quality modeling as part of the 
RDIP process, and the application will be submitted approximately four weeks after approval of 
RDIP.  This schedule is dependent on identifying and securing a location for the SVE treatment 
system compound(s).  As previously noted, Shell is currently communicating with owners/managers 
at three offsite locations for the SVE compound(s).  It is assumed that SCAQMD will complete its 
review and approval of the SVE system permit application within three months with expedited 
processing. 
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SVE/bioventing well installation in the streets will begin upon completion of the first phase of 
residential excavations, which is projected to begin approximately nine months after RAP approval.  
Piping installation will begin upon obtaining Permit to Construct/Operate; Shell will seek approval 
from SCAQMD to begin SVE well and piping installation prior to Permit issuance, but construction 
of the treatment system cannot begin until the Permit is issued by SCAQMD.  Completion of 
SVE/bioventing well and piping installation will be tied to completion of excavation work plus 
approximately eight weeks.  It is estimated that SVE/bioventing well and piping installation and 
treatment system installation will be completed approximately 5.6 years after RAP approval. 

Upon completion of installation of all elements, SVE/bioventing system startup will begin and will 
occur over an approximately three month period.  Based on preliminary estimates of the duration of 
remediation system operation to achieve cleanup goals, the SVE/bioventing system may operate for a 
period of approximately 30 to 40 years.  Improved estimates of the potential operating time for the 
SVE/bioventing system can be made after system startup and operation and analysis of monitoring 
data.  A Five-Year Review Report is anticipated to be completed following five years of full-scale 
SVE/bioventing system operations.  The specific purpose is to review site conditions and monitoring 
data, evaluate remedy effectiveness and recommend changes in remedy components, if warranted. 
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10.0 SUMMARY 

10.1 INTRODUCTION 

This Revised RAP for the former Kast Property (Site) in Carson, California was prepared by URS 
Corporation (URS) and Geosyntec Consultants, Inc. (Geosyntec) on behalf of Equilon Enterprises 
LLC, doing business as Shell Oil Products US (Shell or SOPUS) in accordance with CAO No. R4-
2011-0046 issued to Shell by the RWQCB on March 11, 2011 and the RWQCB’s letter dated 
January 23, 2014 directing Shell to submit a RAP and Human Health Risk Assessment pursuant to 
California Water Code Section 13304.  A RAP, Feasibility Study (FS) and HHRA were timely 
submitted to the Regional Board on March 10, 2014 as directed in the RWQCB’s January 23, 2014 
letter.  The Regional Board, along with OEHHA and the UCLA Expert Panel reviewed these 
documents, and the Regional Board provided comments in its letter dated April 30, 2014.  The April 
30, 2014 letter directed Shell to submit a Revised RAP, FS, and HHRA addressing the RWQCB, 
OEHHA and the Expert Panel’s comments and directives by June 16, 2014.  Per the Regional 
Board’s letter dated June 4, 2014, the submittal date was revised to June 30, 2014.  This Revised 
RAP is being submitted in partial satisfaction of that directive.  The Revised HHRA (Geosyntec, 
2014c) and Revised FS (Geosyntec, 2014d) are being submitted concurrently as separate documents. 

This Revised RAP, along with the Revised HHRA and FS, were prepared to fully address the 
Regional Board’s directives provided beginning on Page 15 of the April 30, 2014 letter.  The Revised 
RAP summarizes the remedial alternative evaluation process provided in the companion Revised FS 
and identifies and describes recommended full-scale remedial actions for impacted shallow soil and 
other media at the Site in accordance with requirements of the CAO and directives in the Regional 
Board’s January 23 and April 30, 2014 letters.  The Revised RAP and the recommended remedy 
comply with applicable provisions of the California Health and Safety Code, California Water Code, 
and SWRCB Resolution 92-49, and in particular, the Regional Board and Expert Panel’s comments 
on the previously submitted RAP dated March 10, 2014.      

This Revised RAP and the companion HHRA and FS were prepared following extensive multimedia 
investigations at the Site from 2008 to present.  Key assessment work completed at the Site includes:  

 Assessment in public rights-of-way, the adjacent railroad  right-of-way, and other non-
residential areas including soil, soil vapor, groundwater, and outdoor air media;  

 Assessment at 95% of the individual residential properties, including soil, sub-slab soil 
vapor, and indoor air testing; 

 Assessment of environmental impact and feasibility of removal of residual concrete reservoir 
slabs;  

 Pilot testing to evaluate different potential remedies for Site impacts, and 

 Development of Site-Specific Cleanup Goals. 
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The Site has been impacted with petroleum hydrocarbons associated with crude oil storage during the 
period prior to residential redevelopment.  The distribution of hydrocarbons was significantly 
affected by reservoir demolition and Site grading activities by the developer. 

10.2 CONSTITUENTS OF CONCERN (COCS) AND HUMAN HEALTH RISK 

ASSESSMENT 

Crude oil is a complex mixture of petroleum hydrocarbon compounds.  Hydrocarbon impacts in 
shallow and deep soils were quantified as gasoline-range (TPHg), diesel-range (TPHd), and motor 
oil-range (TPHmo) hydrocarbons together with VOCs, SVOCs, including PAHs; VOCs, including 
benzene, and methane were quantified in soil vapor (also referred to as soil gas); dissolved-phase 
VOC and TPH impacts were evaluated in groundwater, and LNAPL consisting of crude oil locally 
present in groundwater has been assessed and defined.  In addition to hydrocarbon-related impacts, 
impacts are also locally present from chlorinated solvents, such as PCE and TCE, and from THMs 
associated with potable water treatment provided by the water service purveyor.  Although the 
chlorinated solvents TCE and PCE are found sporadically around the Site in shallow soils, their 
presence in groundwater is related to offsite sources.  Because THMs are related to drinking water 
delivered to the Site by Cal-Water, THMs are not considered Site-related COCs. 

Some of these compounds, referred to as constituents of concern (COCs), are present at 
concentrations that result in estimates of incremental lifetime cancer risk (ILCR) and noncancer 
hazard that are above regulatory thresholds or may pose a concern for the potential leaching to 
groundwater pathway.  Although exposure to methane does not, by itself, pose a risk to human 
health, if methane accumulates in an enclosed space at a concentration between approximately 5% 
(termed the lower explosive limit, LEL) and 15% (termed the upper explosive limit, UEL) in the 
presence of sufficient oxygen and a source of ignition is present, methane may pose a combustion or 
explosion hazard.  Methane in soil vapor at depth does not pose a combustion or explosion hazard. 

Groundwater is impacted with Site COCs as well as with those attributed to upgradient sources; 
COCs attributed to offsite sources are discussed in detail in the Revised SSCG Report (Geosyntec, 
2013c).  These non-Site related COCs include tert-butyl alcohol (TBA), TCE and PCE.  Site-related 
COCs in groundwater exceeding California MCLs or NLs are benzene, naphthalene, and arsenic, and 
TPH also exceeds the San Francisco Bay Regional Water Quality Control Board ESLs.     

The Revised HHRA, summarized in Section 6 of this Revised RAP, has been modified to address 
comments by the Regional Board, OEHHA, and the Expert Panel.  The objective of the HHRA was 
to evaluate potential human health impacts to onsite residents and onsite construction and utility 
maintenance workers prior to any remediation efforts at the Site (baseline condition), to evaluate 
potential COC leaching from soil to groundwater,  and to use as a predictive tool in the remedial 
decision-making process to determine if further action is warranted for areas of the Site.    
Cumulative estimates of incremental lifetime cancer risks and noncancer hazard indices have been 
provided across media to address the comments received by the Expert Panel (RWQCB, 2014d).   

The HHRA addressed potential onsite exposures to residents and construction and utility 
maintenance workers.  Potential exposures to COCs detected in shallow soils were evaluated for the 
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direct contact pathways, as well as inhalation of volatile COCs in outdoor air and nonvolatile COCs 
in fugitive dust.  The potential for volatile COCs to migrate from the subsurface (using sub-slab soil 
vapor data) into residential structures present above ground was evaluated for a resident.   

10.3 REMEDIAL ACTION OBJECTIVES  

Remedial Action Objectives (RAOs) have been developed for soil, soil vapor, and groundwater 
based on Site characterization investigations completed at the Site.  These RAOs include: 

 Prevent human exposures to concentrations of COCs in soil, soil vapor, and indoor air such 
that total (i.e., cumulative) lifetime incremental cancer risks are within the NCP risk range of 
one in one million to one hundred in one million (1×10-6 to 1×10-4) and noncancer Hazard 
Indices are less than 1 or concentrations are below background, whichever is higher.  
Potential human exposures include onsite residents and construction and utility maintenance 
workers.  For onsite residents, the lower end of the NCP risk range (i.e., 1×10-6) and a 
noncancer hazard index less than 1 have been used.   

 Prevent fire/explosion risks in indoor air and/or enclosed spaces (e.g., utility vaults) due to 
the accumulation of methane generated from the anaerobic biodegradation of petroleum 
hydrocarbons in soils.  Eliminate methane in the subsurface to the extent technologically and 
economically feasible. 

 Remove or treat LNAPL to the extent technologically and economically feasible, and where a 
significant reduction in current and future risk to groundwater will result. 

 Reduce COCs in groundwater to the extent technologically and economically feasible to 
achieve, at a minimum, the water quality objectives in the Basin Plan to protect the 
designated beneficial uses, including municipal supply.   

A further consideration is to maintain residential land-use of the Site and avoid displacing residents 
from their homes or physically divide the established Carousel community.  

10.4 FEASIBILITY STUDY 

The Revised FS Report, which is a companion document to the Revised RAP and is summarized in 
Section 7 above, identified and screened a range of remedial technologies potentially applicable to 
site cleanup. Technologies that remained for consideration following technology screening included: 

 Potential sub-slab vapor intrusion mitigation; 

 Capping portions of the Site; 

 Institutional controls, which restrict access to impacted media; 

 Excavation; 

 Soil vapor extraction (SVE); 

 Bioventing; 
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 LNAPL/source removal; 

 Monitored natural attenuation (MNA); and 

 Removal of residual concrete reservoir slabs. 

These technologies were then assembled into remedial alternatives that were subjected to initial 
screening and detailed evaluation for cleanup of the Site. Remedial alternatives that remained after 
screening, and the specific technologies included in those alternatives, are summarized below: 
 

 Alternative 1 – No Action. 

 Alternative 4 – Excavation of Site soils from both landscaped areas and beneath 
residential hardscape; existing institutional controls; SVE/bioventing; sub-slab 
mitigation; removal of LNAPL; groundwater MNA, and potentially supplemental 
groundwater remediation (e.g., in areas exceeding 100x MCLs).  Four separate 
excavation depth alternatives in this category were evaluated in the FS Report, excavation 
to 3 feet bgs, 5 feet bgs, 5 feet bgs with targeted deeper excavation to 10 feet bgs, and 10 
feet bgs. 

 Alternative 5 – Excavation of Site soils from landscaped areas only; existing and new 
institutional controls; SVE/bioventing; sub-slab mitigation; removal of LNAPL; 
groundwater MNA, and potentially supplemental groundwater remediation.  The same 
four excavation depth alternatives were evaluated for this category as were evaluated for 
Alternative 4. 

 Alternative 7 – Capping the landscaped areas of the Site; existing and new institutional 
controls; SVE/bioventing; sub-slab mitigation; removal of LNAPL; groundwater MNA, 
and potentially supplemental groundwater remediation. 

 
For the detailed evaluation, the Revised FS Report used as guidance the nine criteria that are 
identified in the Guidance for Conducting Remedial Investigations and Feasibility Studies Under 
CERCLA (USEPA, 1988).  In addition, the Revised FS Report used three criteria that address key 
Site-specific issues of importance to alternative evaluation:  

 Consistency with Resolution 92-49; 

 Social Considerations; and 

 Sustainability. 

 

10.5 RECOMMENDED REMEDIAL ACTION 

Based upon the results of the Revised HHRA (Geosyntec, 2014c) and Revised FS (Geosyntec, 
2014d), and in consideration of the comprehensive Site characterization data, RAOs for the Site, the 
Regional Board’s and Expert Panel’s comments contained in the RWQCB correspondence dated 
April 30, 2014 and May 29, 2014, and additional direction received from the Regional Board, the 
following multi-media remedial actions were selected as the recommended remedy for the Site.   
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 Excavation of shallow soils at impacted residential properties where RAOs and the more 
stringent of the health risk-based or leaching to groundwater criteria are not met under 
existing conditions.  Excavation will be to a depth of 5 feet bgs at accessible portions of both 
landscaped and hardscaped areas of residential yards from 202 properties (shown on Figure 
6-1).    

 Local targeted deeper excavations from 5 to 10 feet bgs at approximately 82 properties 
(shown on Figure 6-3) in areas where significant additional hydrocarbon mass can be 
removed.  Excavations to 10 feet bgs will be at locations where TPH SSCGs are exceeded by 
a factor of 10 times and will be conducted using a combination of conventional and auger 
excavation methods.   

 Residual concrete reservoir slabs will be removed if encountered in excavations, to the extent 
practicable and where it can be done safely. 

 Post-excavation soil samples will be collected and analyzed from sidewalls of excavations, as 
appropriate. 

 Landscaping and removed hardscape will be restored following excavation. 

 A robust SVE/bioventing system, with SVE/bioventing wells in City streets and on 
residential properties, will be installed and operated to extract VOCs and methane and to 
promote degradation of residual hydrocarbon concentrations via bioventing where RAOs are 
not met following soil excavation.  Bioventing will be integral with SVE via cyclical 
operation of SVE wells.  Bioventing in concert with SVE will be used to increase oxygen 
levels in subsurface soils and promote microbial activity and degradation of longer-chain 
petroleum hydrocarbons.   

 Sub-slab mitigation will be implemented at 28 properties (shown on Figure 6-4) where RAOs 
are not met based on theoretical calculated vapor intrusion exposures or methane 
concentrations in sub-slab soil vapor exceed the upper RAO for methane of 0.5%.  In 
addition, while the data do not indicate that vapor intrusion is an issue at any of the 
residences, Shell is prepared to offer installation of a sub-slab mitigation system to any of the 
homeowners in the Carousel neighborhood to alleviate concerns about potential impacts to 
their indoor air from the Site. 

 The recommended remedy includes a comprehensive long-term monitoring plan that will 
include monitoring of: 

o Sub-slab soil vapor probes at properties scheduled for remedial excavation until the 
SVE/bioventing system becomes operational and periodically thereafter;   

o Select soil vapor probe locations in City streets until the SVE/bioventing system 
becomes operational; thereafter, monitoring will be conducted at newly installed 
shallow and multi-depth soil vapor probes; 

o Utility boxes and other Site features previously monitored until the SVE/bioventing 
system becomes operational;   
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o SVE/bioventing system operations and maintenance (O&M) and system effectiveness 
sampling will be conducted periodically. 

 LNAPL will be recovered where it has accumulated in monitoring wells MW-3 and MW-12 
and in additional wells if it accumulates at a measurable thickness, to the extent 
technologically and economically feasible, and where a significant reduction in current and 
future risk to groundwater will result.  The goal for LNAPL removal will be no measurable 
thickness in wells. 

 COCs in groundwater will be reduced to the extent technologically and economically feasible 
via source reduction and monitored natural attenuation (MNA).  MNA could be paired with 
contingency groundwater remediation of oxidant injection in areas where Site-related COCs 
exceed 100x MCL if, after a five-year review following start of SVE/bioventing operations, 
the groundwater plume is not stable or decreasing.   In addition, upgradient sources would 
need to be addressed by the overseeing agencies. 

 The shallow soil remedy includes a Surface Containment and Soil Management Plan to 
address notifications, management, and handling of residual soils below the depth of 
excavation and that are impacted by COCs at concentrations greater than risk-based levels.  
Soils remaining below 5 feet bgs and impacted soils beneath City streets and sidewalks will 
be addressed through the Surface Containment and Soil Management Plan (Appendix C).  
Implementation of the Surface Containment and Soil Management Plan can be accomplished 
through the City of Carson permitting process, as the Carson Municipal Code is an existing 
institutional control that requires that a Grading Permit be obtained for excavations deeper 
than 3 feet.  In addition, Shell will implement a community outreach program to inform and 
educate residents in the community of residual impacted soils and of the notification 
procedures for management of these materials via the Surface Containment and Soil 
Management Plan. 

These remedial actions are intended to achieve the RAOs and the RWQCB-approved SSCGs for soil, 
soil vapor, and groundwater as directed in the Regional Board’s Review of the Revised SSCG Report 
and Directive dated January 23, 2014 and Review of the March 10, 2014 RAP, HHRA and FS dated 
April 30, 2014, and SSCG clarification letter dated May 29, 2014.   

Following approval of the RAP, a Site-wide Remedial Design and Implementation Plan (RDIP) will 
be prepared.  The Site-wide RDIP will provide details on the design and implementation of the 
planned remedy, including excavation, SVE/bioventing, and sub-slab vapor mitigation activities.  It 
will include detailed plans for installation of the non-property specific components of the 
SVE/bioventing system.  In addition, Property-Specific Remediation Plans (PSRPs) will be prepared 
for each property where remedial work will occur that will present detailed plans for remedial 
activities on a property-by-property basis, including site restoration. 

The tentative schedule of actions to implement the RAP is discussed in Section 9.5.  Certain items, 
including agency review and approval of the RDIP and PSRPs, review of grading plans and permit 
applications by the City of Carson and LA County DPW and issuance of Grading Permits, issuance 
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of the Permit to Operate/Construct for the SVE/bioventing treatment system by SCAQMD, and 
obtaining access at the individual properties, may take longer than estimated and are outside the 
control of Shell and its consultants.  The construction phase of Site remediation, including 
installation of the SVE/bioventing system is expected to take approximately 5.6 years after RAP 
approval.  Upon completion of installation of all elements, SVE/bioventing system startup will begin 
and will occur over an approximately three month period.  Based on preliminary estimates of the 
duration of remediation system operation to achieve cleanup goals, the SVE/bioventing system may 
operate for a period of approximately 30 to 40 years. 
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Inorganics

7440-36-0 Antimony 2.7E-01 7.4E-01 3.1E+01 nc 2.7E+03 nc 3.1E+03 nc

7440-38-2 Arsenic -- 1.2E+01 6.1E-02 c 5.4E+00 c 1.5E+01 c

7440-43-9 Cadmium -- 3.8E+00 7.0E+01 nc 6.2E+03 nc 2.4E+02 c

18540-29-9 Chromium VI -- -- 1.3E+00 c 1.1E+02 c 6.7E+00 c

7440-48-4 Cobalt -- 1.1E+01 2.3E+01 nc 2.1E+03 nc 1.1E+02 c

7440-50-8 Copper -- 5.9E+01 3.1E+03 nc 2.7E+05 nc* 3.1E+05 nc*

7439-92-1 Lead -- 6.1E+01 8.0E+013 -- 8.2E+024 -- 8.2E+025 --

7440-28-0 Thallium 1.4E-01 2.3E-01 7.8E-01 nc 6.8E+01 nc 7.7E+01 nc

7440-62-2 Vanadium -- 4.6E+01 3.9E+02 nc 3.4E+04 nc 3.3E+03 nc

7440-66-6 Zinc -- 2.9E+02 2.3E+04 nc 2.1E+06 nc* 2.3E+06 nc*

PAHs

56-55-3 Benz[a]anthracene -- -- 1.6E+00 c 1.4E+02 c 2.6E+02 c

50-32-8 Benzo[a]pyrene -- 9.0E-01 1.6E-01 c 1.4E+01 c 2.6E+01 c

205-99-2 Benzo[b]fluoranthene -- -- 1.6E+00 c 1.4E+02 c 2.6E+02 c

207-08-9 Benzo[k]fluoranthene -- -- 1.6E+00 c 1.4E+02 c 2.6E+02 c

218-01-9 Chrysene -- -- 1.6E+01 c 1.4E+03 c 2.6E+03 c

53-70-3 Dibenz[a,h]anthracene -- -- 1.1E-01 c 9.7E+00 c 1.9E+01 c

193-39-5 Indeno[1,2,3-cd]pyrene -- -- 1.6E+00 c 1.4E+02 c 2.6E+02 c

90-12-0 Methylnaphthalene, 1- -- -- 1.6E+01 c 1.4E+03 c 2.7E+03 c

91-57-6 Methylnaphthalene, 2- -- -- 2.3E+02 nc 2.0E+04 nc 1.1E+04 nc

91-20-3 Naphthalene 1.4E+01 -- 4.0E+00 c 3.5E+02 c 3.9E+01 c

129-00-0 Pyrene -- -- 1.7E+03 nc 1.5E+05 nc* 6.7E+04 nc

TPH

TPHg 117 -- 7.6E+02 nc 6.6E+04 nc* 8.6E+02 nc

TPHd 625 -- 1.3E+03 nc 1.1E+05 nc* 1.9E+03 nc

TPHmo 10000 -- 3.3E+03 nc 2.9E+05 nc* 1.6E+05 nc*

SVOCs

121-14-2 2,4-Dinitrotoluene -- -- 1.6E+00 c 1.4E+02 c 2.8E+02 c

117-81-7 Bis(2-Ethylhexyl) Phthalate -- -- 3.5E+01 c 3.0E+03 c 6.4E+03 c

VOCs

79-34-5 1,1,2,2-Tetrachloroethane -- -- 4.7E-01 c 4.1E+01 c 5.7E+00 c

96-18-4 1,2,3-Trichloropropane 4.2E-06 -- 2.1E-02 c 1.9E+00 c 2.0E+00 nc

95-63-6 1,2,4-Trimethylbenzene -- -- 8.3E+01 nc 7.2E+03 nc 7.5E+01 nc

107-06-2 1,2-Dichloroethane 3.2E-04 -- -- -- --

156-59-2 cis-1,2-Dichloroethene 3.9E-03 -- -- -- --

78-87-5 1,2-Dichloropropane -- -- 8.3E-01 c 7.2E+01 c 8.5E+00 c

108-67-8 1,3,5-Trimethylbenzene -- -- 8.5E+01 nc 7.4E+03 nc 7.7E+01 nc

Table 5-1

Site-Specific Cleanup Goals for Soil

Former Kast Property 

Soil Site-Specific Cleanup Goals (mg/kg)

Onsite Resident Construction and Utility 
Maintenance WorkerCAS

Number

Constituents
of

Concern

(BTV)2

(mg/kg) EF = 350 d/y EF = 4 d/y

SSCG
(mg/kg)

Basis
SSCG

(mg/kg)
Basis

SSCG
(mg/kg)

Basis

SSCGsoil-GW
1

(mg/kg)
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106-46-7 1,4-Dichlorobenzene 1.2E-02 -- 2.8E+00 c 2.4E+02 c 2.8E+01 c

71-43-2 Benzene 2.1E-02 -- 2.2E-01 c 1.9E+01 c 2.2E+00 c

75-27-4 Bromodichloromethane -- -- 4.9E-01 c 4.2E+01 c 5.3E+00 c

74-83-9 Bromomethane -- -- 8.8E+00 nc 7.7E+02 nc 7.8E+00 nc

100-41-4 Ethylbenzene -- -- 4.8E+00 c 4.2E+02 c 5.1E+01 c

75-09-2 Methylene chloride -- -- 5.3E+00 c 4.7E+02 c 5.9E+01 c

75-65-0 tert-Butyl Alcohol 7.9E-03 -- -- -- --

127-18-4 Tetrachloroethene 5.8E-03 -- 5.5E-01 c 4.9E+01 c 1.0E+01 c

108-88-3 Toluene -- -- 4.8E+03 nc 4.2E+05 nc* 1.6E+04 nc

79-01-6 Trichloroethene 3.2E-03 -- 1.2E+00 c 1.0E+02 c 5.5E+00 nc

75-01-4 Vinyl chloride 3.2E-04 -- 3.2E-02 c 2.8E+00 c 3.1E-01 c

1330-20-7 Xylene, total -- -- 5.6E+02 nc 4.9E+04 nc 4.7E+02 nc

Notes:

" -- " not applicable or not available

EF = exposure frequency; d/y = days per year

TPHg = Total Petroleum Hydrocarbons- gasoline range

TPHd = Total Petroleum Hydrocarbons- diesel range

TPHmo = Total Petroleum Hydrocarbons- motor oil range

nc = SSCG based on noncancer effects; c = SSCG based on cancer effects

* Values are above Csat, 1E+05 or Cres 

3 Cal-EPA DTSC, 2009b. Revised California Human Health Screening Levels for Lead. September 2009.
4 Based on USEPA adult lead model (USEPA, 2003), similar parameters used for the residential CHHSL, and a lower exposure frequency.
5 Based on USEPA adult lead model (USEPA, 2003), similar parameters used for the industrial worker CHHSL, and a lower exposure frequency.

1 A SSCGsoil-GW value was only listed for those COCs identified for potential soil leaching to groundwater. These SSCGsoil-GW are from the

   BTV will be will be selected as the cleanup goal.

   January 23, 2014 letter from the Regional Board on the Revised SSCG Report (RWQCB, 2014b) as corrected in the May 29, 2014 letter

   from the Regional Board for benzene and TPH-mo (RWQCB, 2014e).
2 To evaluate potential human health exposures, the higher value between the health-based SSCG and Background Threshold Value

   (BTV) will be selected as the cleanup goal.  To evaluate potential leaching to groundwater, the higher between SSCGsoil-GW and

Page 2 of 2



SSCG
(µg/m³)

Basis
SSCG
(µg/m³)

Basis

79-34-5 1,1,2,2-Tetrachloroethane 5.2E+06 2.1E+01 c 1.2E+05 c

79-00-5 1,1,2-Trichloroethane -- 7.5E+01 c 1.0E+05 nc

75-34-3 1,1-Dichloroethane 6.3E+07 7.6E+02 c 2.5E+07 c

120-82-1 1,2,4-Trichlorobenzene 1.1E+07 1.0E+03 nc 3.9E+05 nc

95-63-6 1,2,4-Trimethylbenzene -- 3.7E+03 nc 2.3E+06 nc

107-06-2 1,2-Dichloroethane 1.2E+06 5.9E+01 c 8.5E+05 c

78-87-5 1,2-Dichloropropane 6.0E+05 1.2E+02 c 2.5E+06 c

108-67-8 1,3,5-Trimethylbenzene -- 3.7E+03 nc 2.3E+06 nc

106-99-0 1,3-Butadiene -- 7.2E+00 c 3.0E+05 c

106-46-7 1,4-Dichlorobenzene 5.5E+05 1.1E+02 c 7.2E+05 c

123-91-1 1,4-Dioxane 3.1E+08 1.6E+02 c 1.6E+05 c

540-84-1 2,2,4-Trimethylpentane -- 5.2E+05 nc 6.5E+08 nc

591-78-6 2-Hexanone -- 1.6E+04 nc 7.9E+06 nc

622-96-8 4-Ethyltoluene -- 5.2E+04 nc 2.5E+07 nc

71-43-2 Benzene 2.4E+06 4.2E+01 c 1.0E+06 c

75-27-4 Bromodichloromethane 5.5E+09 3.3E+01 c 7.8E+05 c

74-83-9 Bromomethane 4.0E+07 2.6E+03 nc 9.5E+06 nc

75-15-0 Carbon disulfide -- 3.7E+05 nc 1.4E+09 nc

56-23-5 Carbon tetrachloride 3.2E+07 2.9E+01 c 1.1E+06 c

67-66-3 Chloroform 2.1E+08 2.3E+02 c 4.9E+06 c

110-82-7 Cyclohexane -- 3.1E+06 nc 1.8E+10 nc

124-48-1 Dibromochloromethane -- 4.5E+01 c 8.8E+05 c

156-59-2 Dichloroethene, cis-1,2- 3.4E+07 3.7E+03 nc 8.3E+06 nc

156-60-5 Dichloroethene, trans-1,2- 3.4E+07 3.1E+04 nc 9.3E+07 nc

10061-02-6 Dichloropropene, trans-1,3- 2.1E+06 7.6E+01 c 3.9E+06 c

64-17-5 Ethanol -- 2.1E+06 nc 1.9E+08 nc

100-41-4 Ethylbenzene 1.0E+06 4.9E+02 c 7.0E+06 c

142-82-5 Heptane -- 3.7E+05 nc 2.3E+09 nc

87-68-3 Hexachloro-1,3-butadiene 6.0E+06 5.5E+01 c 8.0E+04 c

110-54-3 Hexane -- 3.7E+05 nc 1.7E+09 nc

67-63-0 Isopropanol -- 3.7E+06 nc 5.7E+08 nc

98-82-8 Isopropylbenzene (cumene) -- 2.1E+05 nc 1.5E+09 nc

78-93-3 Methyl ethyl ketone (2-butanone) 1.6E+07 2.6E+06 nc 1.1E+09 nc

75-09-2 Methylene chloride 2.8E+08 1.2E+03 c 2.8E+07 c

1634-04-4 Methyl-tert-butyl ether 2.7E+05 4.7E+03 c 6.5E+07 c

91-20-3 Naphthalene 2.2E+05 3.6E+01 c 6.3E+04 c

103-65-1 Propylbenzene -- 5.2E+05 nc 6.6E+08 nc

75-65-0 tert-Butyl Alcohol (TBA) -- 5.5E+05 nc 2.6E+08 nc

Table 5-2

Site-Specific Cleanup Goals for Sub-Slab and Soil Vapor

Soil Vapor

CAS
Number

Odor-Based 

SSCG1

(µg/m³)

Construction and
Utility Maintenance Worker

Onsite Resident

Sub-Slab and Soil Vapor

Former Kast Property
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SSCG
(µg/m³)

Basis
SSCG
(µg/m³)

Basis

Table 5-2

Site-Specific Cleanup Goals for Sub-Slab and Soil Vapor

Soil Vapor

CAS
Number

Odor-Based 

SSCG1

(µg/m³)

Construction and
Utility Maintenance Worker

Onsite Resident

Sub-Slab and Soil Vapor

Former Kast Property

127-18-4 Tetrachloroethene 1.6E+07 2.1E+02 c 6.6E+06 c

109-99-9 Tetrahydrofuran -- 1.0E+06 nc 4.9E+08 nc

108-88-3 Toluene 1.5E+07 2.6E+06 nc 3.7E+09 nc

79-01-6 Trichloroethene 6.8E+08 2.2E+02 c 2.0E+06 nc

75-01-4 Vinyl chloride 3.9E+08 1.6E+01 c 8.3E+05 c

1330-20-7 Xylene, total 2.2E+05 5.2E+04 nc 5.9E+07 nc

TPH

1 Aliphatic:  C5-C8 -- 3.7E+05 nc 1.2E+09 nc

2 Aliphatic:  C9-C18 -- 1.6E+05 nc 1.2E+08 nc

3 Aliphatic:  C19-C32 -- -- -- -- --

4 Aromatic:  C6-C8 -- -- -- -- --

5 Aromatic:  C9-C16 -- 2.6E+04 nc 6.7E+06 nc

6 Aromatic:  C17-C32 -- -- -- -- --

TPHg 5.0E+04 7.2E+04 nc 2.2E+07 nc

TPHd 5.0E+05 8.1E+04 nc 2.3E+07 nc

TPHmo -- -- -- -- --

Notes:

" -- " not applicable or not available

1 Odor-based SSCGs for soil vapor based on SFRWCQB ESLs (SFRWCQB, 2013) as directed by RWQCB (RWQCB, 2014b,e).

nc = SSCG based on noncancer effects

c = SSCG based on cancer effects
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Inorganics

7440-36-0 Antimony 6.0E+00 -- Bkgd

7440-38-2 Arsenic 1.0E+01 -- Bkgd

7440-28-0 Thallium 2.0E+00 -- Bkgd

PAHs

91-20-3 Naphthalene -- 1.7E+01 1.7E+01

TPH

TPHg -- 4.1E+02 1.0E+02*

TPHd -- 2.0E+02 1.0E+02*

TPHmo -- 6.2E+03 1.0E+02*

VOCs

75-34-3 1,1-Dichloroethane 5.0E+00 -- 5.0E+00

75-35-4 1,1-Dichloroethene 6.0E+00 -- 6.0E+00

96-18-4 1,2,3-Trichloropropane -- 5.0E-03 5.0E-03

107-06-2 1,2-Dichloroethane 5.0E-01 -- 5.0E-01

156-59-2 cis-1,2-Dichloroethene 6.0E+00 -- 6.0E+00

71-43-2 Benzene 1.0E+00 -- 1.0E+00

75-65-0 tert-Butyl Alcohol (TBA) -- 1.2E+01 1.2E+01

127-18-4 Tetrachloroethene 5.0E+00 -- 5.0E+00

156-60-5 trans-1,2-Dichloroethene 1.0E+01 -- 1.0E+01

79-01-6 Trichloroethene 5.0E+00 -- 5.0E+00

75-01-4 Vinyl Chloride 5.0E-01 -- 5.0E-01

106-46-7 1,4-Dichlorobenzene 5.0E+00 -- 5.0E+00

Notes:

" -- " not available

µg/L: micrograms per liter

Bkgd = background

MCL =  State of  Maximum Contaminant Level for drinking water

NL = Notification Level

ESL = Environmental Screening Levels, San Francisco RWQCB, Region 2 (SFRWCQB, 2013)

GW = groundwater; SSCG = Site-Specific Cleanup Goal

* Secondary taste and odor threshold for TPH from a Compilation of Water Quality 
   Goals, 16th Edition, April 2011 (SWRCB, 2011) 

Table 5-3

Site-Specific Cleanup Goals for Groundwater

Former Kast Property

CAS
Number

Constituents
of

Concern

Primary
MCL
(µg/L)

Secondary MCL,
NL or ESL (µg/L)

Selected 
Groundwater 

SSCGGW



Shallow 
Excavation

Sub-Slab Soil 
Vapor Mitigation

 Exceeds HH 
Criteria or 

Leaching to GW 
SSCGs < 5

ft bgs

 Exceeds HH 
Criteria or 

Leaching to GW 
SSCGs >5 to 

≤10
ft bgs

Exceeds in 
either ≤ 5ft or >5 

to ≤10 ft bgs 
depth interval

Front Yard Back Yard Both Yards

Identified in 
HHRA based on 

> 1 E-6 Risk 
Level

24401 MARBELLA AVE

24402 NEPTUNE AVE X X X X

24402 PANAMA AVE X X

24402 RAVENNA AVE X X X X

24403 NEPTUNE AVE X X X X X X

24403 RAVENNA AVE X X

24405 MARBELLA AVE

24406 MARBELLA AVE X X X X

24406 NEPTUNE AVE X X X

24406 PANAMA AVE X X

24406 RAVENNA AVE X X X

24409 NEPTUNE AVE X X X X X X

24409 RAVENNA AVE X X

24410 PANAMA AVE

24411 MARBELLA AVE X X

24411 PANAMA AVE X X X X

24412 MARBELLA AVE X X X X X X X

24412 RAVENNA AVE X X X

24413 NEPTUNE AVE X X X X X X

24413 RAVENNA AVE X X

24416 MARBELLA AVE X X X X X X

24416 NEPTUNE AVE X X

24416 PANAMA AVE

24416 RAVENNA AVE X X X X

24417 MARBELLA AVE

24417 PANAMA AVE X X

24419 NEPTUNE AVE X X X X X X

24419 RAVENNA AVE X X

24420 PANAMA AVE X X

24421 PANAMA AVE X X X X

24422 MARBELLA AVE X X X

24422 NEPTUNE AVE X X

24422 RAVENNA AVE X X X

24423 MARBELLA AVE

24423 NEPTUNE AVE X X X X X X X

24423 RAVENNA AVE X X X

24426 MARBELLA AVE X X X X X X

24426 NEPTUNE AVE X X

24426 PANAMA AVE X X

24426 RAVENNA AVE X X X

24427 MARBELLA AVE

24427 PANAMA AVE X X

24429 NEPTUNE AVE X X X X X X X

24429 RAVENNA AVE X X X

24430 PANAMA AVE

24431 PANAMA AVE X X X

24432 MARBELLA AVE X X X X

24433 MARBELLA AVE X X X

Table 6-1

Address

Targeted Excavation for >5 to ≤10 ft bgs Depth 
Interval

Former Kast Property

Property Addresses for Consideration in Remedial Planning

SVE/Bioventing
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Shallow 
Excavation

Sub-Slab Soil 
Vapor Mitigation

 Exceeds HH 
Criteria or 

Leaching to GW 
SSCGs < 5

ft bgs

 Exceeds HH 
Criteria or 

Leaching to GW 
SSCGs >5 to 

≤10
ft bgs

Exceeds in 
either ≤ 5ft or >5 

to ≤10 ft bgs 
depth interval

Front Yard Back Yard Both Yards

Identified in 
HHRA based on 

> 1 E-6 Risk 
Level

Table 6-1

Address

Targeted Excavation for >5 to ≤10 ft bgs Depth 
Interval

Former Kast Property

Property Addresses for Consideration in Remedial Planning

SVE/Bioventing

24436 PANAMA AVE X X

24502 MARBELLA AVE X X X

24502 NEPTUNE AVE X X

24502 PANAMA AVE

24502 RAVENNA AVE X X X X

24503 MARBELLA AVE

24503 NEPTUNE AVE X X X X X X

24503 PANAMA AVE X X X

24503 RAVENNA AVE X X

24506 MARBELLA AVE X X X X X

24507 MARBELLA AVE

24508 NEPTUNE AVE X X X X

24508 PANAMA AVE X

24508 RAVENNA AVE X X X X

24509 NEPTUNE AVE X X X

24509 PANAMA AVE X X X X X X

24509 RAVENNA AVE X X X X

24512 MARBELLA AVE X X X X X X

24512 NEPTUNE AVE X X X X

24512 PANAMA AVE

24512 RAVENNA AVE X X X X

24513 NEPTUNE AVE X X

24513 PANAMA AVE X X X X

24513 RAVENNA AVE X X X

24516 MARBELLA AVE X X X X

24517 MARBELLA AVE X X

24518 NEPTUNE AVE X X X X

24518 PANAMA AVE

24518 RAVENNA AVE X X X X X X

24519 NEPTUNE AVE X X X

24519 PANAMA AVE X X X X

24522 MARBELLA AVE X X X

24522 NEPTUNE AVE X X X

24522 PANAMA AVE

24522 RAVENNA AVE X X X

24523 MARBELLA AVE

24523 NEPTUNE AVE X X X X

24523 RAVENNA AVE X X X X

24526 MARBELLA AVE X X X X

24528 NEPTUNE AVE X X X

24528 PANAMA AVE

24529 NEPTUNE AVE X X X X

24529 PANAMA AVE

24529 RAVENNA AVE X X X

24532 MARBELLA AVE X X X X

24532 NEPTUNE AVE

24532 PANAMA AVE X X X

24532 RAVENNA AVE
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Shallow 
Excavation

Sub-Slab Soil 
Vapor Mitigation

 Exceeds HH 
Criteria or 

Leaching to GW 
SSCGs < 5

ft bgs

 Exceeds HH 
Criteria or 

Leaching to GW 
SSCGs >5 to 

≤10
ft bgs

Exceeds in 
either ≤ 5ft or >5 

to ≤10 ft bgs 
depth interval

Front Yard Back Yard Both Yards

Identified in 
HHRA based on 

> 1 E-6 Risk 
Level

Table 6-1

Address

Targeted Excavation for >5 to ≤10 ft bgs Depth 
Interval

Former Kast Property

Property Addresses for Consideration in Remedial Planning

SVE/Bioventing

24533 MARBELLA AVE

24533 PANAMA AVE X X

24533 RAVENNA AVE

24602 MARBELLA AVE X X

24602 NEPTUNE AVE

24602 PANAMA AVE X X

24602 RAVENNA AVE

24603 MARBELLA AVE X X X

24603 NEPTUNE AVE X X X

24603 PANAMA AVE X X

24603 RAVENNA AVE X X X

24606 MARBELLA AVE X X X X

24607 MARBELLA AVE X X

24608 NEPTUNE AVE X X X

24608 PANAMA AVE X X X

24608 RAVENNA AVE X X X

24609 NEPTUNE AVE X X X X X X

24609 PANAMA AVE X X X X

24609 RAVENNA AVE X X

24612 MARBELLA AVE X X X X X X

24612 NEPTUNE AVE X X X X X X

24612 PANAMA AVE X X X

24612 RAVENNA AVE X X

24613 MARBELLA AVEa X

24613 NEPTUNE AVE X X X X X X

24613 PANAMA AVE X X X X

24613 RAVENNA AVE X X X

24616 MARBELLA AVE X X X X X X

24617 MARBELLA AVE X X X

24618 NEPTUNE AVE X X X X X X

24618 PANAMA AVE X X X

24618 RAVENNA AVE X X

24619 NEPTUNE AVE X X X X X X

24619 PANAMA AVE X X X

24619 RAVENNA AVE X X

24622 MARBELLA AVE X X X X X X

24622 NEPTUNE AVE X X X X X X

24623 MARBELLA AVE X X X X

24623 NEPTUNE AVE X X X X X X

24627 MARBELLA AVE X X X X

24628 MARBELLA AVE X X X X

24628 NEPTUNE AVE X X

24629 NEPTUNE AVE X X X X X X X

24632 NEPTUNE AVEb X X X X X X X

24633 MARBELLA AVE X X

24700 MARBELLA AVE X X X X

24700 RAVENNA AVE

24702 NEPTUNE AVE X X X X X X
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Shallow 
Excavation

Sub-Slab Soil 
Vapor Mitigation

 Exceeds HH 
Criteria or 

Leaching to GW 
SSCGs < 5

ft bgs

 Exceeds HH 
Criteria or 

Leaching to GW 
SSCGs >5 to 

≤10
ft bgs

Exceeds in 
either ≤ 5ft or >5 

to ≤10 ft bgs 
depth interval

Front Yard Back Yard Both Yards

Identified in 
HHRA based on 

> 1 E-6 Risk 
Level

Table 6-1

Address

Targeted Excavation for >5 to ≤10 ft bgs Depth 
Interval

Former Kast Property

Property Addresses for Consideration in Remedial Planning

SVE/Bioventing

24702 PANAMA AVE X X X

24703 MARBELLA AVE X X

24703 NEPTUNE AVE X X X X

24703 PANAMA AVE X X X

24703 RAVENNA AVE X X X X

24706 MARBELLA AVE X X X X

24706 RAVENNA AVE X X

24707 MARBELLA AVE

24708 PANAMA AVE X X X

24709 NEPTUNE AVE X X X X X

24709 PANAMA AVE X X X X

24709 RAVENNA AVE X X X X

24710 MARBELLA AVE X X X X

24712 NEPTUNE AVE X X X X X X X

24712 PANAMA AVE X X X

24712 RAVENNA AVE X X

24713 MARBELLA AVE

24713 PANAMA AVE X X X

24713 RAVENNA AVE X X X X

24715 NEPTUNE AVE X X X X X X

24716 MARBELLA AVE X X X

24716 RAVENNA AVE X X

24717 MARBELLA AVE X X

24718 NEPTUNE AVE X X X X

24718 PANAMA AVE X X X

24719 NEPTUNE AVE X X X X

24719 PANAMA AVE X X X

24719 RAVENNA AVE X X X X

24722 MARBELLA AVE X X

24722 NEPTUNE AVE X

24722 PANAMA AVE X X

24722 RAVENNA AVE X X

24723 MARBELLA AVE X X X

24723 RAVENNA AVE X X X

24725 NEPTUNE AVE

24726 MARBELLA AVE

24726 RAVENNA AVE X X

24727 MARBELLA AVE X X

24728 NEPTUNE AVE X X X

24728 PANAMA AVE X X X

24729 NEPTUNE AVE X X

24729 PANAMA AVE

24729 RAVENNA AVE

24732 MARBELLA AVE X X

24732 NEPTUNE AVE X X X X

24732 PANAMA AVE

24732 RAVENNA AVE X X

24733 MARBELLA AVE X X
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Shallow 
Excavation

Sub-Slab Soil 
Vapor Mitigation

 Exceeds HH 
Criteria or 

Leaching to GW 
SSCGs < 5

ft bgs

 Exceeds HH 
Criteria or 

Leaching to GW 
SSCGs >5 to 

≤10
ft bgs

Exceeds in 
either ≤ 5ft or >5 

to ≤10 ft bgs 
depth interval

Front Yard Back Yard Both Yards

Identified in 
HHRA based on 

> 1 E-6 Risk 
Level

Table 6-1

Address

Targeted Excavation for >5 to ≤10 ft bgs Depth 
Interval

Former Kast Property

Property Addresses for Consideration in Remedial Planning

SVE/Bioventing

24733 PANAMA AVE X X

24733 RAVENNA AVE X X X

24735 NEPTUNE AVE X X

24736 MARBELLA AVE

24736 RAVENNA AVE X X X X

24737 MARBELLA AVE X X X

24738 NEPTUNE AVE X X X X X X X

24738 PANAMA AVE X X

24739 NEPTUNE AVE X X

24739 PANAMA AVE X X X

24739 RAVENNA AVE X X X X X X

24740 MARBELLA AVE X X

24741 MARBELLA AVE X

24743 RAVENNA AVE X X X X X X

24744 MARBELLA AVE X X X

24748 RAVENNA AVE X X X

24749 RAVENNA AVE X X X X X

24752 RAVENNA AVE X X X

24802 PANAMA AVE X X

24803 NEPTUNE AVE X X

24803 PANAMA AVE X X X

24808 PANAMA AVE X X

24809 NEPTUNE AVE X X X

24809 PANAMA AVE X X X X X X

24812 PANAMA AVE X X

24813 PANAMA AVE X X X

24815 NEPTUNE AVE X X X

24818 PANAMA AVE X X

24819 PANAMA AVE X X X X

24822 PANAMA AVE X X X

24823 PANAMA AVE X X X X

24825 NEPTUNE AVE

24828 PANAMA AVE X X X

24829 PANAMA AVE X X X

24832 PANAMA AVE X X X

24833 PANAMA AVE X X X

24838 PANAMA AVE X X

24904 NEPTUNE AVE X X

24912 NEPTUNE AVE X X

301 244TH ST

305 244TH ST X X X

311 244TH ST X X X

317 244TH ST X X X

321 244TH STa X

327 244TH ST

331 244TH STa X

337 244TH ST

341 244TH ST
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Shallow 
Excavation

Sub-Slab Soil 
Vapor Mitigation

 Exceeds HH 
Criteria or 

Leaching to GW 
SSCGs < 5

ft bgs

 Exceeds HH 
Criteria or 

Leaching to GW 
SSCGs >5 to 

≤10
ft bgs

Exceeds in 
either ≤ 5ft or >5 

to ≤10 ft bgs 
depth interval

Front Yard Back Yard Both Yards

Identified in 
HHRA based on 

> 1 E-6 Risk 
Level

Table 6-1

Address

Targeted Excavation for >5 to ≤10 ft bgs Depth 
Interval

Former Kast Property

Property Addresses for Consideration in Remedial Planning

SVE/Bioventing

344 249TH ST X X

345 249TH ST X X X

347 244TH ST

348 248TH ST X X X X X

348 249TH ST X X X

351 244TH ST X X

352 249TH ST X X X

353 249TH ST X X X

354 248TH ST X X X X X X

357 244TH ST

357 249TH ST X X

358 249TH ST X X

360 248TH ST X X X X

361 244TH ST

362 249TH ST

363 249TH ST X X X X

364 248TH ST X X X

367 244TH ST X X

367 249TH ST X X X

368 249TH ST X X X

373 249TH ST X X X X

374 248TH ST X X X X

374 249TH ST X X X

377 244TH ST

377 249TH ST X X X X

378 249TH ST X X X X

383 249TH ST X X X X

402 249TH ST X X

408 249TH ST

412 249TH ST X X X

GW = groundwater

HH = Human Health

RA = Risk Assessment

SSCG = Site-Specific Cleanup Goal

SVE =  Soil Vapor Extraction

"X" - Property Selected For Remediation based on results of Human Health Risk Assessment or additional considerations such as targeted mass removal 
(excavation at some properties > 5 to ≤10 feet bgs) or risk management considerations (subslab depressurization systems)

b
 = Property not identified in HHRA based on > 1 E-6 risk level, but slightly exceeds RAO for methane.

a
 = Property exceeds SSCGs in the > 5 to ≤10 feet bgs interval, but only for metals above background, therefore no SVE/bioventing is proposed.
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<= 117 mg/kg
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> 1170 mg/kg

Notes:
117 mg/kg is the soil leaching to groundwater SSCG for TPHg
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Non-Detect (ND)
<= 625 mg/kg
> 625 to 6250 mg/kg
> 6250 mg/kg

Notes:
625 mg/kg is the soil leaching to groundwater SSCG for TPHd
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Distribution of TPH-Motor Oil in Site Soils

Former Kast Property

Figure
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Santa Barbara, CA June 2014
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Non-Detect (ND)
<= 10000 mg/kg
> 10000 to 100000 mg/kg
> 100000 mg/kg

Notes:
10000 mg/kg is the soil leaching to groundwater SSCG for TPHmo
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Distribution of Benzene in Site Soils

Former Kast Property

Figure
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> 2.1 mg/kg

Notes:
0.021 mg/kg is the soil leaching to groundwater SSCG for Benzene
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Distribution of Naphthalene in Site Soils

Former Kast Property

Figure
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Non-Detect (ND)
<= 4.0 mg/kg
> 4.0 to 40 mg/kg
> 40 to 400 mg/kg
> 400 mg/kg

Notes:
4.0 mg/kg is the human health based SSCG for naphthalene
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Distribution of Benzo(a)pyrene-Equivalents in Site Soils

Former Kast Property
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Legend

Non-Detect (ND)
<= 0.1 %
> 0.1 to 0.5 %
> 0.5 to 5.0 %
> 5.0 %

Notes:
Results for methane due to leaking natural gas line or sewer line sources are not shown
0.1% and 0.5% are the SSCGs for methane in soil vapor
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Legend

Non-Detect (ND)
<= 42 ug/m³
> 42 to 420 ug/m³
> 420 to 4200 ug/m³
> 4200 ug/m³

Notes:
42 µg/m3 is the SSCG for benzene in soil vapor
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Naphthalene Concentrations in Sub-slab Soil Vapor 
and in Soil Vapor at 5 and 15 feet bgs

Former Kast Property

Figure
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Legend
A Monitoring Well

Approximate Groundwater Flow Direction

MW-08     Monitoring well designation
   33          Benzene concentration in micrograms per
                        liter (µg/l) collected in April 2014
< : Less than detection limit
J : Estimated value
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MW-G02S   Monitoring well designation
    0.19         Benzene concentration in micrograms per
                        liter (µg/l) collected in April 2014
< : Less than detection limit
J : Estimated value
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Legend

Approximate Groundwater Flow Direction

MW-G03D   Monitoring well designation
    <0.14       Benzene concentration in micrograms per
                        liter (µg/l) collected in April 2014
< : Less than detection limit
J : Estimated value
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< HHRA or Soil Leaching to GW Criteria
> Soil Leaching to GW Criteria
> HHRA Criteria
> HHRA and Soil Leaching to GW Criteria
No Data Available
Antimony, Arsenic, or Thallium > Background

Notes: 
ft bgs = feet below ground surface
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< HHRA or Soil Leaching to GW Criteria
> Soil Leaching to GW Criteria
> HHRA Criteria
> HHRA and Soil Leaching to GW Criteria
No Data Available
Antimony, Arsenic, or Thallium > Background

Notes: 
ft bgs = feet below ground surface



Former Kast Property

Figure

6-3
Santa Barbara

150 0 15075 Feet

 

P
:\G

IS
\K

as
t\P

ro
je

ct
s\

20
14

-0
6 

R
A

P
\F

ig
6-

3_
Ta

rg
et

ed
_E

xc
av

at
io

n_
A

re
a_

gt
5a

nd
10

ft.
m

xd
 2

01
40

62
7

June 2014

TPH  Concentrations > 10x SSCG
Targeted Excavation Area
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Site Boundary

NSE = No Shallow Excavation Planned
P = Pool
W = Water Main
ND = No Data
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MW-08     Monitoring well designation
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CROSS-REFERENCE TABLE OF REGIONAL BOARD REQUIREMENTS  
ADDRESSED IN THE REVISED HHRA, FS, AND RAP  

Former Kast Property 
 

  A-1 

Comment 
No. 

Regulatory 
Comment 

Page Number and 
Section 

Regulatory Comments Response 
Revised 

Section(s)  

RWQCB, Review of Remedial Action Plan, Feasibility Study Report and Human Health Risk Assessment Report Pursuant to California Water 
Code Section 13304 Order.  Letter to Shell Oil Products US dated April 30, 2014. 

RWQCB-1 Page 2 

First Paragraph 

Page 3 

Second Paragraph 

This letter also directs Shell to revise the 
RAP, FS, and HHRA consistent with 
comments from OEHHA and the UCLA 
Expert Panel. 

The RAP, FS, and HHRA have been revised in 
accordance with the comments from RWQCB, 
OEHHA, and the UCLA Expert Panel.  The 
documents are submitted separately, but 
concurrently.  This Response to Comments 
(RTC) table lists each comment received from 
RWQCB, OEHHA, and the UCLA Expert Panel 
as well as where the comment is addressed or 
how it was evaluated (which document and 
which section). 

Revised RAP 

Revised FS 

Revised 
HHRA 

RWQCB-2 Page 6 

List Item 2 

Soil vapor extraction (SVE) and bio venting 
will be implemented to reduce waste 
concentrations in soil and soil vapor at 
residential properties which have been 
identified having soil or soil vapor that 
exceed SSCGs at depths below three feet 
bgs. SVE and biovent wells will be installed 
in City streets and private yards to 
implement these technologies. 

SVE/bioventing is proposed as part of the 
selected Site remedy described in the Revised 
RAP.  SVE/bioventing is proposed to address 
COCs in Site soils and soil vapor not addressed 
by the proposed excavation to 5 feet and locally 
bgs from 5 to 10 feet bgs. 

Revised FS, 
Sections 5,6,7, 
and 8 

Revised RAP 
Section 8 

RWQCB-3 Page 8 

First Paragraph 

The RAP is based, in part, on SSCGs that 
were not approved by the Regional Board, 
and consequently the RAP will not achieve 
the approved SSCGs and cleanup objectives. 

The Revised HHRA, Revised FS and Revised 
RAP have been revised to use the Regional 
Board approved SSCGs provided in their January 
23, 2014 letter and as corrected in their May 29, 
2014 correspondence. 

Revised 
HHRA 

Revised FS 

Revised RAP 

RWQCB-4 Page 8 …the Regional Board does not concur that 
the proposed RAP has a substantial 

The Revised RAP describes a proposed remedy 
expected to meet the approved RAOs and SSCGs 

Revised FS, 
Section 6.2.2.4 
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Comment 
No. 

Regulatory 
Comment 

Page Number and 
Section 

Regulatory Comments Response 
Revised 

Section(s)  

First Paragraph likelihood to achieve compliance with 
approved SSCGs within a reasonable time 
frame, nor meet the cleanup goals and 
objectives that implement the applicable 
Water Quality Control Plans and Policies in 
a reasonable time frame… 

in a reasonable time frame.  The proposed 
excavation of shallow soils will result in 
protection of human health as well as mass 
removal of COCs over the relatively short term 
(approximately 5 years).  Deeper impacts which 
do not impact human health and impacts in un-
excavated areas will be addressed over a longer 
term (approximately 30-40 years) through 
SVE/bioventing for soil/soil vapor.  Groundwater 
impacts will be addressed over the long term 
through MNA.  A contingent remedial measure 
of oxidant injection for groundwater is also 
included in the RAP should monitoring data 
indicate additional actions are necessary based on 
an increasing plume. 

Revised RAP, 
Section 8. 

RWQCB-5 Page 8 

Site-Specific 
Cleanup Goals 

Numbered 
Paragraph 1 

In developing the RAP, Shell used generic 
guidance from the Regional Board's 
Underground Storage Tank (UST) program 
to define SSCGs for TPH in soil (Interim 
Site Assessment and Cleanup Guidebook, 
May, 1996). However, there are Site specific 
data available that indicate the generic UST 
cleanup goals are not sufficient to reduce 
the leaching potential of waste from soil to 
groundwater at the Site. SSCGs for TPH in 
soil based on Site specific soil 
characteristics were calculated in the 
Revised SSCG Report and approved by the 
Regional Board, however, these approved 
SSCGs were not used to develop the RAP. 

In the March 10, 2014 HHRA, Shell proposed 
modifications to certain of the soil SSCGs for 
total petroleum hydrocarbons (TPH) to protect 
groundwater based on the Regional Board’s 1996 
Interim Site Assessment & Cleanup Guidebook 
(RWQCB, 1996a).  However, the RWQCB 
comments directed Shell to use the TPH SSCGs 
included in their January 23, 2014 letter.  The 
Revised HHRA, Revised FS, and Revised RAP 
use the latest SSCGs approved by the RWQCB 
as corrected in their May 29, 2014 
correspondence.  

Revised 
HHRA 

Revised FS 

Revised RAP 
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  A-3 

Comment 
No. 

Regulatory 
Comment 

Page Number and 
Section 

Regulatory Comments Response 
Revised 

Section(s)  

Consequently, the generic cleanup goals 
proposed in the RAP are not appropriate for 
the Site. The RAP also inappropriately 
applied a dilution/attenuation factor to the 
UST program cleanup goals and proposed 
less stringent SSCGs than are needed to 
reduce the leaching potential of TPH from 
soil to groundwater. The dilution / 
attenuation factor used by Shell to set a less 
stringent SSCG for TPH in soil was not 
approved by the Regional Board in the 
January 23, 2014 letter. The January 23, 
2014 letter amended the CAO, approved 
appropriate SSCGs, and directed Shell to 
use the approved SSCGs in the development 
of the RAP. However, the RAP is not based 
on the SSCGs that are approved by the 
Regional Board. The Regional Board cannot 
concur that the SSCGs used to develop the 
RAP will attain SSCGs necessary to protect 
groundwater quality. 

RWQCB-6 Page 8 

Site-Specific 
Cleanup Goals 

Numbered 
Paragraph 2 

Sub-slab mitigation is necessary because the 
proposed remedy does not include removal 
of waste beneath houses at the Site. 

The revised HHRA includes a vapor intrusion 
evaluation using a sub-slab to soil vapor 
attenuation factor from which 27 properties were 
identified for vapor mitigation based on RAO 
exceedance for potential vapor intrusion and one 
property was identified based on methane. While 
the data collected at the Site do not indicate that 
vapor intrusion is an issue at any of the 
residences, Shell is prepared to offer installation 
of a sub-slab mitigation system to any of the 

RAP Section 
8.3 
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  A-4 
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No. 

Regulatory 
Comment 

Page Number and 
Section 

Regulatory Comments Response 
Revised 

Section(s)  

homeowners in the Carousel neighborhood to 
alleviate concerns about potential impact to their 
indoor air from the Site.  Additionally, impacts in 
un-excavated areas will be addressed over a 
longer term (approximately 30-40 years) through 
SVE/bioventing for soil/soil vapor.  

RWQCB-7 Page 9 

Site-Specific 
Cleanup Goals 

Numbered 
Paragraph 2 

The attenuation factor approved in the 
Regional Board's January 23, 2014 letter 
addressed development of SSCGs for soil 
vapor in shallow soil, not SSCGs in sub-slab 
soil vapor.  By using non-approved SSCGs 
for sub-slab soil vapor and failing to 
develop a SSCG for soil vapor in shallow 
soil, the RAP may underestimate the number 
of houses that need sub-slab mitigation 
measures to reduce the potential for vapor 
intrusion. This issue was discussed in the 
Regional Board's January 23, 2014 letter 
and the UCLA Expert Panel Report attached 
to the Regional Board's January 23, 2013 
letter. 

The Revised SSCG Report presented a single set 
of soil vapor SSGCs for the site for the vapor 
intrusion pathway, encompassing sub-slab soil 
vapor and soil vapor.  Section 7.1.1.5 of the 
Revised SSCG Report states that values listed in 
Table 7-2 (which are repeated in Table 9-3 of the 
Revised SSCG Report) are the SSCGs for sub-
slab soil vapor at the Site.  If the attenuation 
factor of 0.002 referenced by the Regional Board 
in the January 23, 2014 letter was not intended to 
be applied to these sub-slab soil vapor cleanup 
goals, then it is not clear that the Regional Board 
made any comment on the sub-slab to soil vapor 
SSCGs.  It should be noted that the values 
presented in Table 2 in the Regional Board’s 
January 23, 2014 letter are the sub-slab soil vapor 
cleanup goals proposed by Shell but adjusted to 
reflect the attenuation factor of 0.002 rather than 
the attenuation factor of 0.001 used in the 
Revised SSCG Report.  The Regional Board soil 
vapor SSCGs were then applied to the sub-slab 
soil vapor data in the risk assessment as this is 
considered the most robust and relevant dataset to 

Revised 
HHRA, 
Appendix D 

Revised RAP, 
Section 8.3 
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No. 

Regulatory 
Comment 

Page Number and 
Section 

Regulatory Comments Response 
Revised 

Section(s)  

evaluate potential vapor intrusion at this site. 

An updated assessment of the sub-slab soil vapor 
to indoor air attenuation factor is presented in 
Appendix D of the HHRA.  This updated 
assessment demonstrates that an attenuation 
factor of 0.002 is a conservative upper-bound 
value based on evaluation of the empirical data 
(i.e., sub-slab and indoor air concentration 
measurements) collected at the Site. 

In addition, while the data do not indicate that 
vapor intrusion is an issue at any of the 
residences, Shell is prepared to offer installation 
of a sub-slab mitigation system to any of the 
homeowners in the Carousel neighborhood to 
alleviate concerns about potential impact to their 
indoor air from the Site. 

RWQCB-8 Page 9 

Site-Specific 
Cleanup Goals 

Numbered 
Paragraph 2 

The Regional Board's January 23, 2013 
letter required Shell to consider the results 
in the Site Delineation Reports (Plume 
Delineation Report, URS, September 29, 
2010; and Supplemental Site Delineation 
Report, URS, May 27, 2011) and in the 
property-by-property investigations in 
developing the RAP. However, the RAP 
considered only the results of the property-
by-property investigations, and did not 
consider the Site Delineation Reports. 

The Regional Board’s January 23, 2014 letter to 
Shell states (at page 9) that “Shell shall consider 
(emphasis added) the results in the Site 
Delineation Report soil concentrations contours 
and the results of the property-by-property 
investigations in developing the RAP.”  (Shell 
assumes the Regional Board is referring to the 
Plume Delineation Report.)  This comment was 
discussed with the Regional Board during the 
January 24, 2014 meeting.  Shell requested 
clarification from the Regional Board on what 
they were referring to with respect to the Site 
Delineation Report and soil concentration 

Revised RAP  
Section 3.3.1 
and Figures 3-
3 through 3-17 
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Comment 
No. 

Regulatory 
Comment 

Page Number and 
Section 

Regulatory Comments Response 
Revised 

Section(s)  

contours and the word “consider” was 
emphasized by the Regional Board staff at that 
time.  These data sets were clearly considered 
and the soil vapor extraction/bioventing system 
was included in the RAP to address the 
distribution of petroleum hydrocarbons identified 
in the Plume Delineation Report, soil 
concentrations contours, and the results of the 
property-by-property investigations.  Moreover, 
the following data sets were expressly considered 
in the HHRA, FS and RAP submitted on March 
10, 2014: 

 Analytical results presented in the Plume 
Delineation Report as well as data 
collected from area-wide and residential 
property investigations. 

 Soil and soil vapor concentration contour 
maps were updated with more recent 
data, and included the updated contour 
maps in Appendix B of the March 10, 
2014 RAP. 

 Analytical results from the property-by-
property investigations were included in 
tables and figures included the March 10, 
2014 HHRA and RAP.   

The data identified in the Regional Board’s 
January 23, 2014 letter to Shell were considered 
in the preparation of the March 10, 2014 RAP.  
The following tables and figures in the RAP 
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show where these factors were considered: 

 HHRA Tables 1a through 3 

 HHRA Appendix E   

 RAP Figures 3-3 through 3-14 

 RAP Appendix B  

Figures showing the updated contour plots in soil 
and soil vapor have been created and are 
provided on Figures 3-9 through 3-17 in the 
Revised RAP.  Due to the interpolation inherent 
in the software used to extrapolate between data 
points to generate the contours, these maps are 
not necessarily representative of the actual 
distribution of impacts.  Also, it should be noted 
that these maps interpolate data from known 
sample points to areas where no sampling has 
been conducted and therefore show the presence 
of impacts based on extrapolation where there are 
not data to confirm whether impacts actually 
exist.  In the Revised FS a version of the EVS 
software, Mining Visualization Software (MVS), 
was used to interpolate TPH concentrations 
throughout the Site by kriging.  These 
interpolated concentrations and contours were 
used to identify residences where residential 
SVE/bioventing wells are proposed and to 
identify properties for targeted deeper excavation. 
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Revised 
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RWQCB-9 Page 9 

Excavation 

First Paragraph 

The RAP proposes to excavate impacted soil 
from areas around houses that contain 
waste that exceeds SSCGs for TPH and 
other COCs in soil to a depth of three feet 
bgs. The Regional Board has several 
concerns with the excavation proposed by 
the RAP and FS (discussed further below) 
pertaining to the proposed excavation depth. 
Excavations to three feet bgs may not be 
sufficient to address nuisance caused by 
waste at the Site, may not protect residents 
from exposure to waste during some types of 
residential activities, and will leave a 
considerable mass of waste in Site soil that 
can continue to leach to groundwater. The 
waste mass in soil below three feet bgs will 
result in an unreasonable time frame needed 
for other components of the RAP such as 
SVE, bioventing, and MNA to achieve the 
SSCGs. 

Based on analyses presented in the FS and 
Revised FS, Shell believes that Alternative 4B 
(excavation around houses exceeding SSCGs to 3 
feet) effectively balances the concerns identified 
by the RWQCB.  The analysis in the Revised FS 
Report shows that the incremental benefit of 
deeper excavation beyond that proposed in 
Alternative 4B (3 feet excavation) must be 
viewed in the context of the additional duration, 
impacts, and nuisance to the community.  Shell 
recognizes the lingering concerns of RWQCB 
that alternatives that excavate to a deeper depth 
may be marginally more protective in the event 
of inadvertent residential excavation without 
seeking a City permit.  Therefore, in response to 
the RWQCB’s comments and in the interest of 
State Acceptance, Alternative 4B (excavation to 
3 feet) will not be recommended as the preferred 
alternative.  

Instead, the Revised FS recommends Alternative 
4D which includes excavation around houses 
exceeding soil RAOs to 5 feet, with targeted 
excavation locally to 10 feet to remove additional 
hydrocarbon mass. 

The Revised RAP describes a proposed remedy 
expected to meet the approved RAOs and SSCGs 
in a reasonable time frame.  The proposed 
excavation of shallow soils will result in 
protection of human health as well as mass 

Revised FS 
Section 6.3.3. 

Section 7 

Section 8 

Revised RAP 

Section 8 
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removal of COCs over the relatively short term 
(approximately 5 years).  Deeper soil impacts 
which do not impact human health will be 
addressed over a longer term (approximately 30-
40 years) through SVE/bioventing for soil/soil 
vapor.  SVE/bioventing will relatively quickly 
remove the volatile and most leachable TPH and 
VOC fractions from the vadose zone over the 
entire Site.  Groundwater impacts will be 
addressed over the long term through MNA.  A 
contingent remedial measure of oxidant injection 
for groundwater is also included in the RAP 
should monitoring data indicate additional 
actions are necessary. 

RWQCB-10 Page 9 

Excavation 

Numbered 
Paragraph 1 

The Site investigation characterized soil 
from samples taken at depths of two feet, 
five feet and ten feet bgs. Waste was 
detected at all depths investigated and Site 
data show that the waste concentration, and 
thus waste mass, increases significantly with 
depth. Consequently, the proposed RAP 
excavation depth to three feet leaves 
significant quantities of waste in soil at 
levels that exceed the SSCGs necessary to 
reduce the leaching of waste from soil to 
groundwater. 

The Revised FS contains an analysis of the 
distribution of TPH mass at the Site, as well as an 
analysis of the TPH mass to be removed under 
the various excavation scenarios.  Approximately 
75% of the TPH mass at the Site resides in the 
10-50 foot range.  Thus, any excavation scenario 
in the upper 10 feet of the Site will leave 
substantial mass in place.  However, the deeper 
mass, along with mass not subject to excavation 
in the upper 10 feet is generally not a source of 
direct contact risk to human receptors and will be 
remediated through SVE/bioventing.  
SVE/bioventing is expected to relatively quickly 
remove the most leachable fraction of TPH and 
other VOCs. 

Revised  FS 
Section 5.2.3. 

Revised RAP  

Section 8 
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Again, the Revised RAP proposes excavation 
around houses exceeding SSCGs to 5 feet, with 
targeted excavation locally to 10 feet to remove 
additional hydrocarbon mass.  SVE/bioventing 
will relatively quickly remove the most leachable 
TPH and VOC fractions from the entire Site. 

RWQCB-11 Page 9 

Excavation 

Numbered 
Paragraph 2 

The RAP relies on SVE, bioventing, free-
product removal, and monitored natural 
attenuation (MNA) to reduce the waste in 
soil that will not be removed by excavation. 
However, these technologies have not been 
proven effective in reducing waste 
concentrations at the Site in a reasonable 
time frame as required by Resolution 92-49. 
The bioventing pilot test (Biovent Pilot Test 
Summary Report, Geosyntec, December 6, 
2012) indicated, for example, that time 
frames of greater than 80 years may be 
required to reduce waste concentrations to 
attain the SSCGs for soil. The RAP estimates 
of SVE duration are based on the time 
necessary to vent a specific number of soil 
pore volumes. The basis for the SVE time 
frame estimates may not be accurate 
because the mass of sorbed COCs to the Site 
soils may continue to volatilize into the soil 
pores as they are vented. Based on 
information provided in the RAP, the 
Regional Board cannot concur that SVE and 
bioventing will attain SSCGs in a 

The remedy described in the Revised RAP 
proposes SVE/bioventing to reduce COCs in soil 
not removed by excavation.  SVE/bioventing will 
relatively quickly remove the most leachable 
TPH and VOC fractions from the entire Site. 

It is inappropriate to reference the bioventing 
time frame presented in the Bioventing Pilot Test 
Summary Report to estimate the time frame for 
the SVE/bioventing system, because the 
Bioventing Pilot Test was based on using small 
fans to introduce oxygen to the subsurface and 
not the robust SVE/bioventing system that is 
proposed.  The application of both of these 
technologies together will reduce the time frame 
based on bioventing alone.  Additional details 
regarding the estimated time frame for the 
SVE/bioventing system to achieve the RAOs 
have been included in the Revised FS and 
Revised RAP.    

Revised FS,  

Section 6.2.2.4 

Revised RAP, 
Section 8.2 
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reasonable time frame. 

RWQCB-12 Page 10 

Excavation 

Numbered 
Paragraph 3 

The RAP indicates that excavation of 
residential properties to three feet bgs would 
effectively limit exposure to residents who 
may engage in gardening or construction of 
residential yard features that require 
digging because there are existing 
institutional controls through the City of 
Carson building codes. However, the 
institutional controls cited by the RAP may 
not be effective in limiting residential 
exposure to waste because the institutional 
controls may not apply to excavations that 
generate small volumes of soil that are 
typical of residential activities. 

Institutional controls already are in place for 
excavations 3 feet or deeper at the Site.  The City 
of Carson Building Code Section 8105, which 
amends the L.A. County Building Code Section 
7003.1, is an existing institutional control that 
would limit, through permitting processes, 
contact with impacted soils beneath a depth of 3 
feet. This existing institutional control supports 
any soil excavation remedy to depths ≥ 3 
feet.  Because of this code provision, the City 
must be notified and approve excavations deeper 
than 3 feet.  The City could readily inform 
residents and workers of other appropriate 
precautions necessary for excavations below 3 
feet through existing administrative processes, 
and also notify Shell that monitoring and disposal 
may be required.  Shell would coordinate with 
the City of Carson to establish a process through 
existing building and grading permit reviews, 
General Plan overlay or footnote, area plan, or 
similar process, to ensure that if a property owner 
were to conduct activities involving excavations 
greater than 3 feet deep (such as building 
renovation, installation of a pool or deeper 
landscape alterations), Shell would be notified so 
that the company could arrange for sampling and 
proper handling of impacted soils.  

Based upon the above analysis, Shell believes 
excavation to 3 feet is protective of a resident’s 

Revised FS 

Section 6.3.3.1 

Revised RAP 

Section 8.1 
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potential exposure to soils with COCs.  
Nevertheless, Shell proposes excavation around 
houses exceeding soil RAOs to 5 feet, with 
targeted excavation locally to 10 feet to remove 
additional mass. 

Furthermore, as previously described by the 
Expert Panel (Newfields, 2014), USEPA (2003) 
has indicated that “Twenty-four (24) inches of 
clean soil cover is generally considered to be 
adequate for gardening areas…”.  Thus, the 
potential for a resident to contact soils below 3 
feet is low.   

RWQCB-13 Page 10 

SVE/Bioventing, 
LNAPL Removal 
and Monitored 
Natural Attenuation 

Numbered 
Paragraph 1 

Pilot tests of SVE and bioventing indicated 
that more than 80 years may be necessary to 
reduce waste concentrations to a level at 
which leaching to the groundwater will be 
reduced in order to attain the SSCGs for 
groundwater in a reasonable time frame. 

The RWQCB estimate is based on the results of 
the bioventing pilot test but did not consider the 
additional impact of the proposed SVE on the 
remediation time frame.  SVE will relatively 
quickly remediate the more volatile fractions of 
TPH; thus bioventing will target a smaller mass 
of residual TPH.  This will shorten the time 
frame for the SVE/bioventing system to achieve 
RAOs.  The remedy described in the Revised 
RAP proposes SVE/bioventing to reduce COCs 
in soil not removed by excavation.  
SVE/bioventing will relatively quickly remove 
the volatile and most leachable TPH and VOC 
fractions from the vadose zone over the entire 
Site.  Shell’s assessment of joint operation of 
SVE and bioventing leads to a conclusion that the 
time frame to achieve remedial goals in Site soils 

Revised FS 

Section 6.2.2.4 

Revised RAP 

Sections 8.2 
and 8.4 
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will be approximately to 30 to 40 years.   

With respect to groundwater, analysis of data 
indicates the benzene plume is stable or 
decreasing, and is currently close to or below 
MCLs near the downgradient property boundary.  
Modeling predicts that benzene will meet MCLs 
in Site groundwater within approximately 70 
years using MNA assuming source reductions 
proposed in the RAP and that agencies are 
successful in stopping off-Site migration of 
COCs onto the Site.   

MNA could be paired with contingency 
groundwater remediation of oxidant injection in 
areas where Site-related COCs exceed 100x 
MCL if, after a five-year review following start 
of SVE/bioventing operations, the groundwater 
plume is not stable or decreasing.    

RWQCB-14 Page 10 

SVE/Bioventing, 
LNAPL Removal 
and Monitored 
Natural Attenuation 

Numbered 
Paragraph 2 

The RAP proposes LNAPL removal in wells 
where it accumulates to a depth exceeding 
0.5 feet. LNAPL removal has been on-going 
at the Site for approximately three years. 
Although free product removal can be an 
effective technology for removing waste at 
some cleanup sites, the mass of product 
removed to date at the Site is a small 
percentage of the total waste mass 
remaining at the Site. Consequently, the 
Regional Board cannot conclude that free 
product removal will greatly affect the time 

As part of the remedial actions described in this 
RAP, LNAPL recovery will continue from wells 
MW-3 and MW-12 on a monthly basis, and, if 
LNAPL is detected at a measurable thickness in 
other wells in the future, monthly LNAPL 
recovery will be initiated on these wells with 
sorbent socks or, if they have an LNAPL 
thickness of greater than 0.5 foot, with a 
dedicated pump.  The goal for LNAPL removal 
will be no measurable thickness in wells. 

In addition, in the future Shell proposes to 

Revised RAP 

Section 8.5 
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frame necessary to achieve the SSCGs for 
groundwater. Further, the Board notes that 
at other sites in the Los Angeles Region, 
LNAPL removal to a thickness of a sheen 
has been shown to be technologically and 
economically feasible. Consequently, the 
LNAPL recovery to a thickness of 0.5 feet 
proposed by the RAP may be less than that 
which is technologically and economically 
feasible. 

continue to assess the economic and technical 
feasibility of continued hydraulic recovery of 
mobile LNAPL using LNAPL transmissivity as a 
criterion.  Details of this approach are listed in 
the Revised RAP Section 8.5.  

RWQCB-15 Page 10 

SVE/Bioventing, 
LNAPL Removal 
and Monitored 
Natural Attenuation 

Paragraph between 
Numbered 
Paragraphs 2 and 3 

The RAP proposes MNA to reduce 
concentrations of COCs in groundwater to 
levels that meet applicable water quality 
objectives where SVE and bioventing are not 
effective at achieving the objectives. 
However, there are no studies of MNA at the 
site to indicate that MNA will be effective in 
reducing COC concentrations to levels that 
meet applicable water quality objectives in a 
reasonable time frame. Review of the past 
five years of groundwater monitoring data 
show COC levels fluctuate and there is no 
discernable trend of COC reduction in most 
of the monitoring wells. The RAP proposes 
that Shell will propose additional remedies 
if MNA is not effective after five years. 
Although MNA may be an appropriate 
component of the remedy, the proposed 
remedy would leave a significant mass of 
waste in soil that will continue to leach to 
groundwater. As a result, the time frame for 

As described in the Revised SSCG Report, 
although some wells may show fluctuating COC 
concentrations, the current plume at the Site is 
stable or declining.  Currently, the plume is close 
to or below MCLs near the downgradient 
property boundary.  These conditions are 
indicative of MNA occurring presently at the 
Site. 

MNA is a common approach used at many 
petroleum release sites in the LA Basin where 
shallow groundwater is impacted.  Together with 
the mass reduction remedies proposed, MNA is 
expected to be effective at further reducing the 
plume to MCLs.   

It is again noted that SVE/bioventing will 
relatively quickly remove the most leachable 
TPH and VOC fractions from the vadose zone 
over the entire Site, thus limiting the further 
leaching of these Site-related COCs to 

Revised RAP 

Section 8.4 
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MNA may be excessive. Therefore, the 
Regional Board cannot conclude that MNA 
as proposed in the RAP will attain the 
groundwater SSCGs in a reasonable time 
frame. 

groundwater. 

Modeling predicts that benzene will meet MCLs 
in Site groundwater within approximately 70 
years using MNA assuming the source reductions 
proposed in the RAP and that agencies are 
successful in stopping the off-Site migration of 
COCs onto the Site.  Groundwater within the Site 
is not being extracted or consumed for any 
domestic or commercial/industrial purposes. 

MNA could be paired with contingency 
groundwater remediation of oxidant injection in 
areas where Site-related COCs exceed 100x 
MCL if, after a five-year review following start 
of SVE/bioventing operations, the groundwater 
plume is not stable or decreasing.    

RWQCB-16 Page 10 

SVE/Bioventing, 
LNAPL Removal 
and Monitored 
Natural Attenuation 

Numbered 
Paragraph 3 

The Regional Board is concerned that the 
RAP does not adequately discuss the siting 
of the off-gas treatment facilities that will be 
required to implement the SVE and 
bioventing technologies. Based on 
discussions with Shell contractors, Regional 
Board staff is concerned that it may not be 
possible to locate off-gas treatment facilities 
at the Site because it is zoned for residential 
use.  The RAP fails to discuss plans or 
contingencies for siting the SVE treatment 
facility if the Site is not available to house 
an SVE treatment facility. 

Potential offsite SVE system locations are being 
evaluated in terms of technological feasibility, 
accessibility and availability of the locations.  
These potential SVE locations are shown on 
Figure 8-8.  The three offsite locations are on the 
former Turco Property, the business park located 
at 24412 So. Main Street, and vacant land north 
of the MTA/BNSF rail line Shell is currently in 
discussions with representatives of these three 
locations regarding access for system installation 
and operations. 

RAP Section 
8.2.2 and 
Figure 8-8 
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RWQCB-17 Page 12 

Economic 
Feasibility 

First Paragraph 

The FS does not provide a complete 
evaluation of economic feasibility as 
required by Resolution 92-49. The FS 
provides cost estimates of alternatives; but 
does not discuss the incremental benefit of 
attaining further reductions in the 
concentrations of COCs compared with the 
incremental cost of achieving those 
reductions. The FS provides the costs of 
remedial excavation alternatives to depths 
of two feet, three feet, five feet, and ten feet. 
(See Attachment III). Regional Board staff 
note that Site data indicate that waste 
concentrations and mass increase with 
depth. The Regional Board expects that the 
incremental costs of excavation at depth are 
offset by the incremental benefits of 
reducing the concentrations of COCs. 
However, the FS failed to conduct an 
objective balancing of the incremental 
benefit of attaining further reductions in the 
concentrations of COCs as compared with 
the incremental cost of achieving those 
reductions as required by Resolution 92-49. 

A detailed evaluation of economic feasibility 
including the incremental benefit of attaining 
further reductions in the concentrations of COC 
is provided in the Revised FS.  This evaluation 
includes economic feasibility; nuisance concerns; 
technological feasibility, implementability, and 
effectiveness; and time to achieve SSCGs.  The 
economic feasibility evaluation focuses on the 
incremental benefit compared with incremental 
cost. 

Revised FS 

Section 6.0  

Section 6.2.2.1 

Table 6-1 
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RWQCB-18 Page 12 

Economic 
Feasibility 

Second Paragraph 

The UCLA Expert Panel also evaluated the 
proposed remedy in accordance with 
Resolution 92-49 and recommended that 
Shell evaluate excavation alternatives to 
greater depths to remove a larger fraction of 
the TPH mass than the estimated 6-8% of 
the total that would be removed in the 
alternative proposed by the RAP. (See 
Attachment II). 

Based on Shell discussions with CP Lai of 
RWQCB, it appears that the Expert Panel may 
have incorrectly evaluated and used his 
calculations in estimating the fraction of TPH 
mass to be excavated.  In the Revised FS Shell 
has evaluated the TPH mass present at the entire 
site by depth fraction and estimated the TPH 
mass to be removed by the various excavation 
scenarios.   

Revised FS 

Section 5.2.3 

Section 6.2.2.1 

Table 6-1 

Appendix A 

RWQCB-19 Page 12 

Nuisance Concerns 

First Paragraph 

The FS does not provide sufficient rationale 
for the preferred alternative. With regard to 
the excavation depth, excavation to three 
feet would not be effective in limiting the 
exposure of residents to waste below three 
feet. The three-foot excavation depth 
alternative relies on institutional controls 
based on City of Carson Building Code 
Section 8105 to limit resident exposure to 
wastes below three feet. However, the City 
of Carson does not require a building permit 
for such activities as gardening and 
landscaping, and excavations to depths 
greater than three feet does not require 
heavy equipment. Site data indicate that 
waste is present in soils at depths of three 
feet and five feet bgs, so it is reasonable to 
assume that there is waste present at depths 
greater than three feet that residents could 
be exposed to through residential activities 
such as gardening and building yard 

The Revised FS describes in detail the rationale 
for selecting the proposed remedy (4D). 

With respect to the provisions of the Building 
Code referenced in the comment, please refer to 
the response to the previous comment RWQCB-
12. 

Revised FS  

Section 6.0 

Section 7.0 
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features. The Building Code does not apply 
to excavations that remove less than 50 
cubic yards of soil and may not be effective 
in limiting exposure to wastes in soils below 
three feet. 

RWQCB-20 Page 13 

Technological 
Feasibility, 
Implementability 
and Effectiveness 

First Paragraph 

The FS consideration of effectiveness and 
technological feasibility is also deficient 
regarding excavation depth. By limiting the 
FS evaluation of excavation depth to the 
protection of human health only, the FS does 
not consider the effectiveness of the 
proposed preferred alternative on abating 
nuisance and protecting groundwater 
quality. The FS consideration of feasibility 
only focuses on the degree of excavation 
being readily excavated rather than 
analyzing whether alternative depths are 
capable of being implemented, effected or 
accomplished. The FS ignores a Site pilot 
test that showed that excavating to ten feet is 
feasible at the Site. The FS's consideration 
of effectiveness and feasibility as required 
by Resolution 92-49 is limited and does not 
provide supporting rationale to concur with 
the proposed alternative. 

The Revised FS describes in detail the rationale, 
including compliance with 92-49, for selecting 
the proposed remedy (Alternative 4D) which 
includes excavation around houses exceeding soil 
RAOs to 5 feet, with targeted excavation locally 
to 10 feet to remove additional hydrocarbon 
mass. 

Revised FS 

Section 6 

Section 6.2.2 

Section 7 

RWQCB-21 Page 13 

Technological 
Feasibility, 
Implementability 
and Effectiveness 

The FS does not evaluate different types of 
excavation and bases its evaluation of the 
technological feasibility of excavation on the 
presence of utilities that are below grade, 
the constrained areas that may be available 

The Revised FS considers this comment and 
contains an evaluation of various techniques, 
including the use of augers to locally excavate 
soils at the Site to a depth of 10 feet.  Use of 
auger excavation is included in the recommended 

Revised FS 

Section 5 

Section 6 
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Second Paragraph for excavation, and the need to implement 
shoring for deeper excavations. However, 
the Regional Board has overseen remedial 
excavations in the Los Angeles region where 
there are underground utilities and has 
approved deep excavations using 
technologies that address the issues cited in 
the FS.  The FS fails to consider in detail 
alternative excavation technologies that may 
be feasible to justify the technological 
infeasibility of excavating below three feet 
bgs. The UCLA Expert Panel Report also 
suggests that Shell consider alternative 
technologies, such as use of augers, which 
would also have the benefit of reducing 
other impacts associated with excavation 
(See Attachment II). 

Alternative 4D. 

RWQCB-22 Page 13 

Technological 
Feasibility, 
Implementability 
and Effectiveness 

Third Paragraph 

The FS did not fully evaluate alternatives 
based on excavating to ten feet bgs in the 
comparative analysis because this 
excavation depth was considered "Not 
Implementable" and thus eliminated from 
detailed analysis. The Regional Board notes 
that a pilot excavation was successfully 
completed at the Site to a depth of ten feet 
bgs and thereby excavation to ten feet bgs 
should be considered implementable, and 
the FS should fully analyze this excavation 
depth alternative. 

Please refer to the response to the previous 
comment RWQCB-21 

Revised FS 

Section 5 

Section 6 
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RWQCB-23 Page 13 

Technological 
Feasibility, 
Implementability 
and Effectiveness 

Fourth Paragraph 

The FS consideration of Overall Protection 
of Human Health and the Environment is 
based on long term effectiveness and 
permanence of the remedy. However, in 
evaluating overall protection of human 
health and the environment, the FS does not 
estimate the waste mass to be removed and 
the waste mass left on Site as it affects 
protection of human health and the 
environment. As discussed above, the waste 
mass quantity is a key determinant of the 
period that soil vapor will be generated and 
the period that soil vapor extraction and 
bioventing will be required to operate to 
meet the SSCGs. These technologies may 
generate COCs to which residents might be 
exposed over a long time frame. The FS 
indicates that more than 80 years is 
required to degrade the hydrocarbons below 
grade using bioventing. It follows that 
monitoring and maintenance will be 
required. The FS fails to note that 
Resolution 92-49 favors remedies that are 
permanent and do not require lengthy time 
frames of monitoring and maintenance 
which will be required for SVE and 
bioventing. 

Please refer to the response to the previous 
comments RWQCB-13, 17, 18, and 20. 

Also, estimates of hydrocarbon mass removal 
and the mass of hydrocarbons that would be left 
in place are included in RAP Section 8.1.3. 

 

RWQCB-24 Pages 13 and 14 

Technological 
Feasibility, 

It is also noted that bioventing will generate 
intermediate waste products that will 
continue to pose risks to residents of the 

Shell is not aware of any studies that have 
identified a concern that bioventing will results in 
the generation of intermediate products that may 
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Implementability 
and Effectiveness 

Fourth and Fifth 
Paragraphs 

Carousel Tract… Additionally, the 
permanence of bioventing is questionable as 
intermediate wastes may be generated as 
hydrocarbons are degraded by bioventing. 

pose a risk to residents.  This concern is not 
raised in State Board or USEPA regulatory 
guidance on the use of bioventing.  This 
statement fails to recognize that natural 
biodegradation will degrade intermediate 
products that may be generated (i.e., bioventing 
facilitates the degradation process, but will not 
generate constituents that are not a result of the 
natural process).  Additionally, the cyclic 
operation of the SVE/bioventing system will 
mitigate intermediate compounds generated by 
aerobic biodegradation of petroleum 
hydrocarbons by extracting these vapors and 
transporting them to the SVE treatment unit. 

RWQCB-25 Page 14 

Technological 
Feasibility, 
Implementability 
and Effectiveness 

First Paragraph 

SVE and bioventing will require off-gas 
treatment. The FS does not adequately 
discuss requirements or feasibility of 
obtaining a permit to operate a SVE and 
bioventing system at the Site. It is not clear 
that such permits are available in residential 
areas of the South Coast Air Quality 
Management District. If permits for SVE 
and bioventing are not available, the 
effectiveness of the proposed alternative is 
decreased and issues of long term 
effectiveness due to the lengthy time frame 
to reach the SSCGs are exacerbated. 

Shell requested and held meetings with the South 
Coast Air Quality Management District and 
Shell’s consultants to discuss the possibility of 
permitting an SVE system in this area well in 
advance of the March 10, 2014 submittal.  The 
Regional Board was verbally informed of those 
meetings and their results when they were held.  
Text was added to explicitly state that “based on 
preliminary discussions with the SCAQMD, it 
would be possible to permit a SVE treatment 
system in a residential neighborhood if risks 
associated with air emissions are below threshold 
levels.” 

RAP Section 
8.2.2 

RWQCB-26 Page 14 

Time to Achieve 

The proposed preferred alternative of 
excavation to three feet bgs leaves 

The time frame to remediation based on 
SVE/bioventing was addressed in the previous 

Revised FS  

Section 6.2.2.4 
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SSCGs 

First Paragraph 

significant waste mass on the Site which 
must be addressed by bioventing and SVE to 
achieve SSCGs…Achievement of SSCGs will 
take a significantly longer time when relying 
on excavation to three feet bgs than would 
excavation to deeper depths that will remove 
a greater mass of waste. The RAP 
alternative would not be as protective of 
groundwater quality as alternatives that 
remove greater mass of waste, since waste 
will continue to leach from soil to 
groundwater for a longer time frame. 
Resolution 92-49 favors cleanups that are 
permanent and do not require ongoing 
maintenance and monitoring. The FS fails to 
consider these factors in its evaluation of 
alternatives. 

response to comment RWQCB-13.  It is expected 
that the SVE/bioventing system will remove most 
of the more volatile and leachable fraction of 
TPH and VOCs in a relatively short time frame 
(~5 years). 

However, because an estimated 74% of the Site 
mass lies beneath 10 feet bgs, there is a negligible 
difference among the time frames that would be 
required to remediate this contaminant mass for 
an excavation to 2 feet, 3 feet, 5 feet, or 10 feet.   

RWQCB-27 Page 14 

Time to Achieve 
SSCGs 

Second Paragraph 

The FS assesses excavation to three feet to 
be more implementable than alternatives 
that involve deeper excavations because 
fewer properties would be excavated than 
excavation to depths greater than three feet 
bgs. The FS notes that cleanup of fewer 
properties would reduce the time frame of 
excavation. However, as noted above and by 
the UCLA Expert Panel, excavation to a 
lesser depth will prolong the overall length 
of time to achieve SSCGs. This rationale 
confuses a less difficult and less extensive 
cleanup with greater implementability. 

Please refer to the response to the previous 
comment RWQCB-26. 
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RWQCB-28 Page 14 

Time to Achieve 
SSCGs 

Third Paragraph 

The FS considers SVE/bioventing as an 
effective technology for removing and 
reducing the concentrations of waste that 
are left after excavation. However, the 
Bioventing Pilot Test Report determined that 
time frames of up to 80 years may be 
required to reduce hydrocarbon 
concentrations to the SSCGs necessary to 
protect groundwater at the Site. Resolution 
92-49 directs the Regional Board to concur 
with remedies which the discharger 
demonstrates, and the Regional Board 
concurs with, to have a substantial 
likelihood to achieve compliance within a 
reasonable time frame. Achieving the SSCGs 
in a time frame of up to 80 years is not a 
reasonable time frame because remedial 
actions would be required to continue in a 
residential neighborhood for decades, the 
exposure and nuisance potentials would 
persist for decades, and waste could 
continue to leach to groundwater for 
decades. Resolution 92-49 directs the 
Regional Board to consider cleanup 
proposals that implement permanent 
cleanup and abatement solutions that do not 
require ongoing maintenance, wherever 
feasible. The FS does not sufficiently 
consider alternatives that achieve a 
permanent remedy that avoids long-term 
monitoring and maintenance. 

Please refer to the response to the previous 
comments RWQCB-11 and RWQCB-13. 
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RWQCB-29 Page 15 

First Paragraph 

The FS consideration of Overall Protection 
of Human Health and the Environment is 
based on long term effectiveness and 
permanence of the remedy. However, the FS 
does not estimate the waste mass to be 
removed and the waste mass left on-site as it 
affects protection of human health and the 
environment. As discussed above, the waste 
mass is a key determinant of the period that 
soil vapor will be generated and the period 
that soil vapor extraction and bioventing 
will be required to operate to meet the 
SSCGs. These technologies may generate 
COCs to which residents might be exposed 
over a long time frame. Consequently, sub-
slab mitigation and SVE may need to be 
operated for a long time frame that is not 
reasonable. The FS fails to note that 
Resolution 92-49 favors remedies that are 
permanent and do not require lengthy time 
frames of monitoring and maintenance 
which will be required for SVE and 
bioventing. 

The Revised FS contains an analysis of the 
distribution of TPH mass at the Site, as well as an 
analysis of the TPH mass to be removed under 
the various excavation scenarios.  Also, estimates 
of hydrocarbon mass removal and the mass of 
hydrocarbons that would be left in place are 
included in RAP Section 8.1.3. 

Approximately 74% of the TPH mass at the Site 
resides in the 10-50 foot range, and an estimated 
88% of the site mass would remain after 
excavation to 10 feet bgs.  Thus, any excavation 
scenario in the upper 10 feet of the Site will leave 
substantial mass in place.  However, the deeper 
mass, along with mass not subject to excavation 
in the upper 10 feet will be remediated through 
SVE/bioventing.  SVE/bioventing is expected to 
relatively quickly (i.e., approximately 5 years) 
remove the more volatile and leachable fraction 
of TPH and other VOCs.  Additional excavation 
depths do not materially shorten this time period.  
SVE/bioventing is expected to reduce remaining 
COC concentrations to meet SSCGs in 30 to 40 
years of operation.  In normal remediation 
timeframes, a remedy with an O&M period of 30 
to 40 years is not uncommon. 

Again, the Revised RAP proposes excavation 
around houses exceeding SSCGs to 5 feet, with 
targeted excavation locally to 10 feet to remove 
additional mass.   

Revised FS 

Section 5 

Section 6 

Section 7 
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Additionally, Shell is prepared to offer 
installation of a sub-slab mitigation system to any 
of the homeowners in the Carousel neighborhood 
to alleviate concerns about potential impact to 
their indoor air from the Site.   

The Revised FS addresses 92-49 for all 
alternatives. 

RWQCB-30 Page 15 

Second Paragraph 

In order for the Regional Board to concur 
with cleanups that attain water quality that 
is less than background, the alternative 
cleanup levels must "Be consistent with 
maximum benefit to the people of the state; 
not unreasonably affect present and 
anticipated beneficial use of such water, and 
not result in water quality less than that 
prescribed in the Water Quality Control 
Plans and Policies adopted by the State and 
the Regional Water Boards." The FS fails to 
correctly evaluate consistency with 
Resolution 92-49 with respect to the effect 
on groundwater. The FS states that there is 
no current or future use of the Shallow Zone 
and Gage aquifer at or near the Site. 
However, the shallow zone overlays the 
Gage aquifer in the general area of the Site 
and the groundwater beneath the Site, which 
is designated in the Basin Plan with the 
beneficial use of Municipal and Supply 
(MUN). As such, impacts on the designated 

Impacts on the designated beneficial use of 
groundwater were evaluated in the FS as well as 
in the Revised FS.  The proposed remedy (MNA 
with contingency oxidant injection) is designed 
to return groundwater to MCLs.   This remedy 
may require 70 years to accomplish.  Although 
this time frame may seem long, the fact remains 
that Site-related COCs impacts are limited in 
extent and confined to the Shallow Zone at the 
Site.  Benzene concentrations are at or near 
MCLs at the downgradient property boundary.  
Shallow Zone groundwater is not, and will not, 
be used in the foreseeable future due to non-Site 
related water quality issues (including high TDS), 
the restrictions placed on groundwater extraction 
in the basin, and the lack of space for overlying 
pumping infrastructure.  Groundwater at the site 
is not currently being consumed.  The fact that 
the Shallow Zone overlies the Gage aquifer is 
certainly considered and no intention was made 
in the FS to suggest the Shallow Zone does not 
bear a MUN beneficial use designation.   

Revised FS  

Section 4.3.10 

Section 4.3.11 

Section 5.3.5 

Section 5.3.6 

Revised RAP  

Section 8.4 
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beneficial uses must be addressed in the 
remedy. 

In consideration of these factors, the Revised 
RAP proposes a MNA remedy for the Shallow 
Zone Site related COCs with a contingency 
oxidant injection.  This remedy assumes the 
agencies will be successful in stopping the 
migration of COCs from upgradient sources.  

RWQCB-31 Page 15 

Conclusion and 
Directive 

Number 1 for 
Revised RAP 

Utilizes approved SSCGs set forth in the 
Regional Board's letter of January 23, 2014, 
including attenuation factors for soil vapor. 

The Revised HHRA, Revised FS and Revised 
RAP have been revised to use the Regional 
Board–directed and approved soil SSCGs as 
corrected in their May 29, 2014 correspondence.   

The Revised HHRA has also been revised to 
clarify the use of the Regional Board approved 
soil vapor SSCGs.  

An updated assessment of the sub-slab soil vapor 
to indoor air attenuation factor is presented in 
Appendix D of the HHRA.  This updated 
assessment demonstrates that an attenuation 
factor of 0.002 is a conservative upper-bound 
value based on evaluation of the empirical data 
(i.e., sub-slab and indoor air concentration 
measurements) collected at the Site. 

Revised 
HHRA 

Revised FS 

Revised RAP 

RWQCB-32 Page 15 

Conclusion and 
Directive 

Number 2 for 
Revised RAP 

Provides estimates of mass proposed to be 
left in place and bases for estimating the 
time and cost to reduce the concentrations 
of constituents of concerns. 

The Revised RAP includes these estimates.  
Additional details on mass estimation are 
included in Appendix A of the Revised FS.  Cost 
estimates are also included in the Revised FS 
Section 6. 

Revised RAP 

Section 8 

Revised FS 

Appendix A 

Section 6 
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RWQCB-33 Page 15 

Conclusion and 
Directive 

Number 3 for 
Revised RAP 

Provides plans for continued monitoring of 
the Site, including indoor air quality as 
appropriate if waste is proposed to be left in 
place. 

A discussion of post-construction monitoring and 
sampling has been added as Section 8.6 to the 
Revised RAP.  The post-construction sampling 
plan includes continued sampling of soil vapor 
probes in streets and utility vaults, 
SVE/bioventing system operational sampling, 
soil and soil-vapor sampling for monitoring of 
SVE/bioventing system effectiveness, sampling 
of sub-slab soil vapor probes at properties 
identified for remedial action, screening indoor 
air for methane with hand-held instruments, and 
semi-annual groundwater and MNA sampling.  
Because indoor air concentrations measured 
during the Phase II investigation are 
indistinguishable from background levels, 
effectiveness of the SSD will be assessed only 
through cross-slab differential pressure 
measurements.  Additional indoor air/sub-slab 
soil vapor sampling is not necessary to further 
assess the vapor intrusion pathway following 
installation of the sub-slab vapor mitigation 
system; however, additional sub-slab soil vapor 
monitoring will be performed in accordance with 
Regional Board directives.  Additionally, post-
excavation sampling has been included in Section 
8.1.7 of the Revised RAP.  Costs for this post-
construction monitoring were also estimated and 
included in the Revised FS. 

Revised RAP 
Sections 8.1.7, 
8.3.1, and 8.6 

 

RWQCB-34 Page 15 

Conclusion and 

Provides a concept rendering of how the 
cleanup infrastructure will be placed at a 

Plan view and cross-section schematic views of a 
typical residence soil excavation and 

Revised RAP 
Figures 8-6 
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Directive 

Number 4 for 
Revised RAP 

typical individual residence. SVE/bioventing well system installation and soil 
excavation details have been provided. 

and 8-7 

RWQCB-35 Page 15 

Conclusion and 
Directive 

Number 5 for 
Revised RAP 

Provides a contingent location for 
SVE/bioventing treatment facility should an 
on-site location not be available. 
 

Please refer to the response to the previous 
comment RWQCB-16. 

Revised RAP 
Section 8.2.2 
and Figure 8-8 

RWQCB-36 Page 15 

Conclusion and 
Directive 

Number 6 for 
Revised RAP 

Revises the calculation of the sub-slab to 
indoor air attenuation factor and re-
identifies properties exceeding the lower 
bound of risk range of 1x10-6 or a hazard 
index of 1, based on the more protective 
SSCG for soil vapor and sub-slab soil vapor 
for consideration of sub-slab mitigation. 

The Revised HHRA has also been revised to 
clarify the use of the Regional Board-approved 
soil vapor SSCGs.  

An updated assessment of the sub-slab soil vapor 
to indoor air attenuation factor is presented in 
Appendix D of the HHRA.  This updated 
assessment demonstrates that an attenuation 
factor of 0.002 is a conservative upper-bound 
value based on evaluation of the empirical data 
(i.e., sub-slab and indoor air concentration 
measurements) collected at the Site. 

Revised 
HHRA, 
Appendix D 
and Section 
6.3 

 

RWQCB-37 Page 16 

Conclusion and 
Directive 

Number 7 for 
Revised RAP 

Includes an appropriate confirmation 
sampling plan, with a schedule, of soil, soil 
vapor, and groundwater to verify the 
performance of the proposed activities (i.e., 
Soil Vapor Extraction, Bioventing and 
Excavation) to document achievement of the 
Regional Board approved SSCGs for all 
COCs. 

Post-excavation sampling has been included in 
Section 8.1.7 of the Revised RAP, and additional 
post-construction monitoring and sampling has 
been added as Section 8.6 to the Revised RAP.    

Revised RAP 
Section 8.1.7, 
Section 8.6 
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RWQCB-38 Page 16 

Conclusion and 
Directive Number 1 
for Revised FS 

Provides a detailed review of remedial 
excavation methods that are effective in 
restricted (i.e. small) areas and can reach 
depths of ten feet bgs. 

The revised FS contains an evaluation of various 
techniques, including the use of augers to 
excavate soils to 10 feet at the Site. 

Revised FS 

Section 5 

RWQCB-39 Page 16 

Conclusion and 
Directive Number 2 
for Revised FS 

Evaluates alternative active groundwater 
treatment technologies for site-related 
COCs should the combination of SVE, 
bioventing, and MNA prove not to be 
effective. 

This evaluation is included in the Revised FS. Revised FS  

Section 4.3.11 

Section 5.3.6 

 

RWQCB-40 Page 16 

Conclusion and 
Directive Number 3 
for Revised FS 

Identifies institutional controls that are 
effective in protecting residents from 
gardening or small project excavations that 
may encounter waste left in place. 

The Revised FS evaluates institutional controls. Revised FS 

Section 4 

Section 5 

Section 6 

RWQCB-41 Page 16 

Conclusion and 
Directive Number 4 
for Revised FS 

Evaluates incremental costs in relation to 
incremental reduction in waste 
concentrations in accordance with 
Resolution 92-49. 

The Revised FS evaluates incremental costs in 
relation to incremental reduction in TPH mass. 

Revised FS 

Section 6 

Sec. 6.2.2 

Table 6-1 

RWQCB-42 Page 16 

Conclusion and 
Directive Number 5 
for Revised FS 

Provides details on post cleanup monitoring 
for alternatives that leave waste in place. 

A discussion of post-construction monitoring and 
sampling has been added to the RAP. 

RAP Section 
8.6 

RWQCB-43 Page 16 

Conclusion and 
Directive Number 6 
for Revised FS 

Provides off site locations for 
SVE/bioventing treatment areas. 

Please refer to the response to the previous 
comment RWQCB-16. 

RAP Section 
8.2.2 and 
Figure 8-8 
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James C. Carlisle, OEHHA, Human Health Risk Assessment Report, Former Kast Property, Carson, California, Memorandum dated April 29, 2014 

OEHHA-1 Page 1 

Comment 1 

The process of eliminating detected 
chemicals as COPCs should be clearly laid 
out. A flow chart would be helpful in this 
regard (see also 4 below). 

Two flow charts have been provided presenting 
an overview of the COPC selection process for 
soil and soil vapor.  

Revised 
HHRA, 
Section 2.2 

OEHHA-2 Page 1 

Comment 2 

Apparently there are three bases for 
eliminating detected chemicals as COPCs: 
a. frequency of detection; b. toxicity screen; 
and c. comparison with background. Table 4 
should include all three criteria and would 
become much clearer if the reason for 
exclusion were provided rather than the 
reason for inclusion. 

The frequency of detection information is 
provided in the prevalence tables presented in 
Tables 1 through 3 of the Revised HHRA.  Those 
chemicals that were detected in more than 0.05 % 
(e.g., more than 5 out of the 10,000 soil samples 
collected) of the samples were carried into Table 
4 for further COC screening. Flow charts 
outlining the COC screening steps have been 
added to Section 2.2 of the HHRA report.  Table 
4 has been revised to include the exclusion 
rationale as mentioned in OEHHA’s comment. 

Revised 
HHRA, Table 
4 

OEHHA-3 Page 1 

Comment 3 

Comparison with background: Page 13 & 
Table 4 of the main report state that "The 
results of the one-sample proportion test 
indicated that cadmium, cobalt, copper, 
vanadium, and zinc concentrations at the 
Site are within background". This 
conclusion seems to contradict the last 
column of Appendix A Table 5-2 where, in 
some cases, the answer in is "yes". 

The text has been revised to reflect the 
information in Table 4.  Cadmium, copper, and 
zinc concentrations at the Site are within 
background. 

Revised 
HHRA, 
Section 2.2.3 

OEHHA-4 Page 2 

Comment 3a 

It appears that if an element passes any one 
of 4 or 5 screens, it is eliminated. OEHHA 
believes that the results of the various 

A flow chart was provided summarizing the COC 
selection process.  If a chemical passed the 
frequency of detection screen, it was further 

Revised 
HHRA Section 
2.2 
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analyses should be taken together using a 
weight-of-evidence approach, rather than a 
'pass-one-test-and-you're-out' approach 

evaluated with respect to comparison to 
background (if a metal or carcinogenic PAH 
evaluated as benzo(a)pyrene equivalents) or 
1/10th of the RBSL (all other organic chemicals).  
The methodology that was followed was the 
same as used in the Revised SSCG report, just 
updated with more recent data to confirm no 
additional chemicals should be included based on 
the additional data collected since the first HHRA 
report was submitted.  The RWQCB approved 
the COCs presented in the revised SSCG report 
with the additional of toluene and xylenes which 
were added in the HHRA report (March, 2014) 
and Revised HHRA report. 

OEHHA-5 Page 2 

Comment 3b 

Although the use of the one-sample 
proportion test was approved in a November 
21, 2013 OEHHA memorandum, OEHHA is 
concerned that the test may have been 
misapplied to the UTL. Using a one-sample 
proportion test to compare site data to a 
UTL may bias the analysis in favor of 
accepting the null hypothesis. It controls the 
type I error rate at 2 levels (the UTL itself is 
a UCL on the 95th percentile and then the P 
value for exceedance of the UTL must be 
<0.05 to reject the null hypothesis), but does 
not the type II error rate at all.  DTSC 
(1997) guidance on the subject includes the 
following: "Metals eliminated as COPC are 
never again considered in the process of risk 

Geosyntec used the guidance from USEPA on 
when to use single sample hypothesis tests 
(ProUCL Version 4.1 User Guide 
(Draft). Statistical Software for Environmental 
Applications for Data Sets with and without 
Nondetect Observations. USEPA, 2010).  The 
guidance indicates that when the BTVs and 
cleanup standards are known, one-sample 
hypotheses including the one-sample proportion 
test may be used to compare site data with known 
and pre-established threshold values or BTVs.  

The ProUCL output files are provided in 
Appendix 6 of Appendix A in the revised HHRA 
report. 

Revised 
HHRA, 
Appendix 6 to 
Appendix A 
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assessment or risk management. Thus, it is 
highly desirable to avoid or minimize Type 
II error in selection of COPC. On the other 
hand, if a Type I error is made, two 
subsequent levels of decision-making 
provide opportunities for correction.  Thus, 
acceptable Type II error should always be 
less than or equal to Type I error." 
APPENDIX 6 of Appendix A - "ProUCL 
Output of One Sample Proportion Test 
Results" contains no ProUCL output, only a 
summary thereof. Therefore, OEHHA 
cannot verify the One Sample Proportion 
Test Results. 

OEHHA-6 Page 2 

Comment 3c 

Arsenic has been eliminated as a COPC at 
sites where the maximum arsenic 
concentration is more than twice the BTV 
and/or exceedances comprise up to 30% of 
the samples. The probability plot has an 
apparent deviation from linearity. Since the 
residential SSCG is 12 mg/kg (Table 11), 
how can concentrations over 28 mg/kg be 
left in place?  For thallium and antimony, 
the exceedances are even greater in both 
magnitude and frequency. This does not 
appear to be consistent with DTSC (1997, 
2005, 2009) 

The use of BTV for evaluating COPCs is based 
not only on the magnitude of the maximum site 
concentration but also on the frequency of 
occurrence.  For example, a background control 
site with a BTV (UCL on the 95th percentile) of 
12 mg /kg may have concentrations considerably 
higher than the BTV, but the frequency of such 
occurrences shall be below the significance level 
of 5%. The choice of the commonly used 5% 
significance level is consistent with the 
assumption that infrequent occurrences of 
concentrations higher than the BTV won’t incur 
elevated human and environmental risk.  The 
one-proportion test cited in the guidance uses the 
population proportion rather than the sample 
proportion for evaluating the data. 
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OEHHA-7 Page 2 

Comment 3d 

However, the concern regarding exclusion 
of elements as chemicals of potential 
concern is mitigated by the fact that the 
excluded elements are not believed to be 
site-related. 

Comment noted.  

OEHHA-8 Page 2 

Comment 4 

Toxicity screen: Geosyntec compared the 
maximum concentration of each detected 
analyte in a given medium to one-tenth of its 
RBSL. If the maximum concentration was 
not greater than one-tenth of the RBSL it 
was eliminated as a COC for the Site. 
OEHHA is not aware of a prior approval of 
this screening procedure. This screening 
procedure could potentially underestimate 
risk and/or hazard if several chemicals were 
present at less than, but close to, their 
respective RBSLs. 

This methodology was used in the Revised SSCG 
Report (October, 2013). The Water Board 
provided an approved list of SSCGs for the 
COCs identified in the Revised SSCG Report 
with the addition of toluene and xylenes as stated 
in their January 23, 2014 letter.  In addition for 
the Kast Site, given the former site use, the 
primary COCs are TPH and petroleum derived 
VOCS which have been retained for analysis. 

 

OEHHA-9 Page 3 

Exposure 
Assessment 

General Comments 

1. Soil exposure assumptions are similar to 
those in the SSCG document except that 
exposure to soils up to 5 feet deep is 
considered on a 350 days/year basis. 

2. Equation 3.5.3.3 seems to have omitted 
a term for sub-slab concentration. 

3. Vapor intrusion is estimated based on a 
site-wide attenuation factor of 0.002. 

Comments noted.  Equation 3.5.3.3 was reviewed 
and determined to be correct given the use of the 
EC (Exposure Concentration) term. 

No Change. 

OEHHA-10 Page 3 

Conclusions 

First Bullet 

Geosyntec has employed additional screens 
to the determination of COPCs. 

o The concentration / toxicity screen 
could potentially underestimate 
combined risk and/or hazard.  

Comments noted, please see response to previous 
comment OEHHA-8 for concentration/toxicity 
screen comment. 
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o OEHHA initially had some 
concerns regarding the screening 
process based on background 
comparisons, but it appears that 
this only affects elements that are 
not site-related. 

OEHHA-11 Page 3 

Conclusions 

Second Bullet 

OEHHA verified the SSCGs by independent 
forward risk and hazard calculations and by 
comparison to previously approved SSCGs. 

Comment Noted.  

UCLA Expert Panel, Review of the HHRA, FS, and RAP, Memo dated April 29, 2014 

Expert-1 Page 3 

Human Health Risk 
Assessment 

First Paragraph 

The HHRA does address the cumulative 
nature of multiple constituents of Concern 
(COCs) within each medium (e.g., soil, soil 
vapor, etc), but does not address the 
cumulative or additive effect of the receptor 
of concern (e.g., residents) exposure to 
multiple media. 

Cumulative incremental lifetime cancer risk and 
noncancer hazard estimates have been included 
in the Revised HHRA. 

Revised 
HHRA  
Sections 
6.3.1.3 and 
6.3.2.1 and 
Tables 19 and 
20. 

Expert-2 Page 3 

Human Health Risk 
Assessment 

Second Paragraph 

Geosyntec states that the assessment of 
indoor air using sub-slab vapor is highly 
conservative, and therefore they may believe 
that adding this additional incremental risk 
is over-protective. However, standard risk 
assessment guidance (USEPA 1989) states, 
"The total exposure to various chemicals 
will equal the sum of the exposures by all 
pathways." While USEPA (1989) then 
cautions the reader to not "automatically 
sum risk from all exposure pathways 

Cumulative incremental lifetime cancer risk and 
noncancer hazard estimates have been included 
in the Revised HHRA. 

Revised 
HHRA  
Sections 
6.3.1.3 and 
6.3.2.1 and 
Tables 19 and 
20. 
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evaluated for a site", it does state, "two or 
more pathways should be combined for a 
single exposed individual or group of 
individuals." Given the HHRA evaluated the 
site data on a property basis, one would 
expect the receptor exposed to the property 
soil would be the same receptor exposed to 
indoor air. USEPA (1989)1 does recognize 
that the same individuals may not 
consistently face the "reasonable maximum 
exposure" for more than one pathway, and 
the HHRA does allude to this issue in the 
uncertainty section when it states that 
"HHRA assumptions entail the receptor 
staying outdoors] or indoors the entire 
duration of the exposure period. As a result, 
the estimated incremental cancer risks and 
noncancer hazards are over-estimated." But 
note the pathways risks were not combined 
in the HHRA. 

Expert-3 Page 3 

Human Health Risk 
Assessment 

Fourth Paragraph 

While the risk assessment process is over-
protective in many ways, until the 
cumulative effects of all pathways are 
evaluated, there may be properties un-
identified that would not be meeting this 
objective. 
Recommendation: Assess cumulative 
impacts across mediums in the HHRA. 

Cumulative incremental lifetime cancer risk and 
noncancer hazard estimates have been included 
in the Revised HHRA. Only one property had 
cumulative risk estimates greater than 1×10-6 (a 
value of 2×10-6) when the media risks separately 
were less than 1×10-6.  However, this property is 
already identified for consideration in the 
Revised FS and Revised RAP due to an 
exceedance of the SSCG for leaching to 
groundwater and therefore potential cumulative 
risks for this property will be addressed as a part 

Revised 
HHRA 
Sections 
6.3.1.3 and 
6.3.2.1 and 
Tables 19 and 
20. 
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of the remedial action for soils.  

Expert-4 Page 4 

Feasibility Study 
and Remedial 
Action Plan with 
regard to Human 
Health Risk 
Assessment 

The FS and RAP use the HHRA exceedance 
of risk/hazard in soils to identify properties 
for soil excavation and exceedance of 
risk/hazard in indoor air via soil slab vapor 
evaluation to identify properties for sub-slab 
vapor intrusion mitigation. As these two 
pathways are assessed in the HHRA 
separately, it is possible that there are some 
properties that may still pose an 
unacceptable risk based on the cumulative 
effects. 
Recommendation: Ensure all possible "hot 
spots" requiring more extensive 
remediation have been identified, by 
assessing cumulative impacts across 
mediums. 

Please refer to the response to the previous 
comment Expert-3. 

Revised 
HHRA 
Sections 
6.3.1.3 and 
6.3.2.1 and 
Tables 19 and 
20. 

Expert-5 Page 4 

Risk Management 

The RAP (or FS) does not clearly state that 
all existing trees and bushes would be 
removed during excavations. Most 
homeowners are more attached to their trees 
than their hardscapes. The homeowner may 
choose to refuse the remediation if their 
mature and/or fruit-bearing tree, for 
example, has to be removed. 
Recommendation: If trees can be left in 
place, institutional controls and surface 
soil capping should be considered to reduce 
or mitigate exposure. 

As part of RDIP and PSRP preparation, Shell 
contractors will meet with homeowners, and their 
legal representatives as appropriate, to obtain 
necessary information for relocation during 
remedial implementation and to discuss 
hardscape and landscape restoration.  During this 
meeting, existing landscape irrigation systems 
will be documented so that they can be restored 
as part of landscape restoration.  In some cases, 
Shell may provide alternative landscape 
restoration from existing conditions if desired and 
agreed to by the homeowner, or as required by 

Revised RAP 
Section 8.1.3 
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City Code.  If during this meeting the 
homeowners express a desire that existing 
landscaping (such as a mature tree or shrubs) or 
hardscape not be removed from their property, an 
option will be discussed of leaving landscape 
elements or hardscape in place with the 
homeowners agreeing to enter into a Land Use 
Covenant (deed restriction) that would be 
recorded with the County Recorder’s Office 
advising of the potential presence of impacted 
soil beneath hardscaped areas.  If the landscaping 
or hardscape is removed in the future and 
potentially impacted soils below the area are 
exposed, they would be managed in accordance 
with the Surface Containment and Soil 
Management Plan (Appendix C of the Revised 
RAP). 

Expert-6 Page 4 

Miscellaneous 
Minor Edits for the 
HHRA 

Second Paragraph 

Table 4 - footnote on toluene and xylenes #5 
is incorrect as Footnote #5 discusses the 
additional background analysis to exclude 
COCs based on the one-sample proportion 
test. 

A footnote #7 has been added to Table 4 to 
indicate that “Although not considered as COCs 
through the screening process, the RWQCB has 
requested these VOCs to be evaluated as COCs.” 

Revised 
HHRA Table 
4. 

Expert-7 Page 5 

Miscellaneous 
Minor Edits for the 
HHRA 

First Paragraph 

Table 5 does not indicate toluene and 
xylenes are COCs for Soil Vapor, Sub-Slab 
(though they are marked as such in Table 6). 
While these analytes would not be selected 
as COCs using the methodology presented 
in the table, we recommend that Tables 4 
and 5 present the COC screening process 

Table 5 has been revised to indicate that toluene 
and xylenes are COCs for soil vapor, sub-slab. 
Flow charts for the COC screening process for 
soil and soil vapor have also been added to 
Section 2.2 of the Revised HHRA report. 

Revised 
HHRA Section 
2.2. 
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consistently. We would recommend that 
Table 4 be changed to be consistent with the 
process described and Table 6 be used to 
return the analytes to COC list.  Using this 
method of displaying the screening process, 
the reader would then follow the reasoning 
of why the analytes are included in the Soil 
and Soil-Vapor, Sub-Slab categories due to 
the regulatory request when they actually 
pass the COC screening process. 

Expert-8 Page 5 

Miscellaneous 
Minor Edits for the 
HHRA 

Second Paragraph 

Table 6 - Note the footnote on the toluene 
and xylenes analytes under the Soil Vapor, 
Non-Sub-Slab category is incorrect. These 
analytes are included on the COC list under 
this category because they did meet the 
criteria of the COC selection screening 
process. 

The footnote in Table 6 has been corrected. Revised 
HHRA, Table 
6 

Expert-9 Page 5 

Miscellaneous 
Minor Edits for the 
HHRA 

Third Paragraph 

Table 6 should acknowledge the soil vapor 
screening criteria the Regional Board gave 
for aliphatic ranges and the nuisance 
concentration. 

Odor-based screening criteria are provided in 
Table 12, Soil Vapor SSCGs.  Table 6 has been 
modified to include a footnote that odor based 
concerns are also being considered in the HHRA. 

Revised 
HHRA, Table 
12 

Expert-10 Page 5 

Miscellaneous 
Minor Edits for the 
HHRA 

Fourth Paragraph 

Table 8 should include a definition of Soil 
vapor to indoor air volatilization factor 
(VFsv-IA) for consistency. 

Table 8 revised in response to this comment Revised 
HHRA, Table 
8 

Expert-11 Page 5 Examining the tables, the reviewer is For soil, total xylenes were analyzed in all the No Change. 
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Miscellaneous 
Minor Edits for the 
HHRA 

Fifth Paragraph 

concerned with the handling of the xylenes. 
In some cases the xylenes are presented in 
total (Table 9a), in analytical isomers 
(Table 5), or in both forms (Table 4 and 6). 

samples with the individual isomers analyzed in a 
subset of samples such as split samples sent to 
another laboratory. For soil vapor, only the 
individual isomers were analyzed. Total xylenes 
were selected for estimation of noncancer hazard 
for soil exposures since it was the complete 
xylene dataset.  Supporting tables such as the 
COC selection presented both.  

Expert-12 Page 5 

Miscellaneous 
Minor Edits for the 
HHRA 

Sixth Paragraph 

Table 9a missing VFs on the table for the 
COCs of 1,2-Dichloroethane, cis-1,2-
Dichloroethene, and tert-Butyl Alcohol. 
Reviewer assumes that the total xylene 
VFsoil will be used for the xylene isomers if 
the EPCs are based on the isomers. 

Table 9b has been corrected to show the VFs for 
the COCs identified.  The totally xylene VF was 
used in the calculations, 

Revised 
HHRA, Table 
9b 

Expert-13 Page 5 

Miscellaneous 
Minor Edits for the 
HHRA 

Seventh Paragraph 

Table 9b does not need VF SV-OA for 1,2-
dichloropropane or for 1,3 butadiene. 

Table 9b has been corrected to remove VFsv-oa 
for these two VOCs. 

Revised 
HHRA, Table 
9b 

Expert-14 Page 6 

Remedial 
Alternatives and 
Feasibility Study 
Analysis 

Third Paragraph 

Contamination appears to be pooled in 
certain areas that reflect the original 
reservoirs. The use of auger technology to 
get to contamination at 10 bgs in certain 
"hot spots" may require considerable less 
disruption of the surface, less soil removed 
and less truckloads hauled from the site. It is 
important to consider that a large number of 
truckloads will have to be removed, which 
will disrupt daily life in the area, and 

The Revised FS considers and selects Alternative 
4D which includes excavation to 5 feet around 
homes where COCs exceed RAOs and targeted 
excavation to 10 feet where  practicable at areas 
where constituents are present in significant 
amounts (i.e., at 10 times the TPH SSCGs for 
leaching to groundwater or greater than the 
residual NAPL soil concentration).   

Revised FS  

Section 8 

Revised RAP 

Section 8 
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increase exposure to air pollutants from the 
exposed soils as well as from truck 
emissions. Potential impacts are further 
discussed in Section 4. As indicated by 
Geosyntec, Alternatives 4D and 5D would 
provide a greater degree of reduction in 
impacted soil through excavation, resulting 
in higher short and long-term effectiveness, 
and more permanence, and higher reduction 
of toxicity, mobility and volume. 

Expert-15 Pages 8 and 9 

Groundwater 
Quality Benefits 

 

The recommended options, 4B or 5B, may 
remove less than 10% of the TPH mass, 
leaving >90% of the mass in the ground. 
This estimate is based on the analysis by the 
LA RWCB of the total TPH mass present at 
different depths (Memorandum of March 20, 
2014, on TPH Mass Calculation for Subsoil 
at Kast Property), indicating that the mass is 
approximately 295,000 lb at 0-2 ft bgs, 
650,000 lb at 2-3 ft bgs, 1,740,000 lb at 3-5 
ft bgs, and 6,470,000 lb at 5-10 ft bgs. 

 
Table 1 describes how this mass is 
distributed as a percentage of the total at 
different depths bgs. [see page 9 for Table 1] 

 
Two related aspects of the preferred 
remediation options, 4B and 5B, are 
important to note because of their ability to 
deliver water quality benefits. As noted in 

Please refer to the response to the previous 
comments RWQCB-18 and Expert-14. 
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Table 1, while approximately 10% of the 
cumulative mass is located at 0-3 bgs, the 
amount that would be excavated in options 
4B or 5B is likely to be considerably less 
because the material that underlies the 
homes or the public streets will not be 
removed under these alternatives. Second, 
the material that would be removed is from 
the top of the mass, being the furthest from 
the groundwater resource. Taken together, 
this suggests that excavation alternatives 4B 
and 5B are likely to have relatively small 
impacts on long-term water quality 
objectives. 
 
If an excavation alternative is being 
seriously considered by the Board, we 
recommend requesting that Geosyntec 
evaluate an additional remediation 
alternative. 
 
Recommendation: Geosyntec should 
evaluate an excavation alternative at fewer 
locations than the proposed 183 homes and 
at greater depths to potentially remove a 
larger fraction of the TPH in targeted 
areas. 

Expert-16 Page 10 

Groundwater 
Quality Benefits 

It would make most sense to take this 
approach in areas heavily impacted by 
COCs as shown in Figure 1. The pilot study 
conducted by Shell demonstrated that 

Please refer to the response to the previous 
comment RWQCB-21. 
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excavation to 10 ft is feasible. Any 
additional excavation alternative that is 
developed that removes more than 10% of 
the mass with considerably less land surface 
disruption would advance water quality 
goals over the current alternative while 
imposing considerably less cost on 
homeowners. 
 
As we discuss below, 4B and 5B represents 
an expansive excavation effort that may 
affect upwards of 183 homes, which will 
very likely impose significant, short-term 
economic costs on residents, while having 
nominal impacts on long-term water quality 
levels. As such, when evaluating this 
alternative excavation effort, Geosyntec 
should consider the use of augers to reach 
some of the contamination at 10 ft bgs, 
which appears to be pooled in certain areas 
that reflect the original reservoirs. This 
technology may require considerably less 
disruption of the surface, less soil removed 
and thus less truckloads hauled from the 
site. 
 
Recommendation: Geosyntec should 
consider the use of augers to reach 
contamination at 10 ft bgs. 
 
It is important to consider that a large 
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number of truckloads will have to be 
removed, which will disrupt daily life in the 
area, and increase exposure to air 
pollutants from the exposed soils as well as 
from truck emissions. The use of augers to 
reach greater depths might provide a 
greater degree of reduction in impacted soil 
through excavation, resulting in higher short 
and long-term effectiveness, and higher 
reduction of toxicity, mobility and volume. 

Expert-17 Page 12 

Groundwater 
Quality Benefits 

Whether excavation is warranted depends 
upon whether the Board believes significant 
leaching from the TPH mass is likely to 
continue to occur. This mass may be 
strongly held by the soils, but we currently 
have only indirect evidence to support this 
belief. Such a determination is important 
since over 60% of the TPH mass is located 
at 5-10 ft bgs, which would require the more 
aggressive excavation alternatives to 
mitigate, and even then would be able to 
remove only a fraction of this mass due to 
the needed setbacks from buildings, roads 
and utilities. (As we discuss below, the 
excavation options will also impose 
significant short-term cost on residents.) 
 
It is uncertain at this point if leaching flow 
from this TPH mass could be collected and 
evaluated by remediating groundwater. If 
this were possible, the magnitude and trends 

The SSCGs for groundwater are generally set at  
MCLs.  The remedy proposed in the Revised 
RAP is designed to meet these MCLs.  Several 
observations are offered with respect to this 
comment  by the Expert Panel: 

 Operation of a SVE/bioventing system 
over the entire site will reduce the 
volatile and more leachable fractions of 
TPH and VOCs in a relatively short time 
frame (5 years).  

 Additional source reduction will occur 
from excavation of shallow soils, 
remediation of LNAPL, and the agencies 
working to stop the migration of off-Site 
sources of COCs onto the Site. 

 MNA is occurring at the Site given the 
overall stable or decreasing condition of 
the plume and the low or non-detect 

Revised RAP 

Section 8.4 
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in flow could be evaluated by the Board over 
time allowing a further assessment of: (1) 
the basic threat this mass represents to 
groundwater quality and (2) the need for 
groundwater remediation as an on-going 
remedial option. The acceptability of this 
approach would seem to depend, in part, on 
whether the Board agrees as Geosyntec 
asserts there is "... no current or future use 
of the Shallow Zone and gage aquifer at or 
near the Site." (p. 12, Feasibility Study, 
2014). 

concentrations of Site-related COCs at 
the downgradient property boundary.  
With the proposed source reduction at 
the Site, MNA is expected to return the 
benzene plume to MCLs in 
approximately 70 years. 

 Although this time frame may seem 
long, Shell continues to assert that there 
is no current or foreseeable future use of 
the Shallow Zone water at the Site based 
on the poor water quality (e.g. TDS), the 
thin nature of the Shallow Zone, the lack 
of space for pumping infrastructure in 
the neighborhood due to the area being 
fully built out, and the restrictions on 
groundwater pumping imposed by the 
adjudication of the basin. 

 The proposed remedy also includes a 
contingency oxidant injection program in 
the event MNA is not effective. 

Thus, the proposed remedy should address any 
lingering concerns related to groundwater. 

Expert-18 Page 13 

Indoor Air Quality 

Based on the extensive on-site testing, no 
properties exhibited health exceedances for 
indoor air pollutants. We assume that the 27 
properties with sub-slab soil vapor 
exceedances will be addressed and 
remediated regardless of the broader 

Comment noted.   

The current data indicate that indoor air quality 
within the community is indistinguishable from 
background concentrations and as a result the 
excavation scenarios considered in the FS do not 
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remediation alternative selected for the 
tract. As a result neither of the more 
preferred remediation options, 4B or 5B, 
will significantly contribute to compliance 
with air quality regulations within 
residences. Indeed, this is true of the other 
considered remediation alternatives as well. 

differ in reference to contribution to indoor air 
quality.   

While the data collected at the Site do not 
indicate that vapor intrusion is an issue at any of 
the residences, Shell is prepared to offer 
installation of a sub-slab mitigation system to any 
of the homeowners in the Carousel neighborhood 
to alleviate concerns about potential impact to 
their indoor air from the Site. 

Expert-19 Page 13 

Utility Workers 

Other important health exposures reductions 
could arise from utility workers excavating 
in the 0-3 ft bgs area. Utility-specific 
institutional controls might mitigate some or 
all of these exposures. (Recall that this 0-3 ft 
bgs is the least contaminated zone of the 
three zones evaluated. See Figure 2 above.) 
In the absence of institutional controls, these 
exposures would remain a concern for all 
remediation alternatives except for 
alternatives 2 and 3. This is because all 
options under alternatives 4 and 5 requires 
setbacks for homes, streets and utilities. As 
result, they would leave impacted soils 
directly under and proximate to the 
foundation of the homes, streets and utilities 
infrastructure. All subsurface utilities 
repairs or replacement will likely disturb 
these areas unexcavated under and 
proximate to these homes, streets and utility 
infrastructure. As a result any potential risks 

Anyone performing excavation is required by law 
to notify the Underground Service Alert one-call 
system.  Additionally, Shell’s contractors are, and 
would continue to be, set up within the (USA) 
one-call system to receive notification of planned 
excavation work in the Carousel Tract under the 
proposed remedy.  Upon notification of planned 
excavations, Shell or their contractors would 
coordinate with the entity that contacted USA 
(whether the homeowner or their representative, a 
homeowner’s contractor, or utility company such 
as Cal-Water, Southern California Gas Company, 
or AT&T) to provide monitoring and 
management and handling of residual soils 
during excavation activities.  Additionally, field 
support has been provided to individual 
homeowners and their contractors when they 
have notified Shell of planned activities on their 
properties, such as plumbing repairs, driveway 
replacement, and landscaping improvements.  

Revised RAP, 
Section 4.2, 
Appendix C 
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to utility workers would not be significantly 
abated by alternatives 4B and 5B. 

Field support activities include monitoring for 
organic vapors, collection and analysis of soil 
samples when potential impacts are identified in 
excavations, and coordination with appropriate 
contractors for proper disposal of the excavated 
soils.  These activities will continue as discussed 
in the Surface Containment and Soil 
Management Plan (Appendix C). 

Expert-20 Page 13 

Clean Soil as 
“Protective Barrier” 
in Alternative 4 and 
5 

Although the proposed excavation 
alternatives represented by 4 and 5 may 
provide a perceived "protective barrier" to 
residents, this is may only be true for the 
portions of the lot landscaped (5) or 
hardscaped and landscaped (4), under 
which impacted soils would be excavated.  
However, for alternatives 4 and 5, 
unexcavated soils will remain under 
buildings, streets, and utility infrastructure 
and, due to setbacks at greater excavation 
depths, also potentially adjacent to these 
structures. As a result, we suggest that the 
benefits of these alternatives in offering a 
protective buffer to individuals within their 
homes are more limited than may be initially 
perceived. 

The proposed remedy, Alternative 4D, would 
excavate to 5 feet bgs with targeted deeper 
excavation to 10 feet bgs which is expected to be 
protective against inadvertent resident contact to 
soils exceeding the RAOs.  The possibility of 
exposure to soils remaining below 5 feet bgs and 
impacted soils beneath City streets and sidewalks 
is addressed through existing institutional 
controls that require a Grading Permit be issued 
by the City of Carson for excavations deeper than 
3 feet and a Surface Containment and Soil 
Management Plan to address notifications, 
management, and handling of residual soils that 
are impacted by COCs at concentrations greater 
than risk-based levels.  This plan is included in 
Appendix C to the RAP. 

In addition, it is important to emphasize that 
SVE/bioventing will address COCs in Site soils 
and soil vapor not addressed by the proposed 
excavation to 5 feet and locally bgs from 5 to 10 
feet bgs. 

Revised FS 
Report 

 

Section 5 

Section 6 

 

Revised RAP 

Section 4.2 
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Additional detail is provided in Section 4.2 of the 
RAP: “Support to Utility Excavations and 
Homeowners’ Activities”. 

Expert-21 Page 14 

Residential Interim 
Use Value and 
Nuisance Losses 

The preferred option in the Remedial Action 
Plan, 4b, will involve the excavation of soils 
down to 3 ft bgs under all landscaping for 
potentially up to 183 homes. Although this is 
the least intrusive of the excavation depth 
alternatives considered, it is still likely to 
impose significant, and on occasions, acute 
costs to some residents over the period of 
remediation. The deeper excavation 
alternative, which would take longer, 
requires more structural safeguards, and 
require more on-site activity, would impose 
even larger social costs of the sort discussed 
later in this section. While the duration of 
this period of remediation is uncertain, and 
depends on the coordination of numerous 
stakeholders, it is likely to take several years 
to fully complete for the entire 
neighborhood. 
 
Over this period, some residents may 
experience the interim lost use value from 
their residences and experience welfare 
losses associated with nuisance of on-site 
and neighborhood excavation and soil 
removal and replacement. These economic 
factors need to be taken into consideration 

The Revised RAP and the Revised FS discuss the 
balancing of factors associated with the various 
alternatives, and these factors and the 
environmental impacts of the various alternatives 
will be further analyzed during the CEQA 
process. 

The Revised FS analyzes the longer duration and 
presence of vehicles, open excavations and other 
activity associated with greater excavation 
depths/extent.  Odor and noise abatement 
measures are identified in the Revised FS and 
Revised RAP.  The Preliminary Relocation Plan 
discusses the efforts to minimize the 
construction-related impact on residents and 
alleviate these interim impacts, and property-
specific implementation of the remedy, site 
restoration, and mitigation measures will be 
discussed in the RDIP and the individual PSRPs. 

These considerations will be further evaluated as 
part of the CEQA EIR. 

 



CROSS-REFERENCE TABLE OF REGIONAL BOARD REQUIREMENTS  
ADDRESSED IN THE REVISED HHRA, FS, AND RAP  

Former Kast Property 
 

  A-48 

Comment 
No. 

Regulatory 
Comment 

Page Number and 
Section 

Regulatory Comments Response 
Revised 

Section(s)  

when evaluating Resolution 92-49. These 
impacts could include the following:  
 
Air pollution exposures.  Excavation and 
soil transportation will likely lead to a 
substantial increase in interim risk of air 
pollution exposure to residents, since the 
contaminated soils will be exposed during 
excavation and heavy equipment and trucks 
will be operated during the removal and 
replacement of soils.   
 
In particular, particulate matter levels could 
increase during excavation.  Particle 
pollution contains microscopic solids or 
liquid droplets that are so small that they 
can get deep into the lungs and cause 
serious health problems, including 
increased respiratory symptoms such as 
irritation of the airways, coughing or 
difficulty breathing. People with heart or 
lung diseases, children and older adults are 
most likely to be affected by particle 
pollution exposure. However, even if you are 
healthy, one may experience temporary 
symptoms from exposure to elevated levels 
of particle pollution. There could be 
economic costs associated with health 
impacts, including the cost of medical care 
and medication. 
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Noise and odor nuisances.  Similarly, 
excavation and soil removal will likely lead 
to a substantial level of noise impacts 
associated with truck trips and the operation 
of heavy equipment. Odor associated with 
diesel pollution from the trucks, soil 
disturbances and other processes could also 
be expected during an interim period. There 
could be economic costs associated with 
mental health impacts from noise and odor 
nuisances. 
 
Loss of trees/shrubs, interim loss of 
landscaping and other aesthetic impacts.  
Preferred option 4b would involve 
excavation below landscape and thus would 
require the permanent loss of favored 
existing tree or scrubs. After the excavation 
period, new trees or other plants would have 
to be planted and landscaping would have to 
be redone by the property owners. During 
the exaction period, there would be an 
interim loss of recreational space for 
children and pets. There would also be an 
interim loss of access to other yard 
amenities such as pools, sheds, gardens, etc. 
This could affect property value. 
 
Impacted ability of residents to sell their 
properties.  While it would be speculative to 
predict an exact impact on property values, 
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excavation activities are likely to depress 
home values during the period of 
excavation, given the disturbance. 
 
Intangible costs associated with temporary 
household displacement.  Interim relocation 
costs are likely to be highest for households 
with children and the elderly. Relocation 
could affect children's ability to attend their 
regular school and participate in their 
normal extracurricular activities. Relocation 
could also affect access to residents' places 
of employment, childcare, medical care, etc. 
 
Possible short-term loss of utility services.  
Excavation below hardscapes and 
landscaped areas will be complicated by 
utility lines. Some lines may even have to be 
removed or temporarily unserviceable. 

Expert-22 Page 15 

Benefits to Long-
Run Real Estate 
Values 

The relative real estate impacts to home 
owners are unknown for those remediation 
alternatives that might significantly alter the 
property such as alternative 2, 3 and 6. 
 
For the remediation alternatives 4 and 5, 
despite the short-term interim use losses that 
are possible, we would expect the long-term 
value of the real estate to return to pre-
investigation levels assuming the following: 
 
1. All sub-slab soil vapor concerns are 

Shell agrees that, after implementation of 
Alternative 4D, the long-term real estate value of 
Carousel residences is not expected to be 
negatively affected.  Published sales prices for 
Carousel residences during recent years remain 
strong.  

The Revised RAP and Revised FS discuss the 
balancing of factors associated with the various 
alternatives, and these factors and the 
environmental impacts of the various alternatives 
will be further analyzed during the CEQA 
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resolved and in full compliance with 
guidelines. 

2. Indoor air quality remains in 
compliance with accepted exposure 
guidelines for the subsurface pollutants 
and their derivatives. 

3. Ground surface environmental health 
conditions related to subsurface 
conditions are non-compliant with 
current regulations which affect the 
properties residential use value. 

4. Documented or anticipated 
environmental liabilities associated with 
subsurface conditions are mitigated. 

5. Threats of future potential losses of 
interim use value are eliminated. 

6. Local nuisance impacts (e.g., air 
pollution, dust, noise, odor, loss of 
utility services, road congestion, etc) 
from nearby land uses and remediation 
activities have ceased. 

process. 
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SECOND QUARTER 2014 GROUNDWATER MONITORING RESULTS 

 

 



TABLE B‐1
Second Quarter 2014 Groundwater Monitoring Results

Shallow Zone (Water Table) Wells
VOCs and Hydrocarbons

 LOCATION NAME MW-01 MW-02 MW-04 MW-05 MW-06 MW-07 MW-08 MW-09 MW-10 MW-11 MW-13 MW-14 MW-15 MW-16 MW-17

 SAMPLE DATE 4/24/2014 4/24/2014 4/23/2014 4/25/2014 4/25/2014 4/25/2014 4/25/2014 4/22/2014 4/24/2014 4/22/2014 4/25/2014 4/24/2014 4/23/2014 4/22/2014 4/24/2014

 SAMPLE NAME MW-01 MW-02 MW-04 MW-05 MW-06 MW-07 MW-08 MW-09 MW-10 MW-11 MW-13 MW-14 MW-15 MW-16 MW-17

 SAMPLE DELIVERY GROUP 
(SDG) Method Unit 14-04-1832 14-04-1832 14-04-1729 14-04-1979 14-04-1979 14-04-1979 14-04-1979 14-04-1614 14-04-1832 14-04-1614 14-04-1979 14-04-1832 14-04-1729 14-04-1614 14-04-1832

 1,1,2-Trichloroethane SW8260B µg/L < 1.0 < 1.0 < 1.0 2.0J < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0
 1,1-Dichloroethane SW8260B µg/L 23 < 1.0 2.3 4.7J 5.7 18 4.1 < 1.0 3 < 1.0 < 5.0 0.35J 2.5 < 1.0 0.38J
 1,1-Dichloroethene SW8260B µg/L 53 < 1.0 7.5 8.5 7.9 50 14 < 1.0 11 < 1.0 < 5.0 4.1 7.3 < 1.0 0.67J
 1,2,3-Trichloropropane SW8260B µg/L < 5.0 < 5.0 < 5.0 < 25 2.0J < 5.0 < 5.0 < 5.0 < 5.0 < 5.0 < 25 < 5.0 < 5.0 < 5.0 < 5.0
 1,2,4-Trimethylbenzene SW8260B µg/L < 1.0 5.7 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 2.5J < 1.0 < 1.0 < 1.0 < 1.0
 1,2-Dichloroethane SW8260B µg/L 4.1 < 0.50 < 0.50 < 2.5 < 0.50 0.56 0.32J < 0.50 < 0.50 < 0.50 < 2.5 < 0.50 < 0.50 < 0.50 < 0.50
 1,3,5-Trimethylbenzene SW8260B µg/L < 1.0 0.75J < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 15 1 < 1.0 < 1.0 < 1.0
 Acetone SW8260B µg/L < 20 < 20 < 20 < 100 13J 13J < 20 < 20 < 20 < 20 < 100 < 20 < 20 < 20 < 20
 Benzene SW8260B µg/L 1.3 7.3 1.3 2.5J 150 0.68 3.3 < 0.50 9.7 < 0.50 510 130 2.1 < 0.50 36
 Chlorobenzene SW8260B µg/L 0.29J < 1.0 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0
 cis-1,2-Dichloroethene SW8260B µg/L 1000 < 1.0 130 42 97 130 82 < 1.0 90 < 1.0 69 41 36 < 1.0 280
 Cumene (Isopropylbenzene) SW8260B µg/L < 1.0 0.75J < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 15 1 < 1.0 < 1.0 < 1.0
 Diisopropyl Ether (DIPE) SW8260B µg/L < 2.0 < 2.0 < 2.0 < 10 < 2.0 < 2.0 < 2.0 < 2.0 < 2.0 < 2.0 < 10 < 2.0 < 2.0 < 2.0 < 2.0
 Ethylbenzene SW8260B µg/L < 1.0 5 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 100 8.2 < 1.0 < 1.0 < 1.0
 Methyl-tert-Butyl Ether SW8260B µg/L 0.33J < 1.0 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0
 Naphthalene SW8260B µg/L < 10 < 10 < 10 < 50 < 10 < 10 < 10 < 10 < 10 < 10 56 4.0J < 10 < 10 < 10
 n-Butylbenzene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 1.3J < 1.0 < 1.0 < 1.0 < 1.0
 o-Xylene SW8260B µg/L < 1.0 2.4 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0
 p/m-Xylene SW8260B µg/L < 1.0 14 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 2.1J < 1.0 < 1.0 < 1.0 < 1.0
 p-Isopropyltoluene SW8260B µg/L < 1.0 0.38J < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0
 Propylbenzene SW8260B µg/L < 1.0 0.83J < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 14 0.80J < 1.0 < 1.0 < 1.0
 sec-Butylbenzene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 5.0 0.33J < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 1.9J < 1.0 < 1.0 < 1.0 < 1.0
 tert-Butyl Alcohol (TBA) SW8260B µg/L < 10 < 10 8.8J < 50 24 14 < 10 < 10 26 < 10 28J 5.2J < 10 < 10 9.6J
 Tetrachloroethene SW8260B µg/L 2.7 < 1.0 < 1.0 < 5.0 < 1.0 1.6 < 1.0 < 1.0 < 1.0 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0
 Toluene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0
 trans-1,2-Dichloroethene SW8260B µg/L 23 < 1.0 5 8.9 22 0.59J 0.99J < 1.0 2.9 < 1.0 5.3 1.3 1.6 < 1.0 10
 Trichloroethene SW8260B µg/L 5.9 < 1.0 < 1.0 920 0.49J 3.3 < 1.0 < 1.0 < 1.0 < 1.0 < 5.0 < 1.0 1.3 < 1.0 < 1.0
 Vinyl Chloride SW8260B µg/L 0.37J < 0.50 2.9 < 2.5 0.49J 0.38J < 0.50 < 0.50 < 0.50 < 0.50 < 2.5 < 0.50 < 0.50 < 0.50 < 0.50
 Xylenes, Total SW8260B µg/L < 1.0 17 < 1.0 < 5.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 2.1JA < 1.0 < 1.0 < 1.0 < 1.0
 Carbon Chain C25-C28 SW8015B µg/L < 50 26J < 48 20J 17J < 48 < 48 < 48 42J < 48 77 40J < 48 < 48 < 50
 Carbon Chain C29-C32 SW8015B µg/L < 50 19J < 48 9.4J < 48 < 48 < 48 < 48 26J < 48 52 27J < 48 < 48 < 50
 Carbon Chain C33-C36 SW8015B µg/L < 50 13J < 48 < 48 < 48 < 48 < 48 < 48 14J < 48 32J 18J < 48 < 48 < 50
 Carbon Chain C37-C40 SW8015B µg/L < 50 < 50 < 48 < 48 8.9J < 48 < 48 < 48 < 50 < 48 12J 9.3J < 48 < 48 < 50
 Carbon Chain C41-C44 SW8015B µg/L < 50 < 50 < 48 < 48 < 48 15J < 48 < 48 < 50 < 48 < 48 < 50 < 48 < 48 < 50
 Total Petroleum 
Hydrocarbons (C6-C44) SW8015B µg/L < 50 260 < 48 150 460 370 180 < 48 420 < 48 2900 520 < 48 < 48 < 50

 TPH as Gasoline SW8015B µg/L 360HD 290HD 100HD 290HD 510HD < 50 160HD < 50 98HD < 50 1600HD 240HD 92HD < 50 160HD
 TPH as Diesel SW8015B µg/L 34HDJ 220HD 42HDJ 110HD 400HD 410HD 200HD < 48 390HD < 48 2600HD 420HD 59HD 41HDJ 42HDJ
 TPH as Motor Oil SW8015B µg/L < 250 220HDJ < 240 < 240 210HDJ 250HD < 240 < 240 330HD < 240 1300HD 350HD < 240 < 240 < 250

Notes:
Bold indicates results above lab reporting limit
ug/L = micrograms per liter
J =  Estimated value; result between MDL and RL
JA =  Estimated value
HD = Chromatographic pattern  inconsistent 



TABLE B‐2
Second Quarter 2014 Groundwater Monitoring Results

Gage Wells
VOCs and Hydrocarbons

 LOCATION NAME MW-G01D MW-G01S MW-G02D MW-G02D MW-G02S MW-G03D MW-G03S MW-G04D MW-G04S

 SAMPLE DATE 4/22/2014 4/22/2014 4/21/2014 4/21/2014 4/23/2014 4/22/2014 4/23/2014 4/21/2014 4/23/2014

 SAMPLE NAME MW-G01D MW-G01S MW-G02D MW-G02D-
DUP MW-G02S MW-G03D MW-G03S MW-G04D MW-G04S

 SAMPLE DELIVERY GROUP (SDG) Method Unit 14-04-1614 14-04-1614 14-04-1535 14-04-1535 14-04-1729 14-04-1614 14-04-1729 14-04-1535 14-04-1729

 1,1,2-Trichloroethane SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 1,1-Dichloroethane SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 1,1-Dichloroethene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 1,2,3-Trichloropropane SW8260B µg/L < 5.0 < 5.0 < 5.0 < 5.0 < 5.0 < 5.0 < 5.0 < 5.0 < 5.0
 1,2,4-Trimethylbenzene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 1,2-Dichloroethane SW8260B µg/L < 0.50 < 0.50 < 0.50 < 0.50 1.7 < 0.50 3 < 0.50 < 0.50
 1,3,5-Trimethylbenzene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 Acetone SW8260B µg/L < 20 < 20 < 20 < 20 < 20 < 20 < 20 < 20 < 20
 Benzene SW8260B µg/L < 0.50 < 0.50 < 0.50 < 0.50 0.19J < 0.50 0.24J < 0.50 120
 Chlorobenzene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 cis-1,2-Dichloroethene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 12 < 1.0 < 1.0
 Cumene (Isopropylbenzene) SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 Diisopropyl Ether (DIPE) SW8260B µg/L < 2.0 < 2.0 < 2.0 < 2.0 2 < 2.0 0.48J < 2.0 < 2.0
 Ethylbenzene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 0.50J
 Methyl-tert-Butyl Ether SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 Naphthalene SW8260B µg/L < 10 < 10 < 10 < 10 < 10 < 10 < 10 < 10 < 10
 n-Butylbenzene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 o-Xylene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 p/m-Xylene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 p-Isopropyltoluene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 Propylbenzene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 sec-Butylbenzene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 tert-Butyl Alcohol (TBA) SW8260B µg/L < 10 < 10 < 10 < 10 15 < 10 46 < 10 160
 Tetrachloroethene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 Toluene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 0.25J
 trans-1,2-Dichloroethene SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 0.69J < 1.0 < 1.0
 Trichloroethene SW8260B µg/L < 1.0 0.89J < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 Vinyl Chloride SW8260B µg/L < 0.50 < 0.50 < 0.50 < 0.50 < 0.50 < 0.50 < 0.50 < 0.50 < 0.50

Notes:
Bold indicates results above lab reporting limit
ug/L = micrograms per liter
J =  Estimated value; result between MDL and RL
HD = Chromatographic pattern  inconsistent 



TABLE B‐2
Second Quarter 2014 Groundwater Monitoring Results

Gage Wells
VOCs and Hydrocarbons

 LOCATION NAME MW-G01D MW-G01S MW-G02D MW-G02D MW-G02S MW-G03D MW-G03S MW-G04D MW-G04S

 SAMPLE DATE 4/22/2014 4/22/2014 4/21/2014 4/21/2014 4/23/2014 4/22/2014 4/23/2014 4/21/2014 4/23/2014

 SAMPLE NAME MW-G01D MW-G01S MW-G02D MW-G02D-
DUP MW-G02S MW-G03D MW-G03S MW-G04D MW-G04S

 SAMPLE DELIVERY GROUP (SDG) Method Unit 14-04-1614 14-04-1614 14-04-1535 14-04-1535 14-04-1729 14-04-1614 14-04-1729 14-04-1535 14-04-1729

 Xylenes, Total SW8260B µg/L < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0 < 1.0
 Carbon Chain C6 SW8015B µg/L < 48 < 48 < 50 < 50 11J < 48 6.4J < 50 58
 Carbon Chain C7 SW8015B µg/L < 48 < 48 < 50 < 50 < 48 < 48 < 48 < 50 15J
 Carbon Chain C8 SW8015B µg/L < 48 < 48 < 50 < 50 11J < 48 12J < 50 30J
 Carbon Chain C9-C10 SW8015B µg/L < 48 < 48 < 50 < 50 27J < 48 24J < 50 47J
 Carbon Chain C11-C12 SW8015B µg/L < 48 < 48 < 50 < 50 18J < 48 < 48 < 50 21J
 Carbon Chain C13-C14 SW8015B µg/L < 48 < 48 < 50 < 50 22J 16J < 48 < 50 17J
 Carbon Chain C15-C16 SW8015B µg/L < 48 < 48 < 50 < 50 23J < 48 < 48 < 50 < 48
 Carbon Chain C17-C18 SW8015B µg/L < 48 < 48 < 50 < 50 < 48 < 48 < 48 < 50 < 48
 Carbon Chain C19-C20 SW8015B µg/L < 48 < 48 < 50 < 50 < 48 < 48 < 48 < 50 < 48
 Carbon Chain C21-C22 SW8015B µg/L < 48 < 48 < 50 < 50 < 48 < 48 < 48 < 50 < 48
 Carbon Chain C23-C24 SW8015B µg/L < 48 < 48 < 50 < 50 < 48 < 48 < 48 < 50 < 48
 Carbon Chain C25-C28 SW8015B µg/L < 48 < 48 < 50 < 50 < 48 < 48 < 48 < 50 < 48
 Carbon Chain C29-C32 SW8015B µg/L < 48 < 48 < 50 < 50 < 48 < 48 < 48 < 50 < 48
 Carbon Chain C33-C36 SW8015B µg/L < 48 < 48 < 50 < 50 < 48 < 48 < 48 < 50 < 48
 Carbon Chain C37-C40 SW8015B µg/L < 48 < 48 < 50 < 50 < 48 < 48 < 48 < 50 < 48
 Carbon Chain C41-C44 SW8015B µg/L < 48 < 48 < 50 < 50 < 48 < 48 < 48 < 50 < 48
 Total Petroleum Hydrocarbons (C6-C44) SW8015B µg/L < 48 < 48 < 50 < 50 110 < 48 < 48 < 50 190
 TPH as Gasoline SW8015B µg/L < 50 < 50 < 50 < 50 49J < 50 50 < 50 280HD
 TPH as Diesel SW8015B µg/L < 48 < 48 < 50 < 50 110HD 41HDJ 59HD < 50 89HD
 TPH as Motor Oil SW8015B µg/L < 240 < 240 < 250 < 250 < 240 < 240 < 240 < 250 < 240

Notes:
Bold indicates results above lab reporting limit
ug/L = micrograms per liter
J =  Estimated value; result between MDL and RL
HD = Chromatographic pattern  inconsistent 



TABLE B‐3
Second Quarter 2014 Groundwater Monitoring Results

Shallow Zone (Water Table) Wells
General Minerals and Metals

 LOCATION NAME MW-01 MW-02 MW-04 MW-05 MW-06 MW-07 MW-08 MW-09 MW-10 MW-11 MW-13 MW-14 MW-15 MW-16 MW-17
 SAMPLE DATE 4/24/2014 4/24/2014 4/23/2014 4/25/2014 4/25/2014 4/25/2014 4/25/2014 4/22/2014 4/24/2014 4/22/2014 4/25/2014 4/24/2014 4/23/2014 4/22/2014 4/24/2014
 SAMPLE NAME MW-01 MW-02 MW-04 MW-05 MW-06 MW-07 MW-08 MW-09 MW-10 MW-11 MW-13 MW-14 MW-15 MW-16 MW-17
 SAMPLE DELIVERY 
GROUP (SDG) Method Unit 14-04-1832 14-04-1832 14-04-1729 14-04-1979 14-04-1979 14-04-1979 14-04-1979 14-04-1614 14-04-1832 14-04-1614 14-04-1979 14-04-1832 14-04-1729 14-04-1614 14-04-1832

 Antimony SW6020 mg/L 0.000284J 0.000108J 0.000211J 0.000144J 0.000203J 0.00029J < 0.001 0.000123J 0.000125J 0.000209J 0.000223J < 0.001 0.000212J 0.000174J 0.000126J

 Arsenic SW6020 mg/L 0.000458J 0.000998J 0.00773 0.199 0.00892 0.00232 0.102 0.000523J 0.00205 0.00456 0.0453 0.00126 0.0952 0.000946J 0.00199

 Barium SW6020 mg/L 0.0961 0.121 0.236 0.165 0.445 0.296 0.478 0.145 0.507 0.169 0.588 0.171 0.142 0.159 0.0647

 Beryllium SW6020 mg/L < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001

 Cadmium SW6020 mg/L < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 0.000138J

 Chromium SW6020 mg/L < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 0.000501J < 0.001 < 0.001 0.00163 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001

 Cobalt SW6020 mg/L 0.000733J 0.000502J 0.000952J 0.000786J 0.000646J 0.00207 0.000706J 0.000571J 0.000826J 0.000565J 0.00113 0.000566J 0.000594J 0.000542J 0.00126

 Copper SW6020 mg/L 0.00609 0.00213 0.00213 0.00256 0.00251 0.00633 0.00195 0.00165 0.00323 0.00152 0.00391 0.00223 0.00174 0.00385 0.00245

 Lead SW6020 mg/L 0.000353J 0.0000902J 0.000363J 0.00088J 0.000135J 0.000228J < 0.001 0.000136J 0.000163J 0.000179J 0.000268J 0.0002J 0.000193J 0.000214J 0.000172J

 Mercury SW7470A mg/L < 0.0005 < 0.0005 < 0.0005 < 0.0005 < 0.0005 0.00634 < 0.0005 < 0.0005 < 0.0005 < 0.0005 < 0.0005 < 0.0005 < 0.0005 < 0.0005 < 0.0005

 Molybdenum SW6020 mg/L 0.000902J 0.000644J 0.000947J 0.00781 0.00143 0.00991 0.00544 0.00165 0.00128 0.00231 0.000696J 0.00189 0.00205 0.00266 0.000232J

 Nickel SW6020 mg/L 0.0165 0.012 0.0119 0.0141 0.0116 0.0296 0.0164 0.0161 0.0187 0.0116 0.0172 0.0159 0.0111 0.0147 0.0153

 Selenium SW6020 mg/L < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 0.000732J 0.000234J < 0.001 < 0.001 < 0.001 0.00019J < 0.001 < 0.001 < 0.001 0.00956

 Silver SW6020 mg/L < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 0.00026J < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001

 Thallium SW6020 mg/L < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001

 Vanadium SW6020 mg/L 0.0009J < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 0.000684J < 0.001 < 0.001 < 0.001 < 0.001

 Zinc SW6020 mg/L 0.0207 0.0116 0.0289 0.0154 0.0113 0.014 0.0385 0.0171B 0.00944 0.019B 0.0145 0.0167 0.0491 0.0148B 0.0155

Notes:
Bold text indicates results above laboratory reporting limit.
mg/L = milligrams per liter
J = Estimated value; the result is betweenthe MDL and the RL
B = Analyte detected in associated blanks



TABLE B‐4
Second Quarter 2014 Groundwater Monitoring Results

Gage Wells
General Minerals and Metals

 LOCATION NAME MW-G01D MW-G01S MW-G02D MW-G02D MW-G02S MW-G03D MW-G03S MW-G04D MW-G04S

 SAMPLE DATE 4/22/2014 4/22/2014 4/21/2014 4/21/2014 4/23/2014 4/22/2014 4/23/2014 4/21/2014 4/23/2014

 SAMPLE NAME MW-G01D MW-G01S MW-G02D MW-G02D-
DUP MW-G02S MW-G03D MW-G03S MW-G04D MW-G04S

 SAMPLE DELIVERY 
GROUP (SDG) Method Unit 14-04-1614 14-04-1614 14-04-1535 14-04-1535 14-04-1729 14-04-1614 14-04-1729 14-04-1535 14-04-1729

 Antimony SW6020 mg/L 0.000761J 0.000214J 0.000261J 0.000409J 0.000224J 0.00056J 0.000189J 0.000149J 0.000288J

 Arsenic SW6020 mg/L 0.00341 0.00255 0.00473 0.00467 0.00312 0.00843 0.00802 0.0046 0.0196

 Barium SW6020 mg/L 0.024 0.126 0.0403 0.0484 0.269 0.0549 0.263 0.0523 0.0355

 Beryllium SW6020 mg/L < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 0.000636J < 0.001 < 0.001 < 0.001

 Cadmium SW6020 mg/L < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 0.00028J < 0.001 < 0.001 < 0.001

 Chromium SW6020 mg/L < 0.001 0.000602J < 0.001 < 0.001 < 0.001 0.000776J < 0.001 < 0.001 < 0.001

 Cobalt SW6020 mg/L 0.000207J 0.000475J 0.00024J 0.000371J 0.000374J 0.000769J 0.000315J 0.000442J 0.000164J

 Copper SW6020 mg/L 0.00128 0.00213 0.000519J 0.00112 0.0015 0.000927J 0.00096J 0.00134 0.0016

 Lead SW6020 mg/L 0.000181J 0.000187J < 0.001 9.14E-05J 0.000136J 0.000294J < 0.001 0.000331J 0.000175J

 Mercury SW7470A mg/L < 0.0005 < 0.0005 < 0.0005 < 0.0005 < 0.0005 < 0.0005 < 0.0005 < 0.0005 < 0.0005

 Molybdenum SW6020 mg/L 0.00131 0.000975J 0.000748J 0.000822J 0.00287 0.00207 0.00177 0.00141 0.00292

 Nickel SW6020 mg/L 0.00794 0.0135 0.00451Bj 0.00842Bj 0.00998 0.0112 0.00961 0.00811B 0.00435

 Selenium SW6020 mg/L < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001

 Silver SW6020 mg/L < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 < 0.001

 Thallium SW6020 mg/L < 0.001 < 0.001 < 0.001 < 0.001 < 0.001 0.00056J < 0.001 < 0.001 < 0.001

 Vanadium SW6020 mg/L 0.000218J < 0.001 0.00044J < 0.001 < 0.001 0.000689J < 0.001 < 0.001 0.000331J

 Zinc SW6020 mg/L 0.0779B 0.0312B 0.00366Jb 0.00689b 0.0145 0.0374B 0.00543 0.0247b 0.0192

Notes:
Bold text indicates results above lab reporting limit
mg/L = milligrams per liter
J, j = Noted as estimated by lab or data validation, respectively
B, b = Noted as present in blank by lab or data validation, respectively
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SURFACE CONTAINMENT AND SOIL 
MANAGEMENT PLAN 

INTRODUCTION 

URS Corporation (URS) has prepared this Surface Containment and Soil Management Plan (SMP) as 
part of the Revised Remedial Action Plan (Revised RAP) for the Former Kast Property (Site) in 
Carson, California on behalf of Equilon Enterprises LLC, doing business as Shell Oil Products US 
(Shell or SOPUS).  The SMP is submitted in accordance with Cleanup and Abatement Order (CAO) 
No. R4-2011-0046 issued to Shell by the California Regional Water Quality Control Board – Los 
Angeles Region (RWQCB or Regional Board) on March 11, 2011 and the RWQCB’s letter dated 
January 23, 2014 directing Shell to submit a RAP and Human Health Risk Assessment for cleanup of 
the Carousel Tract pursuant to California Water Code Section 13304.     

The Regional Board is the lead Regulatory Agency for this project; however, the protocols presented 
in this SMP are intended to apply to all parties involved in soil disturbance activities at the Site (e.g., 
excavation, landscaping, utility installation), including the City of Carson, County of Los Angeles 
Department of Public Works, local utility providers, contractors, and residents.  

OBJECTIVE 

This SMP provides the detailed approach to mitigate potential residential, construction, or utility 
worker exposure to soils that do not meet Remedial Action Objectives (RAOs) and that may remain 
at the Site following implementation of the excavation remedy outlined in the Revised RAP and 
forthcoming Remedial Design Implementation Plan (RDIP).  For the purposes of this SMP, these 
soils will be referred to herein as “residual soils.”  The SMP details the long-term approach to 
address potential residual soils should the need arise to disturb these soils in the future.  Residual 
soils may be present at depths below the depth of excavation, as well as in areas not excavated such 
as beneath homes, City sidewalks and streets. 

BACKGROUND 

Remediation of soil, soil vapor, and groundwater is required, as approved by the Regional Board, in 
portions of the Site that do not meet RAOs under existing conditions.  In accordance with the CAO, 
this SMP specifies on-going monitoring requirements for residual soils that will remain in place after 
remedial excavation.  The SMP summarizes protocols for containment, monitoring, and management 
of such residual soils.  This SMP is designed to be used in conjunction with existing administrative 
controls (e.g., City of Carson and Los Angeles County Codes regarding construction, grading, 
landscaping, and excavation and encroachment permits). 

Site-related constituents of concern (COCs, those COCs associated with the historic use of the Site as 
an oil storage facility) consist of petroleum hydrocarbon-derived constituents and some metals.  In 
addition, other chemicals have been detected in Site soils that are unrelated to the former Site use as 
an oil storage facility and are referred to as non-Site-related COCs.   
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Proposed remedial actions include excavation to 5 feet bgs in landscaped areas of residential 
properties and areas covered by residential hardscape, including residential planters, walkways, and 
uncovered patios at properties where RAOs and the more stringent of the health risk-based or 
leaching to groundwater criteria are not met under existing conditions.  Additionally, local targeted 
deeper excavations from 5 to 10 feet bgs will be conducted at properties in areas where significant 
additional hydrocarbon mass can be removed.  Soil will not be excavated from areas beneath homes, 
City sidewalks and streets.  Excavated areas will be backfilled and landscaping/hardscaping will be 
restored to like conditions.  The backfill and landscaping will provide a protective barrier to 
minimize the potential for exposure to soils below the depth of excavation.  Soils below a depth of 5 
feet and soils beneath surface containment features (see below) will be addressed through a 
combined soil vapor extraction (SVE) and bioventing system that will include installation of 
SVE/bioventing wells both in City streets and on residential properties where RAOs are not met 
following soil excavation. 

This Soil Containment and Soil Management Plan outlines procedures so that residents or 
construction/utility workers are not inadvertently exposed to soils that exceed the RAOs for the Site. 

SURFACE CONTAINMENT 

Physical barriers (e.g., presence of not impacted with COCs that exceed RAOs soil to a depth of 5 
feet, hardscape, or structures, and City streets and sidewalks) will serve to contain and/or prevent 
exposure to underlying impacted soils and will restrict access and exposure to deeper soils.  In areas 
where impacted soils will be excavated to 5 feet bgs, the clean imported soil backfill or controlled 
low strength materials (CLSM, or sand-cement slurry) will serve as a barrier restricting exposure to 
underlying soils.  Additionally, Site soils that meet RAOs will provide surface containment 
preventing contact with underlying residual soils.  Where soils are not removed as part of the 
remedial excavation, the existing cover (consisting of concrete foundations and floor slabs of houses, 
garages, City sidewalks, street pavement, etc.) will provide a protective barrier to minimize the 
potential for exposure to impacted soil below.  Site features, such as homes, garages, City sidewalks, 
and roads are considered part of the protective barrier.   

MANAGEMENT OF RESIDUAL SOILS CONTAINING SITE COCS ABOVE SSCGS 

Following remedial excavation, residual soils may remain below 5 feet bgs and beneath homes, 
garages, streets and City sidewalks.  The potential for contact with these residual soils will be 
mitigated by the surface containment features described above, except in limited instances where 
excavation deeper than 5 feet may be necessary.  Because City Code requires permits for excavations 
deeper than 3 feet, there is an administrative control already in place to restrict potential contact with 
these deeper soils (i.e., a permit requirement).  This administrative control and notification 
mechanism is further discussed below.   

Based on the distributions of COCs on each property (e.g., Figures 3-3 through 3-14 of this Revised 
RAP) and the results of post-excavation soil sampling, Shell will have a means to identify soils 
remaining after remedial excavation and remedial system installation that do not meet RAOs.  This 
will provide sufficient identification of the residual soils remaining at the Site to allow any entity 
performing future excavations at the Site to anticipate the environmental conditions they may 
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encounter.  It is anticipated that SVE/bioventing will reduce COC concentrations in residual soils to 
meet RAOs within an estimated 30 to 40 years (see Section 8.2.4 of the Revised RAP).  

Administrative Controls 
The City of Carson Building Code Section 8105, which amends the L.A. County Building Code 
Section 7003.1, is an existing institutional control that would limit, through permitting processes, 
contact with impacted soils beneath a depth of 3 feet.  This existing institutional control supports the 
planned 5-foot soil excavation remedy.  Because of this code provision, the City must be notified and 
approve excavations deeper than 3 feet.  The City could readily inform residents and workers of other 
appropriate precautions necessary for excavations below the 5-foot depth of planned remedial 
excavation through existing administrative processes, and also notify Shell that monitoring and 
disposal may be required.  Shell would coordinate with the City of Carson to establish a process 
through existing building and grading permit reviews, General Plan overlay or footnote, area plan, or 
similar process, to ensure that if a property owner were to conduct activities involving excavations 
greater than 5 feet deep (such as building renovation, installation of a pool or deeper landscape 
alterations), Shell would be notified so that the company could arrange for sampling and proper 
handling of impacted soils.   

Because an institutional control is already in place in the City of Carson requiring grading permits in 
order to excavate at depths below 3 feet, these requirements would not interfere with a homeowner’s 
unrestricted property use and enjoyment.   Depending on the selected remedy, LUCs (e.g., restrictive 
covenants, easements), may also may be appropriate to fully implement remedial alternatives for the 
Site.  Under certain remedial scenarios such as a homeowner requesting that certain landscaping or 
hardscape not be removed, a new LUC would be required to advise of the residual soils present, but 
it would not be effective absent homeowner agreement and cooperation. 

Anyone performing excavation is required by law to notify the Underground Service Alert (USA) 
one-call system.   Additionally, Shell’s contractors are, and would continue to be, set up within the 
USA one-call system to receive notification of planned excavation work in the Carousel Tract.  Upon 
notification of planned excavations, Shell or their contractors would coordinate with the entity that 
contacted USA (whether the homeowner or their representative, a homeowner’s contractor, or utility 
company such as Cal-Water, Southern California Gas Company, or AT&T) to provide monitoring 
and management and handling of residual soils during excavation activities.   

Additionally, Shell will implement a community outreach program to inform and educate residents in 
the community of residual impacted soils and of the notification procedures for management of these 
materials via the Surface Containment and Soil Management Plan. 

Monitoring 
A number of types of monitoring may be performed to support excavation activities, depending on 
the volume and extent of excavation.  Appropriate monitoring for dust, odor, and vapors will be 
conducted.  Where required, Shell will offer to perform monitoring if not otherwise being performed 
by the party doing the work.  At a minimum, real-time monitoring of the work area and excavations 
will be conducted using a photoionization detector (PID) during excavation operations.  Monitoring 
may also be conducted with a flame-ionization detector (FID) for methane in the parts per million by 
volume (ppmv) range and a four-gas meter for methane in the percent level, oxygen, carbon dioxide, 
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and hydrogen sulfide.  Monitoring for odors may also be conducted based on worker perception, at 
the downwind property boundary of the residential property where excavation is occurring.     

To mitigate offsite dust migration and resultant impacts to neighboring properties, dust monitoring 
will be conducted for large excavations.  If visible dust is encountered, periodic watering of the 
active excavation areas will be recommended throughout the excavation and backfill activities.  In 
addition to dust suppression efforts, odor suppressants will be recommended to mitigate offsite 
migration of odors from the work area.   

Soils Management 
As discussed above, notification through participation in the USA system or City of Carson permit 
requirements would allow Shell’s representatives to collect appropriate samples and arrange for 
disposal of soil generated from utility work, if appropriate.  If excavation of the soil is necessary for 
residential or utility provider construction activities, it is likely that impacted soil would not be 
suitable for re-use.  If requested by the property owner or utility service provider, Shell would 
arrange for the removal, transportation, and offsite disposal of impacted soil by a qualified waste 
contractor.  If potentially impacted soil is observed during urgent or emergency construction 
activities (e.g., a gas line repair), and an authorized representative is not onsite, Shell should be 
notified as early as possible to allow the material to be profiled and properly disposed.  If Site soils 
are being excavated on an urgent basis, the property owner or contractor should ensure that 
potentially affected soil is segregated and stockpiled to allow for proper soil profiling and 
management. 

After receiving notification that potentially impacted soil could be encountered during the course of 
construction activities, Shell would arrange for a contractor to collect samples of the soil (either in 
situ or from a segregated stockpile) for profiling purposes if an updated waste profile is needed.   

To the extent possible, impacted soil would be direct loaded into approved waste containers for 
transport to the appropriate recycling or disposal facility.  With advance notice, Shell would provide 
suitable containers based on the nature of the excavation work being conducted.  In the event that it is 
necessary to temporarily stockpile soil onsite before loading, soils should be placed upon plastic 
sheeting and covered with plastic until they could be loaded into approved waste containers to be 
provided.       

Excavated impacted soil would be transported offsite to appropriately licensed recycling/disposal 
facilities by a state-licensed waste hauler for appropriate recycling or disposal.  To the extent 
possible, soils would be pre-profiled, and approval would be obtained from the recycling/disposal 
facilities before excavation activities begin.  Documentation pertaining to waste disposal profiles and 
waste disposal acceptance would be in place prior to any offsite shipments of waste. 

CONTACTS 

Information regarding the implementation of this SMP can be obtained by calling the Regional Water 
Quality Control Board project manager at the number listed below.  Other governmental agencies 
that may be responsible for implementing the Soil Management Plan include the South Coast Air 
Quality Management District (SCAQMD), Los Angeles County Department of Public Works, Los 
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Angeles County Fire Department, Los Angeles County Department of Health, and the City of 
Carson. 

If you have any questions or wish to discuss the project, please contact: 

Teklewold Ayalew, PhD, PG  
Regional Board Project Manager  
(213) 576-6739  
tayalew@waterboards.ca.gov 
 

Shell’s Kast Community Information Line 
(310) 857-2335 
info@kastproperty.com 
 

 



Revised Remedial Action Plan  Former Kast Property 
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PRELIMINARY RELOCATION PLAN  
 

Introduction 
 

As part of implementation of the Revised Remedial Action Plan (RAP), Shell Oil Products US 
(SOPUS or Shell) will provide temporary alternative accommodations to eligible residents of 
properties while remedial actions (in particular remedial excavations) are performed in the yards of 
their residences, in compliance with recommendations of the Revised Human Health Risk 
Assessment (Revised HHRA), Revised Feasibility Study (Revised FS), and this Revised RAP, and 
under the oversight of the Los Angeles Regional Water Quality Control Board (RWQCB or Regional 
Board).  During remedial excavation, backfill, and restoration work, residents of the properties where 
excavation is conducted will be temporarily relocated as described herein.  Following backfill and 
utility and hardscape restoration, residents would move back into their homes during landscape 
restoration and fence/block wall construction, or, at their option, wait to return until after the 
landscape restoration work is completed.   

Residents of properties adjacent to locations where excavations are occurring will be offered 
alternative accommodations if necessary based on the nature of the excavation work, the potential for 
interruptions of access to the property, or due to disruptions in utility service to the property.  
Relocation of residents at adjacent or nearby properties will include services and security as 
described herein. 

This is an overview of the Program and the services being offered.  If desired by a resident, a Cartus 
Program counselor will be available to review a resident’s particular needs during relocation and 
present the Program features and options available.   

About the Program 

The Program is being offered to eligible residents of properties where excavation will be performed 
that may cause a temporary inconvenience to the residents and necessitate temporary alternative 
living arrangements during excavation and restoration.   

The Program: 

 Offers a payment that can be applied towards temporary living expenses for the members of 
the household living at the residence;   

 Provides assistance, if desired, with making temporary living arrangements and/or hotel 
accommodations billed directly to Cartus, a Shell relocation contractor; 

 Provides an inconvenience allowance as part of the payment.   

It is anticipated that Cartus, a nationwide real estate services company, will administer the Program.  

Alternative accommodations may be offered on a case-by-case basis to residents of neighboring 
properties to minimize disruptions (due to interruptions of access to the property resulting from 
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equipment staging, or due to disruptions in utility service to the property, noise, or other conditions) 
to those residents.   

Program Eligibility 
Residing owners or tenants of a residential property that qualifies for temporary living arrangements 
(as determined by Shell or its consultants/contractors as set forth above) due to remediation-related 
excavation activities are eligible for the Program.   

It is a requirement of the Program that the resident sign a “Use of Home and Acknowledgement of 
Payment to Occupants” form in order to receive program benefits.  Please see Attachment A – “Use 
of Property and Acknowledgement of Payment of Occupants.” 

Planned Remediation Activities 

Overview 

As described in the Revised RAP, Shell intends to conduct the following multi-media remedial 
actions for the Site: 

 Excavation of shallow soils to 5 feet below ground surface (bgs) at impacted residential 
properties where Remedial Action Objectives (RAOs) are not met under existing conditions, 
and targeted excavation of deeper soils between 5 and approximately 10 feet bgs at certain 
properties where significant hydrocarbon mass can be reduced based on the distribution and 
concentration of hydrocarbons detected.     

 Following excavation, a combination of soil vapor extraction (SVE) and bioventing will be 
conducted to address residual petroleum hydrocarbons and volatile organic compounds 
(VOCs) and methane in soils below the depth of excavation and areas not excavated.  .  
SVE/bioventing wells will be installed in City streets and on residential properties, as 
appropriate. 

 Sub-slab mitigation will be implemented at properties where RAOs are not met based on 
theoretical calculations of vapor intrusion risk or where methane concentrations in sub-slab 
soil vapor exceed the upper RAO for methane of 0.5%.  In addition, while the data do not 
indicate that vapor intrusion is an issue at any of the residences, Shell is prepared to offer 
installation of a sub-slab mitigation system to any of the homeowners in the Carousel 
neighborhood to alleviate concerns about potential impacts to their indoor air from the Site.   

Excavation of soils is the only activity anticipated to require temporary relocation of residents of the 
affected properties.  Based on findings of the Revised Human Health Risk Assessment, Shell will 
excavate shallow soils at approximately 202 residential properties to a depth of 5 feet below existing 
grade, and additional targeted excavation of deeper soils between 5 and approximately 10 feet bgs at 
approximately 82 of those properties, where significant hydrocarbon mass can be reduced based on 
the distribution and concentration of hydrocarbons detected.   

Soils will be excavated from both landscaped areas and areas currently covered by hardscape, 
including walkways, driveways, patio areas, and hardscape associated with landscaping.  Hardscape 
and landscaping will be removed during the initial stage of excavation and restored to like conditions 
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following completion of excavation.  Shell also anticipates that it may be necessary to remove most 
fences and block walls between yards and ornamental or partitioning walls on individual properties, 
as the depth of excavation will exceed footing depths, and removal of fences and walls separating 
side yards will facilitate equipment access to back yards.  As with other hardscape, fences and walls 
will be restored following completion of excavation along with restoration of landscaping.  
Exceptions to excavation beneath hardscape include patios covered by structures and roofs, and 
swimming pools and pool decking surrounding swimming pools.  These hardscape areas will not be 
excavated to avoid structural demolition and potential damage to swimming pools and appurtenant 
equipment.  In addition, property-specific features may limit excavation in some localized areas and 
this will be considered as the individual Property-Specific Remediation Plans are developed.   

Following approval of the RAP, a Site-wide Remedial Design and Implementation Plan (RDIP) will 
be prepared along with a Property Specific Remediation Plan (PSRP) for each property that requires 
remedial action.  As part of PSRP preparation, Shell contractors will meet with homeowners and/or 
residents, and their legal representatives, as appropriate, to obtain necessary information for 
relocation during remedial implementation and to discuss hardscape and landscape restoration.   

Remedial excavation is anticipated to proceed in phases, with each phase of work including 
approximately eight contiguous properties, if access can be obtained.  Where possible, each phase 
will include homes on both sides of a city block (e.g., the east side of Marbella and west side of 
Neptune Avenues or the west side of Ravenna and east side of Panama Avenues).  For properties on 
the perimeter of the tract, work will likely proceed at a smaller number of properties for each phase.  
This approach will be used so that back-of-lot and side yard fences or block walls can be removed 
one time and excavation conducted in both yards before the fences are restored.   

Preliminarily, based on working five days per week, it is estimated that excavation and backfill will 
take approximately six weeks per property and site restoration will take an additional approximately 
two weeks.  Approximately 10 weeks would be needed to complete a phase of eight properties.  
Thus, residents may be relocated for a period of approximately eight weeks, with potential for shorter 
or longer durations.  Following backfill and utility and hardscape restoration, residents would move 
back into their homes during landscape restoration and fence/block wall construction, or, at their 
option, wait to return until after the landscape restoration work is completed.  For non-excavated 
properties adjacent to properties where excavation work is being conducted, residents of adjacent 
properties and will be offered relocation as necessary. 

Temporary Living Assistance 

Overview 

The goal of the Program is to provide eligible households with financial assistance toward the 
temporary living expenses that participants may incur due to temporary relocation during 
remediation activities.  In addition, if desired, assistance with temporary living arrangements may be 
provided.   

How the Program Assistance Payment is Established 

At least two weeks prior to the relocation date, a meeting will be held with the residents to provide 
information about financial assistance to facilitate relocation, including relocation or boarding of pets 
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and assistance with transportation, if needed.  Residents will be asked for general information about 
persons living in the home, such as the number of adults and children and the ages of the children.  
Special needs, such as long-term vehicle storage, special medical needs, or transportation needs will 
be discussed and accommodations will be made to ensure the relocation is as comfortable as possible 
for the residents.  Refer to Attachment B for information to be obtained during the interview.  Once 
the interview is completed, a financial assistance calculation will be completed and the residents will 
be informed of the amount to be provided.  

Assistance with Temporary Living Arrangements  

Residents will have the option to stay at a hotel of their choice and make their own arrangements 
subject to the daily payment amounts provided below.  If requested, residents may choose to stay at a 
hotel arranged by and direct billed to Cartus.  Available hotels for direct billing include: 

 Marriott Residence Inn Torrance, 3701 Torrance Boulevard, Torrance, California;  

 Marriott Residence Inn Manhattan Beach, 1700 North Sepulveda Boulevard, Manhattan 
Beach, California; 

 Marriott Courtyard Torrance, 2633 Sepulveda Boulevard, Torrance, California; 

 Marriott Residence Inn Downtown Long Beach, 600 Queensway Drive, Long Beach, 
California; and 

 Marriott Residence Inn Long Beach, 4111 East Willow Street, Long Beach, California 

In either instance, Shell will pay any pet fees charged by the hotel or pet boarding charges subject to 
daily limits. 

If requested, Cartus can make the initial reservations and will provide contact information at the hotel 
in case any changes need to be made.  In addition, direct billing can be set up for the room, pet fees, 
and tax.  However, all other expenses (meals, etc.) shall be paid directly by the participating 
residents.  Meals and other miscellaneous assistance based on the family profile will be provided in 
the payment amount.  Any damage to hotel rooms, furnishings or other property during relocation 
periods will be the responsibility of the relocated residents. 

Program Payment  

The Program will provide eligible participants with assistance towards the temporary living expenses 
such as lodging and meals that may be incurred as a result of the remediation being completed at 
their home.  The Program payment will be calculated by Cartus and will be communicated after the 
interview conducted as part of the RDIP and PSRP process. 

Payment will be provided in the form of funds loaded onto one debit card per property.  As noted 
above, the resident will need to sign a “Use of Property and Acknowledgement of Payment to 
Occupants” form in order to receive the payment.  Please see Attachment A for further information. 

Shell will provide relocated residents a daily meal allowance of $71 per day per adult, and $36 per 
day per child.  These amounts are based on the 2014 Federal per diem allowance for the Los Angeles 
area (http://www.gsa.gov/portal/category/100120).  For the purposes of meal allowance calculations, 
a child is considered a person 12 years of age or younger.  If a resident chooses to make their own 
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hotel arrangements, the hotel allowance is $165 per night per room, based on 2 people per room.  
This amount is higher than the 2014 Federal per diem allowance for the area.  Additionally, an 
inconvenience allowance will also be provided.   

If the resident has pets that will not be staying at the hotel, the resident will be given the option to 
board the pets at a facility selected and reserved by Cartus, or to make their own arrangements to 
board pets with an allowance of $30 per day per pet.  Additionally, Shell will pay for updated shots if 
the pet is not current on vaccinations required for boarding.  Shell understands that some pets have 
special needs, such as regular medication, that might increase the cost of boarding a pet, and will take 
such special needs requests under consideration when provided an explanation of the need.   

Security 

While residents are temporarily relocated, onsite security, consisting of an off-duty law enforcement 
officer, will be present at each area where active remediation work is being conducted and the 
residents are relocated during the hours that URS or its subcontractor personnel are not present 
onsite.  When working on both sides of a block, a security officer will be stationed on each street.  A 
relief officer will be present in the neighborhood to relieve the onsite officer(s) for meal and rest 
breaks.  In the event of an emergency, including suspicious persons/activities at or near the residence, 
emergency services will be contacted immediately by calling 911, followed by the resident or their 
designated legal representative, and URS.  If the situation is not an emergency, URS will be notified 
immediately or, if after hours, at the start of the next working day.  All verbal notifications will be 
followed by written documentation of the incident within 24 hours; including date, time, and 
description of the incident; who was contacted, and time the resident or their legal representative and 
URS representative were notified. 

 



 

Attachment A 
USE OF PROPERTY AND ACKNOWLEDGMENT OF PAYMENT TO OCCUPANTS  

Company and Responsible Occupants agree as follows: 

Agreement:   This Use of Property and Acknowledgment of Payment to Occupants  

Property Address:   

Responsible Occupants (Owner or Tenant):    

Company:  Shell Oil Company 

Activities:   Excavation yard of Property including hardscape, and Restoration of Property 

Leave Date:   

Return Date:   

Excavation and Restoration Period:   

Number of Days in Excavation and Restoration Period:  X days 

Number of Nights in Excavation and Restoration Period:  X-1 nights 

Number of Occupants in Home (including Responsible Occupants) and Number of Pets to be Boarded: 
X Occupants 13 years and older, X Occupants 12 years and younger, and X Pets to be boarded. 

Payment to Responsible Occupants: $XXX  TOTAL PAYMENT AMOUNT  If one or more Occupants decide to stay 
at the house after having asked for alternative accommodations, the amounts provided for those accommodations will be 
adjusted accordingly. 

What Company will do: (a) Have the right to use the Property for Remediation purposes during the Excavation and 
Restoration Period; (b) Pay to the Responsible Occupants the Total Payment Amount; (c) Repair any damage to the 
Property caused by Company’s use of the Property during the Excavation and Restoration Period. 

What Responsible Occupants will do: (a) Have all of the Occupants and pets leave the Home on or before the Leave 
Date and keep all Occupants and pets away from the Property during the entire Excavation Period until the specified 
Return Date; (b) Allow Company to use the Property during the Period for Excavation and Restoration (even if 
occupant elects to return during Restoration activities); (c) Notify Company of all known hazards or risks in the 
Property and in the Home; (d) Comply with all Rules of Occupancy at the temporary living facility/hotel during the 
Occupants’ stay. 

No Admission of Liability: Company is not admitting to any liability relating to the Property or the Home or any 
environmental matter relating to the Property or the Home by signing and performing this Agreement or conducting the 
Excavation and Restoration. 

Signed as of <Date>. 

RESPONSIBLE OCCUPANTS:    COMPANY: 

 

            

[Signature]                                                                         [Signature]     
      

       

[Signature]



 

Attachment B 

Sample Resident Questionnaire for Determining Temporary 
Relocation Assistance  

Please provide all applicable information. 

Head of Household (Select one adult to represent the family. This is the name of the person that the temporary 
assistance payment will be made out to or to whose account the payment will be sent):  

Primary Residence Address:  

Occupancy Basis at Primary Address:   Owner  

  Tenant 

  Living with Friend or Family. No rent paid. 

Type of Primary Residence   House   Mobile Home  

  Apartment  Other 

Name and Address of Landlord/Mortgage Holder at Primary Address: 

Phone Numbers of Residents  

Residence phone  

Cell phone (and name)  

Head of Household work or other #  

Occupants at Primary Address 

Name  Age Sex Relationship to Head(s) of Household 

1.     

2.     

3.     

4.     

5.     

6.    



 

Special Needs? (e.g., handicap accessible, special provisions for health concerns)  

 

 

How many cars/trucks do you currently have that will require parking at the temporary 
address?  

 
Hotel/Extended Stay Facility Needs (Delete if not needed) (The company has ultimate discretion to 
determine the number of rooms needed.) 

Number of Rooms: ______  

Adjoining Rooms:  No         Yes  

Explain:  

Refrigerator:  No             Yes  

Explain:  

 
Apartment Needs (Delete if not needed) (The company has ultimate discretion to determine the number of 
bedrooms needed.) 

Number of bedrooms needed:  Other needs: 

 
Staying with Friends or Family: 

Name and address of friend or family: Phone number of friend or family:

Pet Needs 

Do you have pets that will need to be temporarily relocated?   No         Yes 

How many pets and what type: Are your pets up to date on all 
required shots?  No         Yes 

Do any of your pets have unique needs?  (e.g. daily medication, large aquariums, etc.)  
 No         Yes  If yes, please explain: 

 



 

Transportation Needs 

How do your children get to school currently?   

What is the name of the school(s) your children attend:

Will your children require transportation to school from the temporary living facility?  
 No         Yes  If yes, please provide details: 

How far away is your workplace from your children’s school(s)?

Do you have any other transportation needs?

 

Additional Information  
Please provide any other information that you feel would be helpful in addressing your 
temporary living needs. 

 

I certify that the above information is accurate and true.  I understand that if any information on 
this form changes, I need to inform the Company.  I also understand that if any information on 
this form is found to be inaccurate, some or all of my temporary relocation assistance may be 
denied or withdrawn. 
 
 
Signature:____________________________________________________________________ 
 
 
Printed name:_________________________________________________________________ 
 
Date:__________________________________ 

 

 


